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1) Review and approve agenda  (Pat Page)  
 

2) Review and approve  August 1, 2013 PPCC Meeting Summary (Page)  
 

3) Review of PCC Action Item List (Handout) (Page)  
 

4) Review Agreements Status  
a. Prepepayment MOUs 
b. Bureau of Indian Affairs / Reclamation MOA (Page) 
c. OM&R MOU on Joint Use of NIIP Facilities (BIA/Navajo Nation) 
d. Deferred Construction 

 
 
 SAN JUAN LATERAL 

 
5) San Juan Lateral  

a. Connection Plan – Update from NNDWR 
 

6) San Juan Lateral Water Treatment 
a. Jurisdictional Mtg 
b. Technical Advisory Group  

i. Literature Search:  “Water Transmission/Distribution Systems with no 
Disinfection Residual”   

ii. Scheduling next TAG meeting 
 

7) San Juan Lateral Intake Structure  
a. Scope for expanded appraisal-level design 
b. Environmental Compliance (NEPA/ESA/404(b)1 Analysis) 

 
8) Tohlakai Pumping Plant  

a. Acquisitions Schedule 
 

9) Reach 12A Construction Update  
 

10) Other Reclamation-designed Reaches (12.1/12.2, 12B, 2-11)  
a. Reach 12B Schedule 
b. Black Hat Storage 

  
11) Reach 13 and 27 Update (City of Gallup) 

 
12) Reach 14 Update (Indian Health Service) 

 
 

-- LUNCH BREAK -- 
 

CUTTER LATERAL 
 

13) Cutter Water Treatment 
a. Bench Scale Test Update 

 
14)  Cutter Dam Connection / Risk Analysis Update 

 
15) Reach 22 

a. NEPA / Coordination with BLM 
b. New alignment for end of Reach 22B 
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16) PIN 027 – Cutter Lateral Turnout Flows  
 

17) Phase 2 and 3; Reaches 24.1, 25 & 26 Update (Navajo Nation) 
a. Update on CHACRA Mesa ACEC 

 
 

PROJECT WIDE 
 
18) Identification of Design Issues to Consider for Issue-Specific Design Focus Calls (PCC) 

a. List of Focus Calls  
 

19) Cultural Resources Compliance – Project-Wide 
a. Programmatic Agreement 

 
20) Environmental Compliance – Project-Wide 

a. Environmental Compliance Services Contract 
 

21) Design Criteria – Reclamation 
i. Design Criteria in the works: Water Storage; Minimum Pressure; Spare Pump 

 
22)  Budget Discussion (Longwell) 

 
23) Schedule Update  

 
24) Power Transmission (Longwell/Page) 

a. Path 48 Study 
 

25) Information Sharing / Public Outreach – Page  
 

26) Federal Infrastructure Projects Dashboard Update  (Page/Abel) 
 

27)  “Outside the ROW” – The Human Element of NGWSP  
  

28) Action items and assignments – Page 
 

29) Schedule next PCC meeting – _____, 2014?? 


