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1) Review and approve agenda  (Pat Page) 
  

2) Review and approve  August 28, 2014 PPCC Meeting Summary Handout (Page)  
 

3) Review of PCC Action Item List – Handout  (Page)  
 

4) Review Agreements Status  
a. OM&R MOU on Joint Use of NIIP Facilities (BIA/Navajo Nation) 
b. Deferred Construction 

 
5) Conjunctive Groundwater Use Plan (BIA/Navajo Nation) 

 
CONSTRUCTION UPDATE 

6) Reach 12A (Reclamation) 
7) Tohlakai Pumping Plant (Reclamation) 
8) Reach 27.5 (Gallup) 
9) Reach 13 (Gallup) 
10) Reach 24.1/25 (Navajo Nation) 
11) Prepepayment MOUs 

a. City of Gallup 
b. Jicarilla Apache Nation 

 
 SAN JUAN LATERAL- ISSUES / DESIGN UPDATE 

 
12) San Juan Lateral 

a. Connection Plans - PER FAA with Navajo Nation / Feasibility IA with IHS 
b. Pumping Plant Feasibility Study – Handout 

 
13) San Juan Lateral Intake Structure  

a. Appraisal-level design update - Handout – study/estimate 
b. Infiltration Gallery investigations 

 
14) Reach 12B 

a. Update on ROW 
b. Procurement Schedule 

 
15) Reach 12.1 

a. Value Engineering Study  
b. Procurement Schedule 

 
16) Reaches 2-11 
 
17) Reach  27 (City of Gallup) 

 
18) Reach 14 Update (Indian Health Service) 

a. New Design and Construction IA for Reach 14.3a, 14.6a, 14.7a, 14.8a 
b. PIN 014.1 – Amended to include Reaches 14.3a, 14.6a, 14.7a, 17.8a  - Handout 

 
-- LUNCH BREAK -- 

CUTTER LATERAL 
 

19) Reach 22 
a. Reach 22A ROW 
b. Reach 22A Procurement Schedule 
c. PIN 030 -- NAPI Turnout Request  
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20) Reaches 24.1, 25 & 26 Update (Navajo Nation) 
 
WATER TREATMENT 
 
21) Regulatory Issues 

 
22) San Juan Lateral Water Treatment Plant 

a. Disinfection Strategy 
i. Decision Matrix – Handout 

ii. Schedule Focus Call 
b. Water Quality Monitoring Update 
c. Location of Water Treatment Plant 

 
23) Cutter Water Treatment Plant 

a. Bench Scale Update:   
 

PROJECT WIDE 
 
24) Sponsor Involvement on Acquisition Method Decision Process (Reclamation - Durrant) 

 
25) Identification of Design Issues to Consider for Issue-Specific Design Focus Calls (PCC) 

a. List of Focus Calls - Handout 
 

26) Cultural Resources Compliance – Project-Wide 
a. Programmatic Agreement update 
b. Status of Class III surveys 

 
27) Environmental Compliance – Project-Wide 

 
28) Design Criteria  

a. Pipeline Regulatory Considerations  - Handout 
b. Storage (Design/Constructed/Deferred) PIN  

 
29) Working Cost Estimate Update 

  
30) Budget / Project Costs Discussion (Page) 

a. FY2014 Budget Update 
b. FY2015 Budget Update  
c. NM Cost-Share Update/Status 
d. FY2014 Financial Report 

 
31) Schedule Update  

a. Short Term Schedule – Handout  
 

32) Power Transmission (Page) 
 

33) Information Sharing / Public Outreach – Page 
  

34) Federal Infrastructure Projects Dashboard Update  (Page/Abel) 
 

35)  “Outside the ROW” – The Human Element of NGWSP 
  

36) Action items and assignments – Page 
 

37) Schedule next PCC meeting – February 12 , 2015?? 


