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1) Review and approve agenda  (Pat Page) 
  

2) Review and approve  August 20, 2015 PCC Meeting Summary Handout (Page)  
 

3) Review of PCC Action Item List – Handout  (Page)  
 

4) Review Agreements Status  
a. Deferred Construction 

 
5) Other Related Navajo-San Juan NM Settlement Issues 

a. Conjunctive Groundwater Use Plan (BIA/Navajo Nation) 
b. San Juan River Navajo Irrigation Projects  

 
CONSTRUCTION UPDATE 

 
6) Tohlakai Pumping Plant (Reclamation) 

 
7) Reach 22A (Reclamation) 

 
8) Reach 13 (Gallup) 

 
9) Reaches 24.1/25 (Navajo Nation) 

 
 SAN JUAN LATERAL- ISSUES / DESIGN UPDATE 

 
10) San Juan Lateral 

a. Connection Plans - PER FAA with Navajo Nation  
b. Twin Lakes Well Connection – Status (City of Gallup) 
c. San Juan Lateral Storage – Draft PIN 034 (on hold until WTP location finalized) 
d. Pipe Material Discussion 

 
11) San Juan Lateral Intake Structure  

a. WTP / Intake Structure Location Matrix  
b. Draft PIN 037 – San Juan River Intake, Intake Settling Basin and Pre-Sedimentation 

Basin Location Selection 
c. Hogback Canal Coordination 

 
12) Reach 12B 

a. Procurement Schedule 
 

13) Reaches 12.1/12.2 
a. Design Status 
b. ROW Status (12.1:  4 ownership types - Tribal Trust, Tribal Fee, Allotted, and Private; 

12.2:  6 ownership types - Tribal Trust and Fee, Allotted, Private, BLM & State) 
c. Schedule 

 
14) Reach  27 (City of Gallup) 

 
15) Reach 14 (Indian Health Service) 

a. Reaches 14.1 and 14.2 – Status/Schedule 
b. Reaches 14.6a, 14.7a, 14.8a – Schedule  

 
CUTTER LATERAL 

 
16) Reach 22A 

a. PIN 030 -- NAPI Turnout Request  
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17) Reach 22B 

a. Design Status 
b. ROW Status (5 ownership types - Tribal Trust, Allotted, BLM, State, and Private) 
c. Schedule 

18) Reaches 24.1, 25 & 26 Update (Navajo Nation) 
 
WATER TREATMENT 
 
19) Regulatory Issues 

a. Critical Water Quality Parameters Letter 
b. Next Regulatory meeting/call   

 
20) San Juan Lateral Water Treatment Plant 

a. Water Quality Monitoring Update   
b. Location of Water Treatment Plant – See agenda item #10a 

 
21) Cutter Water Treatment Plant 

a. Industry Days – November 18-19 in ABQ 
b. Design Status 
c. ROW Status (BLM land) 
d. Schedule 

 
PROJECT WIDE 
 
22) Identification of Design Issues to Consider for Issue-Specific Design Focus Calls (PCC) 

a. List of Focus Calls - Handout 
 

23) Cultural Resources Compliance – Project-Wide 
a. Programmatic Agreement update 
b. Status of Class III surveys 

 
24) Environmental Compliance – Project-Wide 

a. Project-Wide Revegetation Plan 
 

25) Design Criteria  
a. Pipeline Regulatory Considerations – Draft PIN 033 
b. Cutter Lateral Storage – Draft PIN 035  

 
26) Working Cost Estimate 

a. Updating to October 2015 price levels 
  

27) Budget / Project Costs Discussion  
a. FY2016 President’s Request - $89.663 M 
b. NM Cost-Share Update/Status 

 
28) Power Transmission (Reclamation) 

a. Interagency Agreement with Western 
 

29) Information Sharing / Public Outreach – Page 
 

30) Action items and assignments – Page 
 

31) Schedule next PCC meeting – March 3, 2016?? 


