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1) Review and approve agenda  (Pat Page) 
  

2) Review and approve  June 24, 2015 PCC Meeting Summary Handout (Page)  
 

3) Review of PCC Action Item List – Handout  (Page)  
 

4) Review Agreements Status  
a. Deferred Construction – with Navajo Nation 

- Discussions continue with Navajo Nation on NNMP Deferred Construction Agreement.   
 

5) Other Related Navajo-San Juan Settlement Issues 
a. Conjunctive Groundwater Use Plan (BIA/Navajo Nation) 

- Having some difficulty putting projects into construction 
- IA with IHS could not provide advanced funding 
- BIA is having difficulty advancing the money to IHS 
- BIA to follow-up with IHS on response 

b. San Juan River Navajo Irrigation Projects  
- Subpart J Application coming from the Navajo Nation/being reviewed 
- 30 day turn around for application from receipt from NN 
- 30% design review complete 

c. Tech Correction Bill 
-  Passed Senate, Passed House Subcommittee 
- Changing to 4% for Cultural Resources/2% for Fiish & Wildlife Mitigation 
- 10 Year waiver triggered by delivery of Project Water 

 
CONSTRUCTION UPDATE 

 
6) Tohlakai Pumping Plant (Reclamation)  

Update provided. No additional mods since last meeting. 
 

7) Reach 13 (Gallup)  
- Update provided. 
- 27.5 complete and in closing. 
- Reach 13 under construction. Pressure testing has not been completed and contractor to pay 
liquidated damages until project is complete. 

 
8) Reaches 24.1/25 (Navajo Nation)  

- Update provided. 
 

 SAN JUAN LATERAL- ISSUES / DESIGN UPDATE 
 
9) San Juan Lateral 

a. Connection Plans - PER FAA with Navajo Nation 
- Request for Statement of Qualifications week following PCC. 

b. Twin Lakes Well Connection – Status (City of Gallup) 
- Potentially no ROW required with NTUA 
- Need NTUA/Reclamation Letters for Permission to build/occupy property 
- Cultural Clearance still required 
- Eventual excess capacity agreement needed for non-project water 

c. San Juan Lateral Storage – Draft PIN 034 
- Comments received; focus call to be scheduled. 
- DePauli to share storage diagram 
 

10) San Juan Lateral Intake Structure  
Water quality analysis for samples taken during spill should be ready by calendar year-end 
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a. WTP / Intake Structure Location Matrix 
Looking for decision in March 2016 
AI – Reclamation to schedule site visit with NNHPD to determine if Hogback Traditional 
Cultural Property (TCP) is a fatal flaw for Site #1.  
Hogback Canal Coordination  
Next mtg – Aug 26 @ 2pm;  FWS, PNM, and Gallup added to invite list. 

 
11) Reach 12B 

a. Procurement Method/Schedule 
- Will be sealed bid.  Looking at November award. 
 

12) Reaches 12.1/12.2 
a. Design Status 

Nearing 60% design 
b. ROW Status (12.1:  4 ownership types - Tribal Trust, Tribal Fee, Allotted, and Private; 

12.2:  6 ownership types - Tribal Trust and Fee, Allotted, Private, BLM & State) 
Pre-approval status. 66% of Allotments. 2 ROW Applications with BIA 

c. Schedule 
90% in January 

 
13) Reach  27 (City of Gallup) 

27.6 – Archeology report waiting for SHPO 
27.7A/13 – 6-9 months behind behind 27.6. Advertise December 15 
 

14) Reach 14 (Indian Health Service) 
ROW maps complete 

a. 14.1 and 14.2 – Status/Schedule 
Spring construction 

b. Status of New IA for Design and Construction of Reach 14.6a, 14.7a, 14.8a (IHS) 
- Plan is to modify existing IA to add to scope and budget. 
- Planned to be awarded in September. 

 
CUTTER LATERAL 
 
Reach 22A 

c. Procurement Status 
- Awarded Sept. 15, 1st NTP End of September for work at Dam, 2nd NTP end of March 
for Pipeline 
- Completion est. August 2017 

d. PIN 027 – Cutter Lateral Turnout Flows 
Ready for signature 

e. PIN 030 -- NAPI Turnout Request  
- NAPI Flow and WTP Needs to be considered 
- WTP Loss may not be enough 
- NAPI .97 cfs may not be available at peak demand 
 

15) Reach 22B 
a. Design Status 

60% design complete, will be sent out week following PCC 
b. ROW Status (5 ownership types - Tribal Trust, Allotted, BLM, State, and Private) 

Still in Plat Prep, Trust application submission in September 
c. Schedule 

90% in December 
 

16) Reaches 24.1, 25 & 26 Update (Navajo Nation) 
26.1/2 – 90% design wrapping up 
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26.1/2 – waiting for NEPA/FONSI 
26.3 NEPA/FONSI received from BIA 
26.3 – 60% design wrapping up 
ROW in 164 process 

 
WATER TREATMENT 
 
17) Regulatory Issues 

a. Critical Water Quality Parameters Letter 
Waiting for comments from DePauli and IHS 

b. Status of next Regulatory meeting/call   
i. 8/12/2015 mtg cancelled; to be rescheduled for November 2015 

Need decisions from regulators on jurisdiction 
 

18) San Juan Lateral Water Treatment Plant 
a. Disinfection Strategy 
b. Water Quality Monitoring Update   

Will be sending out 1st Quarter report shortly 
c. Location of Water Treatment Plant – See agenda item #10a 

 
19) Cutter Water Treatment Plant 

Serves mixed jurisdictions (trust, fee, but is on BLM) 
a. Requirements Package development 

Design/Build 
b. Design Status 
c. ROW Status (BLM land) 
d. Schedule 

 
PROJECT WIDE 
 
20) Identification of Design Issues to Consider for Issue-Specific Design Focus Calls (PCC) 

a. List of Focus Calls – Handout 
Uploaded to SharePoint (added 7/28/15 call on SJ Water Treatment Plant Location 
matrix) 
 

21) Cultural Resources Compliance – Project-Wide 
Main focus has been Cutter sampling strategy 
22A ROW cleared by March 2016 
Approx. 400 sites on the SJL 

a. Programmatic Agreement update 
Workgroup meeting Sept 9-10 

b. Status of Class III surveys 
Complete for Reaches 3-11 
All but SJ WTP/Intake done 
 

22) Environmental Compliance – Project-Wide 
a. Project-Wide Revegetation Plan 

Working with BLM, BIA, & Navajo Nation 
IHS should be in on these discussions as well 
Task Order for 12A revegetation in early Fall 
 

23) Design Criteria  
a. Pipeline Regulatory Considerations – Draft PIN 033 

BIA road crossing issue – response from Reclamation to BIA will be shared with PCC 
b. Storage (Design/Constructed/Deferred) PIN  

Waiting for comments from Navajo Nation 
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24) Working Cost Estimate Update / Roll out plan 

Briefings to be held in September 
Individual meetings with Participants 
  

25) Budget / Project Costs Discussion  
a. FY2015 Budget Update  - $81M 
b. FY2016 President’s Request - $89.663 M 
c. NM Cost-Share Update/Status 

- Revised NM Cost-Share breakdown (received from NMISC):  Credit = 
$36.4 million; Cash = $13.6 million 

 
26) Power Transmission (Reclamation) 

a. Interagency Agreement with Western – Status 
Gerring Close on the IA for Power Transmission – $50M agreement 
NTUA on San Juan Lateral;  Jemez Mountain Elec. COOP and City of Farmington on 
Cutter 
 

27) Information Sharing / Public Outreach – Page 
Reclamation will have a booth at the Navajo Fair in Window Rock and Northern Navajo Fair in 
Shiprock 
 

28)  “Outside the ROW” – The Human Element of NGWSP 
  

29) Action items and assignments – Page 
 

30) Schedule next PCC meeting – 
Meeting scheduled for November 17 at Fire Rock 


