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INTRODUCTION 

Preface 

Watershed assessments and action plans are increasingly relied upon by government agencies and private 
foundations as a source of context and background data, and as a well-organized rationale to justify grant 
proposals and funding requests.  The summary and analysis of resource conditions provided by watershed 
assessments is critical to developing a strategy for the restoration, monitoring, and education efforts 
conducted by watershed councils and other non-governmental organizations.  This restoration prioritization 
plan follows the Lower Crooked river Watershed Assessment produced by the Crooked River Watershed 
Council (CRWC) (2008), focusing on specific restoration actions that can be accomplished in the 
McKay Creek watershed to improve watershed conditions while maintaining the agricultural resources 
within the watershed.  This planning assistance facilitates the enhancement of resource values, improves 
the stewardship capacity of both public agencies and private landowners, and benefits the public good. 

This restoration prioritization plan is being created to act as a compendium to similar long term planning 
activities being conducted by the Ochoco National Forest, including the “McKay Watershed Analysis Rapid 
Landscape Assessment” (USDA 2006) and the McKay Creek Watershed Action Plan (USDA 2010).  The 
goal of the McKay Watershed Analysis was: 

“to identify possible activities that will move the McKay Watershed toward the desired conditions 
contained in the Ochoco National Forest Land and Resource Management Plan as amended (Forest 
Plan). 

By identifying possible activities to move the existing condition toward the desired condition, this 
document will help managers formulate a program of work to satisfy multiple resource inventory and 
project-planning needs simultaneously.  The intent of this assessment is not to impose a rigid 
prescription for management actions but to serve as a continuously-improved guide for adaptive 
management of the watershed.” (p.1) 

After the initial assessment, the recent draft Watershed Action Plan developed by the 
Ochoco National Forest was created to guide the Forest toward improved aquatic habitats and fish 
production.  The Watershed Action Plan used a seven step process that will be used for long term planning 
to implement restoration actions that will work toward whole watershed restoration for the McKay Creek 
watershed on lands managed by the Ochoco National Forest.  Working together, the Watershed Action Plan 
from the Ochoco National Forest and the Restoration Prioritization Plan from the CRWC will work together 
to address the limiting factors in the McKay Creek watershed and focus on specific projects to address 
those limiting factors. 

Project Overview 

The Crooked River Watershed Council (CRWC) contracted GeoEngineers, Inc. (GeoEngineers) to complete 
an existing conditions assessment and restoration prioritization plan for McKay and Allen Creeks near the 
town of Prineville, Oregon (Appendix A, Figure 1).  McKay Creek drains the Ochoco Mountains southwest to 
its confluence with the Crooked River.  Allen Creek is a tributary to McKay Creek.  Minimal investigation of 
Allen Creek was performed due to a widespread lack of landowner permission.  This report serves as a 
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summary of our data collection efforts and details recommending conservation and restoration treatments.  
Per our scope of work, included with the description of each sub-reach will be found: 

■ Overview of upland, riparian, and channel conditions. 

■ Summary of unstable bank areas and existing bank stabilization structures. 

■ Summary of fish passage and screening barriers. 

■ Description of any high quality instream and riparian habitat and areas of dynamic river conditions. 

■ Influence of river conditions on fish habitat. 

Watershed Overview  

Scale is an important issue in watershed analysis.  The hierarchical structure of watersheds allows for the 
systematic identification of increasingly nested drainages, as described in the Ecosystem Analysis at the 
Watershed Scale: Federal Guide for Watershed Analysis (Regional Ecosystem Office, 1995) and OWEB 
Oregon Watershed Assessment Manual (Watershed Professionals Network, 1999).  The US Geological 
Survey (USGS) developed a watershed classification system called the Hydrologic Unit Code (HUC).  
Watersheds and the streams, creeks, and rivers they contain are identified by HUC numbers.  Fine scale 
headwaters streams are classified as 1st field HUCs, while larger main rivers and sub-basins are classified 
as lower order HUCs. Watersheds are nested so that 1st field HUCs combine to create 2nd field HUCs; 
2nd field HUCs combine to create 3rd field HUCs and so on. 

McKay Creek is a 5th field sub-watershed, with a total area of 63,508 acres, a minimum elevation of 
2,828 feet and a maximum elevation of 5,925 feet.  The Lower Crooked River Watershed is within the 
John Day ecological province, with the semiarid John Day/Clarno Uplands forming a ring of dry foothills 
surrounding the western perimeter of the Blue Mountains.  The province is characterized by extensive 
geologically eroded dissected hills of thick, ancient sedimentary materials interspersed with buttes and 
plateaus capped with basalt ortuffaceous rock (Anderson et al. 1998).  Elevations in the province range 
from about 1,000 feet near Lake Billy Chinook to 7,360 feet at Fields Peak in the Ochoco Mountains.  The 
soils of the John Day province are derived from ancient sedimentary and tuffaceous parent materials and 
are finely textured, sticky when wet, and highly susceptible to precipitation driven erosion.  Irrigated 
agriculture occurs in this province around Prineville, but cropland in the rest of the province is limited to 
narrow irrigated valleys.  The dominant land use within this province is for the production of livestock and 
livestock forage.  In much of the assessment area the current vegetative communities are departed from 
their historic conditions due to the expansion of western juniper and other invasive weed species. 

Ecoregion 11a has a continental climate moderated somewhat by marine influence.  The continental 
climate is tempered by a marine influence; it is not as dry, nor are temperature extremes as great, as in the 
Continental Zone Highlands.  According to a 1936 State of Oregon Forest Type Map, approximately 50% of 
the John Day ecological province was once covered in pine, fir, and mixed conifer forests.  About 40% of 
the province was non-forested, with sagebrush-grassland communities dominant at the lower elevations.  
Historically, frequent low intensity fires reduced fuel loading in forests of widely spaced old-growth 
ponderosa pine.  Today, after years of fire suppression and high grade logging, land managers attempt to 
emulate historical fire regimes to reverse the trend toward dense thickets of young growth that carry hot, 
stand-replacing fires. 
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Less than 10% of the province was occupied by Western Juniper woodland according to the 1936 map.  
The portion of the John Day ecological province with historical juniper distribution is within the 
Crooked River Watershed.  The concentration of juniper within this area is likely a result of the seed source 
provided by junipers in the adjacent Mazama province, as juniper is considered a climax species for the 
pumice soil type characteristic of the Mazama province (Anderson et al 1998).  Notably, Western Juniper 
has spread rapidly throughout the John Day ecological province.  The spread of this species is the result of 
three factors including climate, livestock grazing, and fire exclusion (Miller et al. 2005).  In addition, juniper 
has an affinity for calcium, and the clayey ancient sediments of the John Day province are typically 
calcareous (Anderson et al., 1998). 

Methods and Data Collection 

Prior to conducting field investigation, GeoEngineers compiled and reviewed as much background 
information as readily available.  Data sources provided by the CRWC included Crooked River Watershed 
Assessments, Natural Resource Conservation Service soils data, Oregon Department of Fish and Wildlife 
Aquatic Habitat Inventory data, historic and recent aerial photographs, and other field data such as mapped 
fish passage barriers, channel profiles, noxious weed survey data, and land use/ownership information. 

A mobile GIS platform was developed to support field data collection.  The channel centerline was drawn 
onto an aerial photograph backdrop and measured by river-mile (RM) from the Crooked River confluence 
upstream to the US Forest Service boundary (Appendix A, Figure 1).  These RM values will be used 
throughout this report to locate specific features and observations.  Additional background information 
loaded included parcel boundaries with access granted/no access noted, previously mapped/known fish 
passage barriers, and noxious weed surveys. 

A walking survey was then performed on privately owned reaches of McKay Creek.  At select locations, 
cross section and channel profile measurements were collected with non-survey grade equipment.  This 
data was used to conduct hydraulic modeling and map fish passage barriers, typically at siphon withdrawals 
or boulder dams.  Throughout the field assessment in-channel, riparian, and upland condition data were 
input into mobile GIS software on iPad devices.  Overall goals of this survey included: 

■ Provide an opportunity to better understand the river corridor. 

■ Identify existing high quality habitats. 

■ Identify potential limiting factors of high quality habitat and identify sources of limiting factors. 

■ Locate potential restoration, conservation, and resource protection sites. 

Typical data gathered included: 

■ Channel cross sections and bed sediment information. 

■ Channel planform measurements. 

■ Ground photographs. 

■ Existing bank stabilization locations and characteristics. 

■ Potential fish passage and screening barriers. 

■ Characterization of existing riparian vegetation conditions. 

■ Potential treatment descriptions and locations. 
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Following the completion of field investigations, data was compiled and examined to identify potential 
restoration sites.  The most viable sites were used to create a prioritization matrix attempting to measure 
and rank the overall value of each project.  This value was based on factors such as the potential to increase 
or improve juvenile fish rearing habitat, reduce bank erosion, activate floodplain acreage, cost, owner 
participation, and fish passage benefit.  This prioritization matrix will be discussed in sections below and 
can be found in its entirety in Appendix C. 

Reach Delineation 

We divided the length of McKay Creek investigated into six representative reaches.  These reaches were 
typically broken down along property boundaries and where a transition in stream or riparian conditions 
existed.  Current conditions and proposed projects will be discussed individually by reach in sections below.  
The reach breakdown is included in Table 1.1 below. 

TABLE 1.1.  MCKAY CREEK REACH BREAKDOWN BY RIVER-MILE 

Reach River Miles Tax Parcel(s) Notes 

1 0.0-2.2 
1415260000500; 1415260000601; 1415260000602; 
1415260000100; 1415260000105; 1415260000101; 
1415260000103; 14152B002102 

Dense residential, 
heavy confinement, 
spotty access 

2 2.2-4.35 
1415240000102; 1415130000100; 1416190000202; 
1416180000300; 1416180000400; 1416180000107; 
1416070000125; 1416070000112 

Areas of high quality 
habitat 

3 4.35-6.35 1416000000900 
Extensive bank erosion 
and stabilization 

4 6.35-7.8 
1416040000101; 1416040000100; 1316330000700; 
1316330000600 

High off-channel 
potential 

5 7.8-10.9 1316330000201; 1316280000201; 1316000004000 
Includes Allen Creek 
Confluence 

Hydrology 

GeoEngineers has developed cursory hydrologic data and a hydraulic model for the entire project reach.  
Current hydrologic conditions in McKay Creek are highly variable due to hydromodification throughout the 
system (diversion, irrigation, etc.).  Peak flows were estimated using stochastic methods, such as USGS 
and Oregon State regression algorithms.  Summer and fall flows are highly dependent on regulation and 
can be intermittently dry.  Future hydrology in McKay Creek will likely be further adjusted through the 
potential implementation of a water banking project.  As projects are selected and move toward design in 
the future, hydrology will be a key variable requiring additional review.  GeoEngineers is currently in 
discussions with CRWC and the Deschutes River Conservancy to evaluate the potential influence of water 
banking on habitat restoration opportunities in McKay Creek. 

We developed a two-dimensional hydraulic model of the entire project reach using RiverFlo 2D.  Ground 
topography and channel bathymetry were obtained using light detection and ranging (LiDAR) data.  The 
model is functional and has been provided to CRWC as a stand-alone product.  Hydraulic modeling was not 
used in project identification or prioritization for this phase of work.  The model will be a key tool in future 
work once projects move from concept to design. 
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CURRENT CONDITIONS 

Reach 1 – River Miles 0.0 to 2. 2 

 
McKay Creek meets the Crooked River about ½ mile southeast of Highway 26.  This confluence was 
deemed river mile (RM) 0.0 and our survey was completed walking upstream from this point.  Access was 
not granted for much of the area above RM 1.1, as such minimal data collection and discussion will be 
included for the upper half of this reach. 

Channel Conditions 

Through this reach, the creek channel is typically straightened, approximately 15 to 20 feet in width and 
cut off from its floodplain by earthen berms.  Gates and cattle tracks indicate direct livestock access from 
the south.  Overall channel complexity was low, with few significant pools or riffles noted.  Two fish passage 
barriers were surveyed in this reach, both resulting from irrigation siphons. 

Riparian Conditions 

The overall width of riparian buffer through this reach is rather low at 50 to 100 feet maximum.  In many 
areas, roads or irrigated fields come within 25 feet of the channel centerline.  Overhanging tree and shrubby 
cover is spotty, typically dominated by rose, willow, and some alder.  Grasses dominate the bank cover in 
most areas with limited overhanging tree and shrub cover.  This zone is typically bounded by unpaved roads 
on both sides and the potential for expanding the creeks riparian corridor in the existing configuration 
appears low.  Where possible, establishing more significant native woody vegetation cover would benefit 
channel water temperatures and continued bank stability. 

Areas of higher quality habitat exist where local land use is less intense adjacent to the riparian zone.  
Woody cover was highest just south of Lamonta Road and at the northern extent of this reach, 
surrounding RM 2.  These more mature riparian zones appeared to be subjected to less strenuous tilling or 
grazing pressure.  These high quality riparian areas could be expanded into a more continuous vegetated 
corridor by establishing plantings and/or using passive restoration efforts such as exclusion fencing in 
areas with more intense land use.      

Photos show typical channel and riparian conditions within Reach 1.  The riparian channel conditions include occasional trees and shrub cover 
but dominated by grasses, and the channel conditions are overall straightened and simplified.  Project locations within this reach can be found in 
Appendix A, Figure 2. 
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Upland Conditions 

Actively managed fields border most of the riparian zone through this area.  The lower portion to the north 
does not appear irrigated or actively worked.  This area is dominated by weedy vegetation such as common 
teasel (Dipsacus sylvestris), rush skeletonweed (Chondrilla juncea), leafy spurge (Euphorbia esula), and 
cow parsley (Anthriscus sylvestris) and is bounded by a small, raised, unpaved road.  A ditch with standing 
water runs along this road and discharges through a culvert to the Crooked River approximately 1,000 feet 
north of the main confluence.  In some areas, this ditch appears to lose slope to wider wetland areas; 
potential for off-channel habitat and floodplain creation exists here.   

Near the upstream end of this reach, upland land use becomes more densely residential.  A large plot of 
minimally used upland area exists north of approximately RM 0.6 to RM 0.9. 

Bank Stabilization and Erosion Sites 

Minor erosion was noted on the right bank just above RM 0.7.  Vegetation is minimal at this point, which 
forces the channel to turn near 90 degrees into a more southerly direction.  Riprap banks are occasionally 
common through this reach, particularly where maintained roadways run parallel to the creek, including 
most of the straighter sections south of the highway and downstream of the siphon at RM 0.6.  In the 
immediate vicinity of the siphon, small lengths of channel have been regulated via concrete retaining walls.  
A full list of these sites can be found below in Table 2.1. 

TABLE 2.1.  BANK STABILIZATION AND EROSION SITES IN REACH 1 

Type River Mile Side (R/L) 
Approximate Height 

(Feet) 
Approximate 
Length (Feet) 

Riprap 0.3 Right N/A 200 

Riprap 0.5 Left N/A 120 

Riprap and 
concrete 

0.6 Left N/A 400 

Cut Bank 0.7 Right 5 40 
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Fish Passage and Screening Barriers 

Two passage barriers were assessed in this reach.  The lower barrier occurs at a siphon withdrawal just 
above RM 0.6.  A 2-foot channel spanning drop occurs at a concrete V-weir and another, smaller drop spans 
the channel about 90 feet downstream.  The upper barrier occurs at an irrigation canal crossing just above 
RM 1.0.  At this location, the channel substrate has been modified with concrete grade control, ending with 
a 1.5-foot drop.  The channel through this area is quite straight and fairly shallow, and the shallow plunge 
pool likely creates a barrier to upstream migration. 

TABLE 2.2.  FISH PASSAGE BARRIERS LOCATED IN REACH 1 

River Mile Type Drop Height Notes 

0.6 Irrigation withdrawal; concrete v-weir 2 feet 
Frequent concrete and riprap 
armoring  

1.0 Irrigation withdrawal; concrete weir 1.5 feet Siphon at canal crossing 

These points of diversion are managed by the Ochoco Irrigation District, who has worked with the 
Oregon Department of Fish and Wildlife and other local agencies to implement fish passage.  This site was 
modified previously to meet State and Federal criteria for fish passage and the modifications were approved 
by all applicable agencies.  If the site currently does not meet State and Federal criteria, modifications may 
be necessary to obtain fish passage that meets all applicable criteria.” 

   

Channel-spanning drops in association with irrigation withdrawals comprised the screening barriers in Reach 1. 
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Reach 2 – River Miles 2.2 to 4.35 

 

 

 

 

 

 

 

Within this reach, residential development is less dense and agricultural land uses dominate.  The channel 
flows roughly southwest with some areas of highly straightened, constricted floodplain and riparian corridor.  
Multiple passage barriers and potential restoration sites were located as well as other areas of high quality 
habitat. 

Channel Conditions 

At lower points in this reach, the channel abuts a somewhat steep slope to the west, exposing bedrock in 
places.  Pool/riffle complexes exist around RM 2.3 up to and just above a surveyed passage barrier, at 
approximately RM 2.6.  This point approximately marks a parcel boundary where land use becomes more 
intense on each side of the channel.   

The mid-section of this reach is characterized by simplified riffles and glides, with occasional braiding and 
infrequent pools.  Channel sinuosity is good until about RM 3.0, where the channel form becomes much 
straighter with simple habitat features.  Armoring is common between RM 2.5 and 3.0, placed mainly on 
susceptible banks on the outside edge of meanders. 

Minimal access was granted between about RM 3.3 (Grimes Road crossing) and RM 3.9, where a bridge 
crossing provides access to multiple homes west of the creek.  Channel conditions were therefore difficult 
to identify; however, given the straight and confined nature of the channel, similar simple riffle/glide 
features are likely. 

Just above RM 4.0, channel conditions become much more complex.  Beaver activity in this area is very 
high, with significant backwater pools and off-channel habitat.  Multiple beaver dams fully spanned the 
channel; some appeared long-term while others were more likely seasonal in duration. 

Typical conditions observed in Reach 2.  Habitat quality variability is high, with some areas of grass and riprap dominance and others with thick shrub 
cover and heavy beaver activity.  Reach 2 project locations can be found in Appendix A, Figure 3. 
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Riparian Conditions 

The lower portion of this reach exhibits some of the highest-quality riparian habitat found in the lower McKay 
corridor.  Setbacks from tilled fields are mostly in excess of 100 feet, with trees and overhanging woody 
vegetation frequent.  Between RM 2.4 and 2.5, a relic channel was found in the open floodplain area 
channel-right.  Some of this area is dry and weedy, dominated by teasel, thistles (Cirsium ssp.), and 
puncturevine (Tribulus terrestris).  The majority of this zone also features native woody vegetation, most 
prominently sandbar willow (Salix exigua), nootka rose (Rosa nutkana), and golden currant (Ribes aureum). 

Just upstream of a passage barrier around RM 2.55, riparian conditions revert to a more typical state – tilled 
fields within 100 feet of the creek, occasional armoring, and less frequent shrubby and overhanging bank 
vegetation.  Roads running parallel to the creek are uncommon throughout this reach; but several 
rock-armored road crossings do exist in specific locations. 

More favorable conditions exist above RM 4.0 up to the reach’s end just beyond RM 4.3, at the McKay Road 
crossing.  Thick, mature stands of willow often grow over the water’s edge, and beaver activity has created 
many pools and side channels.  Some areas of bank failure exist where this riparian vegetation is lacking 
and would benefit from revegetation. 

Upland Conditions 

Upland land use is predominately tilled fields and agriculture.  Occasional homes, driveways, and roads 
occur near the creek.  Some arid pockets of upland sagebrush steppe vegetation remain, most notably 
upstream and channel-right of a bridge at RM 3.9.  Crop production appears to preclude livestock grazing 
in surrounding uplands, and fencing is infrequent through a majority of this reach. 

Bank Stabilization and Erosion Sites 

 

 

   

Several tall cut banks were observed within Reach 2. 
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Bank erosion and armoring occurs throughout this area, and in some areas there is as much as 20 feet of 
vertical erosion.  Most often these sites are noted where riparian vegetation is lacking and banks are 
exposed with no root mass.  A full list of locations and types can be found in Table 2.3 below. 

TABLE 2.3.  BANK STABILIZATION AND EROSION SITES IN REACH 2 

Type River Mile Side (R/L) 
Approximate Height 

(Feet) 
Approximate Length 

(Feet) 

Riprap 2.6 Both N/A Intermittent, 500+ feet 

Cut Bank 2.45 Right 20 75 

Cut Bank 3.9 Right 13 100 

Cut Bank 4.05 Left 8 150 

Cut Bank 4.15 Right 7 40 

Cut Bank 4.2 Right 15 300 

 

Fish Passage Barriers 

 

 

 

 

 

 

 

 

Two passage barriers were surveyed through this area.  At approximately RM 2.55, a boulder “J-hook” has 
been constructed off the left bank.  Localized armoring surrounds this structure, which could present a 
passage barrier at some flow levels. 

Further north at NW Grimes Road, a canal crossing and a concrete weir has been constructed to allow 
siphon withdrawal.  Just downstream of this crossing a large (about 6-foot-diameter) culvert returns 
irrigation water to the stream.  The vertical drop downstream of this structure was measured at 1.3 feet, 
with very shallow flows both above and below. 

   

Two passage barriers were located within Reach 2, both associated with irrigation withdrawals. 
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TABLE 2.4.  FISH PASSAGE BARRIERS LOCATED IN REACH 2 

River Mile Type Drop Height Notes 

2.55 
Irrigation withdrawal; 
rock J-hook 

N/A 
Potential barrier at low flows.  To be addressed by CRWC 
during fall 2014. 

3.35 
Irrigation withdrawal; 
concrete weir 

1.3 feet 

This siphon is managed by the Ochoco Irrigation District, 
who has worked with the Oregon Department of Fish and 
Wildlife and other local agencies to implement fish 
passage.  This site was modified to meet State and 
Federal criteria for fish passage and the modifications 
were approved by all applicable agencies.  If the site 
currently does not meet State and Federal criteria, 
modifications may be necessary to obtain fish passage 
that meets all applicable criteria. 

 

Reach 3 – River Miles 4.35 to 6.35 

 

 

 

 

 

 

 

 

Channel Conditions 

The channel conditions in Reach 3 were heavily impacted by recent flood events in the winter of 1997 and 
the spring of 1998.  A warm, mid-winter, rain on snow precipitation event in the winter of 1997 resulted in 
high peak flows which created high rates of erosion.  This event was followed in 1998 by a precipitation 
event in late May which brought approximately 7 inches of rain over a 24 hour period to the Prineville area.  
Flows on Ochoco Creek from Ochoco Reservoir increased from 100 cubic feet per second (cfs) to 600 cfs 
in two days, with extensive flooding along Ochoco Creek and throughout Prineville.  Although McKay Creek 
did not have a flow gauge at the time of the flood event, multiple landowners reported similar flow increases 
in McKay Creek.  In addition, irrigation canals within the Ochoco Irrigation District were opened all the way 
during the flood event to try to alleviate flood damage to the City of Prineville.  Because of this activity, one 
section of the Ochoco Main Canal which runs adjacent to McKay Creek failed, discharging large amounts 

Land use pressures were high in Reach 3.  Channel enhancement activities were occasionally noted, riparian vegetation quality was generally thin and 

low quality, with irrigated and fallow upland encroaching upon the channel.  Reach 3 project locations can be found in Appendix A, Figures 4 and 5. 
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of water and sediment into McKay Creek within the lower section of Reach 3.  This sediment and increased 
flow resulted in a multitude of channel changes throughout this section. 

After the flood events, there were several follow-up restoration projects initiated by landowners and local 
agencies to improve the instream and riparian conditions in the lower part of Reach 3.  As a result of the 
restoration efforts channel complexity is fairly high starting from the lower end of the reach.  Large woody 
debris (LWD) placed along banks and mid-channel has created significant areas of local scour, creating a 
diverse set of pools and riffles.  Riprap was occasionally noted along banks and near low-water crossings.  
One such low-water crossing was noted near RM 4.6 as a potential passage barrier, with large rock grade 
control creating a drop in excess of 1 foot with a shallow plunge pool below.  This crossing is fenced with 
what appears to be wood pallets hung with metal wire just above the streambed.  A similar low-water 
crossing exists further upstream at RM 5.0.  This crossing doesn’t have boulder grade control and the fence 
is strung higher above the creek substrate.  Between these two low-water crossings, large areas of riprap 
armoring and installed LWD protect banks; in areas without protection, vertical cut banks 2 to 3 feet are 
common.   

Upstream of RM 5.0, side channels and cut banks are both common.  LWD installations are still present 
but appear less frequently.  Overall the channel becomes much wider from this point up to and beyond 
Jones Dam.  A third, fenced low-water crossing was noted here near RM 5.9.  Riffle/pool/run complexity 
remains high-quality. 

Upstream of Jones Dam (RM 5.95) previous restoration work again is quite common.  CREP plantings, bank 
root wads, cross vanes, and lengths of high cut banks were all commonly noted.  Channel complexity 
remained generally high, exhibiting quality pool/riffle sequences. 

Riparian Conditions 

Throughout this reach, the riparian corridor averages around 50 feet in width.  Much of this area is 
vegetated by grasses, forbs, and short shrubs.  Common species include cheatgrass (Bromus tectorum), 
ventenata (Ventenata dubia), great mullein (Verbascum Thapsus), and yarrow (Achillea millefolium).  
Occasional juniper trees have grown down near the creek banks in places throughout.  Woody vegetation, 
typically willow, redosier dogwood (Cornus sericea), and snowberry (Symphocarpos albus) is generally lower 
in the downstream sections of this reach. 

CREP plantings were frequently found, especially upstream of Jones Dam.  The success of these efforts 
varied from low to moderate.  Signs of herbivory and desiccation, likely due to black woven textile fabric left 
over the soil surface, are some potential causes of high mortality.  The lack of vegetation in some areas 
has caused many creek bends to exhibit vertical failures in excess of 10 feet tall and 100 feet long. 

Upland Conditions 

Land use surrounding the creek is intense through this reach.  Typical distances from channel centerline 
to irrigated field are less than 100 feet.  The transition from field to channel is typically buffered by a thin, 
dry area that gives way to another thin strip of riparian vegetation.  In some areas this dry zone is much 
larger, particularly from RM 5.3 up to Jones Dam.  Much of this area is fenced, with livestock access 
relegated to specific low-water crossing areas.  Thistle, teasel, bromes, yarrow, and mullein have colonized 
many of the un-managed upland areas of this reach. 
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Bank Stabilization and Erosion Sites 

 

 

 

 

 

 

 

 

 

 

 

 
This reach featured the most frequent bank failures and subsequent stabilization measures of all the 
reaches surveyed.  In most locations, the creek directly abuts an irrigated field on one or both sides; 
preserving this land by preventing further erosion is of primary concern through this area.  In several 
locations, bank LWD has been installed previously; however, there are many areas where erosional impacts 
need to be addressed.  A full list of location and size for these features is found in Table 2.5 below. 

TABLE 2.5.  BANK STABILIZATION AND EROSION SITES IN REACH 3 

Type River Mile Side (R/L) 
Approximate Height 

(Feet) 
Approximate Length 

(Feet) 

Cut Bank 4.4 Left 6 110 

Cut Bank 4.8 Right 3 90 

Cut Bank 4.85 Left 2 70 

Cut Bank 5.2 Left 3 70 

Cut Bank 5.25 Left 3 100 

Cut Bank 5.3 Right 3 65 

Cut Bank 5.5 Left 1.5 370 

Cut Bank 5.65 Left 4 75 

Cut Bank 6.15 Left 5 140 

Cut Bank 6.2 Left 10 160 

Cut Bank 6.3 Left 6 85 

Common bank armoring and failure within Reach 3. 
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Type River Mile Side (R/L) 
Approximate Height 

(Feet) 
Approximate Length 

(Feet) 

Riprap 4.35 Left N/A 45 

Riprap 4.45 Left N/A 50 

Riprap 4.55 Left N/A 110 

Riprap 4.9 Left N/A 210 

Riprap 4.95 Right N/A 100 

Riprap 5.0 Left N/A 100 

Riprap 5.2 Right N/A 30 

Root Wad 6.1 Both N/A Intermittent, 500+ feet 

Fish Passage Barriers 

While channel complexity and associated fish habitat appeared high through this reach, three passage 
barriers were discovered that could limit full utilization of this reach.  In two locations, large angular rock 
placed mid-channel has created sharp drops with minimal pool development downstream, creating difficult 
passage at some flows.  At Jones Dam, returns from an irrigation canal enter the stream directly opposite 
a fish ladder designed to allow upstream passage.  Depending on management of these features, it could 
produce an impediment to or fully block fish passage upstream. 

 

 

 

 

 

 

 

 

TABLE 2.6.  FISH PASSAGE BARRIERS LOCATED IN REACH 3 

River Mile Type Drop Height Notes 

4.6 Rock grade control 1 feet At fenced low-water crossing 

5.7 Cross Vane 1 feet Needing repair 

 

  

Fenced low-water crossing areas can become passage barriers with disrepair. 
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Reach 4 – River Miles 6.35 to 7.8 

 

 

 

 

 

 

Channel Conditions 

 

Channel conditions through this reach remain fairly consistent with other nearby locations.  Channel width 
varies between 10 and 20 feet, with frequently diverse pool/riffle complexes.  A low-water ford exists just 
above RM 6.4.  Just below RM 6.7, recent in-channel restoration work was noted, extending upstream 
through a long, wide bend.  Recent excavation and mesh-guarded plantings were found throughout this 
zone.  The channel appears to be quite dynamic through this area, with racking noted within multiple high-
flow channel areas. 

Frequent grade control rock weirs slow flows between RM 6.95 and 7.2.  Some pools retained water during 
late-fall site visits; however, much of this reach had run dry prior to field efforts.  Unstable bank areas 
become less common in the upstream portion of this reach. 

Starting around RM 7.2, in-channel habitat becomes more simplified, as lateral pools lack significant depth 
or complexity between riffles.  LWD is frequent in the form of bank and channel-spanning logs, including 
one large jam just above RM 7.5.  Riprap was infrequently found, mainly guarding human infrastructure 
such as bridge abutments and a pump-out just above RM 7.4.  A diversion dam has also been constructed 
at approximately RM 7.65 with an included fish bypass channel visible from aerial photography.  This 
channel was rock-lined on the upper banks and appeared to be recently constructed. 

Riparian Conditions 

This reach continues the transition to higher-elevation conditions: thinner irrigated corridor, more numerous 
mature-sized trees, and increasingly frequent zones of arid steppe and pine/juniper forest.  Stands of 
willow, alder, and cottonwood become denser and more frequent within the upper reach’s riparian zone.  A 
zone of high beaver activity was noted around RM 6.8, with significant backwater and side channel 
activation.  This condition extended onto a small parcel that was not accessed due to lack of landowner 
consent (Tax Lot #1316330000701).  Above this parcel (approximately RM 6.95 to 7.15), the creek 
corridor mostly exceeds 200 feet and has multiple stands of mature cottonwood with alder and juniper also 
present. 

Mature cottonwood and riparian shrub vegetation becomes more common by Reach 4.  Project locations within this reach are shown in Appendix A, 

Figure 6. 
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In the upstream half of this reach, canopy cover and corridor width are both quite high.  Much of this area 
could benefit from revegetation work, as the understory is bare in many areas.  While most of the creek is 
fenced through this area, it appears grazing is frequent within the riparian zone, likely limiting natural 
understory revegetation. 

Upland Conditions 

The lower portion of this reach begins quite similar to upper sections of the previous reach.  A rather thin 
riparian corridor is bordered by dry, sparsely vegetated upland eventually transitioning to irrigated fields.  
Near RM 6.7 a brief gap in irrigation occurs channel-left for approximately 0.2 river miles.  Occasional 
pockets such as this occur more frequently higher in the system as the creek valley narrows and juniper 
trees, sagebrush, and steeper slopes move closer to the channel. 

By the upper extent of this reach, the actively farmed valley corridor surrounding the creek has thinned to 
less than 2,000 feet wide.  While land use still appears to be limiting channel migration and riparian 
vegetation in many areas, fewer bank instabilities and overall higher quality habitat is found upstream of 
this reach. 

Bank Stabilization and Erosion Sites 

 

 

 

 

 

 

 

 

While less numerous than Reach 3, unstable banks and occasional armoring or woody stabilization 
structures were still infrequently found through this reach.  A full list of these features can be found below 
in Table 2.7.  Overall, it appears the increasing frequency of mature trees and the wider riparian corridor 
has reduced the forces exerted on bank areas prone to erosion. 

TABLE 2.7.  BANK STABILIZATION AND EROSION SITES IN REACH 4 

Type River Mile Side (R/L) 
Approximate Height 

(Feet) 
Approximate Length 

(Feet) 

Root wad 6.7 Both N/A Intermittent, 400+ feet 

Riprap 6.75 Right N/A 20 

Riprap 6.85 Left N/A 60 

Coinciding with improved riparian conditions, bank erosion was much less common in Reach 4. 
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Riprap 7.25 Both N/A 40 

Riprap 7.45 Left N/A 20 

Cut Bank 7.0 Left 2 90 

 

Fish Passage Barriers 

Passage barriers through this reach were associated with channel-spanning rock weirs lacking scour holes 
or other design features to ensure consistent fish passage.  Coinciding with the gradual reduction in upland 
irrigation needs and overall land use intensity, passage barriers were less commonly found in higher 
reaches of McKay Creek. 

TABLE 2.8.  FISH PASSAGE BARRIERS LOCATED IN REACH 4 

River Mile Type Drop Height Notes 

6.8 Grade Control 1 feet  

7.0-7.1 Grade Control 0-1 feet 
Series – some with very shallow/no 
plunge pool 
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Reach 5 – River Miles 7.8 to 10.9 

 

 

 

 

 

 

 

 

 

 

 

 

This reach encompasses parcels where significant previous restoration work has already been conducted.  
The channel was walked and surveyed for habitat features, unstable banks, and passage barriers but 
further projects are not proposed.  Earlier restoration projects were accessed and checked to ensure full 
function. 

Channel Conditions 

Throughout this reach the channel displays more significant meanders than lower sections.  In-stream 
habitat quality appears high through much of the area, with shaded pools transitioning to frequent riffles 
and runs of various lengths. 

Riparian Conditions 

Vegetation structure and overall corridor size is quite variable as the creek runs through this property.  Tree 
and larger shrub cover is higher in the lower and upper portions, particularly around the landowner’s home.  
Mature cottonwood (Populus balsamifera), ponderosa pine (Pinus ponderosa) dominate the overstory.  A 
large middle section of this reach (approximately RM 8.75 to RM 9.55) has a very thin riparian zone lacking 
significant cover vegetation.  Conditions improve between RM 9.6 to 9.8 and RM 10.0 to 10.3; however, 
access was not granted to these parcels.  Small fish were frequently noted in pools throughout this upper 
area. 

Previous restoration work included high-flow channels, irrigation 
withdrawal improvements, bank LWD, and rock v-weirs.  Project 
locations within this reach can be found in Appendix A, Figure 6. 
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Upland Conditions 

Much of the upland areas surrounding the channel appear to focus on livestock production.  High grazing 
intensity has kept understory vegetation to a minimum.  Fencing was mostly consistent throughout the 
reach and included watering areas for cattle access to the creek.   

Bank Stabilization and Erosion Sites 

Erosion, riprap, and woody revetments were mostly uncommon through this reach.  A full inventory of these 
features was not conducted as many were recently installed by GeoEngineers and CRWC. 

TABLE 2.9.  BANK STABILIZATION AND EROSION SITES IN REACH 5 

Type River Mile Side (R/L) Approximate Height (Feet) Approximate Length (Feet) 

Longitudinal LWD 10.55 Left N/A 10 

Longitudinal LWD 10.6 Left N/A 25 

 

Fish Passage Barriers 

The sole major passage barrier through this reach was associated with a boulder dam located near RM 8.1.  
Over time, the dam has retained much sediment and currently supports vegetative growth. 

Although no fish passage barriers exist found in Reach 5, there are a number of unscreened irrigation 
diversions which impact the fisheries of McKay Creek.  Currently, the Deschutes River Conservancy (DRC) 
and Ochoco Irrigation District (OID) are working with other partners and State and Federal Agencies to 
implement a large scale irrigation project to pump water up the McKay Creek valley that could be used for 
irrigation.  The project would expand the OID boundaries to include all properties within the McKay valley 
that currently have water rights from McKay Creek.  OID would supply water from the Ochoco Main Canal 
which currently receives water from Ochoco Reservoir and Prineville Reservoir by way of the Crooked River 
and a series of distribution canals and pumps.  In return, irrigators who currently have water rights from 
McKay Creek would become patrons of OID, and their water rights from McKay Creek would be transferred 
to the State of Oregon and would become instream water rights.  This would increase instream flows in 
McKay Creek but it would also remove the need for any points of diversion (and associate fish screens) on 
McKay Creek.  At this point, the CRWC and other partners are waiting for a resolution on the water switch 
project before addressing fish screens on McKay Creek.  If the water switch does not move forward, the 
CRWC will work with all landowners to implement fish screens at every diversion that will meet State and 
Federal criteria.  If the water switch moves forward, all diversions and pumps upstream of river mile 5.95 
will be decommissioned and screens will not be needed.   

   



 

  July 16, 2014| Page 20 
 File No. 18435-001-04 

Reach 6 – River Miles 10.9 to 13.3 

 

 

 

 

 

 

 

 
 

Due to inconsistent landowner consent, this reach contains a roughly 1/3-mile gap between approximately 
RM 11.2 and 11.6.  This unexplored section appears to have significant woody vegetation surrounding the 
channel but minimal riparian buffers.  Areas of potential unstable or armored banks and channel-spanning 
features are visible from aerial photographs, but on the ground investigations of these areas were not 
conducted.  Where possible, conditions were assessed from the up or downstream parcel boundary onto 
un-accessed private property. 

Channel Conditions 

Channel complexity is high through the lower section of this reach (approximately RM 10.9 to 11.2), as 
frequent side channels and floodplain wet areas were found.  One passage barrier was noted at RM 11, 
where a rock weir has been constructed for an irrigation diversion.  The drop measured 2 feet and the 
left bank withdrawal is guarded by three large tractor tires.   

Sections of the creek through the upper half of this reach (about RM 11.6 to 13.3) are extremely 
straightened and confined by large berms upstream of the landowner residence.  According to local 
landowners these features were installed during the 1970s.  The channel spans roughly 15 feet with 
frequent installed LWD and occasional cut banks.  In areas with a wider riparian corridor, in-channel 
complexity is often high. 

Much of the installed LWD and riparian vegetation throughout this reach is the result of past restoration 
efforts by the CRWC and other local partners and agencies.  The CRWC worked with several landowners 
from 2002-2004 to install LWD at several sites to improve bank habitat and prevent erosion.  In addition, 
this reach was heavily planted with native woody shrubs to improve bank condition, reduce erosion, and 
improve channel dimensions throughout this reach. 

Riparian Conditions 

Ponderosa pine has grown down and across the riparian zone through this reach.  Much of the channel bed 
is covered overhead either by tree canopy or dense shrub growth.  Areas lacking significant mature tree 

Typical conditions within Reach 6 – dense shrub cover in places, occasional juniper and pine in nearby upland.  Project locations within Reach 6 can be 

found in Appendix A, Figure 7. 
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growth are mostly dominated by willows, growing either in loose patches or dense thickets.  While significant 
woody vegetation, predominantly willow, rose, currant, and choke cherry (Prunus virginiana) exists through 
most of this reach, cut banks were still commonly found throughout, especially around the driveway culvert 
crossing (RM 12.2). 

The historical significance of beaver to McKay Creek was considerable. Beavers are a keystone species 
whose presence regulates ecological processes. The presence of beaver impacts water quality and 
quantity; sediment transport, deposition, and production; wetland processes; vegetation; and fish habitat. 

Beaver build and maintain elaborate dam structures that alter the hydrologic regime. The structures and 
the alteration in flow attenuate peak flows, reduce hydraulic energy on stream banks, retain water in 
wetlands and wet meadows, create pools and ponds, increase groundwater recharge, maintain and raise 
the water table, increase water available for discharge during dry periods, create both terrestrial and 
aquatic habitat that increases fish and wildlife populations, and the build of the soil profile through 
sediment deposition.  Furthermore, the creation of wetlands and ponds allows for the filtering of suspended 
solids and minerals which improves water quality.  Beaver were largely extirpated from central Oregon 
before Euro-American settlement began in earnest. Although beaver populations have rebounded or 
recolonized extirpated areas, the extent of change to the hydrologic system due to the change in beaver 
populations is not known. 

Installed LWD was found in the upper sections near RM 12.9 and was cabled to the bank in places.  Just 
above this zone, a large log jam had also been installed mid-channel.  A large cut bank has developed on 
the left side leading up to this log jam. 

Upland Conditions 

Land use intensity is much lower through this reach.  The valley-bottom has constricted significantly as the 
creek approaches the Forest Service boundary.  Active pasture and forested hillslopes characterize the 
upland through this reach.  Mapped noxious weeds within this reach include spotted knapweed 
(Centaurea maculosa) and milk thistle (Silybum marianum).  By the north end of this parcel, 
cleared/irrigated fields no longer exist surrounding the creek.  The creek crosses into US Forest Service 
lands at approximately RM 13.6; our study continued up to about RM 13.3. 

Bank Stabilization and Erosion Sites 

 

 

 

 

 

 

Cut banks frequently found around RM 12, generally small in height. 
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Most of the streambank degradation was centered around a driveway culvert crossing just below RM 12.2.  
Heavy vegetation has developed in many of these areas, likely limiting the overall extent of erosion at this 
location.  

TABLE 2.11.  BANK STABILIZATION AND EROSION SITES IN REACH 6. 

Type River Mile Side (R/L) 
Approximate Height 

(Feet) 
Approximate Length 

(Feet) 

Cut Bank 11.2 Right 3 80 

Cut Bank 11.7 Left 3 135 

Cut Bank 12.1 Right 1.5 35 

Cut Bank 12.15 Left 3 60 

Cut Bank 12.15 Right 1 30 

Cut Bank 12.15 Left 2 20 

Cut Bank 12.2 Left 2 50 

Cut Bank 12.95 Left 5 25 

Rock and 
earthen berm 

12.2 Right 3 400 

Rock and 
earthen berm 

12.6 Both 6 800 

Rock and 
earthen berm 

12.9 Right 3 280 

 

Fish Passage Barriers 

 

 

 

 

 

 

 

Multiple passage barriers were found in this reach.  In the lower section just above RM 12, a channel 
diversion head-gate was found with a simple flashboard control lacking any screening.  Further upstream 
just below RM 12.2, the creek passes under the landowner’s driveway through two culverts.  The outfall 
drop was minimal, however the lack of substrate and probable high flow velocities likely create a passage 
barrier.  Another unscreened diversion was found at RM 12.75, where a 3-foot corrugated metal pipe fed 
an irrigation ditch running roughly along the forested boundary. 

Irrigation withdrawals and a culvert crossing create fish passage barriers in Reach 6. 
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Similar to Reach 5, the unscreened diversions in this reach may be impacted by the water switch project 
that is currently planned by the DRC and OID.  For more information on the details of this water switch and 
how it would affect screening needs in Reach 6, please refer to the section in Reach 5 on Fish Passage 
Barriers. 

TABLE 2.12.  FISH PASSAGE BARRIERS LOCATED IN REACH 6. 

River Mile Type Drop Height Notes 

11.0 Rock weir 2 feet In channel for old diversion 

11.7 Rock dam 1.5 feet  

12.0 Channel diversion N/A Not screened – flash board controlled 

12.2 Culvert N/A 
Double-barrel, small outfall drop, 
corrugated bottom 

12.75 Channel diversion N/A 
3 feet CMP, no screen, flows to irrigation 
ditch 

RESTORATION AND PRIORITIZATION PLAN 

Introduction 

Following completion of field data collection, GeoEngineers began developing a system to define, locate, 
and prioritize restoration treatments within the project area.  In keeping with the defined scope of work, at 
least twenty potential treatment sites were ranked within McKay Creek according to a range of parameters.  
Fields considered included fish habitat and passage benefits, landowner interest, riparian vegetation and 
floodplain improvement, cost, and bank stability potential.  The full list of fields and values for which each 
project was evaluated upon are included below in Table 3.1. 

TABLE 3.1 PROJECT PRIORITIZATION CATEGORIES FOR MCKAY CREEK RESTORATION. 

Score 
Owner 

Participation 
Rearing Habitat 

Benefit 

Bank 
Erosion 

Reduction 

Riparian 
Vegetation 

Improvement 

Floodplain 
Enhancement 

Cost 

0 None  None None None None >200k 

1 Hesitant 
Isolated 
improvement 

Low bank-
low risk 

Invasive 
Removal 

Planting <200k 

2 Conditional 
>100 feet 
improvement 

High bank-
low risk 

Off-Channel 
planting  

<0.10 acre 
activate 

<150k 

3 Will allow 
>500 feet 
improvement 

Low bank-
high risk 

Bank 
Planting 

<0.5 acre 
activate 

<75k 

4 Will advocate 
>1,000 feet 
improvement 

High bank-
high risk 

Exclusion 
Fencing 

>1 acre 
activate 

<40k 
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An additional category (fish passage benefit) was considered with a weighted score (0, 2, 3, 4, 5) and 
therefore did not fit the table above.  This field was weighted because removing passage barriers and 
allowing local fish populations to access a wider range of habitats will ultimately create more beneficial, 
long-term improvements within the watershed and should be considered a priority above other treatments.   

Typical Project Treatments 

We have developed six basic categories/examples of project treatments to implement within the 
watershed.  Individual projects will require specific design considerations to fit local site conditions.  While 
each of these treatments individually presents an opportunity to improve fish habitat, the most effective 
option in most cases is some combination of multiple treatment categories.  Each of the proposed 
treatments are aimed at increasing fish habitat, improving access and diversity, stabilizing eroding banks 
to preserve landowner properties, and enhancing the riparian community for shading, wildlife habitat, and 
reduced sediment loading.  A brief synopsis of the methods and benefits of each treatment is included in 
the sections below. 

Remove Passage Barrier 

Multiple fish passage barriers of various types were encountered during field analysis.  These barriers not 
only limit dispersal into potentially high-quality habitats but can also strand fish in low-quality areas where 
they are vulnerable to predation, malnutrition, or high temperatures.   

Each specific barrier will require individual assessment and design to ensure a successful project.  Some 
barriers, such as unscreened irrigation diversions, can be improved with minimal engineering and 
earthwork; others may become much more complicated requiring rigorous engineering design, and 
construction techniques.  If the barrier is associated with an irrigation withdrawal, design must not remove 
or lower the effectiveness of such features. 

Roughened Channels 

Roughened channels are typically constructed following the removal of a passage barrier or where the 
channel lacks diverse depths, flow velocities, and backwater refugia.  By strategically placing large wood 
and rock, the channel will develop large, central scour pools and high-flow areas near wood and 
rock-armored banks.  Changing the angle of wood placement will create highly variable, complex flows to 
ensure habitat parameters are met for a variety of fish life stages.  One significant benefit to this type of 
project is the possibility to create a small floodplain area outside of the main bankfull channel area.  This 
not only relieves pressure on banks in entrenched channels but provides additional habitat for birds, 
mammals, and fish.  Hyporheic connections are improved, raising the water table and stabilizing flows.  
These zones can be planted with water-tolerant tree and shrub species to increase shading and lower 
summer water temperatures.  While these types of in-channel projects are not always completed or 
considered necessary in conjunction with bank stabilization or riparian grading projects, completing these 
tasks in conjunction with other projects, as equipment is already mobilized, can have significant habitat 
benefits at minimal cost.  A typical example of this project type can be found in Appendix B, Figure 1. 

Bank-Protection: LWD Placement 

One of the simpler and more widely applied treatments in riparian restoration today is the installation of 
large woody debris (LWD).  LWD can disperse flow energy, stabilize channel banks, increase aquatic habitat, 
reduce width/depth ratio, increase localized sediment deposition, form pools, and route flood water away 
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from vulnerable or valuable areas.  In areas of bank erosion, placing LWD will deflect flow away from the 
streambank and promote vertical channel scour, creating deep, shaded pool habitat.  Placement 
techniques vary; typically logs are partially buried, pinned together, anchored with large rock, or pinned 
between mature trees.  When used to combat erosion, logs are usually buried and anchored with rock due 
to the more intense forces present along the outside of channel bends.  LWD can also be placed in 
off-channel (floodplain, side channel, and backwater habitat) areas, which require less intense structure 
anchoring methods.  Examples of typical LWD placement are presented in Appendix B, Figure 2. 

Bar Enhancement 

Encouraging gravel deposition can create or improve salmonids spawning habitat.  Gravel deposition can 
be encouraged through the strategic placement of LWD structures.  Scour holes are created by placed wood 
and flow is redirected to the inside bank of the channel bend rather than pushing against the outer edge.  
Gravel begins to deposit along this inside bank, creating a shallow grade of spawning-sized substrate.  This 
type of project has multiple benefits: flows are slowed and redirected away from vulnerable outside banks, 
substrate composition is improved, and pool microhabitats develop.  As this treatment requires excavation 
and backfill to bury logs, floodplain planting and re-grading can be readily incorporated into design.  
Typical treatment examples for this project can be found in Appendix B, Figure 3. 

Side-Channel Creation/Restoration 

Off-channel habitat areas such as side channels can become important rearing areas for juvenile salmonids 
and increase ecological function of the system as a whole.  These zones are typically located in areas with 
shallow groundwater influence, regulating summer high and winter low temperatures.  Some key features 
to note when considering side channel restoration/creation include: 

■ Channel length and proximity to mainstem. 

■ Groundwater depth. 

■ Hydrology. 

■ Riparian vegetation condition (shading). 

■ Proximity to other project locations or high-value habitats. 

The locations where side channels connect to the main creek are a critical location in this type of treatment.  
Ideally, the downstream connection will occur at a low-velocity flow area, allowing fish to more easily locate 
the side-channel’s input of cool water.  Also, confluences must be designed so fish are not stranded in off-
channel areas without access to the main-stem creek.  An example figure of such restoration is included in 
Appendix B, Figure 4. 

Floodplain Activation/Enhancement 

Floodplain connectivity projects are identified in locations where there is currently little to no floodplain 
activation during extreme high flows.  Where the riparian corridor allows, these areas can be graded to 
create a more natural transition from channel to bank to riparian/floodplain vegetation to upland areas.  
During high-flow events, activation of these areas lowers flow velocity downstream, reducing potential for 
further streambank erosion and spawning gravel scour.  Flooded backwater areas left after receding storm 
flows increase wildlife habitat diversity.  Improving riparian vegetation by planting water-tolerant species 
such as willow, alder, and cottonwood increases channel shading and natural wood recruitment.  These 
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projects can also reduce channel entrenchment and improve hyporheic interactions, raising groundwater 
to more natural levels.  Care must be made during project design to ensure fish stranding does not occur 
in these floodplain areas between high-water events.  An example figure for this project treatment is 
included in Appendix B, figure 5. 

Riparian Vegetation 

Riparian and upland planting can occur independently or in combination with any of the above listed 
treatment options.  Riparian vegetation provides immense benefits for the river corridor, including 
preventing further erosion and ensuring installed wood and rock remain in place long term.  A fully 
developed and healthy riparian community benefits both wildlife and human interests.  Different types of 
vegetation provide different abilities to retain streambank slopes.  Deep, penetrating roots of herbaceous 
plants provide structural support while thicker, harder roots of woody plants protect streambanks against 
bank scouring by floods and ice jams. 

Prioritization Matrix 

Included below in Table 3.2 is an abridged version of our restoration treatment priority matrix.  The full table 
including field values, scores, and project types is included as Appendix C.  Scoring categories and values 
were developed with consideration to limiting factors within the watershed, habitat needs of target fish 
species, and stakeholder interests.  Each proposed project will be discussed in brief by reach in the sections 
below.  Project location figures are included in Appendix A. 

TABLE 3.2.  PROPOSED PROJECTS SIMPLIFIED PRIORITY MATRIX 

Project 
Number 

Owner 
Participation 

Passage 
Benefit 

Rearing 
Habitat 
Benefit 

Bank 
Erosion 

Reduction 

Riparian 
Vegetation 

Improvement 

Floodplain 
Enhancement 

Cost Rank 

5 2 3 2 2 3 3 1 1 
7 2 3 2 2 3 3 1 1 
8 2 3 2 2 3 3 1 1 
9 2 3 2 2 3 3 1 1 

10 2 3 2 2 3 3 1 1 
11 2 3 2 2 3 3 1 1 
12 2 3 2 2 3 3 1 1 
15 2 3 2 2 3 3 1 1 
20 1 3 4 1 3 3 1 1 
21 1 3 3 1 3 3 2 1 
23 3 3 2 0 2 2 4 1 
1 2 3 4 0 1 4 1 12 
3 2 5 2 2 0 3 1 12 
6 2 5 1 0 3 0 4 12 

13 2 3 2 4 3 0 1 12 
19 1 3 2 0 2 3 4 12 
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Project 
Number 

Owner 
Participation 

Passage 
Benefit 

Rearing 
Habitat 
Benefit 

Bank 
Erosion 

Reduction 

Riparian 
Vegetation 

Improvement 

Floodplain 
Enhancement 

Cost Rank 

22 1 3 2 0 2 4 3 12 
24 2 5 1 0 0 3 4 12 
4 2 3 2 2 1 3 1 19 

14 2 3 2 0 3 3 1 19 
16 2 3 2 1 2 3 1 19 
17 2 3 2 1 2 3 1 19 
26 2 4 2 1 1 3 1 19 
2 2 5 2 0 0 3 1 24 

18 2 3 2 0 2 3 1 24 
27 2 2 1 0 0 1 4 26 
25 2 2 1 0 0 0 4 27 

 

Project Locations and Information 

Reach 1 

The confluence of McKay Creek and the Crooked River offers a unique and prime restoration opportunity.  
Much of the channel through the lower ¼–mile of stream is straightened with variable low-quality riparian 
vegetation and occasional armoring.  Residential development within this reach is high and potential 
restoration projects will be quite visible to the public.  Bank instability is not a major concern within this 
reach.  Projects should aim to increase habitat diversity and riparian ecosystem function as a whole.  
Reach 1 project locations are included in Appendix A, Figure 2. 

Project 1 (RM 0, Rank 12): The activation of a historic side channel bordering a nearby fallow field would 
create diverse habitat conditions in the lower creek, enticing fish to migrate up McKay Creek.  This side 
channel could be designed as permanently flowing or seasonally activating during high flows. 

Project 2 (RM 0.6, Rank 24): Just upstream of Highway 26 exists a fish passage barrier barely 0.6 river miles 
from the confluence with the Crooked River.  A concrete-guarded siphon has been constructed to support 
irrigation on nearby parcels.  The channel-spanning drop in this location is over 1 foot in height and grade 
controls have removed any pool habitat to assist fish dispersal upstream.  Concrete-walled banks and 
parallel-running access roads limit potential to add meanders or bank features in this location.  The main 
weir could simply be reconfigured or reconstructed with large rock and wood to promote local scour.   

Project 3 (RM 1, Rank 12): Another major irrigation withdrawal exists at RM 1 where a canal crossing 
perpendicular to the creek.  This siphon features a channel-spanning concrete pad that drops vertically 
more than 1 foot.  Similar to the project below, grade controls have removed the potential for resting areas 
downstream of this feature.  In this case the banks are either vegetated with mature trees and medium 
shrubs or armored with riprap in places.  Removing this barrier will require specific design considerations 
to ensure no net loss of landowner property or water withdrawal potential. 
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Removing passage barriers upstream of the confluence (RM 0.6 and 1) would then allow new colonization 
into much higher reaches of McKay Creek.  While some stretches of the lower creek were not investigated, 
removing these two barriers could present fish with multiple miles of new habitat to occupy. 

While these lower-creek projects scored in the bottom half of our prioritization matrix, the potential large-
scale and long-term improvements provided by these projects should lend them extra consideration. 

Reach 2 

Two passage barriers and one habitat improvement project are proposed within this reach.  
Project locations are included in Appendix A, Figure 3. 

Project 4 (RM 2.55, Rank 19): This diversion creates a potential barrier with low flows and could benefit from 
re-design to ensure the irrigation withdrawal is maintained while improving fish mobility.  One potentially 
ambitious method would be to activate a historic channel that begins upstream of this diversion and 
creating permanent floodplain ponds and improved riparian conditions over a rather large area.  This 
side-channel reunites with the main creek just above a large bank that has eroded down to bedrock.  A 
simpler project would involve widening the channel slightly leading into the J-hook, re-grading the weir, and 
ensuring an adequate downstream plunge pool.  This would allow fish to bypass the diversion even at low 
flows. 

Project 5 (RM 3, Rank 1): Just upstream, armored banks are common and riparian conditions degraded.  
Replacing riprap with bank LWD and bank planting would increase habitat values in this lower reach and 
reduce river power at vulnerable meanders downstream. 

Project 6 (RM 3.35, Rank 12): Further upstream at the Grimes Road crossing another, more significant 
irrigation withdrawal creates a passage barrier.  A canal runs parallel to the road through this crossing and 
a siphon removes water above a channel-spanning drop.  Flows were fast and shallow at the time of our 
visit, likely impeding upstream fish passage.  This project would require careful design to ensure no 
degradation to the irrigation infrastructure.  Also, given the close proximity to a major local road, a 
restoration project in this area could be accompanied by educational signage and events, raising 
awareness to land use and fish habitat issues. 

Reach 3 

Reach 3 suffered most significantly from bank erosion and degraded riparian conditions, causing projects 
within this reach to score very highly in the prioritization system.  Several areas of unstable banks and 
riprap armored slopes have high potential for restoration success.  Previous LWD revetments were found 
through this parcel and appeared to be functioning correctly.  Increasing the frequency and diversity of 
these structures (include bar enhancement and mid-channel structures) would create a more complete set 
of fish habitat opportunities.  Project locations are included in Appendix A, Figures 4 and 5. 

Project 7 (RM 4.3, Rank 1): Riparian conditions are highly degraded as the creek approaches the McKay Road 
crossing.  Riprap guarding bridge abutments extends upstream for about 100 feet, the upper extent of 
which could be replaced with LWD.  Unstable banks and armoring continue upstream to approximately 
RM 4.45, offering an ideal length of restoration potential. 
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Project 8 (RM 4.6, Rank 1): At this location a low-water crossing has created a minor passage barrier due to 
the large rock and wood fencing constructed in channel.  Here, placed LWD and rock exist both upstream 
and downstream, and improving the ford crossing to allow easier migration would benefit local fish 
populations. 

Project 9 (RM 5.1, Rank 1): Both banks through this reach could benefit from adding LWD and removing riprap.  
Occasional-placed wood was found through this section at low densities, creating more significant bank 
protection with root wads that prevent further land loss while adding channel complexity and habitat quality. 

Project 10 (RM 5.3, Rank 1): This location features less significant bank erosion but could still benefit from 
added wood in places.  A side channel was noted just downstream of the photo included on Figure 4 of 
Appendix A.  Reconfiguring and/or activating this channel would add some habitat complexity and slow 
flows in a largely straightened section of creek. 

Project 11 (RM 5.4, Rank 1): Riparian vegetation and channel complexity is minimal through this reach.  The 
channel is predominately a long, wide glide through this project area and banks feature minimal 
overhanging cover.  The pools created by bank LWD installations would greatly increase the habitat value 
in this area, especially coinciding with riparian planting efforts. 

Project 12 (RM 5.65, Rank 1): The left bank at this location offers a prime location for woody revetments 
(Figure 5, Appendix A).  The vertical cut is more than 3 feet tall with unmanaged lands behind.  It could be 
beneficial to consider increasing the meander size here to further lower river power at vulnerable 
downstream locations. 

Project 13 (RM 6.15, Rank 12): At the upstream end of this reach, one project (RM 6.15) is located at an 
extremely tall and vulnerable cut bank (10+ feet) and would require a more complex structure than simple 
root wad revetments.  Installing some sort of crib wall could prevent this bank from further encroaching 
onto valuable property. 

Reach 4 

Proposed project locations in Reach 4 can be found in Appendix A, figure 6. 

Project 14 (RM 6.7, Rank 19): The landowner has previously worked with the CRWC and the Crook County Soil 
and Water Conservation District to implement instream and riparian restoration activities, including 
instream placement of LWD, installation of rock weirs, riparian planting, and installation of riparian fencing.  
This past work has been largely successful, and there is the opportunity to build upon this past work.  Where 
this previous work ties into the original channel, a high-flow, seasonal channel could be activated and 
enhanced to bypass the large meander and lessening erosional forces on vulnerable banks. High amounts 
of placed LWD and channel braiding were noted through this area. 

Project 15 (RM 6.75, Rank 1): There is an existing remnant berm on the channel-left side of the channel at 
this project site, most likely from past channel straightening activities after the flood event of 1964-1965.  
Removing the berm on river channel-left could increase channel sinuosity and be completed to add 
floodplain ponds and increase the riparian buffer width.  Beaver activity appeared high around this area; 
increasing backwater areas and wood density would benefit local wildlife. 
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Project 16 (RM 6.85, Rank 19): Just upstream of a driveway bridge crossing, several channel-spanning weirs 
were noted, controlling grade and slowing flows through a simple pool/riffle sequence.  The area right of 
the channel appears prime for activation as a high-flow side channel, increasing channel complexity and 
reducing the need for grade controls. 

Project 17 (RM 6.95, Rank 19): A cut bank channel left and wide area for potential floodplain restoration offers 
solid potential for restoration treatment.  Wood can be added to protect vulnerable banks and riparian 
grading/planting allow for more natural floodplain activation. 

Project 18 (RM 7.0, Rank 24): This area offers prime riparian width for floodplain activation and enhancement.  
Levee setback or complete removal would allow more full utilization of the riparian corridor through this 
highly straightened section of creek.  

Project 19 (RM 7.1, Rank 12): This project would be similar in scope the number 18 while offering a fully 
forested riparian zone right and wide, levee-protected floodplain left.  This area would benefit from added 
creek meanders and more natural floodplain activation. 

Project 20 (RM 7.25, Rank 1): Upstream of a driveway bridge crossing the channel flows southwest through a 
straightened, confined riparian corridor.  While quality vegetation is minimal and floodplains protected by 
levees, the potential corridor width is high and restoration treatments designed to more fully utilize the 
available area. 

Project 21 (RM 7.4, Rank 1): This project should focus on expanding the riparian/floodplain zone to incorporate 
the intermittent mature canopy into riparian habitat.  Removing channel-confining berms and replanting 
thin understory vegetation would have immediate benefits to aquatic habitat.  

Project 22 (RM 7.6, Rank 12): The fish-bypass channel constructed around a diversion dam could be expanded 
further upstream through this project area.  This zone is largely unvegetated and borders a large stand of 
mature cottonwood.  Increasing the length of this bypass channel and adding riparian vegetation would 
create a large area of high-quality habitat.   

Reach 5 

Project 23 (RM 7.85, Rank 1): Several restoration projects have already been conducted within this reach, and 
it was decided to lower priority for further restoration here.  One area that has proposed treatment is located 
at the very bottom of this reach, approximately RM 7.85 (Appendix A, Figure 6).  A wide side-channel swale 
has developed with degraded connections to the main stem.  The riparian corridor is quite wide on this side 
of the stream and the potential for success appears high.  A healthy stand of mature trees has developed 
at this site and should be preserved for the valuable shading provided. 

Reach 6 

Proposed project locations within reach 6 can be found in Appendix A, Figure 7. 

Project 24 (RM 11, Rank 12): This degraded rock weir creates a passage barrier and features an unscreened 
diversion just upstream.  Reconfiguring the diversion dam and adding protection to the culvert would 
prevent fish from being stranded below the dam or diverted into irrigation systems. 
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Project 25 (RM 12.0, Rank 27): This project could simply involve adding screens or other barriers to fish access 
into the irrigation ditch.  Riparian habitat quality is relatively high in this area with some revegeation 
potential channel-left. 

Project 26 (RM 12.2, Rank 19): This driveway crossing features 2 corrugated metal squash culverts roughly 
4 feet in width and 2 feet in height.  No substrate exists within the pipes and gradient appeared moderately 
high.  Downstream of these pipes cut banks and channel complexity is high, with little developed pool 
habitat.  Upstream, cut banks and rock/earth berms are common.  Redesigning this crossing with a bridge 
or larger, single box culvert focusing on fish passage would allow better utilization of local high-quality 
habitats. 

Project 27 (RM 12.75, Rank 26): Another unscreened diversion exists at this location, feeding a ditch 
channel-left that runs south roughly parallel to the creek up to the driveway.  This 3-foot corrugated metal 
pipe lacks any screening or other features constructed to prevent fish from being diverted into irrigation 
infrastructure. 

CONCLUSION 

While major land-use changes within the McKay Creek watershed are not considered likely at this time, the 
potential for improving fish habitat and populations in conjunction with livestock and agriculture production 
still appears high.  An assessment of the lower, privately owned reaches of McKay Creek was completed in 
the fall of 2012 to evaluate potential restoration, conservation, and enhancement opportunities.  Proposed 
treatments were developed and prioritized for the accessed parcels within the six delineated reaches.  
Actions emphasize connecting areas of high quality habitats, improving habitat diversity and condition, and 
restoring more natural floodplain and off-channel processes.   

Restoration treatments were prioritized based on their various potential benefits and the potential for 
project implementation.  Projects with higher cost to implement or risk of failure were rated lower than 
simple or off-channel treatments where success is more predictable.  Implementing projects on a reach 
scale is preferable to maximize ecological benefits and lower costs.  Strong landowner interest and 
involvement will be required to develop projects in such a manner. 
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Site  Rank  #  Description  Owner/Participation 
Potential  Passage Benefit  Rearing Habitat 

Improvement 
Bank erosion 
reduction 

Riparian 
Vegetation 
Benefit 

Floodplain 
enhancement 

Approx. 
Cost 

Average 
Score 

1416180000400 Habitat RM 3  1  5  Bank LWD  Conditional  Added Hydraulic 
complexity  >100 ft improvement  high bank‐ low risk  Bank Planting  <0.5 acre activate  <200K  2.2857 

1416000000900 RM 4.3  1  7  Bank LWD  Conditional  Added Hydraulic 
complexity  >100 ft improvement  high bank‐ low risk  Bank Planting  <0.5 acre activate  <200K  2.2857 

1416000000900 RM 4.6  1  8  Bar Enhancement, Bank LWD  Conditional  Added Hydraulic 
complexity  >100 ft improvement  high bank‐ low risk  Bank Planting  <0.5 acre activate  <200K  2.2857 

1416000000900 RM 5.1  1  9  Bar Enhancement, Bank LWD  Conditional  Added Hydraulic 
complexity  >100 ft improvement  high bank‐ low risk  Bank Planting  <0.5 acre activate  <200K  2.2857 

1416000000900 RM 5.3  1  10  Bank LWD, Side Channel Enhancement  Conditional  Added Hydraulic 
complexity  >100 ft improvement  high bank‐ low risk  Bank Planting  <0.5 acre activate  <200K  2.2857 

1416000000900 RM 5.4  1  11  Bank LWD  Conditional  Added Hydraulic 
complexity  >100 ft improvement  high bank‐ low risk  Bank Planting  <0.5 acre activate  <200K  2.2857 

1416000000900 RM 5.65  1  12  Bank LWD  Conditional  Added Hydraulic 
complexity  >100 ft improvement  high bank‐ low risk  Bank Planting  <0.5 acre activate  <200K  2.2857 

1416040000101 RM 6.75  1  15  Levee setback, floodplain enhancement, Bank 
LWD  Conditional  Added Hydraulic 

complexity  >100 ft improvement  high bank‐ low risk  Bank Planting  <0.5 acre activate  <200K  2.2857 

316330000600 RM 7.25  1  20  Levee setback, floodplain enhancement, LWD  Hesitant  Added Hydraulic 
complexity  >1000 ft improvement  low bank‐low risk  Bank Planting  <0.5 acre activate  <200K  2.2857 

316330000600 RM 7.4  1  21  Levee setback, floodplain enhancement, Bank 
LWD  Hesitant  Added Hydraulic 

complexity  >500 ft improvement  low bank‐low risk  Bank Planting  <0.5 acre activate  <150K  2.2857 

1316330000201 RM 7.85  1  23  Side Channel Enhancement  Will Allow  Added Hydraulic 
complexity  >100 ft improvement  None  Off‐channel planting  <0.10 acre activate  <40K  2.2857 

Side Channel @ Mouth RM 0  12  1  Side channel activation, floodplain enhancement  Conditional  Added Hydraulic 
complexity  >1000 ft improvement  none  Invasive Removal  >1 acre activate  <200K  2.1429 

OID Siphon RM 1  12  3  Fish Passage Enhancement  Conditional  Removed Channel 
Spanning Drop  >100 ft improvement  high bank‐ low risk  None  <0.5 acre activate  <200K  2.1429 

1416180000400 Siphon RM 3.35  12  6  Fish Passage Enhancement  Conditional  Removed Channel 
Spanning Drop  Isolated improvement  None  Bank Planting  None  <40K  2.1429 

1416000000900 RM 6.15  12  13  Cribwall, Bank LWD  Conditional  Added Hydraulic 
complexity  >100 ft improvement  high bank‐ high risk  Bank Planting  None  <200K  2.1429 

1316330000600 RM 7.1  12  19  Levee setback, floodplain enhancement, LWD  Hesitant  Added Hydraulic 
complexity  >100 ft improvement  None  Off‐channel planting  <0.5 acre activate  <40K  2.1429 

1316330000600 RM 7.6  12  22  Side Channel Enhancement  Hesitant  Added Hydraulic 
complexity  >100 ft improvement  None  Off‐channel planting  >1 acre activate  <75K  2.1429 

131622A000101 Rock weir RM 11  12  24  Fish Passage Enhancement  Conditional  Removed Channel 
Spanning Drop  Isolated improvement  None  None  <0.5 acre activate  <40k  2.1429 

1416190000202 Diversion RM 2.55  19  4  Fish Passage Enhancement  Conditional  Added Hydraulic 
complexity  >100 ft improvement  high bank‐ low risk  Invasive Removal  <0.5 acre activate  <200K  2.0000 

1416040000101 RM 6.7  19  14  Side Channel Enhancement  Conditional  Added Hydraulic 
complexity  >100 ft improvement  None  Bank Planting  <0.5 acre activate  <200K  2.0000 

1416040000101 RM 6.85  19  16  Side channel activation  Conditional  Added Hydraulic 
complexity  >100 ft improvement  low bank‐low risk  Off‐channel planting  <0.5 acre activate  <200K  2.0000 

1316330000700 RM 6.95  19  17  Floodplain enhancement, Bank LWD  Conditional  Added Hydraulic 
complexity  >100 ft improvement  low bank‐low risk  Off‐channel planting  <0.5 acre activate  <200K  2.0000 

1316000001800 Double Culverts RM 12.2  19  26  Fish Passage Enhancement  Conditional  Decreased pathway 
gradient  >100 ft improvement  low bank‐ low risk  Invasive Removal  <0.5 acre activate  <200K  2.0000 

1415260000101 Siphon RM 0.6  24  2  Fish Passage Enhancement  Conditional  Removed Channel 
Spanning Drop  >100 ft improvement  None  None  <0.5 acre activate  <200K  1.8571 

1316330000700 RM 7.0  24  18  Levee setback, floodplain enhancement, Bank 
LWD  Conditional  Added Hydraulic 

complexity  >100 ft improvement  None  Off‐channel planting  <0.5 acre activate  <200K  1.8571 

1316000001800 Unscreened Diversion 
RM 12.75  26  27  Fish Passage Enhancement  Conditional  Remove Unscreened 

Withdrawal  Isolated improvement  none  None  None  <40k  1.4286 

1316000001800 Unscreened Diversion 
RM 12.0  27  25  Fish Passage Enhancement  Conditional  Remove Unscreened 

Withdrawal  Isolated improvement  none  None  None  <40k  1.2857 
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Owner Participation  Fish Passage Benefit (Weighted 1 pt)  Rearing Habitat Benefit  Bank Erosion Reduction  Riparian Vegetation 
Improvement  Floodplain Enhancement  Cost 

Modification  Score  Description  Score  Description  Score  Description  Score  Description  Score  Description  Score  Price  Score 

None  0  None  0  None  0  None  0  None  0  None  0  >200K  0 

Hesitant  1  Remove unscreened withdrawal  2  Isolated improvement  1  low bank‐low risk  1  Invasive Removal  1  Planting  1  <200K  1 

Conditional  2  Added Hydraulic complexity  3  >100 ft improvement  2  high bank‐ low risk  2  Off‐channel planting  2  <0.10 acre activate  2  <150K  2 

Will Allow  3  Decreased pathway gradient  4  >500 ft improvement  3  low bank‐ high risk  3  Bank Planting  3  <0.5 acre activate  3  <75K  3 

Will Advocate  4  Removed Channel Spanning Drop  5  >1000 ft improvement  4  high bank‐ high risk  4  Fencing  4  >1 acre activate  4  <40K  4 
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McKay Creek Restoration and Prioritization Tour Guide 
August 13, 2014 

Led by:  Crooked River Watershed Council, Deschutes River Conservancy, GeoEngineers 

Stop 1 – Mill Creek, Bauersfeld Ranch 

Stop Highlights 

• Similarities to McKay Creek
• Past restoration successes
• Use of many restoration “tools”

Mill Creek flows into Ochoco Reservoir which empties into Ochoco Creek and the Crooked River.  It 
originates on the western flank of the Ochoco Mountains with the East Fork flowing through an U.S. 
Forest Service wilderness area. Mill Creek is typical of most streams in the Crooked River watershed in 
that it suffered from 125 years of poor land management practices ranging from excessive timber 
harvest in the headwaters to overgrazing and channelization in the lower valleys which collectively 
resulted in stream channels in poor functioning condition. 

The landowner purchased the property in 1992 and immediately embarked in a series of restoration 
projects which continued through the mid-2000s.  The landowner paid for some of the first restoration 
work and riparian fencing (now grazing on a limited basis), and then partnered with ODFW and the 
CRWC to complete later projects.  After a significant flood in 1996, this reach of stream was one of the 
only sections on Mill Creek without significant flood damage, and the neighbors began to take notice 
and also inquire about partnership restoration projects.  Since 1996, the CRWC, ODFW, and Crook 
County SWCD have worked with at least three landowners to treat approximately five miles of Mill 
Creek.  In addition, landowners have also been involved with flow restoration efforts with the DRC and 
land easements with the DBLT.  The landowner of this property has seen increases in forage because of 
the improved management practices, including increased forage in the riparian area due to restoration 
and better management, and increased hay production from the use of sprinklers versus flood irrigation. 

The restoration projects involved the addition of large wood in the form of logs and rootwads and 
boulders to the stream channel.  The wood structures were placed along the edge of the channel in 
natural scour pools to add channel complexity and improve fish habitat.  Boulders were placed next to  
the wood to serve as anchors for cabling.  Additional boulder structures were placed in the channel in 
the form of  J-hook deflector structures and low elevation cross veins.  These structures reduce stream 
velocity and bank erosion while improving floodplain interaction and fish habitat through the formation 
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of pools and the capture of spawning gravel.  In addition, where practical, remnant berms from past 
channelization activities were leveled to allow the stream access to its natural floodplain.  These projects 
have improved channel conditions, riparian vegetation and instream habitat on the majority of Mill 
Creek.  For before and after photos of one site, please see Figure 1, on next page.
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Figure 1.  Before and after photos of two restoration sites on Mill Creek implemented by the CRWC. 
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We have selected this site because of the similarities between the Mill and McKay Creek watersheds, 
and because of the past successes in the Mill Creek watershed and the use of multiple tools from the 
“restoration tool kit” (active habitat restoration, passive land conservation).  There is also one key 
difference between the watersheds –  the number of riparian landowners, and this is critical from a 
habitat restoration perspective because of the additional coordination involved when planning a project 
across multiple ownerships and because of the “tragedy of the commons” effect that can occur with 
many landowners.  For a detailed comparison of the watersheds, please see Table 1. 

Table 1.  A comparison of significant characteristics of the McKay and Mill Creek Watersheds. 

Stop 2 – McKay Creek, Parga Ranch 

Stop Highlights 

• Successful fish passage
• Positives of beaver activity
• Potential for future habitat restoration
• Potential for flow restoration via the McKay Water Switch
• CRP as a restoration tool

The CRWC worked with the owner of the ranch from 2008-2012 to remove six fish passage barriers and 
replace them with engineered passage structures that meet State and Federal criteria.  These projects 
were engineered by GeoEngineeers (also leading this planning effort) and the areas were replanted with 
help from Crook County High School and Trout Unlimited.  The landowner has also worked with the DRC 
with limited water leasing in the past and the riparian area is now enrolled in the NRCS Conservation 
Reserve Program. 

This reach of stream is active with beaver and their dams have helped to aggrade bedload material and 
create significant pool habitats during the low flow part of the summer.  There is the potential for future 
habitat restoration with the removal of remnant berms and by accessing former channels and side 
channel habitats which would reconnect the floodplain and provide off-channel habitat areas for fish 

Characteristic McKay Creek Watershed Mill Creek Watershed 
HUC 1707030505 1707030503 
Acres 63,500 46,000 
Stream length (mainstem) 19.5 19 
Private lands stream length 13 9.5 
Riparian area landowners ~50 (McKay and Allen Creeks) ~10 
Floods of recent record 150 cfs (April 2011) 270 cfs (April 2011) 
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during periods of high flow.  Below is an excerpt from the McKay Creek Restoration and Prioritization 
Plan discussing one potential site: 

“Project 23 (RM 7.85, Rank 1): Several restoration projects have already been conducted within this 
reach, and it was decided to lower priority for further restoration here. One area that has proposed 
treatment is located at the very bottom of this reach, approximately RM 7.85 (Appendix A, Figure 6). A 
wide side-channel swale has developed with degraded connections to the main stem. The riparian 
corridor is quite wide on this side of the stream and the potential for success appears high. A healthy 
stand of mature trees has developed at this site and should be preserved for the valuable shading 
provided.” (p.30) 

In addition, this reach of McKay Creek is critical for the McKay Water Switch as it is seasonally dry and 
would probably benefit from the addition of water during critical spawning and migration periods for 
fish. 

Stop 3 – McKay Creek, Semas Ranch 

Stop Highlights 

• Successful fish passage
• Potential for future habitat restoration
• Potential for flow restoration via the McKay Water Switch

Similar to the last stop, the CRWC worked with the owner of this ranch in 2012 to improve fish passage 
at an irrigation dam.  Fish passage was provided using a natural bypass channel which was designed to 
meet State and Federal criteria. 

This reach of stream has tremendous potential for future habitat restoration with the removal of 
remnant berms and by accessing former channels and side-channel habitats which would reconnect the 
floodplain and provide off-channel habitat areas for fish during periods of high flow (Figure 2).  Below is 
a description of the suite of habitat restoration actions that could potentially occur on this site, taken 
from the McKay Creek Restoration and Prioritization Plan (p.30) 

“Project 18 (RM 7.0, Rank 24): This area offers prime riparian width for floodplain activation and 
enhancement. Levee setback or complete removal would allow more full utilization of the riparian 
corridor through this highly straightened section of creek. 

Project 19 (RM 7.1, Rank 12): This project would be similar in scope to  number 18 while offering a fully 
forested riparian zone right and wide, levee-protected floodplain left. This area would benefit from 
added creek meanders and more natural floodplain activation. 
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Project 20 (RM 7.25, Rank 1): Upstream of a driveway bridge crossing the channel flows southwest 
through a straightened, confined riparian corridor. While quality vegetation is minimal and floodplains 
protected by levees, the potential corridor width is high and restoration treatments designed to more 
fully utilize the available area. 

 
Project 21 (RM 7.4, Rank 1): This project should focus on expanding the riparian/floodplain zone to 
incorporate the intermittent mature canopy into riparian habitat. Removing channel-confining berms 
and replanting thin understory vegetation would have immediate benefits to aquatic habitat. 

 
Project 22 (RM 7.6, Rank 12): The fish-bypass channel constructed around a diversion dam could be 
expanded further upstream through this project area. This zone is largely unvegetated and borders a 
large stand of mature cottonwood.  Increasing the length of this bypass channel and adding riparian 
vegetation would create a large area of high-quality habitat.” 
 
In addition, this reach of McKay Creek is also critical for the McKay Water Switch as it is seasonally dry 
and would probably benefit from the addition of water during critical spawning and migration periods 
for fish. 

 
Stop 4 – McKay Creek, Jones Dam and Santucci Ranch 
 
Stop Highlights 
 

• Successful fish passage 
• Difference between middle and lower McKay Creek reaches 
• Potential for flow restoration via the McKay Water Switch 
• CRP as a restoration tool 

 
Jones Dam marks the divide between the middle McKay Reach and lower McKay Reach.  At Jones Dam, 
the Ochco Irrigation District’s Ochoco Main Canal crosses under McKay Creek via a siphon that was 
installed in the early 2000s.  The siphon allows unimpeded flow of McKay Creek and was installed 
toimprove fish passage.  OID uses the site to take water from McKay Creek if needed, so a fish ladder 
was installed in 2009 to allow for fish passage when the flashboards are installed for water 
withdrawals.  If the flashboards are not in place, stream flow can follow the natural channel through 
the site.  In addition, this site is a point where OID diverts water from the Ochoco Main Canal into 
McKay Creek to be delivered downstream to OID patrons for irrigation.  Water may also be released 
that is not needed for irrigation depending on the irrigation demands from the water users.  Because of 
this, McKay Creek downstream of Jones Dam has stream flow for almost the entire year which results 
in significant hydrologic and geomorphic differences between the two reaches. 

 
Santucci Ranches owns the property surrounding Jones Dam and they have partnered with the CRWC on 
instream habitat restoration projects in the past which have been very successful, and they are now 
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enrolled in the NRCS CRP program.  There is the potential for more habitat restoration in the future as 
indicated by the comments from the McKay Creek Restoration and Prioritization Plan (p.28-29) 

“Project 7 (RM 4.3, Rank 1): Riparian conditions are highly degraded as the creek approaches the McKay 
Road crossing.  Riprap guarding bridge abutments extends upstream for about 100 feet, the upper 
extent of which could be replaced with LWD.  Unstable banks and armoring continue upstream to 
approximately RM 4.45, offering an ideal length of restoration potential. 

Project 8 (RM 4.6, Rank 1): At this location a low-water crossing has created a minor passage barrier due 
to the large rock and wood fencing constructed in channel. Here, placed LWD and rock exist both 
upstream and downstream, and improving the ford crossing to allow easier migration would benefit 
local fish populations. 

Project 9 (RM 5.1, Rank 1): Both banks through this reach could benefit from adding LWD and removing 
riprap. Occasional-placed wood was found through this section at low densities, creating more 
significant bank protection with root wads that prevent further land loss while adding channel 
complexity and habitat quality. 

Project 10 (RM 5.3, Rank 1): This location features less significant bank erosion but could still benefit 
from added wood in places. A side channel was noted just downstream of the photo included on Figure 
4 of Appendix A. Reconfiguring and/or activating this channel would add some habitat complexity and 
slow flows in a largely straightened section of creek. 

Project 11 (RM 5.4, Rank 1): Riparian vegetation and channel complexity is minimal through this reach. 
The channel is predominately a long, wide glide through this project area and banks feature minimal 
overhanging cover.  The pools created by bank LWD installations would greatly increase the habitat 
value in this area, especially coinciding with riparian planting efforts. 

Project 12 (RM 5.65, Rank 1): The left bank at this location offers a prime location for woody revetments 
(Figure 5, Appendix A). The vertical cut is more than 3 feet tall with unmanaged lands behind. It could be 
beneficial to consider increasing the meander size here to further lower river  power at vulnerable 
downstream locations. 

Project 13 (RM 6.15, Rank 12): At the upstream end of this reach, one project (RM 6.15) is located at an 
extremely tall and vulnerable cut bank (10+ feet) and would require a more complex structure than 
simple root wad revetments. Installing some sort of crib wall could prevent this bank from further 
encroaching onto valuable property.” 

Page | 7 
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Attachment 2 
North Fork Beaver Creek Water Improvement Project 
 
Channel and instream improvement designs developed with USBR grant funds can be found on 
the next pages. 
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Landowners

Bedortha Ranches  Greg Bedortha, Owner

GI Ranch Corporation Casey Thomas, Ranch Manager

MS Ranch Ray Sessler, Owner

Agency Staff

Garry Sanders CRWC Project Manager

Libby Stahancyk SWCD Conservation Technician

Diane Hopster CRWC Hydrologist

Dirk Renner USFWS Fish Biologist Drawing No. NA
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Project Description 
Beaver Creek is a tributary of the Crooked River approximately 80 miles east of 
the city of Prineville in Crook County Oregon.  The North Fork of Beaver Creek is 
formed by the confluence of Rager, Powell, and Tamarack Creeks just outside of 
the Ochoco National Forest.  North Fork of Beaver Creek is joined approximately 1 
mile downstream by Beaver Dam Creek and approximately 2 miles further by the 
South Fork of Beaver Creek.  The riparian landscape on the North Fork of Beaver 
Creek  begins as a alluvial fan then transitions to a classic wet meadow complex.  
This area is dominated by beaver dams, multi-thread channels, a diverse and 
vigorous riparian vegetation community, and excellent fish and beaver habitat.  
However, as the stream channel flows downstream the valley narrows in this 
section the North Fork of Beaver Creek has incised anywhere from 3-12 feet 
because of channel changes downstream.  The incision continues after the 
confluence of the North and South forks.  The channel incision has disconnected 
the floodplain, reduced the amount of riparian and floodplain vegetation, and 
increased channel velocities and channel discharges during high flow events.  The 
combination of these effects has resulted in no beaver activity in this section of 
the channel which only further degrades the channel over time. 
 
Three roughened riffles will be constructed in the project area using larger rock 
intermixed with smaller rock to create a natural riffle feature within the stream.  
The objectives for these design features are to: 
 
1) add roughness to the stream channel which currently lacks instream 

roughness; 
2) provide a channel grade control for sediment aggradation; 
3) provide riffle habitat for aquatic organisms; 
4) allow high flows to activate the floodplain and side channel habitat; 
5) provide suitable dam building habitat for beavers. 
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Upper Beaver Creek Instream Habitat Improvement  
Roughened Riffle and Large Wood Designs 

Crooked River Watershed Council, Prineville, Oregon 

Project Vicinity Maps 

Project Team 

Sections 22 and 24 of T. 
16S, R. 24E and sections 19 

and 21 of T. 15S, R. 24E 
 

Upper Beaver Creek HUC 
1707030308 

 
Crook County, Oregon 

 
USGS Quadrangle maps 
Mud Spring and Powell 

Mountain 

Project Locations 



Drainage Area (mi.2)

Average Reach Slope

Bankfull Width (ft.)

2 year flow (cfs)

10 year flow (cfs)

25 year flow (cfs)

100 year flow (cfs)

In-water work period

* -- South Fork Beaver Creek was not surveyed for this project

South Fork Main Stem

July 1-October 31

NA* 42

556 397

0.00427

24

1180

2782 5356

Drawing No. NA

P
ro

je
ct

 N
am

e

692

21761181

TG
S

TG
S

D
e

si
gn

 D
at

a
U

p
p

er
 B

ea
ve

r 
C

re
ek

 R
o

u
gh

en
ed

 R
if

fl
e 

D
es

ig
n

C
ro

o
k 

C
o

u
n

ty
, O

re
go

n
; H

U
C

 1
7

0
7

0
3

0
3

0
8

D
at

e

North Fork

66 103 169

0.00301 NA*

2200
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Roughened Riffle Description 
 
The simplest form of a grade control structure consists of placing natural stone or other erosion resistant elements 
across the channel to form a hard point.  Construction of bed sills is sometimes accomplished by placing the rock along 
the streambed to act as a hard point to resist the erosive forces within the degradational zone. In other situations, a 
trench may be excavated across the streambed and then filled with rock.  A unique type of loose rock structure is used 
by Newbury and Gaboury (1993). These are often referred to as Newbury riffles (roughened riffles). The structures are 
placed at 5 to 7 channel widths spacing to emulate the spacing of natural riffles.  Loose rock structures are generally 
most effective for drop heights that are less than about 2 to 3 feet. 
 
 
 
 
 
 

 
-- Taken from NRCS Stream Restoratin Design Handbook pages TS14G5-6 
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Beaver Creek Reach Characteristics  

Completed Roughened Riffles with LWD and Scour Pools 
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Beaver Creek, Bedortha Ranches, Site 3 (upstream) 

Beaver Creek, Bedortha Ranches, Site 1 (downstream) Beaver Creek, Bedortha Ranches, Site 2 (middle) 
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Beaver Creek, MS Ranch, Site 2 (upstream) Beaver Creek, MS Ranch, Site 1 (downstream) 

Beaver Creek, GI Ranch, Site 1 (downstream) Beaver Creek, GI Ranch, Site 2 (upstream) 



Location Bankfull Width (ft.) Total Height (ft.) Riffle Length (ft.) Volume/Structure Total Volume (yd3)

North Fork (3 riffle) 24 3 36 96 288

Mainstem (4 riffles) 42 2 24 75 300

Total Material For Project 588
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Conceptual roughened riffle design with a 12:1 downstream slope and a 4:1 upstream slope.  

PLAN 

SECTION PROFILE 

Estimated Structure Size and Materials Quantities  Construction Notes 
 
• All construction areas will be isolated using sediment curtains, coffer dams, or bulk 

bags and salvaged for fish before construction begins. 
• Overexcavate project site 12” before construction and retain native streambed 

material for top dressing of fill.  Top dress geomorphic weir with native material to 
simulate natural riffle. 

• Roughened riffle should be constructed in 6" lifts with fines added and washed in 
by filling the excavator bucket with water and washing the matrix of rock and fines.  
Successful washing in will be determined by minimization of voids in the rock 
matrix and ponding of water on the surface of the lift with minimal percolation into 
the matrix. 

• Boulder elements should be placed in random patterns that replicate natural 
stream conditions and boulders should be embedded at least ½ of diameter size. 

• Habitat boulders will be placed as a component of the riparian restoration in 
reaches where the stream bed consists predominantly of coarse gravels or cobbles.  
Boulder placement may not exceed 25% of the cross-sectional area of the low flow 
channel or be placed to shift the flow to a single flow pattern in the middle or to 
the side of the stream. 

• Boulder placement increases habitat diversity and complexity, improves flow 
heterogeneity, provides substrate for aquatic invertebrates, and provides velocity 
refugia for fish during high flows.  Boulders provide large scale roughness during 
high glow and hydraulic variability under low flow conditions.  Hydraulic effect 
includes spawning material retention and deposition along upstream riffle face.  
Elements placed along the riffle face provide disruption of average velocity 
gradients and serve a grade control function for the overall geomorphic unit. 
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PLAN 

SECTION 

Construction Notes 
 
• All construction areas will be isolated using sediment curtains, coffer dams, or bulk bags and salvaged for fish before 

construction begins. 
• Excavate bank to base of existing slope before placement of the footer log(s).  Retain bank material for backfilling and 

shaping of bank once wood is placed. 
• Logs should be placed in random patterns that replicate natural log jams and logs should be embedded at least 2/3 of 

bole length into the bank to ensure enough ballast to prevent movement. 
• Boulders will be placed as ballast at key points in the log jam complex. 
• Bank jams should be built in lifts, with the top of the log jam at the bankfull or ordinatry high water level to ensure 

adequate bank protection.  Bank jams will be constructed alongside the roughened riffles and extended up and 
downstream to ensure bank protection around the instream habitat features and to prevent high flows from eroding 
around the roughened riffles. 

• Log size should be a minimum of 12" diameter at the base with an attached root wad of 6' minimum.  Log bole length 
should be 16' minimum.  Branches and limbs can be used to fill voids and for brush packing within the jam and around 
the key log pieces. 

• Logs will be anchored with soil and rock only and will not be pinned or cabled together 
• Footer logs will not have rootwads attached 
• All logs used for construction must be western juniper 

Revegetation Notes 
 
• Live stakes of willows will be harvested on site and planted 2' on center around LWD 

throughout the log jam complexes. 
• Live stakes will be embedded at a minimum of 18" to ensure access to the water table at 

low flow.  
• Brush layering and the placement of live cuttings will occur during backfill  to increase 

success of revegetation. 
• Soil anchors WILL NOT BE USED, instead, logs will be sized to withstand high flows and the 

logs will be ballasted with a combination of rock and soil. 
• Bank shaping will be at a slope of 3:1 or less, with a target slope of 1:2. 



Attachment 3 
Rice-Baldwin Dam Fish Passage & Water Efficiency Project 
 
Three conceptual level alternatives for fish passage at the site 
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HORIZ 1" = 20'

VERT 1" = 20'

EXISTING RICE-BALDWIN
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HORIZ 1" = 10'

VERT 1" = 10'

ALTERNATIVE WOULD INCLUDE LEAVING THE EXISTING DAM STRUCTURE IN PLACE AND

CONSTRUCTING A NEW NATURE-LIKE FISH BYPASS CHANNEL AROUND THE SOUTH END OF

THE DAM STRUCTURE.

ROUND ROCK WOULD BE USED TO CREATE THE MATRIX MATERIAL FOR THE CHANNEL

WITH FINER GRAVELS AND COBBLE USED TO SEAL THE BED MATERIAL TO PREVENT

DEWATERING DURING LOW FLOWS.

GENERAL NOTES: NATURE-LIKE FISHWAY
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ALTERNATIVE WOULD INCLUDE CONSTRUCTING A LOW FLOW NOTCH IN THE RIVER-LEFT

SIDE OF THE EXISTING DAM AND INSTALLING A FISHWAY (ROCK RAMP).

A LONGITUDINAL CUT-OFF WALL WOULD BE BUILT TO PARTITION THE ROCK RAMP FROM

THE REST OF THE CHANNEL. THE PARTITION WALL WOULD EXTEND DOWNSTREAM FROM

THE DAM IN ORDER TO CREATE A GRADUAL ENOUGH SLOPE TO ENSURE ROCK RAMP

STABILITY AND MEET MAXIMUM SLOPE CRITERIA FOR PASSAGE. LARGE BOULDERS (>2 FT

DIAMETER) WOULD BE IMPORTED TO CREATE THE INTERNAL FRAMEWORK OF THE ROCK

RAMP. A CONCRETE CUT-OFF WALL WOULD BE CONSTRUCTED AT THE DOWNSTREAM END

TO MAINTAIN ROCK RAMP BED MATERIAL STABILITY. ANGULAR ROCK WOULD BE USED TO

CREATE THE MATRIX MATERIAL FOR THE STRUCTURE WITH FINER GRAVELS AND COBBLE

USED TO SEAL THE ROCK RAMP BED TO PREVENT DEWATERING DURING LOW FLOWS.

GENERAL NOTES: ROCK RAMP FISHWAY
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ALTERNATIVE WOULD INCLUDE LEAVING THE EXISTING DAM STRUCTURE IN PLACE AND

CONSTRUCTING A NEW NATURE-LIKE FISH BYPASS CHANNEL AROUND THE NORTH END OF

THE DAM STRUCTURE.

ROUND ROCK WOULD BE USED TO CREATE THE MATRIX MATERIAL FOR THE CHANNEL

WITH FINER GRAVELS AND COBBLE USED TO SEAL THE BED MATERIAL TO PREVENT

DEWATERING DURING LOW FLOWS.

GENERAL NOTES: NATURE-LIKE FISHWAY
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Attachment 4 
City of Prineville Wetland Project 
 

a. Final Design layout (summary level) 
b. Cross section view of conceptual changes 
c. Outreach overview for public 
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Attachment 5 
Fin Safe Program 

a. Copy of complete draft OWEB Technical Assistance grant application
b. Scope of Work for design phase
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TECHNICAL ASSISTANCE  
GRANT APPLICATIONS 

 
Revised 

January 2014 

OWEB’s Mission 
To help protect and restore healthy watersheds and natural habitats that support thriving communities and strong economies. 

 

All sections of applications, including the new budget form, must be completed using the January 2014 
application forms.  Applications submitted using previous forms will not be accepted. 

 
 

GENERAL INSTRUCTIONS 
 

1. OWEB requested amount cannot exceed $50,000 on any technical assistance application. 

2. Read the “Instructions for Completing Technical Assistance Grant Applications” before  
beginning your application. 

3. Please use 8½″ x 11″ paper.  A double-sided application and materials are optional except for oversized maps and 
designs or multiple sets for reviewers.  All materials included with the application should be single-spaced wherever 
possible, unstapled and unbound.  

4. Avoid color and detail that will not photocopy clearly, with the exception of one color map (see below*).   
5. Complete Sections I, II and III.  
6. Complete the required forms and attachments:  Section IV and Attachments A and B.  
7. Read and sign the Technical Assistance Grant Application (Section I Certification). 

* IMPORTANT:  Submit one COLOR project location map on 8½″ x 11″ paper.  The required color map will be used 
to track project locations, and a color map provides the identifying features that are not legible in black and white. If there 
are photo(s), maps(s) or design(s) that you want the reviewers to see in color, supply 25 copies of each. If more than 
one map/photo/design is included, assemble and staple as a set; provide 25 sets for distribution to reviewers.  This is the 
only exception to the use of staples.  

 
 

SUBMISSION OF GRANT APPLICATIONS 
Grant applications may be submitted to OWEB by hard copy via mail or delivery to our Salem office.  

No faxes or e-mails will be accepted.  
 
 

Oregon Watershed Enhancement Board 
775 Summer Street NE Ste 360 

Salem Oregon  97301-1290 
Phone:  (503) 986-0178 



Section I 
APPLICANT INFORMATION 

Type the information for Sections I and II. 
  

Name of project:  Fin Safe Program- Design & Pilot 

OWEB funds requested:  $31,500.00 Total cost of project†: $42,000.00 
   †  This dollar amount refers only to the total cost of the technical assistance  
   activity, and does not include the subsequent planned restoration work. 
PROJECT LOCATION:   
This project occurs in one region only.  Region 1  Region 2  Region 3  Region 4  Region 5  Region 6  

This project occurs in multiple regions. Check all that apply.  Region 1   Region 2   Region 3   Region 4   Region 5   Region 6  
This project occurs statewide / in all regions.    

This project occurs at (check one):  Site unknown at this time  A single site  Multiple sites  
 
Watershed Name(s)  County or Counties  
Crooked River Crook 
 
Township, Range, Section(s) 
(e.g., T1N, R5E, S12) 

Longitude, Latitude (e.g., -123.789, 45.613) 
(required for federal/state reporting) 

Watershed code(s) – Please note the 10-digit 
hydrologic unit code, previously 5th Field HUC 

see Attachment I for site locations & 
map 

see Attachment I for site locations & 
map 

17070305 

  Applicant      Project Manager  
Organization:Crooked River Watershed Council Name:Eric Tucker 
Address:498 SE Lynn Blvd, Prineville, OR 97754 Organization:Crooked River Watershed Council 
      Address:498 SE Lynn Blvd, Prineville, OR 97754 
Phone:541.447.8567       
Fax:541.416.2112 Phone:541.447.8567 
Email: chris@crwc.info Fax:541.416.2112 
Contact Person:Chris Gannon Email: eric@crwc.info 

Fiscal Agent        
Organization:Crooked River Watershed Council  
Address:498 SE Lynn Blvd, Prineville, OR 97754  
       
Phone:541.447.8567  
Fax:541.416.2112  
Email: eric@crwc.info  
Contact Person:Eric Tucker  

  
CERTIFICATION:   
I certify that this application is a true and accurate representation of the proposed work for watershed restoration and that I 
am authorized to sign as the Applicant or Co-Applicant. By the following signature, the Applicant certifies that they are 
aware of the requirements (see Application Instructions) of an OWEB grant and are prepared to implement the project if 
awarded. 
 

Applicant Signature:  Date: 7/28/2014 

Print Name: Chris Gannon Title: Council Coordinator 

Co-Applicant Signature:  Date:       

Print Name:       Agency:       

2013-15 OWEB Technical Assistance Application – Sections I & II – January 2014   Page 1 
 



Section II 
PROJECT SUMMARY 

1. Summary.  Give a brief summary (max. 150 words) of the proposed technical assistance activity only (do not confuse
the technical assistance with planned restoration).  Be sure to mention partners and how OWEB funds will be used.
Activities include landowner outreach, inventory verification, designs, and pilot projects at four sites leading to full
implementation of the program in 2016. This approach will apply OWEB funding all four phase I design and outreach
elements in coordination with ODFW passage & protection program, and Ochoco Irrigation District in-kind support.
Funds for full program implementation phases will be supported by USBR, OWEB, and Pelton Fund sources.

Outreach and design acitivities are anticipated through June 2015, with cost-share program implementation scheduled
for 2015 to 2025, depending on available funds. It is expected that over 30 sites located in the lower Crooked River
area, inlcuding McKay and Ochoco Creeks, will be screened under the implementation stage.

2. What type of technical assistance are you applying for (see Instructions first):

  TA#1 Project Design   TA#2 Implementation   TA#3 Landowner Recruitment 

3. What type of support are you seeking? (select only one)

  Part-time or full-time in-house support   Part-time or full-time outside contract support   Both 

4. Was this application submitted previously?  Yes     No 
If yes, what was the month and year, or application number?

5. Does this application propose a grant for a property in which OWEB previously
invested funds for purchase of fee title or a conservation easement; or is OWEB
currently considering an acquisition grant for this property?   Yes   No 

If yes, what is the grant number(s)?

6. Is this project a continuation of a previously OWEB-funded project(s)?  Yes     No 
If yes, what was the month and year, or application(s) number?

7. Do you plan to submit a restoration grant application to OWEB  Yes     No 
as a result of this technical assistance project?

8. What are the proposed start and end dates for the technical assistance project?
Start:  August 1, 2014   End:  December 31, 2015

9. Is this project related to a proposed or funded Oregon State Weed Board  Yes     No 
grant application(s)?
If yes, list the month and year, or grant application(s) number, and briefly describe how this
project is related to the Weed Board application or grant.

10. Project Partners.  Show all anticipated funding sources, and indicate the dollar value for cash or in-kind contributions.  Be
sure to provide a dollar value for each funding source.  If the funding source is providing in-kind contributions, briefly describe
the nature of the contribution in the Funding Source Column.  Check the appropriate box to denote if the funding status is
secured or pending.  In the Amount/Value Column, provide a total dollar amount or value for each funding source. Match should
be directly related to the technical assistance project and not for the restoration phase.

Funding Source 
Name the Partner and what their 

Cash In-Kind Secured 

(x) 

Pending 

(x) 
Amount/Value 

2013-15 OWEB Technical Assistance Application – Sections I & II – January 2014 Page 2 



 
 11.   Have any conditions been placed on match funds from other sources that may affect project completion?  

    Yes     No    
 
          If yes, explain:          
 
 
*12.  Salmon/Steelhead Populations Targeted and Expected Benefits to Salmon/Steelhead   

The information provided will be used to by OWEB to better meet federal and state reporting requirements. 
Completion of this section is required but will not be used to evaluate this application for funding. 

   This project is NOT specifically designed to benefit salmon or steelhead.  
 ►  If you check this box, STOP here and GO TO Section III – Project Desciption. 
 

12(a) Targeted Salmon/Steelhead Populations: Select one or more of the salmon ESUs (Evolutionary Significant Unit) 
or steelhead DPSs (Distinct Population Segment) that the project will address/benefit.  For species where the ESU/DPS 
name is not known or determined, use the species name with unidentified ESU (e.g., Chinook salmon – unidentified 
ESU).  Additional information on the designation and location of the salmon/steelhead populations can be found at 
http://www.westcoast.fisheries.noaa.gov/maps_data/species_population_boundaries.html. 

 
Chinook Salmon (Oncorhynchus tshawytscha) Coho Salmon (O. kisutch) 

 Deschutes River summer/fall-run ESU  Lower Columbia River ESU 
 Lower Columbia River ESU  Oregon Coast ESU 
 Mid-Columbia River spring-run ESU  Southern Oregon/Northern California ESU 
 Oregon Coast ESU  unidentified ESU 
 Snake River Fall-run ESU Steelhead (O. mykiss) 
 Snake River Spring/Summer-run ESU  Klamath Mountains Province DPS 
 Southern Oregon and Northern California Coastal ESU  Lower Columbia River DPS 
 Upper Klamath-Trinity Rivers ESU  Middle Columbia River DPS 
 Upper Willamette River ESU  Oregon Coast DPS 
 unidentified ESU  Snake River Basin DPS 

Chum Salmon (O. keta)  Washington Coast DPS (SW Washington) 
 Columbia River ESU  Upper Willamette River DPS 
 Pacific Coast ESU  Steelhead/Trout unidentified DPS 
 unidentified ESU   

12(b) Expected Benefits:  Write a brief description of the goals and purpose of the project and how it is expected to 
benefit salmon/steelhead or salmon/steelhead habitat.  This answer should be no longer than 2000 characters which is 

contribution is. 
OWEB $31,500.00 $        $31,500.00 
Landowner(s) or other partners:Landowners;  
mulitple (see Attachment I) $      $1,000.00   $1,000.00 

ODFW Passage & Protection Program $      $2,000.00   $2,000.00 
Ochoco Irrigation District $      $5,000.00   $5,000.00 
CRWC $      $2,500.00   $2,500.00 
      $      $        $      
      $      $        $      
      $      $        $      
      $      $        $      
      $      $        $      
Total Estimated Funds (add all amounts in the far-right Column): *$42,000.00 

*The total should equal the total cost of the project on page 1 of the application.   

2013-15 OWEB Technical Assistance Application – Sections I & II – January 2014   Page 3 
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approximately 330 words) See Application Instructions for examples and ideas on how to calculate the number of 
words or characters in your answer. 

 This technical assitance grant will support the direct protection needs of reintroduced Chinook salmon and 
Middle Columbia steelhead. These needs are centered on keeping fish, especially younger age classes, out of 
irrigation water conveyances (canals, pipes, ditches, and ponds) in the lower Crooked River below both reservoirs, 
and including McKay and Ochoco Creeks. There are approximately 30-plus private diversions of various sizes that 
will be qualified for this cost-share program. Screens will meet both state and federal mesh size criteria, and will be 
designed to convey the legal water right amount associated with each property. 
 
The target anadromous fish species will benefit by being physically restricted from entering irrigation infrastructure 
which often leads to stranding, dessication, and ultimate mortality. The value of younger size classes to the overall 
re-establishment of self-sustaining fish runs of these species cannot be overstated. Based on the most current data 
available, survival rates of younger age class individuals are low. Any actions we can take to eliminate hazards for 
them can significantly increase overall success of the reintroduction effort. Current tracking data indicate over 98% 
of returning adult fish are preferentially selecting the Crooked River over two other choices so it is imperative that 
we proactively prepare safe passage and reduce hazards throughout the target area via the Fin Safe program. 
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Section III 
PROJECT DESCRIPTION 

 
 

Check one box only and answer the set of questions that applies to the type of technical assistance for which you are 
applying.  Refer to the Application Instructions for clarification and helpful examples. 
 
You may use the application form to respond to the questions, using additional sheets of paper as necessary OR answer 
the questions on separate pages.  Be sure to include the question numbers and text of the questions before you begin typing 
your answers to assist the reviewers in evaluating your application.   

 

Use 8½″ x 11″ paper. A double-sided application and materials are optional except for oversize maps and designs  
or multiple sets for reviewers. All materials should be single-spaced wherever possible, unstapled and unbound, except  
for sets of maps/photos/designs (see Page 3 of the application instructions for assembling multiples for reviewers).   
Use an 11-pt type size to answer the questions and a 10-pt type size for tables.  Do not use color highlights for text 
emphasis or in tables as the highlight turns black when the application is scanned.  Instead, use bold face and italics  
for emphasis only.  Use bullets where appropriate.  If the project involves multiple sites, be specific for each.  If the 
question is in parts (e.g., “a” and “b”), make sure your answer is in parts. 

 
 
   TA#1  PROJECT DESIGN  

Technical Assistance Activity 

1. Describe the problem (not the solution).  The technical assistance for which you are seeking support will address 
which specific watershed priority(ies) or limiting factor(s) and benefit which specific resource(s)?  If the technical 
assistance need is identified in an existing watershed-scale assessment or action plan, or in a subbasin plan, identify 
the plan and page number. 

 
 The problem to be addressed ultimately is one of fish protection. In particular, the two anadromous fish species that 

are the target of reintroduction efforts in the Deschutes (the explicit goal of OWEB’s Deschutes SIP) are the 
primary beneficiaries of this project. Smaller fish are vulnerable to unscreened diversions, of which the target areas 
contains at least 30 that fit the criteria for needed action. This problem impacts the critical life history stages 
associated with all individuals below about 2cm in length. Fish production in the Crooked is constrained by many 
factors, some of which cannot be influenced by local efforts (ocean conditions, for example). Given this limitation, 
the CRWC and its project partners strongly believe that addressing these needs now ensures a shorter list of 
constraints into the future. Protecting especially sensitive life stages is necessary to ensure the highest probability of 
success. 

 
 Specifically, this project will address our watershed priority associated with reintroducing and supporting 

anadromous species to their former home waters. Our overarching goal is to re-establish self-sustaining populations 
of Chinook salmon and Middle-Columbia steelhead. The benefits will be shared across all fish species in the size 
class ranges that are most susceptible to unscreened diversion impacts, but the primary target fish species are the 
two listed above. 

 
 The specific plans that support and callout this comprehensive screening need include: 
 

- Deschutes Habitat Conservation Plan (in development though 2015), 
- Conservation and Recovery Plan for Oregon Steelhead Populations in the Middle Columbia River Steelhead 

Distinct Population Segment; 2010, pgs. I-24 & I-29 
- Lower Crooked River Watershed Assessment; 2008, pg. 208 
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2. Describe the solution (not the problem).  What is the technical design solution (not the restoration solution)?  What 
range of alternatives will be evaluated? 

 
 The primary solution is to work with landowners that have qualified unscreened diversions (located in the target 

area, unscreened or screens do not meet current NMFS screening criteria) to identify the appropriate alternative for 
each of their unique circumstances. Each and every active diversion in the target area needs to be screened applying 
current screening criteria. The technical design solution will be developed with the assistance of a specialty 
engineering firm in the region that has experience with the diversion pumps, delivery infrastructure, and the 
landowners in this specific target area.  

 
The designs developed under this grant are expected to meet site conditions at all 30+ sites taking into account 
variability in size of pipes, pumps, pumping height, and other on-site features. We anticipate about four or five basic 
screen designs will fit all the pump sites within the program, although each could have a slightly different 
installation and set-up given the range of variability in site conditions, pump types, and electrical services on site. 
 
A schedule of activities with assigned roles from within the collaborative team is summarized and presented in 
Attachment II, at the end of this application. 

 
3. What specific technical assistance expertise will you need?  How will the technical assistance provider be selected? 
 

This design stage of the Fin Safe Program will require special expertise in relatively smaller-scale irrigation 
diversions and types of screens associated with them, Special skills are required to meet the design challenges 
associated with site conditions, local practices, and off-season storage and maintenance schedules for the pumping 
equipment.  
 
This skill set exists in the local area. The project will utilize the engineering firm selected by Ochoco Irrigation 
District (OID) to ensure all solutions will physically connect to existing infrastructure without undue hardship or 
long term maintenance costs for the landowner. One of the primary design objectives is to develop and offer 
screening solutions that do not add additional costs to the landowner, either up front or over the long term. 
 
More specific to the selected contractor, a fully transparent process was applied and is described here: 
 
The District (OID) went through the Quality Based Selection (QBS) process to select an engineer of record.  The 
process involved advertising for and requesting proposals from local engineers who would be interested in 
performing engineering tasks for the District.  We reviewed RFP’s from four local firms and selected Black Rock 
Consulting.  Ochoco Irrigation District signed a contract with Black Rock Consulting in 2011. The District has been 
very satisfied with the professional work performed and with the timeliness and affordability provided. 
 
 

4. Who will provide guidance for and supervise the technical assistance provider?  How will this guidance and 
supervision be ensured? 
 
Our primary project partner, OID, will provide the guidance to the selected design contractor in both contract 
language and day-to-day guidance and oversight. The actual contract will be between Black Rock Consulting and 
the CRWC with OID acting as our contract officer. Ochoco Irrigation District personnel have a great deal more 
direct experience in this arena than CRWC staff and given the project is directed to their patrons, it will be 
important for OID to take lead coordination role. Much of this dedicated time contributed by OID will fulfill the 
match amounts allocated in this application. 

 
5. How will the success of the completed technical assistance phase be determined?  What technical review and design 

criteria will you employ to evaluate success? 
 
Success of the design phase supported by this grant application will be evaluated using two pilot projects in 2015. 
Designs for both a small and large diversion developed in 2014 and through the winter of 2014/2015 will be field-
tested by installing prototypes at two typical sites randomly selected from the full population of sites in the program. 
Pilot testing will include trouble-shooting of any problems, and where applicable detailed notes, field observations, 
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and measurements will be collected to define the problem in the context of revising designs. This process will 
ensure that once the pilot testing is completed, any necessary modifications can be readily made before full 
implementation stage in 2015, and beyond. 

At the implementation stage, success will be measured and evaluated annually using the simple metric of 
completion as a percentage of the total need. For example, if there are 30 sites that need screens and we plan to 
install five per year as a minimum production target, annual evaluations of the program will include the number of 
sites completed (qualification is they must meet current criteria and fully function as an active diversion site). 
Additional success ratings will be determined by the number of landowner rejections we receive on the basic offer 
to provide a screen on their diversion. This declination rate will evaluate the effectiveness of our outreach efforts 
and indirectly provide feedback about the overall acceptance level by landowners in our area to install fish screens. 

In terms of technical review and design criteria, the CRWC will utilize the skills and experience of ODFW Passage 
& Screening Program staff in The Dalles to ensure screens will meet ODFW requirements, have relatively low 
maintenance demands, and will function as designed into the future for a minimum period of 20 years. Staff at 
ODFW’s The Dalles screen shop have direct experience with a wide range of screen types, site conditions, stream 
bottom materials, pump types and power ranges, and lift heights.  Using this collaborative partner’s skills in this 
regard will provide a high level of certainty that the design phase will be successful. 

Design criteria applied to this phase of the overall project will be guided by the NOAA National Marine Fisheries 
Service (NMFS) screening criteria found in the document titled, Anadromous Salmonid Passage Facility Design, 
National Marine Fisheries Service, Northwest Region; February 2008. We will also actively consult with ODFW 
staff as preliminary designs are produced to further ensure designs meet ODFW requirements and can be 
implemented. 

Resulting Restoration Project 

6. Briefly (a) describe the proposed restoration project practice(s) and priorities to result from the technical assistance
grant; (b) state measurable objective(s); (c) provide a brief but detailed description of the project; and (d) specify the
expected ecological benefits from the project.

(a) The proposed restoration projects that will flow from this technical assistance support are well-documented and
supported within the fisheries science field. Fish screens have long been used with success across the Pacific 
Northwest. This method to protect smaller size classes of fish has proved beneficial and cost-effective as 
screening facilities tend to provide fish exclusion benefits over a very long service life, often with minimal 
maintenance. 

Priorities for this work have been established in ODFW recovery plans for Middle Columbia Steelhead that call 
for all diversions to be adequately screened in the Crooked River system. Recent returning adult fish data 
collected by Portland General Electric and the Warm Springs Tribe indicate that over 98% of all returning 
anadromous fish are preferentially selecting the Crooked River system over two other available choices; the 
Metolius River and the Whychus Creek. Given this pattern, the priority to screen all active diversions becomes 
even more pressing. 

(b) Measurable objectives are clear for this program. We have a fixed number of sites that need to be screened over 
time. Installation of an agency-approved screen (per documented design criteria) at each of the approximately 
30 locations will meet the objective of the program. Upon completion in 5-10 years (based on resource 
availability), the Fin Safe program will result in the Lower Crooked River and its two primary anadromous 
tributaries, McKay and Ochoco Creeks, being completely screened for fish protection  purposes. We must 
provide ample and effective protection for these fish species most vulnerable life stages to prevent individuals 
being removed from the system via unscreened diversions. 

(c) The larger project supported by this TA design grant will work with landowners to install fish screens at their 
diversions. Most of these are pumps, so the screens will be fitted to the withdrawal end of the pipe under the 
water surface, but in most cases some distance off the river bottom to preclude poor performance issues 
associated with sediment intake. Part of this effort includes landowner outreach. This task will be led by our 
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primary project partner, OID, as part of their contributed match. Several designs will be developed that will fit 
all 30-plus sites. Two sites, one small (< 1cfs diversion) and one large (>1 cfs), will be field tested in 2015 as 
pilot projects. Working in close coordination with ODFW staff during the pilot testing stage will ensure any 
problems encountered will benefit from the assembled experience and solutions will be readily generated. By 
the end of 2015, all pilot testing should be concluded. Any necessary design modifications will be made through 
the winter of 2015-2016 so that full program implementation can begin as soon as 2016, depending on available 
funds. The total program to screen 30-plus sites should be completed no later than 2025. In addition to OWEB, 
support will come from PGE Pelton Fund, USBR WaterSMART grant program, USFWS Partners Program, 
Ochoco Irrigation District, ODFW Passage & Protection Program, NOAA National Marine Fisheries Service, 
and The Deschutes Habitat Conservation Plan principles. 
 

(d) The expected ecological outcomes derived from this program at full implementation will be a fully screened and 
protected safe fish zone in the reintroduction area in the Crooked River system.  All fish species will benefit 
from these new screens. They will not be subject to entering irrigation conveyance systems (canals, pipes, 
sprinklers) where they can only find a quick demise. Smaller sized individuals in particular will directly benefit 
over an expected minimum of 20 years of service life for each screen. Keeping fish of these age classes and 
sizes in the system to their full production level and extent is an important recovery element that will support 
necessary population dynamics, recruitment, and sustainable reproduction. 

 
A secondary, and indirect benefit is also realized wherein the amount of water necessary to meet irrigation 
demands is lowered when the screen is installed. This occurs because the screens also act as physical barriers to 
aquatic vegetation, such a filamentous algae and phytoplankton, that limit intake volumes and cause water 
waste and excessive electrical power use to obtain the same amount of irrigation water.  

 
7. Provide evidence of the commitment to implement a restoration project(s) resulting from the project 

design/development of the technical assistance grant (e.g., what sites and are landowners committed to project 
implementation?).   

 
Historical evidence exists for support from landowners in the target geography for implementing fish screens under 
a program like this (cost-share approach). In cases where an identified need is presented to landowners in an 
effective manner, we have experienced a high level of engagement and commitment to implement. Take the case of 
the fish passage projects in McKay Creek circa 2008-2009. Landowners embraced the assistance offered and in 
some cases went beyond the project objectives to provide an even larger beneficial impact and outcome. 
 
For the Fin Safe Program, we anticipate an initial landowner rejection rate of about 20%, with the other 80% ready 
to implement on the initial schedule. We also expect that some portion of the original 20% will view the program 
more favorably once implementation is underway and they can witness firsthand that the program works for their 
interests and is cost-effective. As this is strictly a volunteer program, we expect that we will not get 100% 
participation until towards the end of the implementation schedule with the last few hold outs coming to the 
program in the last years. Our plan is to implement the Fin Safe Program one biennium at a time relative to site lists, 
priorities, and available resources. We also believe that this is the best approach given we do not want to make 
errors that could jeopardize landowner support and capacity limitations dictate a slower, more methodical approach 
to implementation. In this way, we will target the largest diversions first to ensure we get the bulk of the problem 
addressed in the event some landowners ultimately opt out. 
 
The sites and their locations are listed in Attachment C, at the back of this application.  

 
8. Discuss in general terms the process and schedule for implementing the restoration project design(s) that will result 

from the technical assistance grant.  Be sure to include whether permits are required.   
 
The process for implementing the restoration projects associated with this TA grant support includes the following 
summary steps, in general: 
 

1- Compile, review and rectify multiple diversion data sets- There are three sets of data housed and maintained 
by OID at present that relate to the unscreened diversions targeted in this program. Oregon Water Resources 
Department maintains a fourth data set for the same locations. The first step in the TA grant work will be to 
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generate a single data set from the common information found in all four databases. We must ensure that all 
unscreened diversions that are qualified will be included in the program. This task will be completed by OID 
staff and represent part of their match contribution. Outcome- single, universal data set for all the targeted and 
qualified diversions that will included in the Fin Safe program. These can be tracked into the future for 
evaluating long term program success. To be completed- 10/31/2014, depending on grant agreement date.  
 

2- Contact all landowners listed in final rectified database-  Formal letter will be developed and mailed to all 
diversion owners on the qualified list describing the Fin Safe Program and inviting them to participate in the 
cost-share screening program. We will follow up the letters with phone calls and home visits to offer 
additional details, collect any concerns, and generate a schedule for implementation. We believe some 
landowners will be more ready at the beginning and some will come into the program a bit alter as their 
comfort levels, trust, and knowledge about the need to screen increase. This task will be completed by CRWC 
with support from PGE donation.  Outcome- generation of a plan and schedule for design work, pilot project 
location, and full implementation. The first focus will be a formal “sign-up” list of landowners ready to 
proceed. We expect there will be a need to contact those that do not sign-up on the initial list. We perceive 
landowner interest will increase over time, so following up with similar efforts to contact those remaining on 
the list every two years through the restoration project implementation period will be necessary until all 
landowners have committed, or affirmed that they are not going to be interested.  To be completed- two 
stages; first targeting two pilot sites, and second for all qualified landowners. Dates are 10/31/2014, and 
12/31/2014, respectively.  
 

3- Active design development- Identification of two qualified landowner diversions for the pilot testing phase 
will be the first step. Contractor will work with the two landowners, one small-sized pump and the other 
large, to better understand design parameters, site constraints, landowner preferences relative to solution 
options, and other key design criteria that will used to develop pilot project designs. Outcome-  Two pilot 
projects (field tests) will be completed to provide design feedback and ensure the full suite of designs will 
function and perform at high levels at all 30-plus diversion sites in the program.  To be completed- 7/1/2015. 

 
4- Implementation of the full program- Address all 30-plus diversion sites that need compliant fish screens will 

be the ultimate outcome of this TA assistance grant. Following successful pilot testing and after any necessary 
design modifications are completed, we plan to collaborate with partners and landowners to secure funding, 
landowner agreements, and develop a schedule for individual sites to be completed. We anticipate direct 
support from ODFW Passage & Protection Program, USBR WaterSMART screening funds, and PGE Pelton 
Fund through time. Other program partners may emerge through time. Outcome to be completed- We plan to 
complete 3-5 diversion screens on average per year until the inventory of qualified unscreened diversions is 
exhausted. To be completed in its entirety no later than 2025. 

 
   TA#2  IMPLEMENTATION  

 
1.  Describe the problem (not the solution).  The technical assistance for which you are seeking support will address 

which specific watershed priority(ies) or limiting factor(s) and benefit which specific resource(s)?  If the technical 
assistance need is identified in an existing watershed-scale assessment or action plan, or in a subbasin plan, identify 
the plan and page number.   

 
2. Describe the project to be developed and how specific sites and/or activities will be selected, and what form of 

analysis will be conducted.   
 
3. What specific technical assistance expertise will you need?  How will the technical assistance provider be selected?    
 
4. Who will provide guidance for and supervise the technical assistance provider?  How will this guidance and 

supervision be ensured?   
 
5. How will the success of the completed technical assistance project be determined?  What technical review will you 

employ to evaluate success?   
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6. What specific result do you expect from the successful completion of this technical assistance grant, and what do 
you anticipate doing about it in the future?  If possible, provide a tentative timeline for future action.   

 
 

   TA#3  LANDOWNER RECRUITMENT  
 

1. Describe the problem (not the solution).  The technical assistance for which you are seeking support will address 
which specific watershed priority(ies) or limiting factor(s) and benefit which specific resource(s)?  If the technical 
assistance need is identified in an existing watershed-scale assessment or action plan, or in a subbasin plan, identify 
the plan and page number.   

 
2. Describe the method(s) of landowner recruitment.  How will recruiting landowners address the watershed 

priority(ies)/limiting factor(s) described in #1 above?   
 
3. Which watershed restoration program or landowner assistance program are you seeking to enroll landowners in?  

Have you identified targets for numbers of landowners and acres (or stream miles, etc.)?  If so, what are the targets 
and how many are they?  Provide a tentative timeline for enrolling landowners.   

 
4. What specific technical assistance expertise will you need?  How will the technical assistance provider be selected?    
 
5. Who will provide guidance for and supervise the technical assistance provider?  How will this guidance and 

supervision be ensured?   
 
6. How will the success of the completed technical assistance phase be determined?  What technical review will you 

employ to evaluate success?   
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Add additional lines, if necessary.
Totals automatically round to the nearest dollar

A B C D E F G

Itemize projected costs under each of the following 
categories. 

Unit 
Number

Unit
Cost

OWEB
Funds

Cash
Match*

In-Kind 
Match*

Total Costs

(e.g., # of 
hours)

(e.g., hourly 
rate)

(add columns D, 
E, F)

CRWC Coordinator 60 hours $53/hour 2,680 500 3,180
CRWC Project Manager 120 hours $36/hour 4,320 4,320

7,000 0 500 7,500

Landowners participating in pilot proejct (2) 40 hours $25/hour 1,000 1,000
Black Rock Consulting (BRC) 150 hours $100/hour 15,000 15,000
ODFW Passage & Protection Program 25 hours $80/hour 2,000 2,000
Ochoco Irrigation District (inspections and landown   100 hours $68/hour 3,000 3,800 6,800

18,000 0 6,800 24,800

BRC travel (to two pilot sites; 6 trips each, plus 4 
additional sites; one trip each)

300 miles $0.565/mile 170 170

Ochoco Irrigation District (inspections and 
landowner follow up; two pilot sites)

80 miles $0.565/mile 45 45

170 0 45 215

Fish screen fabrication materials for two pilot sites; 
one large and one small-sized

2 screens $1,400 
average

1,645 1,155 2,800

0
1,645 0 1,155 2,800

0
0

0 0 0 0

Landowner outreach materials- postage, printing, 
and envelopes

45 
information 

packets

$8.50/packet 183 0 200 383

0
183 0 200 383

26,998 0 8,700 35,698

X  direct billing  
☐  direct cost allocation 
☐  indirect costs (if checked, attach copy of the 
Federal Indirect Cost Negotiation agreement)

 4,502 1,800

6,302
4,502 0 1,800 6,302

CONTRACTED SERVICES.  Labor, supplies, and materials to be provided by non-staff  for project implementation.

Section IV

IMPORTANT: Read the application instructions and January 2014 Budget Categories Definitions and Policy Document. 

SALARIES, WAGES AND BENEFITS.  List position titles, include only costs of employees charged to this grant.

SUBTOTAL (1)

TECHNICAL ASSISTANCE BUDGET

SUBTOTAL (2)

GRANT ADMIN.  Not to exceed 15% of Category Totals (7) Funds. Compute by multiplying by 0.15 or less. See the January 2014 Budget 
Categories Definitions at http://www.oregon.gov/OWEB/forms/2014-01budget_category_defs.pdf for eligible costs.  Indicate which billing 
method will be used for this grant by checking one appropriate box.

SUBTOTAL (8) 

TRAVEL.  Mileage, per diem, lodging, etc.  Must use current State of Oregon rates.

SUBTOTAL (3)
MATERIALS/SUPPLIES.  Refers to items that are “used up” in the course of the project.  Costs to OWEB must be directly related to the 
implementation of this grant.  

SUBTOTAL (4)
EQUIPMENT/SOFTWARE.  List portable equipment costing $300 or more per unit. Must remain property of a governmental entity, tribe, 
watershed council, SWCD, institution of higher learning or school district.

SUBTOTAL (5)
OTHER.  Costs must be necessary and reasonable for successful completion of this grant.

SUBTOTAL (6)
 [Add all subtotals, (1-6) above]  CATEGORY TOTALS (7)
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A B C D E F G

Itemize projected costs under each of the following 
categories. 

Unit 
Number

Unit
Cost

OWEB
Funds

Cash
Match*

In-Kind 
Match*

Total Costs

(e.g., # of 
hours)

(e.g., hourly 
rate)

(add columns D, 
E, F)

*   The totals for these two columns must mirror the match totals provided in Section II(10) of the application and on the Match Funding form 
(Attachment A).  Match should be for the technical assistance phase only and not for the restoration phase.

GRANT BUDGET TOTAL Totals automatically round to the nearest dollar
GRANT BUDGET TOTAL (9) 

31,500 0 10,500 42,000[Add Category Totals (7), Grant Admin Subtotal (8)]



ATTACHMENT B 

 

 
 

Technical Assistance Project - Proposed Metrics Form 

 
OWEB receives a portion of its funds from the federal government and is required to report how its 
grantees have used both federal and state funds.  The information you provide in the following form will 
be used for federal and state reporting purposes.   
Please provide specific values, do not enter values like “2-3” or “<100”.  Enter your best 
approximation of what the project will accomplish. 
If you have any questions, please contact Cecilia Noyes, OWEB Federal Reporting Coordinator at 503-
986-0204, cecilia.noyes@state.or.us or Ginger Lofftus, PCSRF Reporting Assistant at 503-986-5372, 
ginger.lofftus@state.or.us. 

Step 1 – Use the type of Technical Assistance (TA#1, TA#2, or TA#3) selected for 
this application to determine the sections of this metrics form to complete. 
Section II (Project Summary) – question 2 and Section III (Project Description) of this application show 
the type of Technical Assistance selected for this application.  The Application Instructions for Section 
II, Question 2 provide descriptions of the three types of technical assistance. 
TA#1 Project Design applications must complete metrics questions in Sections A, B, & C of this form. 
TA#2 Implementation applications must complete metrics questions in Sections A, B, & C of this form. 
TA#3 Landowner Recruitment applications must complete metrics questions in Section D of this form.
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Section A 

TA#1 or TA#2 Technical Assistance Project: Restoration Planning/Coordination Activities  
1. Will this technical assistance project conduct one or more of the restoration planning/coordination activities listed 

below for question 2?   

 Yes     No   If you answer No, skip to Section B.   

2. Select the primary restoration planning/coordination activities to be conducted by this project.  For each of the 
selected activities indicate whether the project will be developing or implementing a plan (e.g. Recovery 
plan, Subbasin Plan, restoration action plan, watershed assessment, limiting factor analysis) and provide 
the name and description of the plan.  If the selected activity is neither developing a plan nor 
implementing an existing plan enter ‘None’ as the plan name.    

 Do not select activities that will result from the planning/coordination activities. For example, a project 
will conduct a habitat restoration scoping/feasibility study to be used in developing engineering/designs 
for restoration, but the project itself will not produce the designs; for this example you would not report 
engineering/design work.   

  
Restoration 

Planning/Coordination Activity 
Name of Plan (Author, date, title, 

name, source, source address.  
Description and scope of Plan including extent, purpose 
and application of the plan (limited to 4000 characters). 

 Engineering/design work for 
restoration projects.  This 
includes developing 
information necessary for 
permits or other requirements 
to implement restoration 
projects. 

Plan to be Implemented Middle 
Columbia Steelhead Conservation 
& Recovery Plan (ODFW; 2008) 

This State planaddresses the historic area occupied by 
Middle Coulumbia steelhead. It's pupose is to guide 
restoration priorities as related to recovering this 
species.  It lists limiting factors in each water body 
related to recovery of steelhead. It precribes general 
solutions and indicates where, by river mile, the 
constraining feature occurs. 

 Habitat restoration scoping and 
feasibility studies.  This 
includes analysis and 
consideration of alternatives or 
recommendations for future 
restoration. 

Plan to be Implemented             

 Develop a restoration/action 
plan 

Not Required at Proposed Not Required at Proposed 

 Develop monitoring plans or 
sampling protocols 

Not Required at Proposed Not Required at Proposed 

 Evaluate/analyze restoration 
plans and projects. This 
includes technical reviews and 
selection processes to ensure 
priority restoration projects are 
implemented. 

Plan to be Implemented             

 Design/maintain restoration data 
systems 

Plan to be Implemented             

 Other Planning/Coordination 
Activities. This can be used if a 
significant planning 
/coordination activity to be 
conducted by this project is not 
defined by any of the activities 
listed above. 
Description:         

Plan to be Developed or 
Implemented: Middle Columbia 
Steelhead Conservation & 
Recovery Plan (ODFW; 2008) 

This State planaddresses the historic area occupied by 
Middle Coulumbia steelhead. It's pupose is to guide 
restoration priorities as related to recovering this 
species.  It lists limiting factors in each water body 
related to recovery of steelhead. It precribes general 
solutions and indicates where, by river mile, the 
constraining feature occurs 
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Section B 

TA#1 or TA#2 Technical Assistance Project: Assessment/Survey Activities 

3. Assessment Document/Report: Will this project assess or evaluate salmonids and/or their habitat (e.g., by 
completing a limiting factors analysis or an evaluation of past restoration measures) and summarize the results in 
a document or report?   

   Yes     No     

4. Will this project conduct salmonid surveys or assess/survey streams or habitat?  

 Yes     No   If you answer No skip to Section C.   

5. Check all of the stream assessment/survey activities to be conducted 

 Salmonid presence/absence survey  Habitat use by salmonids assessed/surveyed 
 Instream habitat condition assessment  Rapid Bioassessment 
 Fish passage impediments assessed/inventoried  Other (explain):      

6.        Estimated total miles of stream(s) assessed/surveyed (to nearest 0.01 mile) [do not double count areas of 
overlap] 

7.        Estimated number of fish passage impediments/barriers to be assessed/surveyed/inventoried. 

8. Will this project conduct habitat assessments or surveys?  

 Yes     No   If you answer No skip to Section C.   

9. Check all of the habitat assessment/survey activities to be conducted  

 Riparian condition  LiDAR other remote sensing 

 Road condition/inventory  Landscape mapping 
 Upland habitat conditions  Floodplain mapping 
 Wetland habitat conditions  Forest  inventories 
 Estuarine/nearshore habitat conditions  Overall watershed condition assessment or mapping 

 Invasive species  Stream typing 
  Other (explain):      

10.        Estimated total acres of habitat to be assessed/surveyed (to nearest 0.1 acre) [do not double count areas of 
overlap] 
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Section C 

TA#1 or TA#2 Technical Assistance Project: Summary Metrics  
These summary metrics apply to all of the restoration planning/coordination, and assessment/survey activities 
reported for this technical assistance project under Sections A and B (above). 

11. 3.0  Estimated acres of habitat encompassed or affected by this technical assistance project (to nearest 0.1 acre)  

12. 9.5  Estimated miles of stream encompassed or affected by this technical assistance project (to nearest 0.01 mile) 

13. 0  Estimated number of fish passage barriers expected to be addressed by this technical assistance project.   

14. Report the percentages of the total project cost for the activities reported in Section A and for activities reported 
in Section B; the two percentages should sum to 100%. 

a. 100  Estimated percentage of the total project cost for the Restoration/Planning activities reported in Section A. 

b. 0  Estimated percentage of the total project cost for Assessment/Survey activities reported in Section B. 
 

Section D 

TA#3 Technical Assistance Project: Landowner Recruitment.   
15.        Estimated number of landowners/managers to be contacted for the purpose of assisting them in future 

watershed conservation, protection or restoration projects 

16.        Estimated cost of the habitat restoration to be applied as a result of this TA#3 Landowner Recruitment 
Technical Assistance project.  

17. Select one or more of the following types of habitat restoration expected to be applied as a result of this 
landowner recruitment project.  If you do not expect habitat restoration to result from this project select ‘None’  

  Fish Screening   Riparian Habitat   Urban-Impact Reduction 

  Fish Passage   Upland Habitat   Other (explain):      

  Instream Flow   Wetland   None 

  Instream Habitat   Estuarine/Nearshore  

. 
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                                                    July 21, 2014	  
       
Chris Gannon  
Crooked River Watershed Council 
498 SE Lynn Blvd. 
Prineville, OR 
97754  
 
Re:  OWEB SIP Technical Assistance grant 
 
Trout Unlimited enthusiastically supports the Crooked River Watershed Council's plans 
to address fish screening for diversions on the Crooked River. 
 
The salmon and mid-Columbia steelhead reintroduction program in the Deschutes basin 
represents a huge investment by many stakeholders over many years.  The challenges 
have proven to be formidable. Many issues have been identified in Upper Deschutes 
basin studies to date, including impacts and losses caused by diversions.  The CRWC 
has done an admirable job on fish passage barriers.  It is hoped that the 4 remaining 
barriers of the original 12 will be resolved in the next few years.  Screening to reduce fish 
loss into diversions will be an important contribution towards success of the 
reintroduction program. 
 
The CRWC has documented 30, perhaps up to 90 diversions, that are unscreened.  The 
proposal to approach this with a well planned program to update the data base and then 
undertake careful studies of technical issues to solve screening challenges at these 
diverse sites in the lower Crooked River and McKay and Ochoco Creeks has clear merit.  
The proposal has enlisted multiple partners, and as such is to be lauded for its inclusive 
approach. This should be a priority for the reintroduction project. 
 
Trout Unlimited is a national organization with more than 150,000 members nation-wide 
and 600 members in the Deschutes Chapter.  Our mission is to restore, reconnect and 
sustain cold water fisheries.  We are committed to do whatever we can to help the 
salmon and steelhead reintroduction project in the Deschutes and Crooked River basins. 
 
Sincerely 

    
Michael Tripp     Darek Staab 
Conservation Chair     Project Manager 
Deschutes Chapter of Trout Unlimited Upper Deschutes Home Rivers Initiative 
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Attachment I 
Site Locations & Map 

 

                Private Diversions in LCR Area 
 

  
Owner Pod Name twn rng sec qq distance Latitude  Longitude 
Blanchard wrd_14 15 16 6 SESE 100 FEET NORTH & 50 FEET WEST FROM SE CORNER, SEC. 6 44.2910 -120.8474 
Freeman wrd_15 15 16 6 SESE 560 FEET NORTH & 60 FEET WEST FROM SE CORNER, SEC. 6 44.2923 -120.8473 
Tocher wrd_16 15 16 6 SESE 640 FEET NORTH & 80 FEET WEST FROM SE CORNER, SEC. 6 44.2924 -120.8474 
Apperson wrd_19 14 15 36 SESE 1210 FEET NORTH & 180 FEET WEST FROM SE CORNER, SEC. 36 44.3084 -120.8675 
Puckett wrd_20 14 15 36 NESE 1260 FEET SOUTH & 350 FEET WEST FROM E1/4 CORNER, SEC. 36 44.3089 -120.8682 
McCarthy wrd_21 14 15 36 NESE 970 FEET SOUTH & 680 FEET WEST FRIOM E1/4 CORNER, SEC. 36 44.3097 -120.8695 
Teuscher wrd_22 14 15 36 NESE 680 FEET SOUTH & 1230 FEET WEST FROM E1/4 CORNER, SEC. 36 44.3106 -120.8709 
Bartlett wrd_23 14 15 36 NESE 540 FEET SOUTH & 1260 FEET WEST FROM E1/4 CORNER, SEC. 36 44.3109 -120.8714 
Moore wrd_24 14 15 36 NESE 290 FEET SOUTH & 1320 FEET WEST FROM E1/4 CORNER, SEC. 36 44.3116 -120.8718 
Hall wrd_25 14 15 36 SWNE 110 FEET NORTH & 1340 FEET WEST FROM E1/4 CORNER, SEC. 36 44.3128 -120.8721 
Shotwell wrd_26 14 15 36 SWNE 460 FEET NORTH & 1520 FEET WEST FROM E1/4 CORNER, SEC. 36 44.3137 -120.8724 
Hemphill wrd_27 14 15 36 SWNE 700 FEET NORTH & 2060 FEET WEST FROM E1/4 CORNER, SEC. 36 44.3144 -120.8743 
Stigall wrd_28 14 15 36 NENW 950 FEET SOUTH & 510 FEET WEST FROM N1/4 CORNER, SEC. 36 44.3170 -120.8790 
Burge wrd_27a 14 15 36 NENW 1150 FEET SOUTH & 2250 FEET EAST FROM NW CORNER, SEC. 36 44.3166 -120.8787 
Schlaman wrd_29 14 15 36 NENW 720 FEET SOUTH & 740 FEET WEST FROM N1/4 CORNER, SEC. 36 44.3174 -120.8794 
Ewing wrd_30 14 15 36 NENW 640 FEET SOUTH & 890 FEET WEST FROM N1/4 CORNER, SEC. 36 44.3177 -120.8799 

2014 OWEB-DSIP TA Application- CRWC Fin Safe Program Design & Outreach-Attachment I 
 

CRWC
CROOKED RIVER WATERSHED COUNCIL



Casey wrd_32 14 15 36 NWNW 630 FEET SOUTH & 1280 FEET EAST FROM NW CORNER, SEC. 36 44.3178 -120.8821 
Caraway & Forester wrd_31 14 15 36 NENW 590 FEET SOUTH & 1110 FEET WEST FROM N1/4 CORNER, SEC. 36 44.3180 -120.8811 
Crakes wrd_30a 14 15 36 NENW 600 FEET SOUTH & 1700 FEET EAST FROM NW CORNER, SEC. 36 44.3179 -120.8805 
Weiderholt wrd_33 14 15 36 NWNW 700 FEET SOUTH & 1140 FEET EAST FROM NW CORNER, SEC. 36 44.3176 -120.8828 
Conklin wrd_34 14 15 36 NWNW 770 FEET SOUTH & 980 FEET EAST FROM NW CORNER, SEC. 36 44.3175 -120.8832 

Philips, Kelley, Davis Portable Pumping wrd_34-35 14 15 36 NWNW 
770 FEET SOUTH & 980 FEET EAST FROM NW CORNER, SEC. 36, 
portable 44.3175 -120.8844 

George, Jerry wrd_36 14 15 26 SESE 100 FEET NORTH & 60 FEET WEST FROM SE CORNER, SEC. 26 44.3202 -120.8870 
Quail Valley III wrd_40 14 15 21 SESE 1060 FEET NORTH & 80 FEET WEST FROM SE CORNER, SEC. 21 44.3372 -120.9273 
Shanafelt wrd_41 14 15 20 SWNE 860 FEET NORTH & 1700 FEET WEST FROM E1/4 CORNER, SEC. 20 44.3439 -120.9536 
Shanafelt wrd_42 14 15 20 NWNW 940 FEET SOUTH & 30 FEET EAST FROM NW CORNER, SEC. 20 44.3462 -120.9669 
Shanafelt wrd_43 14 15 19 NENE 1050 FEET SOUTH & 30 FEET WEST FROM NE CORNER, SEC. 19 44.3458 -120.9674 
Shanafelt wrd_44 14 15 19 SENW 1490 FEET SOUTH & 2080 FEET EAST FROM NW CORNER, SEC. 19 44.3447 -120.9797 
Shanafelt wrd_46 14 14 24 SENE 2630 FEET SOUTH & 510 FEET WEST FROM NE CORNER, SEC. 24 44.3417 -120.9890 
Crook County Parks and Rec. wrd_101 15 16 8 NWNW 140 FEET SOUTH & 300 FEET EAST FROM NW CORNER, SEC. 8 44.2903 -120.8461 
Ochoco Feed Canal, Ochoco Dam Outlet wrd_54 15 17 5 SWNW 500 FEET NORTH & 250 FEET EAST FROM THE W1/4 CORNER, SEC. 5 44.2988 -120.7256 
Crook County Library wrd_102 15 16 6 SENW 1540 FEET SOUTH & 3165 FEET WEST FROM NE CORNER, SEC. 6 44.3010 -120.8593 
Crooked River Feed Canal wrd_09 15 15 36 SWSE 60 FEET NORTH & 1940 FEET WEST FROM THE SE CORNER, SECTION 36 44.2186 -120.8746 
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Attachment II 

Schedule of Activities & Assigned Roles 
 

 
This section summarizes the primary activities, provides a schedule for completing activities, 
assigns roles, and identifies match contributions from the assigned.  
 
Activity Schedule Assigned Role Grant Match 
Rectify multiple data sets (three) to generate 
a single, accurate list of qualified diversions 

By 10/31/2014 Ochoco Irrigation District (OID) Yes; $1,500 

Targeted landowner outreach to secure two 
pilot sites (letters, site visits, meetings) 

By 10/31/2014 CRWC Crooked River 
Watershed Council (CRWC) 

Yes; $300 

Landowner outreach (letters with 
description of the program to publicize 
opportunity) 

By 12/31/2014 CRWC Yes; $400 

Meet with landowners that engage at their 
sites to scope range of pump types and site 
conditions that will inform designs. 

By 3/1/105 OID lead with design engineer 
to attend 
Landowners 

Yes; $1,345 
 
Yes; $1,000 

Coordination with screen vendors on design 
fit, costs, and long term maintenance 
schedules. 

By 3/1/2015 Black Rock Consulting (BRC; 
design engineer) 
Oregon Department of Fish & 
Wildlife (ODFW) 

No 
 
Yes; $1,000 

Development of two draft design concepts, 
for large and small pumps, to be evaluated 
by OID, ODFW, OWRD, landowner, and 
CRWC. 

By 6/1/2015 OID 
BRC 
ODFW 

Yes; $1,000 
No 
Yes; $1,000 

Refine concepts to actionable designs based 
on feedback and costs for two pilot sites. 

By 7/1/2015 BRC No 

Install two pilot screens, one large and one 
small pump system. Evaluate performance, 
collect information, and refine designs. 

By 8/15/2015 BRC 
OID 

No 
Yes; $1,155 

Final designs developed based on pilot 
performance. Designs will fit all other 
pumps and diversions in the program. 

By 9/15/2015 BRC No 

Installation plan and schedule developed for 
all sites in the program. A guidance table 
will be generated indicating screen solution 
option for each pump site. 

By 9/30/2015 BRC No 

Grant Administration, Reporting, 
Accounting 

Through grant 
final reporting 
and close-out 

CRWC Yes, $1,800 

PROGRAM IMPLEMENTATION 
Installation of screens at all 30+ sites at 
approximately 3-5 per year until complete, 
depending on funding availability. Includes 
program oversight and administration 

From 
10/15/2015 to 
2025 
(estimated) 

OID  
CRWC 

NA. To be determined 
prior to  
implementation stage 
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Attachment III 
Detailed In-Kind Match Descriptions 

 
This section presents the detailed description of all activities supported by the in-kind 
contributor.  
Contributor & Amount In-Kind Activities Supported 
Ochoco Irrigation District (OID) 
$5,000 

1- Rectify multiple data sets (three) to generate a single, accurate list of 
qualified diversions, 
2- Assist CRWC with both levels of landowner outreach; first to secure 
pilot sites, one large, one small, and the second to broadly publicize the 
future cost-share opportunity to qualified landowners in the target 
geography 
3- Provide oversight of and direction to consulting engineer (Black 
Rock Consulting) 
4- Assist CRWC in final reporting as requested 
5- Meet with landowners that engage at their sites to scope range of 
pump types and site conditions that will inform designs. 

Oregon Department of Fish & 
Wildlife (ODFW) 
$2,000 
 
 

1- Coordination with OID, CRWC and BRC on possible screen vendors 
and direct experience working with the variety of screen types available 
on the commercial market as related to performance under conditions in 
the Crooked River system. 
2- Review draft designs from BRC; provide comments. 
3- Assist with installation and data collection for two pilot project sites 
in 2015. 
4- Review and comment on the guidance table generated by BRC 
indicating the best screen solution option for each pump site. 

Crooked River Watershed 
Council (CRWC) 
$2,500 
 

1- Targeted landowner outreach to secure two pilot sites (letters, site 
visits, and meetings) 
2- Landowner outreach (letters with description of the program to 
publicize opportunity) 
3- Meet with landowners that engage at their sites to scope range of 
pump types and site conditions that will inform designs. 
4- Grant Administration, Reporting, Fiscal Management, and Record 
Keeping 

Landowners (2; subset of the 30-
plus) $1,000 
 
 

1- Host site visit with project principles explaining the diversion 
operations, maintenance issues, scheduled replacement of components, 
operational regimes and any other screen-related concerns unique to 
their site that will inform pilot designs. 
2- Review proposed pilot design with BRC Engineer prior to 
installation and testing. 
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Attachment IV 
Sample Photographs of Diversion Sites 

 
This attachment presents a short set of sample photographs illustrating the range of site 
conditions, pump types, and visual location for the CRWC Fin Safe Program.  
 

 
Small-sized diversion pump on Ochoco Creek  

 
Diversion pipes with electrical supply on the Crooked River  
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Diversion set-up on the Crooked River and a subject of the Fin Safe Program to screen diversions 
 

 
Diversion pump on Lower Crooked River (note the current “screen” at the right) 
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Diversion site pump, electrical supply, and intake pipe in the Lower Crooked River. 
 
 

 
Pump and pipe parts stored for off-season period (note “screen” in middle of photo) 
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Wilken, Shaun <swilken@usbr.gov>

Re: R12AP80921 CRWC - Final Reports
1 message

Kihara, Katherine <kkihara@usbr.gov> Wed, Nov 26, 2014 at 11:45 AM
To: "Wilken, Shaun" <swilken@usbr.gov>

Shaun 

I approve and accept the final reports for Grant No. R12AP80921 from the Crooked River
Watershed Council.

Katherine Kihara

On Wed, Nov 26, 2014 at 10:18 AM, Wilken, Shaun <swilken@usbr.gov> wrote:
Yes, ma'am.

No hurry.  :)

Shaun

On Wed, Nov 26, 2014 at 11:17 AM, Kihara, Katherine <kkihara@usbr.gov> wrote:
So you just need a concurrence or acceptance email from me to go in the file?

On Wed, Nov 26, 2014 at 10:13 AM, Wilken, Shaun <swilken@usbr.gov> wrote:
I did get them.  The combined file is just too large.

On Wed, Nov 26, 2014 at 11:12 AM, Kihara, Katherine <kkihara@usbr.gov> wrote:
Were you able to get any of the reports? I could try forwarding them since that would be
within the Reclamation perimeter. I could also try sharing them on Google Drive

Kathy K

On Wed, Nov 26, 2014 at 10:07 AM, Wilken, Shaun <swilken@usbr.gov> wrote:
Kathy,

Given the size of the final report it won't fit in the email, but you'd already received them from Chris.

Please let me know if they're acceptable.

Thank you,

Shaun

-- 
Shaun M. Wilken, Sr.
Grants Management Specialist
Financial Assistance Services
Phone: 303-445-3697
Fax:     720-544-4767
Email:  swilken@usbr.gov
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