

December 2011 Construction Photos



Coleman Diversion Dam/Inskip Powerhouse: The contractor is pouring concrete for the new penstock bypass chute animal crossing #2.



Coleman Diversion Dam/Inskip Powerhouse: The contractor is removing forms from the new penstock bypass baffled outlet structure.



Coleman Diversion Dam/Inskip Powerhouse: The contractor is setting up forms for the left and right wing walls for the new wasteway canal inlet structure.



Coleman Diversion Dam/Inskip Powerhouse: The contractor is placing controlled-low-strength-materials (CLSM) for the new 66-inch penstock bypass pipeline.



Coleman Diversion Dam/Inskip Powerhouse: The contractor continues to cut and fill sections of the new road “A” in coordination with the backfilling operation of the 66-inch penstock bypass.



Coleman Diversion Dam/Inskip Powerhouse: The contractor is pouring concrete for new wasteway walls.




Coleman Diversion Dam/Inskip Powerhouse: The contractor is installing guardrails atop the walls of the penstock bypass upper jump basin.




Coleman Diversion Dam/Inskip Powerhouse: The contractor is setting up forms for the penstock bypass chute walls and animal crossing #1.



Eagle Canyon Diversion Dam: Subcontractor Tesco and Auburn Constructors completed installation and testing of fish video monitoring system and water level monitoring system.



North Battle Creek Feeder: A view of the fish video monitoring system at NBCF.



North Battle Creek Feeder: Contractor Syblon Reid Construction (SRC) paving an asphalt concrete curb for the new access road.



North Battle Creek Feeder: View of the lower portion new access road and asphalt curb (center).