




Nimbus Hatchery Fish Passage Project Schedule Milestones











tions to correct design deficiencies.

Formulated and designed an in-river replacement structure.

Significant winter flow events damaged the weir foundation.

Central Valley steelhead listed as an endangered species.

The National Marine Fisheries Service recommends finding a solution that does not require annual flow reductions.

Reclamation convened an interdisciplinary Value Analysis Workshop to develop conceptual solutions.

2000



Evaluation of Value Analysis

Workshop recommended to re-

examine the alternatives to ac-

commodate juvenile steelhead.

Two public meetings held

in Rancho Cordova to

solicit public input.



Preliminary analysis of environmental impacts associated with weir replacement



alternatives.

Convened a Project Alter-Reclamation further refined natives Solution Study to design alternatives. receive agency input on



2008





design alternatives.



Begin EIS/EIR process.

April 30 public scoping meetings.

Anticipated date of release of Draft EIS/EIR.

Anticipated date of public hearing on Draft EIS/EIR.

Anticipated date to finalize EIS/EIR and issue Record of Decision



Anticipated implementation of fish passage project.



Evaluate implementation of fish passage project.

Future dates are estimates.