

Walker River Basin Acquisition Program EIS

NEPA Process and Expected Schedule

Date	Item
September 2, 2007	Notice of Intent (NOI) to prepare EIS in Federal Register
October 22-25, 2007	Public Scoping meetings in Reno, Yerington, Hawthorne and Bridgeport
April 2007	Final Scoping Report on public comments
June 24-25, 2008	EIS Alternatives Public meetings in Yerington, Hawthorne and Smith Valley
January-June, 2009	Review of Draft EIS chapters by eleven Cooperating Agencies
February-July, 2009	Evaluation of Cooperating Agencies' comments and appropriate Draft EIS revisions
July 24, 2009	Notice of Availability (NOA) of Draft EIS published in the Federal register
July 31 through September 14, 2009	45-day public comment period on Draft EIS
August 2009	Public hearings on Draft EIS: Reno, Yerington, Hawthorne and Smith Valley
September-October, 2009	Evaluation of public comments and appropriate EIS revisions; preparation of Final EIS
November 2009	Publication of Final EIS in Federal Register

Last updated August 2009