

# Glen Canyon Dam Technical Work Group Action Item Tracking Report

(P:\c5amp\uc\rm\amp\twg\mtgs\08apr08\Action Items.doc)

**Updated: April 8, 2008**

Action Number (year.mo.day-no.)	Action Item * Additional information in Meeting Minutes	Assigned to	Due Date	Status
2006.05.24-25	<p><b>5/24/06:</b> Scope of Work is being finalized and Connie Keeler Foster with Dexter Fish Hatchery is slated to begin the work. Glen thinks they are on schedule and a report should be ready in Dec 2007.</p> <p><b>8/2/06:</b> Glen has been trying to set up a meeting with the HBC AHG. He will get with the members at this meeting to set up a time to meet in late August.</p> <p><b>4/2/07:</b> Glen said the <b>Genetics Management Plan</b> is scheduled for completion in December 2007.</p> <p><b>6/25/07:</b> As above.</p> <p><b>10/2/07:</b> As above.</p> <p><b>12/4/07:</b> BOR was involved with contracting and is cooperating with the review. No schedule yet for review but draft has been delivered. Timeline hasn't been set yet but should be returned to Connie Keeler Foster in Dec. or early January with comments. Final by spring 2009 at the latest. The draft report is currently going through an internal review and should be given to the TWG shortly. *</p> <p><b>4/8/08:</b> Glen said they're conducting a second internal review. Once that is completed, it will go through a technical review. They're making good progress and the peer review should be completed in 4-6 weeks. He believes a draft document will be ready and for the TWG at their next meeting and then forwarded to the AMWG.</p>	Glen Knowles	July/Aug 2008	Open
2006.11.8-9	<p><b>11/8/06:</b> Mary Barger will inform the TWG when WAPA would be able to make a presentation on the results of the Lifecycle Impact Assessment Report.</p> <p><b>4/2/07:</b> Mary asked to be put on the agenda for the next TWG meeting to make a presentation. <b>See meeting minutes for more details.</b></p> <p><b>6/25/07:</b> Mary said that hopefully by the next TWG meeting, it will have been approved and through the process. She will talk to Kurt more about whether it should be presented to the AMWG first.</p> <p><b>10/2/07:</b> Mary will make a presentation at the next TWG meeting.</p> <p><b>12/4/07:</b> The report is being peer reviewed and that needs to be completed before it can be presented. It may be possible to schedule a presentation at the next TWG meeting.</p> <p><b>4/8/08:</b> Mary said she talked with Clayton about this. They don't have funding to do another peer review, but just got money again. Two weeks ago they made some minor changes to the report and it's going for out for peer review in May. As soon as the review is completed, they should be able to make a presentation.</p>	Mary Barger	April 2008 ?	Open
2007:06.25-26(2)	<p><b>6/25/07:</b> John Hamill will prepare a handout for the next meeting on what GCMRC believes will be the totality of core monitoring by looking at future budget needs and being able to see the bigger picture.</p>	John Hamill	April 8, 2008 Sept 2008	Open

Action Number (year.mo.day-no.)	Action Item * Additional information in Meeting Minutes	Assigned to	Due Date	Status
	<p><u>10/2/07</u>: John said this is still a "work in progress" and he hopes to have a report ready by the next TWG Meeting.</p> <p><u>12/4/07</u>: As above.</p> <p><u>4/8/08</u>: John he would talk about this more tomorrow and the 08 work items impacted by the HFT. They've solicited some outside help with the plan. A draft report should be available in September 2008.</p>			
2007:06.25-26(3)	<p><u>6/25/07</u>: The Sediment Ad Hoc Group are tasked with reviewing the "Draft Report to the Technical Work Group of the Glen Canyon Dam Adaptive Management Program: Recommended Protocols for Core Monitoring of Sediment within the Colorado River Ecosystem Below Glen Canyon Dam, Part IV - Developing a Scientifically Based Long-Term Monitoring Plan for the GCDAMP." They will provide their comments at the next TWG meeting.</p> <p><u>10/2/07</u>: John O'Brien said this review wouldn't be completed until early 2008.</p> <p><u>12/4/07</u>: As above.</p> <p><u>4/8/08</u>:</p>	John O'Brien	<del>Feb 2008</del> April 8, 2008 ?	Open
2007:06.25-26(4)	<p><u>6/25/07</u>: The Sediment Ad Hoc Group will review the Sediment Transport Modeling Review Workshop Review Panel Report along and provide a recommendation on what further modeling should be done to the TWG at their October 2-3, 2007 meeting.</p> <p><u>12/4/07</u>: John said the Sediment AHG hasn't met since the last TWG meeting. He will try setting up a meeting soon.</p> <p><u>4/8/08</u>: John said he would give a short PPT presentation.</p>	John O'Brien	<del>Dec. 4-5, 2007</del> April 2008	Open
2007:06.25-26(7)	<p><u>6/25/07</u>: Reclamation (Mike Berry) will consider putting together a cultural symposium or a one-day workshop with the tribal stakeholders that brings the tribal viewpoints and tribal scientists together. It would focus on improving dialogue, creating learning opportunities, helping to recognize differences, and ways to bridge understanding among all the AMP stakeholders, GCMRC, and the Science Advisors. In addition, the Roles AHG should also participate in the symposium/workshop.</p> <p><u>10/2/07</u>: Mike said no progress has been made because most of their efforts have been focused on finalizing Native American protocols and they're attempting to finalize the Native American Consultation Plan and that will lead up to the workshop.</p> <p><u>12/4/07</u>: Mike told Kurt the initial goal is to integrate compliance with GCPA and NHPA as a forum for integrating tribal values. Dennis Kubly said there is no funding in FY09 to hold a workshop. Mike Berry will provide an update at the next TWG meeting.</p> <p><u>4/8/08</u>: Kurt said he talked with Mike Berry yesterday but I think it's still in the works. It will remain open until the next TWG next meeting.</p>	Mike Berry	<del>April 7-8, 2008</del> July 2008	Open
2007:10.2-3(2)	<p><u>10/2/07</u>: John O'Brien will send the Sediment AHG's review of the BHBF Science Plan to the TWG before sending to GCMRC.</p> <p><u>12/4/07</u>: John O'Brien said that everybody on the</p>	John O'Brien	<del>April 7-8, 2008</del> July 2008	Open

Action Number (year.mo.day-no.)	Action Item * Additional information in Meeting Minutes	Assigned to	Due Date	Status
	Sediment AHG was on the DFCAHG so he thought the DFCAHG report included the review of the sediment component of the BHBF. He said he could insert that if the TWG wanted to have a separate paper and thought it might be a cleaner way of dealing with this action item. John said he would do that for presentation at the next TWG meeting. <u>4/8/08:</u>			
2008:04.08-09 (1)	TWG members will provide additional questions to Mary Barger and Leslie James by Friday, April 11, 2008, with a presentation to be scheduled for the next TWG Meeting.	Mary Barger	July 2008 ?	
2008:04.08-09 (2)	Garrett will provide a copy of the SA report completed with regard to the economic analysis done related to hydropower and related flow regimes to Linda for distribution to the TWG.	Dave Garrett		
2008:04.08-09 (3)	Larry Stevens (GCRG) and Jan Balsom (NPS) will work together on preparing a report on reintroducing missing species into the river corridor.	Larry Stevens Jan Balsom		