
**Proposed First Increment Extension** 

**Environmental Assessment** 

**Platte River Recovery Implementation Program** 

## **NEPA and ESA Processes**

Public notice to prepare an Environmental Assessment (EA) and start the scoping process



Prepare a Draft EA/Draft Finding of No Significant Impact (FONSI)

November 2017 through February 2018

Notify public of Draft EA/FONSI review and comment period *February 2018* 

Public review and comment period, including public open houses

February through April 2018

Complete Endangered Species Act Section 7
Consultation

February through July 2018

## Prepare a Final EA/FONSI

May through September 2018

Distribute Final EA/FONSI
September 2018

Implement decision (Subject to Congressional authorization and appropriations)