

## March 2013 Construction Photos



*Coleman Diversion Dam/Inskip Powerhouse:* The contractor is feathering existing coating for contact of new coating for the powerhouse parapet wall repair.



*Coleman Diversion Dam/Inskip Powerhouse:* Contractor RTA is applying primer coat follow by two coats of BASF Thorocoat elastomeric coating for the parapet wall repair.



*Coleman Diversion Dam/Inskip Powerhouse:* The contract is finishing the final coating of the powerhouse parapet wall repair.



*Coleman Diversion Dam/Inskip Powerhouse:* Uphill view of the new penstock bypass chute and vegetation re-establishing in surround areas.