



Bureau of Reclamation  
Mid-Pacific Region



California Department  
of Fish & Wildlife

# Nimbus Hatchery Fish Passage Project Schedule Milestones

<b>Mid-1990s</b>	<b>1996-1999</b>	<b>1997-1998</b>	<b>Mar 1998</b>	<b>1999</b>	<b>1999</b>
Explored long-term solutions to correct design deficiencies.	Formulated and designed an in-river replacement structure.	Significant winter flow events damaged the weir foundation.	Central Valley steelhead listed as an endangered species.	National Marine Fisheries Service recommended finding a solution that does not require annual flow reductions.	Reclamation convened an Interdisciplinary Value Analysis Workshop to develop conceptual solutions.
<b>2000-2003</b>	<b>Dec 2003</b>	<b>2004-2005</b>	<b>2006</b>	<b>2006-2008</b>	<b>2008</b>
Evaluation of Value Analysis Workshop recommended to re-examine the alternatives to accommodate juvenile steelhead.	Two public meetings held in Rancho Cordova to solicit input.	Preliminary analysis of environmental impacts associated with weir replacement design alternatives.	Convened a Project Alternatives Solution Study to receive agency input on alternatives.	Reclamation further defined design alternatives.	Began the Environmental Impact Statement/Environmental Impact Report (EIS/EIR) process.
<b>Apr 2009</b>	<b>Sep 2010</b>	<b>Nov 2010</b>	<b>Aug 2011</b>	<b>Oct 2012</b>	<b>Apr 2013</b>
Two public scoping meetings held on April 30.	Draft EIS/EIR released on Sep 30 for public review.	Two public meetings held on the Draft EIS/EIR.	Final EIS/EIR released on August 11.	Calif. Department of Fish & Wildlife issued Notice of Determination.	Bureau of Reclamation issued Record of Decision.
<b>2018</b>	<b>2018-2020</b>				
Anticipated implementation of the project.	Evaluate implementation of the project.				