Draft

Proposed Phasing of Integrated Package YRBWEP 2009 Work Group					
					Phase
	09 10	11 12 13 14 15 16 17 18 19 20	21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 4	6 47 48 49 50	
Work Group & Implementation Plan					
Basin Study - Detailed Analysis and Vali	dation				
Phase I Actions		Project Implementation			
Phase II Actions		Design/Validation	Project Implementation		
Phase III Actions			Design/Validation Project Implementation	า	