

VERSION 1/4/01

SCHEDULE FOR DEVELOPING AMP STRATEGIC PLAN, QUANTITATIVE MOS, and INs

MONTH	AMWVG / TWG Meetings	STRATEGIC PLAN (OTHER THAN MOS)	MOS	INs
OCTOBER 2000		<p>AHC Mtg in late Sept., early Oct.:</p> <ul style="list-style-type: none"> ▪ Revise detailed outline, interview list and process with input from TWG meeting ▪ Approve survey instrument ▪ Final approval of list of outsiders to survey <p>Oct. 6:</p> <ul style="list-style-type: none"> ▪ Email or mail survey (with detailed outline) to TWG, AMWVG, GCMRC senior staff and outsiders, with a return date of October 23 [MO and LW] 	<p>AHC Meeting in late September, early October:</p> <ul style="list-style-type: none"> ▪ Incorporate TWG input into qualitative targets, maybe by email, maybe at the meeting [AHC] <p>Oct. - Nov 28:</p> <ul style="list-style-type: none"> ▪ Small groups develop quantitative targets [AHC] 	
NOVEMBER 2000	TWG meeting (11/8-9)		<p>Oct. - Nov 28:</p> <ul style="list-style-type: none"> ▪ Small groups develop quantitative targets [AHC] <p>November 28:</p> <ul style="list-style-type: none"> ▪ Quantitative target information to Linda Whetton for mailing to TWG 	
DECEMBER 2000	TWG meeting (12/7 and 8) AHC meeting (12/8)		<p>Dec. 7 and 8 TWG Meeting</p> <ul style="list-style-type: none"> ▪ Discussion of quantitative targets, presentations from small groups, TWG identifies major issues for AMWVG to resolve in January. <p>Dec. 8 AHC Meeting</p> <ul style="list-style-type: none"> ▪ Review quantitative targets and revise as necessary. ▪ Prepare a response and recommendation to the AMWVG for their consideration with the 	

VERSION 1/4/01

SCHEDULE FOR DEVELOPING AMP STRATEGIC PLAN, QUANTITATIVE MOS, and INs

MONTH	AMWG / TWG Meetings	STRATEGIC PLAN (OTHER THAN MOS)	MOS	INs
JANUARY 2001	AHC Meeting (1/3 and 4)	<p>AHC Meeting, January 3-4</p> <ul style="list-style-type: none"> Survey update 	<p>list of issues from TWG. (To be mailed 12/11.)</p> <p>By Dec. 15:</p> <ul style="list-style-type: none"> Update on quantitative targets sent to TWG [MO and LW] <p>By Dec. 12 or 26:</p> <ul style="list-style-type: none"> Mail information on MOs development (not including INs) to AMWG 	<ul style="list-style-type: none"> GCMRC develops draft INs, based on TWG-recommended MOS
	TWG Meeting (1/9 and 10)	<p>TWG Meeting, January 9-10</p> <ul style="list-style-type: none"> Writing assignments/volunteers for parts of the SP Discussion on narrative Review of MOs Goals 1-7 Schedule 	<p>AHC Meeting, January 3-4</p> <ul style="list-style-type: none"> Review of TWG comments on quantitative targets and small group reports Preparation for AMWG meeting <p>TWG Meeting, Jan. 9-10</p> <ul style="list-style-type: none"> Discussion of AHC response to TWG issues Review integrated MOs for concurrence 	
	AMWG Meeting (1/11-12)	<p>AMWG Meeting, January 11-12</p> <ul style="list-style-type: none"> Review outline and schedule Review narrative and indicate if the AHC is on the right track 	<p>AMWG Meeting, Jan. 11-12</p> <ul style="list-style-type: none"> Discussion/resolution of major issues identified by TWG Interim approval of qualitative targets 	
	AHC Meeting (1/12)	<p>AHC Meeting, January 12</p> <ul style="list-style-type: none"> Brief discussion of survey Debrief from AMWG and TWG 	<p>AHC Meeting, Jan 12</p> <ul style="list-style-type: none"> Follow-up from AMWG and TWG meetings 	
	AHC Conference	<p>AHC Conference Call January 19</p>	<p>AHC Conference Call January 19</p>	

VERSION 1/4/01

SCHEDULE FOR DEVELOPING AMP STRATEGIC PLAN, QUANTITATIVE MOs, and INs

MONTH	AMWG / TWG Meetings	STRATEGIC PLAN (OTHER THAN MOs)	MOs	INs
	Call (1/19)	<ul style="list-style-type: none"> Revise detailed outline Organize writing groups Address survey, if possible 	<ul style="list-style-type: none"> Complete MOs <p>January 31</p> <ul style="list-style-type: none"> FINAL MOs to TWG for sign-off at February Meeting 	
FEBRUARY 2001	TWG Meeting (2/13 -14)		<p>TWG Meeting, February 13-14</p> <ul style="list-style-type: none"> TWG reviews and comments on MOs Address process issues 	<ul style="list-style-type: none"> GCMRC convenes workshops for reviewing and revising INs
MARCH 2001	TWG Meeting (3/14-15 ???) TWG River Trip (3/24-31)	<p>TWG River Trip</p> <ul style="list-style-type: none"> Review the Strategic Plan drafts 	<p>TWG Meeting March 14-15 ??</p> <ul style="list-style-type: none"> Review and consensus on MOs Mail FINAL MOs to AMWG for concurrence [MO and LW] 	<p>TWG Meeting March 14-15 ??</p> <ul style="list-style-type: none"> Review of INs, discuss and debate GCMRC Revises FINAL INs as needed
APRIL 2001	AMWG Meeting (4/10-11 ???)	<p>AMWG Meeting 4/10-11??</p> <ul style="list-style-type: none"> Ask for comments on results from river trip Draft Strategic Plan mailed to AMWG and TWG for comment [AHC] 	<p>AMWG Meeting 4/10-11??</p> <ul style="list-style-type: none"> AMWG Concurrence on FINAL MOs 	<ul style="list-style-type: none"> GCMRC provides FINAL INs to the AMWG Ad Hoc Group on Strategic Planning. AMWG Ad Hoc Group integrates MOs and INs into one document. Mail FINAL INs to TWG for review at May TWG meeting.
MAY 2001	TWG Meeting (5/30-31 ???)	<p>TWG Meeting 5/30-31 ???</p> <ul style="list-style-type: none"> Approve Strategic Plan 		<p>TWG Meeting 5/30-31 ??</p> <ul style="list-style-type: none"> Review and approve FINAL INs Mail FINAL MOs and INs to AMWG
JUNE 2001				
JULY 2001	AMWG Meeting (7/11-12 ???)	<p>AMWG Meeting:</p> <ul style="list-style-type: none"> AMWG approves Strategic Plan 		<p>AMWG Meeting:</p> <ul style="list-style-type: none"> Obtain concurrence on INs