

**GLEN CANYON DAM ADAPTIVE MANAGEMENT WORK GROUP  
ACTION ITEM TRACKING REPORT**

Note: Items marked “Closed” will be removed from the next iteration of the report.

ITEM No. / DATE	ACTION ITEM	ASSIGNED TO / DUE DATE	STATUS
Item 2017.Sep.01	<p>At its next meeting, AMWG will consider a process for planning for the next 20 years of LTEMP.</p> <p>February 2018 update: This will be addressed through the development of monitoring metrics and by the streamlining of GCDAMP guiding documents as described in the LTEMP ROD.</p>	Katrina Grantz	Open
Item 2017.Sep.02	<p>GCMRC will continue monitoring of adult HBC below Diamond Creek.</p> <p>February 2018 update: This was included in the final version of the FY2018-20 Triennial Budget and Work Plan.</p>	Scott VanderKooi	Closed
Item 2017.Sep.03	<p>GCMRC agrees to add monitoring for non-native mussels into current efforts.</p> <p>February 2018 update: This was included in the final version of the FY2018-20 Triennial Budget and Work Plan.</p>	Scott VanderKooi	Closed
Item 2017.Sep.04	<p>Reclamation will update GCDAMP Project C to include complementary language to that included in GCMRC Project N.</p> <p>February 2018 update: This was included in the final version of the FY2018-20 Triennial Budget and Work Plan.</p>	Katrina Grantz	Closed
Item 2017.Sep.05	<p>AMWG will solicit expertise to address the group on hydropower in the greater context of regional energy.</p> <p>February 2018 update: This will be address with a future agenda item.</p>	Katrina Grantz	Open