



COVID-19 Impacts to FY20 Workplan

Adaptive Management Work Group Meeting
August 19-20, 2020

Joel Sankey

Grand Canyon Monitoring and Research Center

Timeline of COVID-19 Impacts at GCMRC

- March 2020
 - All employees directed to maximum telework schedule
- May 2020
 - Some essential laboratory and non-river fieldwork resumes
- June 2020
 - Some river trip fieldwork resumes
- August 2020
 - All employees continue to work remotely on maximum telework schedule, with exceptions of some lab, field, and river operations

GCMRC, Cooperator, & Tribal River Trips & Field Activities Cancelled or Postponed through August 2020

Original Trip Dates	Cancelled or Postponed	Project Number, Agency, and Project Description
	Cancelled	Project I, AZGFD, Mainstem Fish Monitoring
	Postponed	Project H, GCMRC, Trout Growth and Recruitment in Glen Canyon: Launched June 19
	Postponed	Project F, GCMRC, Aquatic Food Base: Launched July 10
	Cancelled	Project G, USFWS, Humpback Chub Monitoring LCR
	Cancelled	Pueblo of Zuni, Cultural Resources Monitoring
	Postponed	Project B, GCMRC, Survey Control Network: Postponed to 2021
	Cancelled	Project G, GCMRC, Juvenile Chub Monitoring
	Cancelled	Hopi Tribe, Cultural Resources Monitoring
	Postponed	Project D, GCMRC, Cultural Resources Monitoring: Launched June 16

GCMRC, Cooperator, & Tribal River Trips & Field Activities Cancelled or Postponed through August 2020 (Cont'd)

Original Trip Dates	Cancelled or Postponed	Project Number, Agency, and Project Description
4/30-5/5	Cancelled	Project F, GCMRC, Aquatic Food Base
5/12-5/22	Cancelled	Project G, USFWS, Humpback Chub Monitoring LCR
5/20-6/1	Postponed	Project I, AZGFD, Mainstem Fish Monitoring: Launched June 21
5/28-6/14	Postponed	Project I, GCMRC, Environmental DNA Sampling (partially funded by GCDAMP): Postponed to 2021
5/29-6/5	Postponed	Project G, GCMRC, LCR MUX Antenna Installation (partially funded by GCDAMP): Expected Launch in November
6/6-6/17	Cancelled	Hualapai Tribe, Cultural Resources Monitoring
6/11-6/26 7/9-7/24	Cancelled	Partners in Science, Grand Canyon Youth
6/17-6/26	Cancelled	Southern Paiute Consortium, Cultural Resources Monitoring
6/25-7-6	Cancelled	Project G, GCMRC, LCR Juvenile HBC Monitoring

Questions?