

### **Schedule for Revising Strategic Plan**

FY 1998 - 2002 Strategic Plan completed May 1, 1997, and approved at AMWG meeting on September 10-11, 1997.

Revised and Prioritized Management Objectives & Information Needs approved at AMWG meeting on July 21-22, 1998.

First draft of FY 2000 - 2004 Strategic Plan sent to TWG 9/4.

First draft of FY 2000 - 2004 Strategic Plan discussed with TWG on September 15, 1998.

GCMRC program managers retreat to revise and integrate strategic plan on October 1-2, 1998.

Second draft of FY 2000 - 2004 Strategic Plan sent to TWG around October 16, 1998.

Second conceptual modeling workshop scheduled for October 22-24, 1998.

Second draft of FY 2000 - 2004 Strategic Plan discussed with TWG on November 16-17, 1998.

Final draft of FY 2000 - 2004 Strategic Plan sent to TWG by December 4, 1998.

Final draft of FY 2000 - 2004 Strategic Plan discussed with TWG December 8, 1998.

Final draft of FY 2000 - 2004 Strategic Plan sent to AMWG on December 11, 1998.

FY 2000 - 2004 Strategic Plan discussed for approval at the AMWG meeting on January 12-13, 1999.