

GCMRC
NO BLACK IN'S

TWG
2/19/99
Henderson
Attach 3

Required steps: FY-2000 integrated WQ research and monitoring plan

The following steps are necessary to implement the GCMRC integrated water quality program for the FY-2000 work year.

Step	Target Dates	Activity
1.	2/12	TWG Ad hoc group separates Lake Powell MO/INs into the three categories (white, gray, and black).
2.	2/18	TWG approves split (pass it).
3.	2/18 - 4/1	GCMRC develops a draft white and gray area FY-2000 monitoring and research plan to address approved TWG approved MO/INs for white and gray areas.
4.	4/1	Draft plan for gray area-research and monitoring sent to BOR and the other members of the Lake Powell group for input and activity coordination.
5.	4/15	Comment due date.
6.	5/1 - 5/14	Input incorporated into a revised plan (as appropriate).
7.	5/15	GCMRC convenes a protocol evaluation panel (PEP) to review FY-2000 white/gray research and monitoring plan.
8.	6/15	PEP review received
9.	6/15 - 7/1	Revised plan prepared with PEP review incorporated.
10.	7/2 - 7/15	FY-2000 white/gray workplan sent to TWG and reviewed
11.	7/15	TWG approval of FY-2000 white/gray plan; TWG makes recommendation to AMWG
12.	7/21	AMWG approval of FY-2000 white/gray water quality plan.

GB amendment

Target center

2/23

GCMRC needs to know what are the IN's you want addressed.
Whites & grays are equal priority?
BP: not sure until I know what it costs.