

**SCHEDULE FOR REVIEWING GCMRC FY 2001 WORK PLAN
(Approved by TWG at Sept. 7-8, 1999, Meeting)**

| | |
|-------------|---|
| SEPT. 7-8 | TWG MEETING: Detailed work plan outline presented |
| SEPT. 20-21 | PA MEETING: FY 2001 activities to be discussed |
| SEPT. 22 | COMMENTS DUE TO GCMRC on TWG presentation and handouts |
| OCT. 22 | GCMRC to mail DRAFT PLAN to TWG for REVIEW BOR TO MAIL "above the line" information for review |
| NOV. 5 | TWG COMMENTS DUE TO GCMRC |
| NOV. 19 | GCMRC to mail "Response to Comments" document to TWG for discussion at Dec. 7-8 TWG meeting |
| DEC. 7-8 | DISCUSS GCMRC FY 2001 Work Plan and "Response to Comments" document, decide on necessary revisions |
| DEC. 20 | SEND FINAL FY 2001 Work Plan to AMWG |