



Reclamation's PA Work Plan, FY01-03



N. Coulam



Vision Statement





- Adopt protocol evaluation panel (PEP) recommendations to achieve compliance with National Historic Preservation Act (PA) and Grand Canyon Protection Act.







Goal: Complete Stipulations in Programmatic Agreement.

- 
- 1. Identification and evaluation of properties within area of potential effects.
 - 2. Monitor to determine operational effects and mitigation of effects.
 - 3. Long-term management through an historic preservation plan (HPP).
- 





1. Finish Historic Preservation Plan (HPP).

- 
- Plan includes:
 - A. Research design (FY01 \$130,000)
 - B. Consultation plan (FY01 \$9,000)
 - C. Database plan (FY01-02 \$77,500)
 - D. Introduction (FY02 \$40,000)
 - E. Monitoring plan (FY02 \$37,500)
 - F. Treatment plan (FY03 \$200,000)
 - G. Public involvement plan (FY03 \$30,000)
 - H. Curation, NAGPRA plan (FY03 \$25,000)
- 




2. Expand Native American Involvement.

- 
- A. Tribes write consultation plan (FY01 \$9,000).
 - B. Define tribal interests, trust assets.
 - C. Define agency and AMP authorities, responsibilities.
 - D. Involve tribes early in planning programs and projects.
 - E. Determine eligibility of traditional cultural properties.
- 





3. Improve Coordination and Integration & 11. Contracting Procedures.

- Reclamation program administration (FY01-03 \$80,000/year, declining over time.)
 - Send Reclamation's staff to Federal Acquisitions Regulation training (\$500-1000.)
- 





4. Refine Definition of Area of Potential Effects & 6. Reassess Geomorphologic Research Priorities.

- Can effects of dam operation be separated from existence or natural processes? (FY01, \$40,000)
 - If yes, then research project (FY02-03 ca. \$130,000-150,000/year)
 - If no, then make decision about effects.
- 
- 





5. Systematically Evaluate Historic Properties.

- 
- Complete tribal value study (FY01 \$30,000).
 - Contract for research design (FY01 \$130,000) (\$55,000 Reclamation + \$75,000 GCMRC).
 - Incorporate property-by-property assessment.
- 



7. Redefine Cultural Resources Monitoring Programs.

- 
- Update current protocols and continue monitoring (FY01-02 \$221,000 GRCA + \$27,500 GLCA/year).
 - Update tribal protocols via GCMRC Terrestrial Program (FY01 \$15,000 Paiute + \$15,000 Hualapai/year + GCMRC \$).
 - Contract for monitoring plan (FY02 \$37,500; \$12,500 Reclamation + \$25,000 GCMRC).
 - New monitoring programs (FY03).
- 






8. Develop Integrated Treatment Plan.

- 
- Contract for treatment plan (FY03 \$200,000).
 - New treatment programs in place (FY04).
- 




9. Prepare Cultural Resources Database Plan.

- 
- FY01 Plan (\$40,000) includes:
 - A. Identify data and variables.
 - B. Provide copies to statistician.
 - C. Formulate queries.
 - D. Design Access structure.
 - E. Import data and provide to GCMRC.
- 



9. Database Plan Continued.




- FY02 Plan (\$37,500) includes:
- A. Design Oracle database.
- B. Import Access database to Oracle.
- C. Train users.





10. Expand Public Outreach and Education Activities.

- 
- A. Develop plan (FY03 \$30,000; \$20,000 Reclamation + \$10,000).