

Summation of March 2000 Grand Canyon Modified Delivery Schedule

The following due dates are established for all remaining deliverables under this delivery order:

LIDAR Data, digital data and metadata:

1st 100 miles; 53 days

2nd 100 miles; 28 days after delivery of the 1st 100 miles

3rd 100 miles; 28 days after delivery of the 2nd 100 miles

Orthophotos, DOQ tiles, scans, files and metadata:

1st 100 miles; 60 days after Horizons receives the LIDAR Data

2nd 100 miles; 50 days after delivery of the 1st 100 miles

3rd 100 miles; 50 days after delivery of the 2nd 100 miles

The calendar for the deliverables cited above will begin the date of the Contractor's signature on this modification. The time taken for Government review of the submitted files and products will be added to the days allowed to the Contractor for deliverables.

	Calendar Days	
Contract Signed	January 29, 2001	
1st 100 miles LIDAR	March 23, 2001	
2nd 100 miles LIDAR	April 20, 2001	
3rd 100 miles LIDAR	May 18, 2001	
1st 100 miles Orthos	May 22, 2001	
2nd 100 miles Orthos	July 11, 2001	
3rd 100 miles Orthos	August 30, 2001	

Notes:

The delivery of the 1st 100 miles of Orthos assumes that Horizons, Inc. receives the LIDAR data from EarthData on the same day that the GCMRC receives the data.