

Draft
Major FY 07 AMP/GCMRC Milestones
(Note: Does not account for possible BHBF or EIS support by GCMRC)

<u>Activity</u>	<u>Approximate Time Frame</u>	<u>Lead</u>
1. SA Report on AMP Effectiveness	11/1/06	SA
2. Annual Project Reports due to TWG	12/15/06	All
3. Core Monitoring Proposal	12/15/06	Fairley
4. AMP Effectiveness Workshop/Action Plan	2/1/07	Hamill/Facilitator
5. SA Meeting (Integrated Science, etc)	1/10/07	Melis/All
6. Update HBC population estimate	4/1/07	Andersen
7. Core Monitoring Info Needs Workshop	3/1/06	Fairly/Facilitator
8. DOI identifies preferred LTEP	TBD	DOI/BOR
9. TCD Science Plan (Workshop)	TBD	Melis
10. LTEP Science Plan (workshop?)	TBD	Melis
11. Hydrology/Sediment Core Monitor Eval Rpt	4/1/07	Wright/Topping
12. Science Advisors River Trip	05/07	All
13. Conceptual Ecosystem Model Work Plan	6/1/07	Melis/SA
14. TEM PEP	7/1/07	Andersen
15. TEM Core Monitoring Evaluation Rpt	10/1/07	Andersen
16. Lee's Ferry Trout PEP	9/1/07	Andersen
17. Lee Ferry Core Monitoring Evaluation Rpt	12/01/07	Andersen
18. Initial Socio Economic PEP	8/1/07	Fairley
19. FY 08-09 BWP/FY08 AWP	8/1/07	All
20. MRP Update (to include LTEP)	TBD	All