

Glen Canyon Dam Technical Work Group Action Item Tracking Report

(P:\c5amp\uc\rm\amp\twg\mtgs\07oct02\Action items.doc)

Updated: July 20, 2007

Action Number (year.mo.day-no.)	Action Item	Assigned to	Due Date	Status
2004.03.30(2)	<p>3/30/04: Matt Andersen will provide copies of the HBC Genetics report being done by Mike & Marlis Douglas. No further action until report is received.</p> <p>8/2/06: Matt said a draft of the report was reviewed by GCMRC and comments provided to the Douglasses on 8/1/06. They will revise the document and it should be available to the TWG possibly by mid-September 2006.</p> <p>11/9/06: John reported that Matt is in the process of reviewing the second draft. He wasn't sure when the final report would be ready. John is hopeful the TWG will see the report by next month.</p> <p>4/2/07: The document is currently being reviewed by external reviewers. The internal comments have been responded to and edits made. Glen Knowles said Connie Keeler Foster will also provide her review for the AMP process and utilize that in the Genetics Management Plan which should be finalized by December 2007. Matthew Andersen will send an e-mail message to the TWG next week informing them when they'll be able to review the Genetics Report.</p> <p>6/25/07: Due to some scheduling problems and the unavailability of a phone line for the Douglasses to present their PPT, it was decided to postpone their presentation until the next TWG meeting.</p>	Matthew Andersen	Sept 2006	Open
2006.05.24-25	<p>5/24/06: Scope of Work is being finalized and Connie Keeler Foster with Dexter Fish Hatchery is slated to begin the work. Glen thinks they are on schedule and a report should be ready in Dec 2007.</p> <p>8/2/06: Glen has been trying to set up a meeting with the HBC AHG. He will get with the members at this meeting to set up a time to meet in late August.</p> <p>4/2/07: Glen said the Genetics Mgmt. Plan is scheduled for completion in December 2007.</p> <p>6/25/07: Glen said the report should be completed in December 2007.</p>	Glen Knowles	Aug 30, 2006	Open
2006.08.2-3	<p>8/2/06: The TWG Chair will follow up on the status of the Roles Ad Hoc Group Report.</p> <p>4/2/07: Kurt will continue to update the TWG on the status of the Roles AHG Report. See meeting minutes for more details.</p> <p>6/25/07: Kurt said he asked for an extension for the comment period. The first due date was June 29 but Randy Peterson gave the TWG another extension until July 31.</p>	Kurt Dongoske	Dec 5, 2006	Open
2006.08.2-3	<p>8/2/06: Ken McMullen will provide an annual report on work accomplished by the NPS Permitting position. He'll provide that report in January 2007.</p> <p>4/2/07: Ken said the report was submitted to USBR in early March as part of their contract requirements. He will check with USBR on its status and provide</p>	Ken McMullen	Jan 2007	Open

Action Number (year.mo.day-no.)	Action Item	Assigned to	Due Date	Status
	copies if appropriate. 6/25/07: Ken provided a document and it will be part of tomorrow's budget discussion.			
2006.11.8-9	11/8/06: Mary Barger will inform the TWG when WAPA would be able to make a presentation on the results of the Lifecycle Impact Assessment Report. 4/2/07: Mary asked to be put on the agenda for the next TWG meeting to make a presentation. See meeting minutes for more details. 6/25/07: Mary said that hopefully by the next TWG meeting, it will have been approved and through the process. She will talk to Kurt more about whether it should be presented to the AMWG first.	Mary Barger	April 2007?	Open
2007.04.2-3(3)	4/2/07: John Hamill will contact Dave Garrett and determine whether the Treatment Plan Report can be reviewed by Don Fowler, one of the Science Advisors. 6/25/07: John said he didn't find out but will follow up during the course of the meeting.	John Hamill	June 5, 2007	Open
2007:06.25-26(1)	TWG comments on the handout "Improving the Development and Transmission of Minority Reports modifying the one-page Action Item document" are due to Randy Peterson by June 29, 2007.	TWG	June 29, 2007	Open
2007:06.25-26(2)	John Hamill will prepare a handout for the next meeting on what GCMRC believes will be the totality of core monitoring by looking at future budget needs and being able to see the bigger picture.	John Hamill	Oct. 2-3, 2007	Open
2007:06.25-26(3)	The Sediment Ad Hoc Group are tasked with reviewing the "Draft Report to the Technical Work Group of the Glen Canyon Dam Adaptive Management Program: Recommended Protocols for Core Monitoring of Sediment within the Colorado River Ecosystem Below Glen Canyon Dam, Part IV - Developing a Scientifically Based Long-Term Monitoring Plan for the GCDAMP." They will provide their comments at the next TWG meeting (October 2-3, 2007).	John O'Brien	Oct. 2-3, 2007	Open
2007:06.25-26(4)	The Sediment Ad Hoc Group will review the Sediment Transport Modeling Review Workshop Review Panel Report along and provide a recommendation on what further modeling should be done to the TWG at their October 2-3, 2007 meeting.	John O'Brien	Oct. 2-3, 2007	Open
2007:06.25-26(5)	The HBC AHG will review the "Genetic Structure of Humpback Chub <i>Gila cypha</i> and Roundtail Chub <i>G. robusta</i> in the Colorado River Ecosystem" Report.	HBC AHG	Oct. 2-3, 2007	Open
2007:06.25-26(6)	John Hamill will review the Selenium handout with his staff and determine what it will take for GCMRC to do a risk assessment on the effects of selenium in Grand Canyon and report back to the TWG at its next meeting.	John Hamill	Oct. 2-3, 2007	Open
2007:06.25-26(7)	Reclamation (Mike Berry) will consider putting together a Cultural Symposium or a one-day workshop with the tribal stakeholders that brings the tribal viewpoints and tribal scientists together. It would focus on improving dialogue, creating learning opportunities, helping to recognize differences, and	Mike Berry	Oct. 2-3, 2007	Open

Action Number (year.mo.day-no.)	Action Item	Assigned to	Due Date	Status
	ways to bridge understanding among all the AMP stakeholders, GCMRC, and the Science Advisors. In addition, the Roles AHG should also participate in the symposium/workshop.			
2007:06.25-26(8)	The TWG has until July 31, 2007, to provide comments on the Roles Ad Hoc Group Report to Randy Peterson.	TWG members	Oct. 2-3, 2007	Open
2007:06.25-26(9)	Randy Peterson will provide a clear, written charge (along with sideboards) for the purpose of the Desired Future Conditions Ad Hoc Group (DFCAHG) by July 5. DONE: Randy Peterson sent an e-mail on 7/20/07.	Randy Peterson	July 5, 2007	Closed
2007:06.25-26(11)	The Desired Future Conditions Ad Hoc Group (DFCAHG) will present a preliminary report to the AMWG at its August 29-30, 2007, Meeting.	Ken McMullen	Aug 29-30, 2007	Open
2007:06.25-26(12)	Dennis Kubly will e-mail the URL for the latest version of the AMP Strategic Plan.	Dennis Kubly	Jun 29, 2007	Open
2007:06.25-26(13)	The DFCAHG will review the BHBF Science Plan and provide comments to the TWG prior to their meeting in October. They are to focus only on the technical issues and leave the policy issues to AMWG.	Ken McMullen	Aug 29-30, 2007	Open
2007:06.25-26(12)				
2007:06.25-26(13)				
2007:06.25-26(14)				
2007:06.25-26(15)				