

Draft
Major FY 08 AMP/GCMRC Milestones

No.	Activity	Approximate Time Frame	Lead
1	Annual Project Reports to TWG?	12/15/07	All
2	General Core Monitoring Proposal	11/15/07	Hamill
3	BHBF test (tentative)	3/15/08	Melis
4	Core Monitoring Information Needs Workshop (HBC)	3/1/08	Andersen/Facilitator ?
5	LTEP <ul style="list-style-type: none"> • Chapter 3 Review • Chapter 4 Review • LTEP Science Plan 	10/12/07 12/14/07 5/08 - 9/08	All All Melis
6	Humpback Chub PEP	5/1/08	Andersen
7	HBC Core Monitoring Evaluation Report	10/1/08	Andersen
8	Lee's Ferry Trout PEP	5/1/08	Andersen
9	Lee Ferry Core Monitoring Evaluation Report	10/01/08	Andersen
10	Initial Socio Economic PEP	5/1/08	Fairley
11	FY 09 AWP and WY 09 Hydrograph <ul style="list-style-type: none"> • FY 07 Project Review (TWG) • General FY 09 Program Guidance and WY 09 Hydrograph <ul style="list-style-type: none"> ○ TWG Review ○ AMWG Review • Draft FY 09 Annual Work Plan and WY 09 Hydrograph <ul style="list-style-type: none"> ○ TWG Review ○ AMWG Review 	1/08 4/08 5/08 7/08 8/08	
12	Colorado River Basin Science Conference	11/08	Melis / Conference Planner