

**GCMRC, Cooperator, and Tribal River Trips and Field Activities Cancelled or Postponed
through June 2020**

Original Trip Dates	Cancelled or Postponed	Project Number, Agency, and Project Description
4/1-4/13	Cancelled	Project I, AZGFD, Mainstem Fish Monitoring
4/8-4/14	Postponed	Project H, GCMRC, Trout Growth and Recruitment in Glen Canyon: Launched June 19
4/7-4/17	Postponed	Project F, GCMRC, Aquatic Food Base
4/14-4/24	Cancelled	Project G, USFWS, Humpback Chub Monitoring LCR
4/18-4/27	Cancelled	Pueblo of Zuni, Cultural Resources Monitoring
4/16-5/1	Postponed	Project B, GCMRC, Survey Control Network
4/22-5/12	Cancelled	Project G, GCMRC, Juvenile Chub Monitoring
5/6-5/15	Postponed	Hopi Tribe, Cultural Resources Monitoring
5/15-6/3	Postponed	Project D, GCMRC, Cultural Resources Monitoring: Launched June 16
4/30-5/5	Postponed	Project F, GCMRC, Aquatic Food Base
5/12-5/22	Cancelled	Project G, USFWS, Humpback Chub Monitoring LCR
5/20-6/1	Postponed	Project I, AZGFD, Mainstem Fish Monitoring: Launched June 21
5/28-6/14	Postponed	Project I, GCMRC, Environmental DNA Sampling (partially funded by GCDAMP)
5/29-6/5	Postponed	Project G, GCMRC, LCR MUX Antenna Installation (partially funded by GCDAMP)
6/6-6/17	Postponed	Hualapai Tribe, Cultural Resources Monitoring
6/11-6/26 7/9-7/24	Cancelled	Partners in Science, Grand Canyon Youth
6/17-6/26	Cancelled	Southern Paiute Consortium, Cultural Resources Monitoring
6/25-7-6	Cancelled	Project G, GCMRC, LCR Juvenile HBC Monitoring