

Glen Canyon Dam Technical Work Group Action Item Tracking Report

(P:\c5amp\uc\rm\amp\twg\mtgs\07dec04\Action items 07dec04.doc)

Updated: December 4, 2007

Action Number (year.mo.day-no.)	Action Item * Additional information in Meeting Minutes	Assigned to	Due Date	Status
2006.05.24-25	<p>5/24/06: Scope of Work is being finalized and Connie Keeler Foster with Dexter Fish Hatchery is slated to begin the work. Glen thinks they are on schedule and a report should be ready in Dec 2007.</p> <p>8/2/06: Glen has been trying to set up a meeting with the HBC AHG. He will get with the members at this meeting to set up a time to meet in late August.</p> <p>4/2/07: Glen said the Genetics Management Plan is scheduled for completion in December 2007.</p> <p>6/25/07: As above.</p> <p>10/2/07: As above.</p> <p>12/4/07: BOR was involved with contracting and is cooperating with the review. No schedule yet for review but draft has been delivered. Timeline hasn't been set yet but should be returned to Connie Keeler Foster in Dec. or early January with comments. Final by spring 2009 at the latest. The draft report is currently going through an internal review and should be given to the TWG shortly. *</p>	Glen Knowles	<p style="text-align: center;">Dec 2007 April 8, 2008 ?</p>	Open
2006.11.8-9	<p>11/8/06: Mary Barger will inform the TWG when WAPA would be able to make a presentation on the results of the Lifecycle Impact Assessment Report.</p> <p>4/2/07: Mary asked to be put on the agenda for the next TWG meeting to make a presentation. See meeting minutes for more details.</p> <p>6/25/07: Mary said that hopefully by the next TWG meeting, it will have been approved and through the process. She will talk to Kurt more about whether it should be presented to the AMWG first.</p> <p>10/2/07: Mary will make a presentation at the next TWG meeting.</p> <p>12/4/07: The report is being peer reviewed and that needs to be completed before it can be presented. It may be possible to schedule a presentation at the next TWG meeting.</p>	Mary Barger	<p style="text-align: center;">April 8, 2008 ?</p>	Open
2007.06.25-26(2)	<p>6/25/07: John Hamill will prepare a handout for the next meeting on what GCMRC believes will be the totality of core monitoring by looking at future budget needs and being able to see the bigger picture.</p> <p>10/2/07: John said this is still a "work in progress" and he hopes to have a report ready by the next TWG Meeting.</p> <p>12/4/07: As above.</p>	John Hamill	<p style="text-align: center;">Oct. 2-3, 2007 Dec. 4, 2007 April 8, 2008</p>	Open
2007.06.25-26(3)	<p>6/25/07: The Sediment Ad Hoc Group are tasked with reviewing the "Draft Report to the Technical Work Group of the Glen Canyon Dam Adaptive Management Program: Recommended Protocols for Core Monitoring of Sediment within the Colorado River Ecosystem Below Glen Canyon Dam, Part IV - Developing a Scientifically Based Long-Term Monitoring Plan for the GCDAMP." They will provide their comments at the next TWG meeting.</p> <p>10/2/07: John O'Brien said this review wouldn't be</p>	John O'Brien	<p style="text-align: center;">Feb 2008 April 8, 2008 ?</p>	Open

Action Number (year.mo.day-no.)	Action Item * Additional information in Meeting Minutes	Assigned to	Due Date	Status
	completed until early 2008. <u>12/4/07</u> : As above.			
2007:06.25-26(4)	<u>6/25/07</u> : The Sediment Ad Hoc Group will review the Sediment Transport Modeling Review Workshop Review Panel Report along and provide a recommendation on what further modeling should be done to the TWG at their October 2-3, 2007 meeting. <u>12/4/07</u> : John said the Sediment AHG hasn't met since the last TWG meeting. He will try setting up a meeting soon.	John O'Brien	Dec. 4-5, 2007	Open
2007:06.25-26(5)	<u>6/25/07</u> : The HBC AHG will review the " Genetic Structure of Humpback Chub <i>Gila cypha</i> and Roundtail Chub <i>G. robusta</i> in the Colorado River Ecosystem " Report. <u>10/2/07</u> : Glen said the HBC AHG hasn't completed a review of the report. Matthew said the report has been externally reviewed and comments from GCMRC and the reviewers were included in the final report which Marlis Douglas will present at tomorrow's mtg. He said the HBC AHG would complete its review by the next TWG meeting. <u>12/4/07</u> : The HBC AHG reviewed the document and there was consensus the report was scientifically and technically credible and the AHG recommended the TWG accept it as such.	HBC AHG	Oct. 2-3, 2007 Dec. 4-5, 2007	Closed
2007:06.25-26(7)	<u>6/25/07</u> : Reclamation (Mike Berry) will consider putting together a cultural symposium or a one-day workshop with the tribal stakeholders that brings the tribal viewpoints and tribal scientists together. It would focus on improving dialogue, creating learning opportunities, helping to recognize differences, and ways to bridge understanding among all the AMP stakeholders, GCMRC, and the Science Advisors. In addition, the Roles AHG should also participate in the symposium/workshop. <u>10/2/07</u> : Mike said no progress has been made because most of their efforts have been focused on finalizing Native American protocols and they're attempting to finalize the Native American Consultation Plan and that will lead up to the workshop. <u>12/4/07</u> : Mike told Kurt the initial goal is to integrate compliance with GCPA and NHPA as a forum for integrating tribal values. Dennis Kubly said there is no funding in FY09 to hold a workshop. Mike Berry will provide an update at the next TWG meeting.	Mike Berry	April 7-8, 2008	Open
2007:06.25-26(13)	<u>6/25/07</u> : The DFCAHG will review the BHBFS Science Plan and provide comments to the TWG prior to their meeting in October. They are to focus only on the technical issues and leave the policy issues to AMWG. <u>12/4/07</u> : Kurt reported that he thought Ken McMullen had sent out the final report so this item is closed.	Ken McMullen		Closed
2007:10.2-3(1)	<u>10/2/07</u> : Dennis would like to have the TWG discuss what the function is of the reviews on products that have been finalized and accepted. <u>12/4/07</u> : After some discussion it was decided that the ad hoc groups would include management recommendations as part of their final review of	TWG	12/4/07	Closed

Action Number (year.mo.day-no.)	Action Item * Additional information in Meeting Minutes	Assigned to	Due Date	Status
	scientific and/or technical reports.			
2007:10.2-3(2)	<p>10/2/07: John O'Brien will send the Sediment AHG's review of the BHBF Science Plan to the TWG before sending to GCMRC.</p> <p>12/4/07: John O'Brien said that everybody on the Sediment AHG was on the DFCAHG so he thought the DFCAHG report included the review of the sediment component of the BHBF. He said he could insert that if the TWG wanted to have a separate paper and thought it might be a cleaner way of dealing with this action item. John said he would do that for presentation at the next TWG meeting.</p>	John O'Brien	4/8/08	Open
2008:04.08-09 (1)				
2008:04.08-09 (2)				
2008:04.08-09 (3)				
2008:04.08-09 (4)				
2008:04.08-09 (5)				