

Action Number (year.mo.day-no.)	Action Item * Additional information in Meeting Minutes	Assigned to	Due Date	Status
	information to the TWG regarding implementation of the Socioeconomic Program, including costs and timing of the Program Elements; and work with AMP stakeholders who will be conducting socioeconomic analyses in other forums to enhance collaboration to fulfill Information Needs. This item is closed.			
2011:03-08-9(4)	<p>3/8/11: The CMAHG will rewrite Appendix B (integrating Science Advisor comments and include criteria) and bring a revised version back to the TWG at its June meeting.</p> <p>6/28/11: Shane said draft criteria were developed and a review of Appendix B needs to be done before approval of the plan. He has been waiting for the new GCMRC chief to come on board so the TWG and GCMRC can work together. He believes the plan will be ready for final review in September.</p> <p>10/20/11: Shane said he would work with Jack behind the scenes to streamline reporting on projects, preparing documents, and developing the workplan, and then report to TWG.</p> <p>2/2/2012: Shane said the next step is to have a CMAHG and GCMRC discussion about future directions. He will talk with Jack Schmidt about the Core Monitoring Plan and making arrangements for what needs to happen next.</p>	Shane Capron CMAHG	Ongoing	
2011-10-20(1)	<p>10/20/11: TWG will provide comments on the revised meeting minutes (track change version) to Linda Whetton (lwhetton@usbr.gov) by 11/4/11.</p> <p>2/2/2012: No comments were received. Future minutes will be prepared in a succinct and shorter format. They will be completed within two weeks, reviewed by Glen Knowles, and then posted.</p>	TWG	11/4/2011	Closed
2011-10-20(2)	<p>10/20/11: TWG requests that they be allowed to review and comment on the final BO. Reclamation will inform the TWG on how they intend to handle this request.</p> <p>2/2/12: Due to the timeliness of the consultation process, Glen said the BO was sent to the TWG and posted to the AMP website.</p>	Glen Knowles	2/2/2012	Closed
2011-10-20(3)	<p>10/20/11: The CRAHG will work on answering the following questions and provide an update to the TWG at its February 2, 2012, meeting:</p> <ul style="list-style-type: none"> • How should the program fairly treat conflicts of cultural values, specifically those involving Native American perspectives? • How will tribal values be monitored and tracked in this program • How should TEK be integrated into the GCDAMP science program? <p>Shane will contact Kurt to see what his schedule is like for holding CRAHG meetings and will work together on how to address the direction given from the AMWG to the CRAHG.</p> <p>2/2/12: Kurt said the CRAHG met on 1/23/2012. He provided a progress report and is still waiting to hear back from CRAHG members on recommendations they developed at that meeting. (Refer to minutes</p>	Kurt Dongoske Shane Capron	2/2/2012	Open

Action Number (year.mo.day- no.)	Action Item * Additional information in Meeting Minutes	Assigned to	Due Date	Status
	for more information.)			
2012-2-2 (1)	Shane will discuss the TWG's concerns regarding the AMP Tribal Consultation Plan with Deputy Assistant Secretary Lori Caramanian and ask whether this issue should be addressed at the next DOI/AMP tribal pre-AMWG meeting.	Shane Capron	2/8/2012	Open
2012-2-2 (2)	The TWG will send comments on the FY2013-14 budget to Linda (lwhetton@usbr.gov) by COB February 8, 2012. These will be synthesized and sent to the BAHG on February 9 for further discussion during the February 14 BAHG conference call. (Update: EM sent to TWG on 2/9 with budget concerns.)	Linda Whetton	2/8/2012	Closed