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CHAPTER I
INTRODUCTION

BACKGROUND

Shasta Reservoir is California's largest man-made lake with a gross pool storage capacity and
surface area at the top of joint use at elevation 1067.7 (rounded to 1,070) feet msl (vertical datum
NAVD 1988) of 4,552,000 acre-feet and 29,500 acres, respectively.  Shasta Reservoir has
approximately 370 miles of shoreline when full and has a maximum depth of 517 feet.  The
Shasta Dam and Reservoir project was constructed by the U. S. Bureau of Reclamation
(Reclamation) as an integral element of the Central Valley Project (CVP) from 1938 to 1945 for
six purposes.  They include: irrigation water supply, municipal and industrial (M&I) water
supply, flood control, hydropower generation, fish and wildlife conservation, and navigation.
The project also supports vigorous water oriented recreation at the reservoir, which is located
within the Shasta Unit of the Whiskeytown-Shasta-Trinity National Recreation Area. 

Shasta Dam and Reservoir are located on the upper Sacramento River in northern California
about 9 miles northwest of the City of Redding.  The entire reservoir is within Shasta County.
The reservoir controls runoff from about 6,421 square miles from four major tributaries
including the Sacramento, McCloud, and Pit Rivers, Squaw Creek, and from numerous minor
creeks and streams.  Historically, essentially all outflow from Shasta Dam travels through
northern California to the Sacramento-San Joaquin Delta southwest of Sacramento.  The total
drainage area of the Sacramento River at the Delta is about 26,300 square miles.  The average
annual runoff to the Delta from the Sacramento River watershed is about 17.2 million acre-feet.
This represents about sixty-two percent of the total inflows to the Delta.

Shasta Dam is a curved, gravity-type, concrete structure 487 feet high above the streambed with
a total height above the foundation of 602 feet.  Its crest elevation is at 1,080.2 feet msl.  The
maximum seasonal flood control storage space in Shasta Reservoir is 1.3 million acre-feet.
Shasta Dam has a crest width of 30 feet and a length of about 3,500 feet.  The Shasta Power
Plant consists of five main generating units with a current capacity of 625 megawatts and two
station service units with a current capacity of 5 megawatts.  The capacity of the five main
generating units, when upgrades are completed in 2007, will be 710 megawatts.  A plan view of
Shasta Dam and Power Plant are shown on Plate 1 and Shasta Dam elevations and sections are
shown on Plate 2.  Figure 1 is the area-capacity curve for Shasta Reservoir.  Table 1
summarizes the major pertinent data and features of Shasta Dam and Reservoir.  

A feasibility scope investigation was initiated in 2000 focusing on evaluating the potential to
enlarge Shasta Dam primarily for increased water supply reliability and water quality
improvements.  Assessing the general type and scope of modifications required for various
magnitudes of dam raises is an important element of the investigation.  The resulting decision
document will be an integrated feasibility report and Environmental Impact Statement and
Report (EIS/EIR).  Fundamental authorization for the Shasta Dam Enlargement Feasibility
Investigation is provided under the 1980 Public Law (P.L.) 96-375.  Major influencing
legislation includes the Central Valley Project Improvement Act (CVPIA) of 1992 (P.L. 102-
575).
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Figure 1 – Area-Capacity Curves for Shasta Reservoir 

PURPOSE AND SCOPE

The primary purpose of this office report is to describe the results of an analysis to identify the
elevations of dam raise where the project costs significantly change due to the need for
relocation or modification of major project features.  This information will be used to help
identify the feasibility of various dam raise options.  Available data from previous studies were
used to the maximum extent possible. 
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CHAPTER IV
SHASTA DAM AND APPURTENANCES

Following is a discussion of major features associated with modifications of Shasta Dam and its
appurtenances for various potential dam raises up to an increase of 200 feet.  Graphs of estimated
field costs versus dam crest elevation are also included to illustrate the relative costs of
modifying various dam components.  These items primarily include: 

•  Concrete Dam and Wing Dams 

•  Dam Crest Structure Removal

•  Cofferdams for Left and Right Abutments

•  Spillway Modifications

•  River Outlet Modifications

•  Temperature Control Device Modifications

•  Penstock Intake Modifications

•  Penstock Modifications

•  Power Plant Modifications

CONCRETE DAM AND WING DAMS

The placement of mass concrete is the most costly item, relative to the dam and its
appurtenances, associated with raising Shasta Dam.  This item includes the concrete required to
raise the height of the dam, as well as the concrete required to build and extend the wing dams on
either side of the existing embankment.  The costs for spillway modifications are considered
separately.  

Small raises of Shasta Dam could be constructed by adding blocks of mass concrete to the
existing dam crest.  Large raises of Shasta Dam would require a mass concrete overlay on the
downstream face of the dam.  It is estimated that the mass concrete block method of raising the
dam would be adequate for a raise in height about equal to its crest width.  Accordingly, it
appears that Shasta Dam can be raised with block construction techniques by about 30 feet.  In
1993, Reclamation completed a modification of Buffalo Bill Dam near Cody, Wyoming, where
the 10-foot wide dam crest was raised almost 25 feet.  Buffalo Bill Dam is a high concrete arch
dam completed in 1910.  Future studies to assess raising Shasta Dam will need to consider the
magnification of earthquake accelerations at the crest, as well as the concentration of stresses at
the re-entrant corner of the existing chimney section on the downstream face.  For dam raises
greater than about 30 to 50 feet, overlaying the existing dam with concrete mass and
progressively enlarging the dam should be considered.  A dam raise of 30 feet (to elevation 1,110
feet msl) was identified as the main break-point in the cost of enlarging the concrete dam since a
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concrete overlay requires a significantly greater volume of concrete than the addition of concrete
blocks to the crest.

The estimated volume of concrete required for dam raises up to 30 feet used the current length of
the concrete section of the dam and width of the dam crest.  For dam raises above 30 feet, the
current dam crest length was maintained, but cross-sectional areas were used to calculate the
incremental increases in concrete including the concrete required for a mass concrete overlay on
the downstream face. 

Dam raises utilizing concrete mass overlay utilized a range of downstream face slopes.  Included
within the 1998 Reclamation Technical Memorandum are structural analyses showing that the
maximum slope for the downstream face of an enlarged Shasta Dam is 0.7:1 (horizontal:
vertical).  For the purpose of this analysis, the maximum downstream face slope of 0.7:1 was
used to assess the volume of concrete required for the enlargement of the dam with a concrete
overlay.  It is estimated that a dam raise of about 130 feet is the maximum height for which the
existing dam toe would be maintained with a 0.7:1 downstream slope.  Dam raises greater than
130 feet would likely require the relocation of the dam toe in order to maintain a downstream
slope of 0.7:1.  Dam raises less than 130 feet would involve a downstream slope varying from
the existing 0.8:1 to the maximum slope of 0.7:1. 

As the height of Shasta Dam increases, wing dams would be required to extend the dam crest
beyond its existing length. The 1998 Reclamation Technical Memorandum included reinforced
earth embankments for the wing dams in the estimate for a 6.5-foot raise.  Reinforced earth
embankment wing dams are estimated to be acceptable for dam raises up to 30 feet.  Any dam
raise requiring a mass concrete overlay on the downstream dam face (above 30 feet) would
require the construction of roller-compacted concrete (RCC) wing dams on each abutment.  For
the RCC wing dams, a downstream face of 0.8:1 was used for all dam heights.  This uniformity
makes the cross-sectional area trapezoidal with dimensions of a consistent ratio.  The length of
the crest for the section was estimated to represent the length of the entire section of wing dam.
The crest length expanded linearly from a minimum length increase of 1,080 feet for a 30-foot
raise, to 2,210 feet for a 200-foot dam raise.  

Other items tied to the volume of concrete used were concrete in slip-formed facing elements,
cement, pozzolan, concrete temperature control apparatus, and reinforcing bars.  The quantity of
material used for each of these items was proportioned according to the volume of concrete used.
Based on available information, some constant costs were estimated for all heights above 30 feet,
including the dental concrete, concrete used for crest features, the left side gantry crane, and
ventilation systems.  Other items, such as the right side gantry crane, are required for all heights.

It is estimated that the rate of the increase of the cost of the concrete accelerates for raises greater
than 130 feet, due to the relocation of the dam toe.  For dam raises less than 130 feet, a 5-foot
increase in dam height requires approximately 80,000 cubic-yards of additional concrete,
whereas above 130 feet, a 5-foot increase in height requires more than 160,000 cubic-yards of
additional concrete.  Figure 3 shows the field costs associated with the concrete dam and
required wing dams.  In Figure 3, as in all of the cost curves in this section, the “other” category
in the plots is a compilation of miscellaneous, low-cost items. 
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igure 3 – Field Costs Associated with Concrete Dam and Wing Dams

AM CREST STRUCTURE REMOVAL

rior to any enlargement of Shasta Dam, existing structures on the dam crest would need to be
emoved.  These structures include the gantry crane, the existing spillway drum gates, the
pillway bridge, and concrete in the spillway crest and abutments.

he cost for the removal of the structures is a small portion of the overall cost of the dam raise.
he approximate cost for the removal of structures ranges from 10 percent of the total field cost

or the 6.5-foot raise to less than 1 percent of the total field cost for the 100- and 200-foot raises.
he most costly items for removal include the spillway drum gates, the concrete in the parapet
nd crest cantilever, and the removal of the concrete in the spillway training walls.  The existing
pillway drum gates would be replaced regardless of the extent of the dam raise.  The break-
oint in the cost for the removal of dam crest structures occurs at a dam raise above 30 feet,
hen mass concrete would need to be placed on the downstream face of the dam instead of

oncrete blocks on the dam crest.  Such a concrete overlay on the downstream face of the dam
ould increase the amount of concrete removed from the parapets and crest cantilever, the

pillway training walls, the stilling basin, and the left abutment core wall during embankment
xcavation, as well as require the removal of the freight and passenger elevators.  In addition to
he spillway drum gates and frames, training walls, and parapet and crest cantilever, there are
everal other miscellaneous items.  They include, but are not limited to, removal of gantry crane
nd rails, removal of freight and passenger elevators, removal of concrete in spillway bridge and
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piers, and removal of miscellaneous concrete on both abutments.  Figure 4 shows the field costs
associated with the removal of dam crest structures.
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igure 4 – Field Costs Associated with the Removal of Dam Crest Structures 

OFFERDAMS FOR LEFT AND RIGHT ABUTMENTS

s mentioned, a dam raise requiring a mass concrete overlay on the downstream dam face
above about 30 feet) would require the construction of roller-compacted concrete (RCC) wing
ams on each abutment to extend the dam crest beyond its existing length.  Construction of
oncrete wing dams requires the construction of upstream cellular cofferdams for the protection
f the excavation required for the wing dam construction.  Since the foundation excavation for
he RCC wing dams would be the same regardless of the dam raise height, all required
offerdams would be the same size.  Dam raises using a mass concrete block on the dam crest
ill not require concrete wing dams or the accompanying cofferdams.

he left abutment cofferdam would consist of four large cloverleaf cells founded on an
xcavated bench at elevation 973 feet msl.  The right abutment cofferdam would consist of four
mall circular cells founded on an excavated bench at elevation 1,023 feet msl.  The cells would
onsist of interlocking steel sheet piling back-filled with a free-draining sand and gravel material,
xtending to the existing dam crest at elevation 1,080 feet msl.  Concrete would be placed at the
ontacts with the existing dam and abutments to provide water barriers.  An average drawdown
evel at elevation 1,013 feet msl has been approximated for construction of all other diversion
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features.  The most costly items related to constructing cofferdams for abutment protection are
the sheet pilings.  The cost for diversion and care of water during construction is also included in
the cofferdam estimate.

The break-point for the cofferdams occurs for a dam raise above 30 feet.  There is no cofferdam
cost associated with concrete block dam raises to about 30 feet since RCC wing dams would not
be required.  All dam raises above 30 feet would require cofferdam construction.  Figure 5
shows the field costs associated with cofferdams for the left and right abutments.
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igure 5 – Field Costs Associated with Cofferdams for Left and Right Abutments
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SPILLWAY MODIFICATIONS

For this analysis, the spillway was separated from the concrete for the dam embankment due to
the number of appurtenances required in spillway construction.  When the downstream face of
the dam is affected, the mass concrete used for the actual spillway construction is included in the
concrete dam section.  Otherwise, the costs of the spillway construction and for the training
walls, gates, gate hoists, and stilling basin are included in this analysis.  

The replacement of the existing drum gates with radial gates was identified as an essential aspect
of any dam enlargement in the 1998 Reclamation Technical Memorandum, so costs associated
with the spillway gate replacement are included with all dam raise options.  The major height-
dependant features related to the spillway are the training walls.  With each dam raise, the
downstream face of the dam is elongated, resulting in longer walls.  The dimensions of the
training walls used in the 1998 analysis are 30 feet high and 3 feet wide for all raises, so the
length of the wall is the only variable associated with dam height.  With the increased concrete
used in lengthening the walls, there is an additional need for cement, pozzolan, and reinforcing
bars. 

In addition to the work done on the dam itself, the stilling basin at the base of the spillway is
enlarged for the 200-foot raise in the 1998 Technical Memorandum.  Since the stilling basin is
not enlarged for the 100-foot raise option, it is estimated that the stilling basin is only affected by
dam raises over 100 feet that correspond to relocating the toe of the dam.  Raises requiring a
change in the location of the dam toe would also require a modification of the stilling basin, and
the relocation expense required is constant for all dam raises over 130 feet.  

The costs associated with the replacement of the drum gates are the most expensive spillway-
related cost.  These costs are uniform and are required for any magnitude of dam raise, so they
are not associated with a break-point.  There are two break-points in the costs associated with the
spillway. The first break-point is related to where the spillway crest concrete cost is accounted
for.  It occurs at the elevation where the dam raise approach changes from the mass concrete
blocks on the crest to enhancing the downstream face of the dam, which is above 30 feet.  The
spillway cost for dam raises using concrete blocks confined to the crest includes the cost for
building the spillway crest, whereas that cost is included with the mass concrete cost for the
concrete overlay.  The second break-point associated with the spillway is above a dam raise of
130 feet, where toe of the dam is extended (in order to maintain the downstream face slope
requirements) and the stilling basin requires replacement.  Figure 6 shows the field costs
associated with spillway modifications.
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igure 6 – Field Costs Associated with Spillway Modifications

IVER OUTLET MODIFICATIONS

he river outlet cost analysis includes the costs for the replacement of the gates on the upstream
ace of the dam controlling non-gated-spillway flood releases.  Shasta Dam has 18 outlets in
hree tiers.  There are six 96-inch outlets at elevation 940.4 feet msl (invert of upper tier), eight
6-inch outlets at elevation 840.4 feet msl (invert of middle tier), and four 102-inch outlets at
40.4 feet msl (invert of lower tier).  Any dam raise would require the replacement of the lower
ier tube valves on the 102-inch outlet valves due to problems with vibration during certain
perating conditions.  New gates on the lower tier outlets would also provide increased operating
eliability and improved discharge capacity.  The 1998 Reclamation Technical Memorandum
ndicates that the 96-inch gates at 840.4 feet msl would require replacement with a 100-foot
aise, and all of the gates would require replacement for a 200-foot raise.  Current estimates
ndicate that the middle tier of 96-inch gates is adequate for raises up to 30 feet.  The middle tier
ates would be replaced for raises over 30 feet.  The upper tier gates would be replaced for raises
ver 130 feet. 

he itemized costs used in the 1998 Reclamation Technical Memorandum included the costs for
eplacement of the gates and other associated items as a function of their weight.  Using the
nformation from the 100-foot and 200-foot raises, relationships for the number of gates and their
ndividual costs were developed, and this information was used to develop the itemized costs for
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the break-point analysis.  It is estimated that all other replacements and outlet changes related to
dam raises greater than about 130 feet are the same with the exception of the amount of cement,
pozzolan, and re-bar required for the additional gate replacements necessitated by dam raises
over about 130 feet.  It is estimated that the cumulative weight of the 36-inch steel piping for air
vents is relative to the height of the dam.  Further study is needed to evaluate the air venting
requirements and necessary air vent replacements.  Air vent modifications are estimated to be
insignificant in the context of identifying major break-points.   

The lower tier gates will require replacement for any dam raise, so they do not indicate a break-
point.  The middle tier of gates requires replacement above a 30-foot raise, and the upper tier of
gates requires replacement above about a 130-foot raise.  The dam raise heights corresponding to
replacement of the middle and upper tier outlet gates represent significant break-points in cost.
Figure 7 shows the field costs associated with river outlet modifications. 
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igure 7 – Field Costs Associated with River Outlet Modifications
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TEMPERATURE CONTROL DEVICE MODIFICATIONS

Construction of the Shasta Temperature Control Device (TCD) was completed in 1997.  It is a
multi-level water intake structure installed on the upstream face of Shasta Dam.  The TCD is
primarily a 250 foot tall steel shutter structure that allows operators to draw water from the top of
the reservoir during the winter and spring when the surface water temperatures are cool, and
from deep in the reservoir in the summer and fall when the surface water is warm.  It has an
operating range between 843 and 1,068 feet msl.  It is also used to help improve oxygen and
sediment levels in the river water and allows Reclamation to fulfill contractual obligations for
both water delivery and power generation while benefiting salmon.

Modifications to the TCD would be needed for dam and top of joint use elevation raises above
about 2 to 3 feet.  The minimum modifications would primarily include raising the TCD
operating equipment including gate hoists, electrical equipment, miscellaneous metalwork, and
hoist platform above the new top of joint use elevation and lengthening the connections to the
penstock intake structures.  It is estimated that the initial cost for the modifications would be
nearly $10 million and increase generally linearly as the height of dam raise (and increase in
joint pool elevation) increases to about 100 feet.  Based on design estimates in the 1998
Reclamation Technical Memorandum, it is estimated that the extent of modifications required to
the TCD for dam raises of over 100 feet would be about the same.  Figure 8 shows the estimated
field costs associated with modifying the TCD for various raises in the height of Shasta Dam.  
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igure 8 – Field Costs Associated with Modifications to the Existing TCD

s can be seen in Figure 8, there are no identified major break-points in cost for modifying the
CD above about a 2 to 3 feet dam raise.  It should be noted, however, that at some dam raise
robably less that about 100 feet, simply raising and lengthening the existing TCD structure
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TCD gate hoists miscellaneous metalwork 
Other Total 
  F&I  new structural steel hoist support/platform



Chapter IV
Shasta Dam and Appurtenances

S
C

would likely become infeasible and other modifications would be necessary.  However, it is
believed that the cost for the added modifications would likely not constitute a major break-point
significant enough to change the overall conclusions of this office report.

PENSTOCK INTAKE MODIFICATIONS

It is estimated that the centerline of the existing penstock intakes would remain at the current
level, but the gate hoists would require relocation with a higher dam crest.  The existing gates,
stop log guides, and hoists can be used for raises up to about 30 feet, but would need to be
replaced with greater raises.  Also, the stairway between the gate hoist structures and the gallery
at elevation 1,068 feet msl would be plugged with concrete to seal the interior of the dam against
higher reservoir elevations.  Linear relationships between quantities of reinforced concrete,
reinforcing, and cement were developed from the 1998 Reclamation estimates and used to
interpolate costs for the raise options between 30 feet and 200 feet.  Similarly, a linear
relationship of the cost of the stop logs and its appurtenances with the height of the dam raise
was used to estimate costs for the intermediate heights.

It is estimated that the break-point for modification of the penstock intakes would occur with a
dam raise above about 30 to 50 feet, where the existing gates, stop log guides, and hoists would
need to be replaced.  Above that level, the increase in cost is linear and is related to the amount
of concrete and reinforcing required.  Figure 9 shows the field costs associated with penstock
intake modifications. For this office report, the cost break-point was estimated with a dam raise
above 30 feet.
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igure 9 – Field Costs Associated with Penstock Intake Modifications
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F&I 5 new wheel montued gates, H=473', (16'x25') F&I 5 hoists for wheel-mounted gates

F&I new gate guides and frames Furnish 1 set of new stoplogs (El.797.59 - 5 feet below crest)

Other Total
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PENSTOCK MODIFICATIONS

It is estimated that portions of the 15-foot diameter steel penstock embedded within the dam
would need to be replaced with new, thicker pipes for dam raises above between 30 to 50 feet.
This is due to increased external hydrostatic pressures should the penstocks become de-watered.
Replacement would require excavation within the dam to provide an oversized opening for
installation and encasement of the new penstocks.  The existing penstock centerlines would be
maintained.  Exposed portions of the penstocks are believed to be adequate for the increase in
internal pressure.  The existing pipes are adequate for static heads over 1,070.  The existing
supports would need to be strengthened for the maximum potential earthquake loads, and
concrete saddle supports must be provided.  It is believed that for raises above 100 feet, the scroll
cases within the power plant are not adequate for the increased static internal pressure,
necessitating a 15-foot-diameter butterfly isolation valve with associated filling lines and air
valves in vaults immediately upstream of the power plant.

For this office report, the first breakpoint for the penstock modification is above 30 feet, where
the excavation and replacement of the penstocks through the dam embankment is required.  The
amount of pipe replaced within the dam embankment is constant, 1,250 linear-feet.  The length
of pipe required beyond that is a variable of the dam raise and the thickness of the embankment.
For all raises above 100 feet, the butterfly isolation valve and appurtenances would be required.  

The penstock costs for raises above or below 100 feet would be relatively consistent.  The
second break-point in the penstock cost curve is estimated to occur at a dam raise of about 100
feet.  The primary reason for the jump in cost above 100 feet is the additional requirement for the
isolation valve.  The actual dam raise magnitude requiring the addition of the isolation valve may
be higher than 100 feet, but without additional information, its addition at just above 100 feet is
used as a conservative estimate.  Figure 10 shows the field costs associated with penstock
modifications.

POWER PLANT MODIFICATIONS

The existing power plant is designed to operate for the current range of reservoir levels.  It is
estimated that the 5 main Francis-type turbines would be able to operate for increased heads for a
dam raise of up to 100 feet with minimal modifications.  The break-point for power plant
modifications is estimated to occur for dam raises above about 100 feet, when the existing scroll
cases would require replacement, and the turbines would require replacement.  Dam raises lower
than about 100 feet would require some modification to the existing generating system, but
additional studies are needed to identify the specific modifications necessary.  Further study is
needed to determine whether a new power plant on the left abutment or major modifications to
the existing power plant would be more cost effective for raises above 100 feet.  Since the
specific modifications are yet to be determined, no power plant costs are included in this
analysis.  The 1998 Reclamation Technical Memorandum included costs of over $300 million
for a new power plant on the left abutment for the 100-foot and 200-foot raises instead of
modifications to the existing power plant.
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igure 10 – Field Costs Associated with Penstock Modifications 

OMBINED– SHASTA DAM AND APPURTENANCES

igure 11 is a compilation of all the cost curves presented in this chapter.  This curve is not
ntended to represent the overall total cost for raising Shasta Dam (for example, power plant
odification costs are not included), but is intended to reflect the locations of significant break-

oints in the costs of raising the dam. 

s shown in Figure 11, the first main break-point is estimated to occur at a dam raise of about
0 feet. This break-point is primarily related to the point where the method of raising the main
am structure changes, the middle tier of outlet gates is replaced, cofferdams are required, and
he penstocks within the dam are replaced.  The cost of concrete required for the dam is the most
ignificant and costly feature associated with enlarging Shasta Dam.  The concrete costs increase
inearly between a 30-foot and a 130-foot raise, and linearly from a 130-foot to a 200-foot raise.
he second break-point in the combined dam curve occurs at a 100-foot raise, where isolation
alves for the penstocks are required.  The third break-point in the combined dam curve occurs at
 130-foot raise, where the upper tier of river outlet gates is replaced.  The cost break-points
iscussed for other items are insignificant when compared to the overall costs for enlarging the
am.  For raises below 30 feet, the costs of modifications to the spillway, TCD, and low tier of
iver outlets, and concrete for the main dam are the most significant cost components. 
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Furnish five new 15-foot diameter steel penstocks Install new 15-foot diameter penstocks in excaveted 17-foot diameter tunnel
Excavate for new valve vault (Adjacent to exist PP) Concrete for new valve vault
F&I five -180 inch dia. Class 300 psi butterfly valves Other
Total
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Figure 11 – Field Costs Associated with Raising Shasta Dam
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Removal of Structures for Concrete Dam Raise Cofferdams for Left and Right Abutments
Concrete Dam and Wing Dams Spillway
River Outlets Modifications to Existing Temperature Control Device
Modifications to Existing Penstock Intakes Modifications to Existing Penstocks
Total Dam Enlargement Costs
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CHAPTER V
SHASTA RESERVOIR AREA INFRASTRUCTURE

Following is a discussion of the major features within the Shasta Reservoir area associated with
raising the joint use elevation of Shasta Reservoir up to an increase of 200 feet.  Graphs of
estimated field costs versus top of joint use (gross pool) elevation (field cost data in the previous
chapter on the dam were plotted versus dam crest elevation) are also included to illustrate the
costs of modifying various dam components.  These items primarily include: 

•  Buildings

•  Reservoir Bridges

•  Reservoir Dikes

•  Roads

•  Railroad

•  Other Facilities and Infrastructure

BUILDINGS

There is an estimated 630 buildings between the existing top of joint use (gross pool) elevation
of Shasta Reservoir and elevation 1,280 feet msl.  Based on a 2003 infrastructure inventory at
Shasta Reservoir, there are about 200 buildings along the shoreline between the elevations of
1,070 and 1,100 feet msl.  Buildings above 1,100 feet msl were not specifically inventoried in the
2003 effort.  However, based on available aerial photos and U.S.G.S. quadrangle maps, there is
an estimated 430 buildings between elevations 1,100 and 1,280 feet msl.  Communities located
between 1,070 and 1,280 feet msl include Sugarloaf, Lakeshore, Silverthorn, Delta, Pollock,
Lakehead, and Riverview.  Bridge Bay Resort and Marina is the largest resort and marina
complex on Lake Shasta, and one of the largest inland marinas in the western United States.
Several of the main buildings are located within a few feet of the joint use pool elevation, and the
resort would be entirely inundated with a 200-foot dam raise.  Figure 12 shows the estimated
number of buildings that could be impacted with dam raises up to 200 feet. The solid lines in the
figure represent buildings from the 2003 inventory.  The dotted lines in the figure represent
estimated numbers of buildings.  The types of buildings are split up into residential (cottages,
homes, etc.), commercial (resorts, marinas, stores, etc.), and U.S. Forest Service sites (stations,
campground buildings, recreation site restrooms, etc.). 

Figure 13 shows the estimated total cost to relocate, replace, or abandon the impacted buildings
as a function of the top of joint use elevation.  On the basis of the 2003 inventory, the average
square feet per structure is about 1,785.  The graph in Figure 13 is based on a relocation or
replacement requirement of a structure when the top of joint use water surface would equal the
lowest ground elevation at the building, and a unit relocation cost of $100 per square foot.  For
the estimated portion of the total buildings curve (above 1,100 feet msl) in Figure 12, the
number of buildings at each elevation increment was multiplied by the average square feet per
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building to get the total square feet impacted, then the unit relocation cost was applied to
calculate the total relocation cost in the portion of the Figure 13 curve above 1,100 feet msl.
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igure 13 – Field Costs Associated with Building Relocations
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The estimated unit replacement cost is intended to cover demolition and new construction.  It
should be noted that this does not account for all of the real estate costs associated with site
acquisitions.  However, because these costs are estimated to be incurred in a similar manner for
each site, they would not be influential in determining the location of break-points in the cost
curve for building relocations.  Real estate issues will require significant additional effort in
future studies.  The compatibility of new development with the forest plan will also need to be
addressed in future studies.  As can be seen in Figures 12 and 13, no major break-points exist
where the cost or number of buildings drastically increases at a specific elevation.

RESERVOIR BRIDGES

The 2003 inventory identified 22 bridges that cross Shasta Reservoir or one of its tributaries.
Each bridge was analyzed to determine the water elevation at which it would need to be
relocated or replaced.  Table 3 presents elevations and dimensions for the bridges, as well as the
estimated water level at which each bridge would require relocation. The locations of these
bridges are shown on Plate 4.

There are many factors that influence the need to relocate, replace, or otherwise remediate
bridges resulting from increases in the top of joint use (gross pool) elevation.  For this office
report, a minimum freeboard was identified for railroad and vehicle traffic.  Generally, however,
for railroads, and based on correspondence from UPRR, it is estimated that relocation would be
needed when the new top of joint use elevation encroached to within 4 feet below the main
structural bridge beams.  For other bridges it is estimated that the structure would need to be
relocated when the top of joint use water level encroached to less than 1 foot below the low
chord (Doney Creek and Charlie Creek bridges are special cases; current gross pool reservoir
levels come within a few feet of the bridge decks).   Relocation/replacement costs were assigned
on a per square foot basis.  Costs were estimated at $300 per square foot for all minor bridges,
$500 per square foot for all UPRR bridges, and $500 per square foot for the Tunnel Gulch
Viaduct (I-5). 

Relocation of the Pit River Bridge is the largest break-point in the cost curve for raising Shasta
Dam and Reservoir.  The 1998 Reclamation Technical Service Center Memorandum estimated a
new bridge over the Pit River would cost approximately $340 million.  Future studies will be
needed to assess modifications to the Pit River Bridge and resulting costs for any potential raise
in the top of joint use elevation.  The Pit River Bridge carries the UPRR on the lower deck and I-
5 on the upper deck.  The current top of joint use (gross pool) is at the top of concrete on Pier 3
(see Plate 3).  The top of concrete on Pier 4 is 1,072.2 feet msl.  From the existing top of joint
use to elevation 1,090.2, the bridge superstructure (bearings and trusses) at Piers 3 and 4 would
need to be protected from inundation by some type of enclosure.  The Pit River Bridge would
need to be relocated above 1,090.2 feet msl, which is 0.5 feet below the lip of Abutment 2 at the
south end of the bridge and 4 feet below the bottom of the main bridge beams at Abutment 2.  A
water surface of 1,090.2, which is an increase of 20.5 feet in joint use elevation, would provide
approximately 13.3 feet of clearance below the north end of the bridge between Piers 6 and 7
(span 9).  Providing 20 feet of clearance for houseboats would reduce the allowable joint use
pool raise to about 13.8 feet.  The U.S. Coast Guard has guidelines for navigational clearances,
so they should be contacted and consulted with to ensure that the proper clearances are provided,
since they may differ from current estimates.
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TABLE 3
SUMMARY OF RESERVOIR BRIDGE INFORMATION1

Bridge Name Agency
Inventory 

ID#2

Deck
Elevation3

(ft msl)

Low
Chord4

(ft msl)
Length

(ft)
Width

(ft)

Relocate
 Above Water
 Elev (ft msl)

Max Joint
 Use Raise5

(ft)
Charlie Creek Bridge Shasta Co. 98 1,073 ~1,054 390 24 1,070 <16

Doney Creek Bridge Shasta Co. 108 1,075 ~1,060 510 25 1,070 <16

Doney Creek Bridge Union Pacific 107 1,102-1,103 1,071 620 16 1,071 1
Sacramento River Bridge, 

2nd Crossing

Union Pacific 97 1,107-1,112 1,071 1,040 17 1,071 1

Antlers Bridge Caltrans 104 1,105-1,150 1,086 1,350 61 1,071 1
Didallas Creek Bridge USFS 63 1,079 ~1,074 50 12 1,073 3
McCloud River Bridge USFS 142 1,079 ~1,074 260 20 1,073 3
Second Creek Bridge USFS 51 1,080 ~1,075 20 12 1,074 4
Lakeshore Drive 
Overcrossing by Charlie
Creek

Union Pacific 158 1,102 1,093 120 19 1,089 19

Pit River Bridge Caltrans/
Union Pacific

33 1,156-1,171 1,094 3,590 52 1,090 20

Lakeshore Drive 
Overcrossing by Doney
Creek

Union Pacific 263 1,103 ~1,097 80 17 1,093 23

Wittawaket Creek Bridge private 147 1,101 ~1,096 50 10 1,095 25
Sacramento River Bridge, 

3rd Crossing

Union Pacific 133 1,136-1,139 1,099 760 17 1,095 25

Interstate 5 Overpass Union Pacific 159 1,109 ~1,100 290 31 1,096 26
Squaw Creek Bridge Shasta Co. 308 1,105 1,099 110 20 1,098 28
Sacramento River Bridge,
4th Crossing

Union Pacific 136 1,125-1,126 1,112 310 19 1,108 38

Dog Creek Bridge Union Pacific 139 1,122 ~1,113 180 18 1,109 39
Salt Creek Bridge Union Pacific 67 1,151-1,156 1,114 1,430 17 1,110 40
Fender Ferry Bridge 
(Sacramento River)

USFS 195 1,120 1,115 310 12 1,114 44

Fender Ferry Bridge 
(Pit River)

USFS 65 1,142 ~1,136 310 18 1,135 65

Tunnel Gulch Viaduct Caltrans 321 1,152-1,172 ~1,146 580 40 1,142 72
O'Brien Creek Bridge Union Pacific 60 1,187-1,191 1,146 930 16 1,142 72

Notes:
1. Most bridges would require some amount of remediation for any raise in top of joint use elevation.
2. Inventory Item ID# from the 2003 Reclamation Shasta Reservoir Area Inventory.
3. The elevation (or range in elevation) of the road or railroad surface.
4. Bottom of main horizontal bridge beams (varies for arch bridges).
5. Maximum raise in top of joint use elevation before a major relocation or replacement of bridge is required.
6. Charlie and Doney Creek Bridges are estimated to be relocated with any raise in top of  joint use elevation.
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The Antlers Bridge carries I-5 across the Sacramento River.  The current top of joint use (gross
pool) elevation is at the top of concrete of the northern-most pier.   The Antlers Bridge has a
complex steel superstructure with a history of fatigue and safety issues.  It was designed by
Caltrans and is considered a “fracture critical” bridge, which means that it is subject to partial or
complete collapse if one of the “fracture critical” structural members should fail.  Replacement
of the Antlers Bridge is in the Caltrans long-lead plans.  The Antlers Bridge would need to be
replaced or relocated with any raise in the joint use elevation of Shasta Reservoir.  Replacement
of the Antlers Bridge will occur with or without a raise in Shasta Dam, so the cost for replacing
Antlers Bridge will be included in the without-project condition, and is not included in this
break-point analysis.  The current Caltrans preliminary design for an Antlers Bridge replacement
takes into account a 6 to 8-foot raise in reservoir level.

Other significant bridges that would need to be relocated with any raise in reservoir level are the
UPRR Doney Creek Bridge and UPRR Sacramento River Bridge, Second Crossing.  The current
top of joint use level of Shasta Lake is 3 inches below the top of concrete on the lowest pier (Pier
1) of the UPRR Doney Creek Bridge, and 10 inches above the top of concrete on the lowest pier
(Pier 5) of the UPRR Sacramento River Bridge, Second Crossing.  The deck elevation of the
UPRR Doney Creek Bridge is a minimum of 32 feet above the current top of joint use elevation,
and the deck elevation of the UPRR Sacramento River Bridge, Second Crossing is a minimum of
37 feet above the current top of joint use elevation.  It is estimated that these bridges, which were
designed in the late 1930’s, can be replaced with structures that will allow the current railroad
elevations to remain unchanged.  Future studies will address these railroad bridge relocations in
more detail.  The UPRR has several other bridges that would need to be relocated for higher
raises in reservoir level, but the relocation levels for the remaining bridges are higher than the Pit
River Bridge.  

As shown in Table 3, significant numbers of bridge relocations are required with minor
increases in the top of joint use elevation, and all of the main reservoir bridges would need to be
relocated with a top of joint use raise of about 73 feet.  However, with greater increases in top of
joint use elevations, major railroad and/or roadway system relocation would also be required (see
sections on major roads and railroad).

Figure 14 shows the field costs associated with reservoir bridge relocations.  The large break-
point in cost just above a raise in joint use elevation of 20 feet (1,090 feet msl) is due to the Pit
River Bridge relocation.  Significant additional effort is necessary to define the potential for
mitigating the impacts of higher reservoir levels on the existing bridge structures.
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Note: Plot does not include every bridge in the vicinity of the reservoir area, only those identified in the 2003 Shasta
Reservoir Area Inventory.  Plot also does not include the Antlers Bridge (included in without-project conditions).

Figure 14 – Field Costs Associated with Reservoir Bridge Relocations 

RESERVOIR DIKES

New saddle dikes would be required at Centimundi, Bridge Bay, Jones Valley, and Clickapudi
Cove if Shasta Dam were raised 200 feet.  The locations of these dikes are shown on Plate 5.
New saddle dikes would also be needed for smaller raises.  Based on the existing topography,
new saddle dikes are estimated to be required for top of joint use (gross pool) elevation increases
as follows:

•  Centimundi- 160-foot top of joint use raise (1,230 feet msl)

•  Bridge Bay- 160-foot top of joint use raise (1,230 feet msl)

•  Jones Valley- 50-foot top of joint use raise (1,120 feet msl)

•  Clickapudi Cove- 100-foot top of joint use raise (1,170 feet msl)

The new dikes are estimated to be required when the new joint use elevation is within 10 to 15
feet below the lowest point in the reservoir rim area.  Cost estimates for the new saddle dikes are
based on estimates developed in the 1998 Technical Service Center Memorandum for the 100-
foot and 200-foot dam raises.  The costs of the dikes at the above elevations were estimated to be
a percentage of the Reclamation estimated cost at the Intermediate or High Option raises. 
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Following is the rationale used to interpolate the estimated cost of the first increment of new
dike.  Incremental costs were interpolated.

•  Cost of Centimundi Dike at 1,230 feet msl = 85 percent of cost at 1,280 feet msl

•  Cost of Bridge Bay Dike at 1,230 feet msl = 85 percent of cost at 1,280 feet msl

•  Cost of Jones Valley Dike at 1,120 feet msl = 85 percent of cost at 1,180 feet msl

•  Cost of Clickapudi Dike at 1,170 feet msl = 95 percent of cost at 1,180 feet msl

Figure 15 shows the cost curves for the four reservoir dikes.  The Jones Valley Dike would be
s, and would be required at the lowest elevation.

rvoir Dikes
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MAJOR ROADS

I-5 is the largest transportation route in the vicinity of Shasta Reservoir.  The lowest portion of I-
5 adjacent to the reservoir is located immediately north of the Antlers Bridge in the
Antlers/Lakeshore area.  This segment of I-5 has an elevation of about 1,084 feet msl.  Protective
dikes may be needed along the west side of this I-5 segment between the north end of Antlers
Bridge and the south side of the UPRR embankment.  Dikes may also be needed on the east side
of the north approach of the Antlers Bridge to protect I-5 from water levels above about 1,080
and below about 1,090 feet msl.  For raises in joint use elevation above 1,090 feet msl, this
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segment of roadway will require either protective dikes or relocation onto an elevated roadway
segment.  

The major roads (other than I-5) that would be impacted below 1,100 feet msl include Lakeshore
Drive, Fenders Ferry Road, and Gilman Road.  Lakeshore Drive connects residences, resorts, and
recreation facilities in the Lakeshore and Sugarloaf areas.  Fenders Ferry Road is one of the main
forest roads in the northern area of Shasta Reservoir.  Gilman Road provides access to the
recreation facilities along the McCloud River Arm from I-5.  The low segments of these roads
would either need to be relocated outside of a raised joint use pool or abandoned.  The costs
associated with these roadway relocations would be a relatively linear function of increases to
joint use pool elevation, and do not influence major break-points.

Cost estimates for relocating I-5 are based on estimates developed in the 1998 Technical Service
Center Memorandum for the 100-foot and 200-foot dam raises.  The costs of relocating I-5 at
elevations below 1,180 feet msl (100-foot raise) were estimated to be percentages of the
Reclamation estimated cost at the Intermediate Option raise.  I-5 relocation costs are estimated to
be incurred to the project at above a top of joint use elevation increase of 20 feet (1,090 feet
msl).   This is the estimated elevation of the major break-point for relocating I-5.  The relocation
cost for I-5 at this break-point was estimated to be 28 percent of the 1998 Reclamation cost to
relocate I-5 at 1,180 feet msl. Incremental I-5 relocation costs were interpolated between, 1,091,
1,180, and 1,280 feet msl.  Figure 16 shows the field costs associated with the relocation of I-5. 

It is estimated that replacement of the Antlers Bridge will occur with or without a raise in Shasta
Dam.  Accordingly, no cost will be included for replacing I-5 on the Antlers Bridge and
approaches.  The current Caltrans preliminary design for an Antlers Bridge replacement takes
into account a 6 to 8-foot raise in reservoir level.  A raise in reservoir levels of more than 6 to 8
feet may incur some additional cost to the with-project condition, but it is estimated that this cost
will not be an influential factor in determining major break-points in the project cost.  Future
studies should analyze the cost effectiveness of protective dikes at the north end of the Antlers
Bridge versus lengthening the Antlers Bridge to touch down north of the current low area of I-5.
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Note: Plot does not include the portion of I-5 at the Antlers Bridge (included in without-project conditions).

Figure 16 – Field Costs Associated with Relocation of I-5

RAILROAD

The UPRR would be impacted starting at water surface elevations above 1,090 feet msl, when
the Pit River Bridge would need to be relocated.  The elevation of the railroad varies in the
vicinity of Shasta Reservoir.  It climbs up from 1,083 feet msl at the south end of Bridge Bay, to
1,220 feet msl near O’Brien, down to 1,100 feet msl just north of the Sacramento River Bridge,
Second Crossing south of Lakeshore, up to 1,165 feet msl north of Antlers, then down to 1,120
feet at the Sacramento River Bridge, Fourth Crossing, then up to 1,140 at Delta, and then up to
1,270 at Lamoine.  All of the railroad tracks adjacent to Shasta Reservoir would be inundated
with a 200-foot raise of Shasta Dam.  Relocating the railroad is a major cost, estimated in the
1998 Reclamation Technical Memorandum at $455 million for the 200-foot raise.

Approximately 0.6 miles south of the Pit River Bridge, the UPRR enters Tunnel 2.  The 760-foot
segment of railroad between Tunnels 1 and 2 ranges in elevation between 1,083 and 1,088 feet
msl.  A dike could be constructed to protect this segment of railroad.  The dike would be required
above approximately 1,078 feet msl, and could be built high enough to withstand reservoir levels
up to 1,090.2 feet, at which point the Pit River Bridge would need to be relocated, requiring
miles of railroad reconstruction.

Cost estimates for relocating the UPRR are based on estimates developed in the 1998
Reclamation Technical Service Center Memorandum for the 100-foot and 200-foot dam raises.
The cost of relocating I-5 at the lowest elevation where some relocation is required was
estimated based on percentages of the Reclamation estimated cost at the Intermediate Option
raise.  The relocation cost for the UPRR at 1,091 feet msl was estimated to be 55 percent of the
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Chapter V
Shasta Reservoir Area Infrastructure

earthwork and railroad cost and 20 percent of the bridges and tunnels cost from the 1998
estimated Reclamation cost to relocate the railroad at 1,180 feet msl.  Relocation costs were
interpolated between the cost control points.

Other railroad relocation break-points exist at the high and low points of the railroad within the
reservoir vicinity (within the reservoir area, subgrade elevation increase and decrease from
approximately 1,080, to 1,220, to 1,100, to 1,160, to 1,120, to 1,140, and to 1,270 feet msl).
Most relocations are required between 1,100 and 1,220 feet msl.  Figure 17 shows the field costs
associated with the relocation of the UPRR.  The location of the break-point for the cost of
relocating the UPRR is just above a 20-foot raise in joint use elevation, where the portion of
railroad associated with the Pit River Bridge would need to be replaced.  Increases in cost above
this point are generally linear.

$500
Shasta Lake Water Resources Investigation, Break-Point Analysis Office Report
California V-10 June 2003

Note: Plot does not include costs for replacement of the 11 major railroad bridges (included in “Reservoir Bridges”
section).

Figure 17 – Field Costs Associated with Relocation of UPRR

OTHER RESERVOIR AREA INFRASTRUCTURE

The Pit 7 Dam and Powerhouse are located at the east end of Shasta Reservoir on the upper Pit
River (see Plate 4).  The Pit 7 Dam is operated by Pacific Gas and Electric Company (PG&E).
The normal tail water elevation downstream of the powerhouse is approximately 1,068 feet msl
(NAVD 1988). The stilling basin lip 8.5 feet above existing joint use elevation, and the elevation
of the wing walls to the existing stilling basin is 27 feet above the existing joint use elevation.
The first major break-point for the Pit 7 facility would be when the expected increase in top of
joint use elevation approaches the elevation of the power house yard floor at 1,106 feet msl.  It is
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estimated that power could no longer be generated at the Pit 7 Dam above this point.  No costs
were developed for the subsequent loss in power generation capability or for relocation of the
power house.  The crest elevation of Pit 7 Dam is 1,278 feet msl, so the maximum water level
with a 200-foot raise of Shasta Dam would come within a few feet of the crest of Pit 7 Dam.
Further analysis is needed to quantify the impacts of a raise below 20 to 30 feet on Pit 7 Dam and
Powerhouse.  Potential impacts of low level raises of the Shasta Lake gross pool would primarily
include (1) reduced hydropower generation during periods of elevated water surface elevations,
(2) potential reductions in existing spillway capacities, and (3) added stresses to the side walls of
the power plant. 

In addition to the Pit 7 Dam and hydroelectric facilities, other primary reservoir area impacts in
this break-point analysis include reservoir clearing and seepage mitigation.  Reservoir clearing
and seepage mitigation costs were taken from the 1998 Reclamation Technical Memorandum,
and interpolated in between the Low, Intermediate, and High Options. 

COMBINED– RESERVOIR AREA INFRASTRUCTURE

Table 4 is a summary of actions to be taken to address reservoir area infrastructure impacts.
Estimates of impacts with increases in the top of joint use elevation from 1,070 to 1,100 feet msl
were based on information in the Shasta Reservoir Area Inventory.  Above 1,100 feet, less
detailed information was available.  Table 4 is organized by top of joint use (gross pool)
elevation, not dam crest elevation.  This was done for simplicity in elevation references.  In the
1999 Reclamation Appraisal Report, the amount of freeboard between the joint use elevation and
the dam crest differs with alternate raises due to alternate spillway gate scenarios.  For example,
the Low Option dam raise is a 6.5-foot dam crest raise, which corresponds to a joint use
elevation raise of 8.5 feet.

The combined cost curve for the all of the reservoir area infrastructure is shown in Figure 18.  It
includes relocation field costs for bridges, buildings and roads, UPRR, I-5, reservoir dikes, and
reservoir clearing and seepage mitigation.  Figure 18 is not intended to represent the exact
overall total cost of raising Shasta Reservoir levels on infrastructure in the reservoir area, but is
intended to reflect the locations of significant break-points in the infrastructure-related costs of
raising the reservoir.
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TABLE 4
RESERVOIR INFRASTRUCTURE IMPACTS AND ACTIONS 1,070 - 1,280 FT MSL1

New Top of
Joint Use Elevation Impact Remediation Actions

1,071 Relocate Charlie Creek Bridge, Doney Creek Bridge, and Antlers Bridge, Relocate impacted portion of
Lakeshore Drive north of Sugarloaf

1,072 Relocate UPRR Doney Creek Bridge, UPRR Sacramento River Bridge 2nd Crossing, Relocate
segment of Bully Hill Rd impacted on Squaw Creek Arm

1,073 Relocate portion of Lakeshore Drive impacted by Charlie Creek Bridge
1,074 Relocate McCloud River Bridge and Didallas Creek Bridge, 

Relocate portion of Silverthorn Rd impacted on Pit River Arm
1,075 Relocate Second Creek Bridge
1,076 Relocate portion of Lakeshore Drive impacted by Doney Creek Bridge
1,077 Relocate portion of Conflict Point Rd impacted  (on north side of Salt Creek)
1,078 Build embankment for UPRR at Bridge Bay
1,080 Build embankment for I-5 at Lakeshore, Relocate portion of Gilman Rd impacted near McCloud

Bridge, and portion of Fender Ferry Rd impacted near McCloud Bridge
1,090 Relocate UPRR Lakeshore Drive Overcrossing by Charlie Creek
1,091 Relocate Pit River Bridge, Relocate UPRR Sacramento River Bridge, 2nd Crossing, Relocate portion of

I-5 impacted by Lakeshore
1,094 Relocate UPRR Lakeshore Drive Overcrossing by Doney Creek
1,096 Relocate Wittawaket Creek Bridge and  UPRR Sacramento River Bridge, 3rd Crossing
1,097 Relocate UPRR I-5 Overpass
1,099 Relocate Squaw Creek Bridge
1,100 Begin to remediate impacts to Silverthorn community (1,100 to 1,250)
1,105 Relocate portion of West Side Road impacted at Squaw Creek Bridge
1,106 Reservoir gross pool at top of powerhouse at Pit 7 Dam2

1,109 Relocate UPRR Sacramento River Bridge, 4th Crossing
1,110 Relocate UPRR Dog Creek Bridge
1,111 Relocate UPRR Salt Creek Bridge
1,114 Relocate Fender Ferry Bridge (Sacramento River near Delta)
1,134 Jones Valley Dike becomes necessary
1,135 Relocate Fender Ferry Bridge (upper Pit River)
1,143 Relocate Tunnel Gulch Viaduct on I-5, Relocate UPRR O'Brien Creek Bridge
1,150 Begin to remediate impacts to town of Delta (1,150 to 1,190)
1,165 Begin to remediate impacts town of Pollock (1,165 to ~1,220)
1,170 Begin to remediate impacts town of Lakehead (1,170 to ~1,220)
1,172 Relocate UPRR O'Brien Creek Bridge
1,180 Clickapudi Cove Dike becomes necessary
1,230 Bridge Bay and Centimundi Dikes become necessary
1,278 Reservoir gross pool at crest of Pit 7 Dam2

Notes:
1. This table does not include impacts to specific buildings.  Impacted portions of roads, communities, and other infrastructure

will be relocated where possible.  However, in some cases where relocation is not feasible, these facilities may need to be
abandoned.  

2. Specific remediation actions at the Pit 7 dam have not yet been determined.  The approximate elevation at which the dam
would need to be abandoned would likely be between 1,106 feet msl (powerhouse yard floor) and 1,278 feet msl (crest of
dam), but further study is needed.
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Figure 18 – Field Costs Associated with All Reservoir Area Infrastructure

The major break point in the total curve for reservoir area infrastructure on Figure 18 occurs
above a 20-foot raise in joint use elevation.  This break-point correlates with the Pit River Bridge
relocation; relocation costs for I-5 also start above a 20-foot raise in joint use elevation.  The Pit
River Bridge is the single largest break-point in cost for all of the reservoir area infrastructure.
The other major cost components of the reservoir area infrastructure relocations are the UPRR,
buildings and minor roads, and I-5, respectively.  The large reservoir dikes and clearing and
seepage mitigation account for only a very small fraction of the overall cost to relocate the
Shasta Reservoir area infrastructure.  For raises in joint use elevation below 20 feet, no large
break-points exist, and buildings, roads, and bridges account for the majority of the costs.
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CHAPTER VI
COMBINED SHASTA DAM AND RESERVOIR AREA INFRASTUCTURE

BREAK-POINTS

The cost curves for the dam and the reservoir area infrastructure were combined to obtain one
cost curve for enlarging Shasta Dam and Reservoir, shown in Figure 19.  This plot does not
represent the total project cost for enlarging Shasta Dam and Reservoir (for example, real estate
costs, mitigation costs, design costs, and construction management costs are not included), but is
intended to reflect the locations of significant break-points in cost for the project.  Accordingly,
it should not be directly correlated with the estimates of total first costs in Figure 2.  Again, the
primary purpose of Figure 19 is to illustrate the combined dam and reservoir area infrastructure
break-points. 

In order to combine the cost curves with a consistent elevation reference, the costs for Shasta
Dam and Appurtenances were adjusted from dam crest elevations to joint use elevations.  The
dam raise options in the 1998 Reclamation Technical Memorandum include 8.5 feet of freeboard
between the joint use elevation and the crest of the dam (freeboard on the existing dam is 10.5
feet), so the dam crest elevations were adjusted to joint use elevations by subtracting 8.5 feet.
$3,000
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Figure 19 – Costs Associated with Raising Shasta Dam and Relocating Shasta Reservoir
Area Infrastructure

As shown in Figure 19, the first major break-point in cost on the total curve is located above a
20-foot raise in the top of joint use (gross pool) elevation, where the Pit River Bridge would need
to be relocated, along with portions of I-5 and UPRR.  The 1999 Reclamation Appraisal Report
shows a 2-foot reduction in freeboard for the dam raise options, so a raise in top of joint use
elevation of 20 feet would correspond to a dam raise of 18 feet.  The second major break point
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above a 32–foot raise in the top of joint use elevation (30-foot dam raise) is at the point where
the method of raising the main dam structure changes, the middle tier of outlet gates is replaced,
cofferdams are required, and the penstocks within the dam are replaced.  The third break-point
above a 102-foot raise in joint use elevation (100-foot dam raise) is at the point where isolation
valves for the penstocks are required.  The fourth break-point above a 132-foot raise in joint use
elevation (130-foot dam raise) is at the point where the upper tier of river outlet gates is replaced.
The third and fourth break-points are much smaller than the first and second break-points.  

For raises in top of joint use elevation less than 11 feet (9-foot dam raise), the costs for
modifications to the dam are higher than for infrastructure relocations.  Above a top of joint use
elevation raise of 11 feet, the costs for reservoir infrastructure are higher than for the dam.
Above a top of joint use elevation raise of 20 feet, the Pit River Bridge relocation incurs a major
cost and is the largest break-point in the analysis.  The major break-point for the dam is just
above a 30-foot dam raise when mass concrete would need to be added to the face of the dam,
not just the dam crest.  All of the other features discussed in this report that contribute to the
costs of enlarging Shasta Dam and Reservoir do not have major break points when compared to
the total costs.
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CHAPTER VII
FINDINGS

The major findings of this report are:

GENERAL

•  There are two fundamental cost components associated with raising Shasta Dam and
enlarging Shasta Reservoir: (1) modifications to the main dam and appurtenances and (2)
modifications to reservoir area infrastructure and facilities.

•  There appears to be distinct discontinuities or “break-points” in the costs of construction
modifications required for each fundamental component with increasing dam heights and
reservoir sizes.  The largest discontinuities occur at dam raises of about 18 feet and 30 feet.

DAM AND APPURTENANCES

•  The major cost component for increases in the height of Shasta Dam are associated with the
mass concrete used in raising the main dam and wing dams with the major costs beginning
with raises in excess of 30 feet.  Raises up to 30 feet will only require modification of the
dam crest; major modification of the existing main dam monolith would not be required.
Further study is needed to verify this estimate. 

•  For any raise of Shasta Dam the spillway and temperature control device would need to be
modified, structures would need to be removed from the dam crest, and the lower tier of river
outlet valves would be replaced.

•  Major modifications and costs related to the main dam structure, wing dams, river outlets,
and penstocks occur with dam raises in excess of about 30 to 50 feet.

•  Major modifications and costs related to the addition of isolation valves for the penstocks
occur with dam raises in excess of about 100 feet.

•  Major modifications and costs related to the replacement of the upper tier of river outlet gates
occur with dam raises in excess of about 130 feet.

•  Many of the other dam and appurtenance features contribute to the overall costs of enlarging
Shasta Dam and Reservoir, but do not have major break points when compared to the total
costs.  They include, but are not limited to dam crest structure removal, modifications to the
TCD, and cofferdams.
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RESERVOIR AREA INFRASTRUCTURE

•  For any raises in the top of joint use (gross pool) elevation of Shasta Reservoir, a number of
bridges would either need to be relocated or, if possible, low structural members would need
to be protected from inundation.  A number of buildings would also need to be relocated or
abandoned with any raise in top of joint use elevation.

•  The major break-point in costs for increasing in the size of Shasta Reservoir occurs with a
top of joint use (gross pool) raise above 20 feet, which corresponds to a dam raise of about
18 feet, due primarily to the need for major relocations of I-5 and the UPRR at the Pit River
Bridge.

•  A maximum dam raise of 18 feet was selected because larger raises would result in seasonal
periodic water surface elevations at the Pit River Bridge to reach a point of significant
adverse impact to the structures and severe restriction of lake watercraft passage.  Above a
dam raise of 18 feet, the Pit River Bridge relocation incurs a major cost and is the largest
break-point in the analysis.

•  It is estimated that potential impacts to the Pit River Bridge resulting from dam raises up to
about 18 feet (top of joint use increase of about 20 feet) can be mitigated with structural
protective measures combined with aggressive additional maintenance at the structures and a
program of lake watercraft management.  Additional study is necessary to determine the best
method of protection.

•  Many of the other reservoir area infrastructure features contribute to the overall costs of
enlarging Shasta Dam and Reservoir, but do not have major break points when compared to
the total costs.  They include, but are not limited to, remediation of impacts to buildings and
minor roads, clearing and seepage mitigation, and construction of reservoir dikes.

COMPARISON

•  For a dam raise of 18 feet, the costs for the dam and appurtenances, and reservoir area
infrastructure amount to approximately 45 and 55 percent of the combined cost, respectively.

•  For a dam raise just above the major break-point of 18 feet, where relocation of the Pit River
Bridge is required, nearly 50 percent of the total cost is related to that relocation.

•  For dam raises less than 9 feet, the costs for modifications to the dam and appurtenances are
higher than for reservoir area infrastructure relocations.  Above 9 feet the costs for reservoir
area infrastructure relocations are higher than for modification to the dam and appurtenances.
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