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September 30, 2006  
Work Plan for Fiscal Year 2006 

 
I. CVPIA Section 3406 (b)(9) Flow Fluctuation and 3406 (b)(19) Reservoir 
     Storage 
 

 II. Responsible Entities 
 

Agency Staff Name Role 
USBR Ann Lubus-Williams Program Manager 
USFWS Andy Hamilton Program Manager 

  
III. Program Objectives for FY 2006 

The program objectives for flow fluctuation (b)(9) are enumerated below.  There is 
currently no funding specifically for reservoir storage (b)(19).  However, 3406 (b)(2) 
studies for dedication and management of project yield consider reservoir storage.   
The source documents for these objectives are noted and their relationship, if any, to the 
CALFED Program Ecosystem Restoration Program Implementation Plan.  The program 
objectives have been cross-referenced against the actions the program will undertake in  
FY 2005 in Section VI below. 

 
a. American River, develop and implement a program to eliminate, to the extent possible, 

losses of anadromous fish (steelhead and fall-run Chinook salmon) due to flow 
fluctuations caused by the operation of Nimbus dam.  Have monthly American River 
Operations Work Group meetings to discuss flow in the rivers and temperature model 
results. 

 
b. Stanislaus River, develop and implement a program to eliminate, to the extent possible, 

losses of anadromous fish (steelhead and fall-run Chinook salmon) due to flow 
fluctuations caused by the operation of Goodwin dam.  Have Stanislaus River Group 
meetings to discuss flow in the rivers and temperature model runs. 

 
IV. Status of the Program 

Definition of CVPIA 3406 (b)(9): develop and implement a program to eliminate, to 
the extent possible, losses of anadromous fish due to flow fluctuations caused by the 
operation of any Central Valley Project storage or re-regulating facility.  The program 
shall be patterned where appropriate after the agreement between the California 
Department of Water Resources (CDWR), and the California Department of Fish and 
Game (CDFG) with respect to the operation of the California State Water Project 
Oroville Dam complex. 

 
The American River flow fluctuation study by DFG on salmon and steelhead in the 
lower American River, 1996-2000 had a preliminary draft dated April 11, 2001.  The 
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final report, “Lower American River Flow Fluctuation Study 1997-2000, Evaluation 
Effects of Flow Fluctuations on the Anadromous Fish Populations in the Lower 
American River, was sent out December 11, 2001.  We still have monthly meetings to 
discuss the flows on the lower American River.  

 
The Stanislaus River flow fluctuation study was started in 1999 and is currently 
ongoing.  An early draft report was sent in July 2004.   

 
Definition of CVPIA 3406 (b)(19) is to reevaluate existing operational criteria in order 
to maintain carryover storage at Sacramento and Trinity River reservoirs to protect and 
restore the anadromous fish of the Sacramento and Trinity Rivers in accordance with 
the mandates and requirements of this subsection and subject to the Secretary’s 
responsibility to fulfill all project purposes, including agricultural water delivery. 

 
The OCAP BA that came out in June 2004 looked at storages in Trinity and Shasta 
reservoirs. 

 
V. FY 2005 Accomplishments 

Reclamation has a cooperative agreement with CDFG to conduct a literature review 
and conduct appropriate field investigations to incorporate in a report with 
recommended operating criteria.  The American River has a final report from CDFG 
dated November 2001.  The Stanislaus River studies currently are in progress, expect a 
final by end of calendar year 2005. 

 
The American River Operations Work Group continues to meet monthly to discuss 
both the American River operations and to discuss the work to determine threshold 
flows and ramping rates required to protect Lower American fishery resources.   

 
The Stanislaus River Group meets less frequently than the American River Operations 
Work Group.  Meetings are typically held a few times throughout the year.  During the 
Vernalis Adaptive Management Plan in April and May there are more regular 
discussions about the flows. 

               
VI.  Tasks, Costs, Schedules and Deliverables. 

 A. Narrative Explanation of Tasks. 
 1. Program Management.  Reclamaiton and USFWS Program Managers have 

different responsibilities.  Reclamation worked the contracts with CDFG.  While 
USFWS will be coordinating with CDFG monitoring on the rivers.    
2 American River - American River Operations Work Group meetings.  The 
American River has a monthly meeting to discuss the flows in the lower river.  
USFWS will coordinate monitoring and report at the meetings.  
Temperature modeling.  REclamation does the temperature modeling for the lower 
American River. 
Stanislaus River - Stanislaus River Group meetings.  Periodically there are 
Stanislaus River meetings.  USFWS will coordinate monitoring and report at the 



 Page 3 of  5

meetings.  
Temperature modeling.   Temperature model output is reviewed at the Stanislaus 
River Group meetings. 

 
B.  Schedule and Deliverables 

Dates # Task 

Start Complete 

Deliverable 

1 Program 
Management 

10/01/05 09/30/06 This includes some monitoring on either river. 

2.1 American 
River 
Operations 
Work Group 

10/01/05 09/30/06 
Continue working meetings to review operations 
and get the flow fluctuation minimized on the 
river. 

2.2 American 
River Temp. 
Modeling 

10/01/05 09/30/06 
Provide monthly modeling of the flows, check 
temperatures. 

3.1 Stanislaus 
River Group 
Meetings 

10/01/05 09/30/06 
Continue working meetings and get a draft flow 
fluctuation study. 

3.2 Stanislaus 
River Temp 
Modeling 

10/01/05 09/30/06 
Provide periodic modeling of the flows, check 
temperatures. 

 
 
C.  Summary of Program Costs and Funding Sources 

Funding Sources # Task Total Cost  

RF   

1 Program 
Management 

$ $ $ $

2.1 American 
River 
Operations 
Work Group 

$20,000 $20,000 $ $

2.2 American 
River Temp 
Modeling 

$10,000 $10,000 $ $

3.1 Stanislaus 
River Group 

$15,000 $15,000 $ $



 Page 4 of  5

3.2 Stanislaus 
River Temp 
Modeling 

$ 5,000 $ 5,000 $ $

Total Program 
Budget 

$50,000 $50,000 $ $
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D.  CVPIA Program Budget 
# Task FTE Direct 

Salary and 
Benefits 
Costs 

Administrative 
Costs 

USBR 
subtotal 

USFWS 
subtotal 

Total Costs 

 
 

Program Management 0.00 $ $ $0  $

 American River 
Working Group 

0.20 $20 $ $20  $

 
 

American River Temp 
Modeling 

0.10 $10 $ $10  $

 Stanislaus River 
Working Group 

0.15 $15 $ $15  $

 Stanislaus River Temp 
Modeling 

0.05 $5 $ $5  $

  0.0 $ $   $
  0.0 $ $   $
 Total by Category 0.0 $50 $ $50  $

 
 
E.  CVPIA 5 Year Budget Plan FY-2007-2011  

 FY 2007 FY 2008 FY 2009 FY 2010  FY 2011 Total  ($) 
W&RR       
RF 52,000 53,000 54,000 56,000 58,000  
State        

Program Description 
and Section 
 
 
 Other  (identify)       
Total:        
 
 
VII. Future Years Commitments/Actions. 

  The program has funds in the future years to continue studies of the rivers and their 
flows during different operations.  We have had several wet years, an above normal 
year, two dry years so far and two below normal year.  Hopefully in the future we will 
have some different year types to show a change in operations. 


