
Initial Phase Yakima Integrated 
Water Resource Management Plan – 
Balanced Package 

• Spans time from passage of the Integrated 
Plan legislation in 2013 to the year 2023 

• All seven elements of the Integrated Plan 
advanced concurrently 

• Includes projects and activities that will 
quickly achieve tangible improvements in: 
o   Stream flow 
o   Habitat 
o   Fish passage 
o   Out-of-stream water supply security 

 
 
 
 

 



Integrated Plan 
Element 

Integrated Plan 
Projects 

Current Biennium 
Funding 

Additional 10-Year 
Balanced Package 1 

Funding 

Project/Funding 
Detail 

Habitat 

Tributary/Mainstem  
Enhancement 

$2,400,000 
 

$100,000,000 

Construction over all 10 
years. Weighted slightly to 
second five-year period Watershed 

Acquisitions 
$99,300,000 

Fish Passage 

 
Cle Elum Reservoir 

 
$8,800,000 

 
$87,000,000 

Construction in first five 
years 

 
Additional Fish 
Passage Project 

 
$100,000 

 
$90,000,000 

Construction of second 
passage facility in second 
five-year period. Design in 
first five-year period $500,000 

Operational 
Modifications 

Keechelus to Kachess 
Pipeline 

 
$500,000 

 
$159,000,000 

Construction in first five-
year period, provided 
project need verified 

Subordination of 
Power Generation 
(Roza and Chandler) 

 
$150,000 

 
TBD 

Pending outcome of current 
studies 



Surface Storage 

Cle Elum Pool Raise 
 

$2,800,000 
 

$18,000,000 
Construction in first five-
year period 

Kachess Drought 
Relief Pumping Plant 

 
$12,600,000 

 
$205,000,000 

 Construction in first five-
year period 

Wymer Reservoir 
 

$500,000 

 
$15,000,000 

Feasibility study and EIS 
for one project after fatal 
flaw analysis completed and 
decision by Work Group.  
Weighted to second five-
year period. 

Bumping Reservoir 
Enlargement 

$500,000 

Aquifer Storage and 
Recovery (ASR) 

Yakima ASR and 
regional ASR 

 
$400,000 

 
$6,000,000 

May be increased pending 
outcome of regional siting 
study. Weighted slightly to 
second five-year period 

Water Conservation 
Agricultural 
Conservation 

 
Ag $2,400,000 

 
 $85,000,000 

Target: 85,000 Acre-Feet. 
Construction over all 10 
years.  Weighted slightly to 
second five-year period. 

 
Muni $100,000 

Market Driven Water 
Reallocation 

Water Bank/Exchange 
Programs 

 
$350,000 

 
$500,000 

Support for banking and 
exchange programs 
throughout basin. Funding 
may increase depending on 
need and success 

 
TOTALS 

 
All elements 

 
$131,400,000 

 
$765,500,000 

Rollup: 
$896,900,000 
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