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Executive Summary 

Water treatment allows Reclamation to develop new water sources that would otherwise be 
considered impaired and unusable. Sound and efficient cost estimating techniques on water 
treatment projects helps ensure that Reclamation develops water treatment projects and performs 
water treatment research in an economically sound manner. Quantifying the cost of water 
treatment is an important component of water treatment research, planning, and design. 
Reclamation has well-developed cost estimating procedures and expertise providing ground-up 
“unit cost” estimates for a range of accuracies from Preliminary Level through Final Design; 
these are an integral part of Reclamation’s design process. Cost estimating for Reclamation water 
treatment planning studies and research is less consistent with estimating needs and requirements 
that have not been fully defined. Some cost estimate consistency issues are due to funding and 
time limitations that do not allow for the development of “unit cost” cost estimates. This drives 
the question about the use of alternative cost estimating methods such as cost models.  

This report provides a review of cost estimating options and makes recommendations on how to 
develop water treatment plant (WTP) costs for Reclamation with a look at broader use outside of 
Reclamation. An overall conclusion from this report is the need for more consistency and having 
a plan for cost estimating tailored to design, planning, and research. There is a particular report 
focus on evaluating cost model options and laying a foundation for possible water treatment cost 
model development and use. Cost model use has the potential to significantly reduce cost 
estimating costs, but there would be significant cost model development and maintenance costs 
that would offset some or all of these savings. 

Key concerns for cost estimating and cost models in particular include: 

• Time and cost to develop ground-up “unit cost” cost estimates. 
• Quantifying cost estimate accuracy for estimates performed outside of our standard unit 

cost derived estimates. 
• Ability to obtain usable and reliable cost data to build a cost model. 
• Cost model development and maintenance costs. 

Recommended next steps include: 

• Develop standardized approach to WTP cost estimating. 
• Develop WTP cost estimating guidelines for planning and research activities. 
• Investigate demand for planning study cost estimates. 
• Develop overall plan for planning, research, and design WTP cost estimates.  
• Investigate cost estimates for research that will require more than a cost model. 
• Develop specific plans for cost models if a decision is made to use cost models. 
• Investigate cost estimate accuracy between similar type cost estimates. 
• Update this report once general and specific plans are developed. 
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Background 
Report Organization 

The report begins with a discussion on all cost estimating types and options with details provided 
on existing cost models and cost databases. This is followed by a look into cost model 
development and related concerns. The report is then organized by application (design, planning, 
and research) with a focus on cost estimating needs and recommendations. This is followed by a 
section on cost reporting and a standardized approach. The report concludes with recommended 
next steps. 

Research Questions 

1) What water treatment (WT) cost models and cost databases exist? 

2) What are the cost estimating needs for WTPs across design, planning, and research activities 
and how can those needs be best met? 

3) What are the needs for WTP cost reporting standardization? 
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Cost Estimating Practices 
Currently, there is no standardized approach for developing cost estimates for WTPs. An 
engineer needs to determine the cost estimate accuracy needed, determine the funds and time 
available to develop the costs, and use the tools available to develop an estimate on a case by 
case basis. In some cases, the desired accuracy cannot be achieved with available time and funds 
and adjustments need occur. 

Reclamation has four levels (accuracies) of cost estimates that we produce (Table 1). These can 
be roughly correlated to the more widely used AACE International cost estimate classification 
system (Table 2). 

Table 1. Cost estimate levels at Reclamation 

Design 
Level 

Approximate 
AACEI Estimate Class 

Final 1 - 2 
Feasibility 3 - 4 
Appraisal 4 - 5 
Preliminary 5 or lower accuracy 

Table 2. AACEI cost estimate levels and corresponding accuracy 

Estimate 
Class 

Approximate Accuracy 
Low High 

1 ‐3% to ‐10% +3% to +15% 
2 ‐5% to ‐15% +5% to +20% 
3 ‐10% to ‐20% +10% to +30% 
4 ‐15% to ‐30% +20% to +50% 
5 ‐20% to ‐50% +30% to +100% 

Table 3 provides a list of estimating types and estimating methodologies that can be used to 
develop cost estimates at the accuracy desired. Both the accuracy and level of detail of the unit 
quantities and the accuracy of the costs impact the resulting accuracy of the cost estimate. 
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Table 3. Estimating types and estimating methodologies 

Accuracy 

Estimate Type 
Estimating Methodology 

Unit cost based estimates Cost Models 

AACEI 
General 

Description 

Unit Cost 
Estimate 

Applicability 

Approximate 
Reclamation 

Design 
Level 

Parametric 
Model 

Applicability 

Empirical 
Model 

Applicability 
Highest 

Lowest 

1 Detailed Estimate 
 

 Final   

2 
 

3 Preliminary Feasibility 

4  
Appraisal 

5  
Order of 
Magnitude 

Preliminary 
- 

Unit Cost Estimates 

Unit Cost Based Estimates are ground up cost estimates that use unit costs produced by treatment 
system designs: 

• Design activity produces material quantities that are estimated on an individual basis. 
• Percentages are included for design contingencies (items that have not been quantified in 

the design). 
• Uses new or recent vendor quotes / bids, previous recent estimates, commercials cost 

databases (e.g. RS Means) 

Accuracies of unit cost estimates are generally better than cost models, but may be comparable at 
lower estimate classes where quantities are only developed for major equipment and based on 
factors such as building area. The most accurate quantity take-off estimates require quotes and 
contractor bids, which sometimes can only be obtained if a design is moving into construction. 
Therefore a research project may not be able to achieve higher levels of cost estimate accuracy 
without special accommodations. 

Cost Models 

Cost models represent opportunities for significant cost and time savings, but require ongoing 
maintenance to ensure the accuracy is maintained. The concept is that the time it takes to develop 
a cost model will more than pay off after repeated use. A significant limitation of cost models is 
they may not capture local construction labor, material cost, permitting costs, etc. that could have 
major impacts on cost. These costs can be added to parametric type models or as an overall cost 
adder to an empirical model, but specialized cost estimating expertise is often needed to 
determine these values. Table 4 contains a list of various existing parametric and empirical 
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models and the various WTP unit operation processes that each contains. A brief description of 
each model follows Table 4. 

Table 4. Unit processes associated with each cost model and approximate AACEI level 
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WaTER  x   x x x x x  x x x  x  x  x    x 

DEEP         x x              

WAVE      D  D   D             

ROSA        D                

A&E Example:  
CPES 4 4 4 4 4 4 4 4 4  4 4 4    4 4 4 4 4 4 4 

A&E Example:  
CCES 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3  3 3 3 3 3 3 3 
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al

 

Leitner 
database        x x x     x         

GWI Desal 
Data         x x             x 

Cost Est. 
Manual for 
WT Facilities 

 x x x x x x  x x  x x    x  x   x x 

UCM  x x x x   x x        x    x x x 

Wittholz 
Model         x x              

x = Included, but AACEI level not determined. 
D = Design only 

Parametric Cost Models 

A parametric (aka statistical) cost model uses formulas and regressions of past project equipment 
and materials costs with inputs for flow rate and other water treatment system parameters. 
Parametric cost models automate the design process to automatically generate unit quantities and 
O&M values. Typically, the more input parameters, the more detailed the design will be and the 
resulting accuracy will increase. As the number of inputs increases, so does the skill required by 
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the model operator. Ongoing maintenance of parametric models includes updating cost indices, 
interest rates, energy and chemical costs at a minimum. More extensive periodic updates are 
needed to imbedded cost curves to capture recent vendor costs, specific material cost changes not 
adequately captured by cost indices, specific labor rates not adequately captured by cost indices, 
etc. Updates are also needed as designs are improved and technologies are modified or new 
technologies are developed. A number of software packages are publically available for cost 
estimating for water treatment processes. With parametric cost models, the accuracy of both the 
design and the cost estimate must be considered (Figure 1). 

Figure 1: Cost estimate accuracy

WaTER 
Owner:  Bureau of Reclamation 
Status:  Incomplete 
Last Update:  2017 
Cost:  Free by request 
Cost Estimate Accuracy:  Not determined 
Information Date:  Information about this model updated 12/2017 

WaTER is a Microsoft Excel based program. The program has many unit processes with some 
processes such as RO that include multiple input parameters to size the unit to other unit 
processes such as microfiltration that are sized based solely on flow. Some of the cost curves 
used are the USEPA 1979 cost curves adjusted through construction cost indices. 

WT Cost II 
Owner:  Irving Moch 
Status:  Commercial, but no longer available 
Last Update:  2008 
Cost:  N/A 
Cost Estimate Accuracy:  Not stated (AACE 3 according to Huehmer et al. 2011)  
Information Date:  Information about this model updated 8/2017 

This Visual Basic model was developed in part by Reclamation DWPR funding with detailed 
model information available in DWPR Report # 130 published in 2008. The model itself is a 
commercial product, but since it is no longer available, it is not detailed further. 

Desalination Economic Evaluation Program (DEEP)  
Owner:  IAEA  
https://www.iaea.org/NuclearPower/NEA_Desalination/index.html 
Status:  Public 
Last Update:  2014 (DEEP 5.1)  

Design 
Accuracy 

Cost  
Estimating 
Accuracy 

Cost  
Estimate 
Accuracy 

= + 

https://www.iaea.org/NuclearPower/NEA_Desalination/index.html
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Cost:  Free 
Cost Estimate Accuracy:  Not determined 
Information Date:  Information about this model updated 12/2017 

Desalination Economic Evaluation Program (DEEP) was developed by the International Atomic 
Energy Agency (IAEA) and first issued in 1989 with subsequent updates. DEEP is based on an 
empirical model developed by the IAEA in partnership with Kuwait University. The model used 
various cost data sources to calculate the unit product cost based on various economic parameters 
(Ettouney et al. 2002). 

This program is used to conduct preliminary economic evaluations for desalination processes 
powered by either fossil fuel or nuclear power plants (International Atomic Energy Agency 
2014). The following desalination technologies can be estimated using the program: 

• Multi-stage flash distillation (MSF) 
• Multi-effect distillation (MED) 
• RO 

o Spiral wound 
o Hollow fiber 

• Hybrid systems (MSF or MED followed by RO, RO feed typically taken from the 
condenser reject of the distillation process, salinity lower than RO alone, but higher than 
distillation) 

Systems powered by either nuclear power or fossil fuels can be evaluated. The most suitable 
application of the IAEA methodology and of the DEEP program is for relative comparisons of 
design alternatives for water production in a given area or region, not for obtaining absolute 
numbers (International Atomic Energy Agency 2014). The tool is best suited for use in planning 
activities dealing with strategic water and energy issues.  

Water Application Value Engine (WAVE) 
Owner:  Dow 
https://www.dow.com/en-us/water-and-process-solutions/resources/design-software 
Status:  Commercial 
Last Update:  10/2017 
Cost:  Free 
Cost Estimate Accuracy:  N/A. Model provides design parameters only. 
Information Date:  Information about this model updated 12/2017 

WAVE combines other programs such as ROSA to provide designs for UF, RO, and IX. Output 
parameters include standard design parameters along with chemical and energy use. 

Reverse Osmosis System Analysis (ROSA) 
Owner:  Dow 
https://www.dow.com/en-us/water-and-process-solutions/resources/design-software 
Status:  Commercial 
Last Update:  9/2013 (Version 9.1)  
Cost:  Free 

https://www.dow.com/en-us/water-and-process-solutions/resources/design-software
https://www.dow.com/en-us/water-and-process-solutions/resources/design-software


  ST-2017-1757-01 

7 

Cost Estimate Accuracy:  N/A. Model provides design parameters only. 
Information Date:  Information about this model updated 12/2017 

ROSA is used to model membrane product performance for a user-defined feed water and 
system configuration. The program is typically used to determine operating pressure and product 
water quality for different membrane products.  

The Element Value Analysis (EVA) tool is a feature in the ROSA software program that allows 
users to compare the impact of membrane product selection (i.e. low pressure RO vs traditional 
RO) on the cost of desalination systems. The EVA tool uses results from the ROSA performance 
modeling (for pumping power, permeate production, feed pressure, concentrate pressure, 
membrane type, number of membrane elements, and system recovery) along with user defined 
inputs (project life, interest rate, power costs, energy recovery efficiency. This software could be 
useful for evaluating different membrane alternatives, but would need to be coupled with a 
different model for developing preliminary level cost estimates. 

A&E Firm Example:  CH2M Parametric Design & Cost Estimating System (CPES) 
Owner:  CH2M (Jacobs Engineering)  
Status:  Private. Use only by CH2M through contract with CH2M 
Last Update:  Continuous 
Cost:  Determined by scope of work and A&E cost proposal 
Accuracy:  AACEI Class 4 
Information Date:  Information about this model updated 11/2017 

The Microsoft Excel based model provides facility design, construction cost estimating, and 
lifecycle cost estimating as well as links to a conceptual facility 3D visualization tool (Figure 2) 
and carbon footprint calculator. The bottom up type design provided by the model allows for 
checking of many key treatment process assumptions. The model is continuously updated based 
on projects designed and constructed by CH2M. 

 

Figure 2: CPES 3D visualization output (left), courtesy of CH2M 

A&E Firm Example:  Carollo Cost Estimating System (CCES) 
Owner:  Carollo Engineers 
Status:  Private, Use only by Carollo through a contract with Carollo 
Last Update:  Continuous 
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Cost:  Determined by scope of work and A&E cost proposal 
Accuracy:  AACEI Class 3 
Information Date:  Information about this model updated 12/2017 

The Carollo Cost Estimating System (CCES) is supported by a compilation continuously updated 
cost databases that includes information from: RS Means, Harrison Publishing House, 
Richardson’s Construction Estimating Standards, Rental Rate Blue Book, Trade Services, 
National Electrical Contractor’s Association, quotations from major equipment and material 
suppliers, and historical bid tabulations within the company. Unit costs are developed using a 
Materials, Labor, Equipment and Subcontractor (MLES) approach. The CCES system base 
template uses cost divisions corresponding to the basic Construction Specifications Institute 
(CSI) breakdown. AACEI Class 2 level estimates are also possible through the existing database 
and associated supporting structure. 

Empirical Cost Models 

An empirical cost model employs curve fitting of past water treatment project costs. The primary 
input is typically flow rate, but additional inputs can be used if more delineated historic data 
exists. Empirical models are those that employ curve fitting of data entries from a database. Cost 
databases can be developed from existing and planned WTP cost data. Empirical cost 
correlations can provide an order of magnitude estimate to determine the likely cost of water 
produced at a WTP. This class of models is best used for general planning projects where 
different water treatment and water supply options are being compared. Empirical models do not 
have the sensitivity to compare different process configurations, materials, or many site-specific 
conditions.  

Highlighted Empirical Cost Models 
A number of cost databases and models have been compiled in the last 20 years. The more 
comprehensive databases and models with usable results are shown below: 

Leitner database 
Owner/Author:  Leitner 
Last Update:  1997 
Cost:  Free 
Cost Estimate Accuracy:  Not determined 
Information Date:  Information about this model updated 9/2017 

Leitner published a cost database including 180 desalination plants in the United States, Canada, 
and the Virgin Islands (Leitner 1997). Leitner’s database includes WTPs that utilize the 
following technologies: SWRO, MED, MSF, EDR, and membrane softening, and brackish RO. 

GWI Desal Data Cost Estimator 
Owner/Author:  GWI 
https://www.desaldata.com/cost_estimator 
Last Update:  continuous 
Cost:  $4,000 per year subscription 

https://www.desaldata.com/cost_estimator
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Cost Estimate Accuracy:  Not determined 
Information Date:  Information about this model updated 12/2017 

Global Water Intelligence (GWI) publishes the largest collection of desalination WTP 
information, called Desal Data (Global Water Intelligence 2016). Desal Data’s cost estimator 
uses the database of desalination WTP cost to generate capital and operating costs for SWRO, 
MED, and MSF. In order to generate capital costs, user are asked to input a number of 
quantitative and qualitative design parameters, include treatment technology, capacity, salinity, 
feedwater temperature, location, and complexity of pretreatment, intake, and permitting. Capital 
cost outputs are grouped into thirteen categories, which include items such as design costs, civil 
work, pretreatment, pumps, membranes, etc. Finished water storage and distribution is not 
included in the cost estimates. Inputs used to estimating operating costs include capacity, 
location, utilization rate, energy consumption, and electricity prices. Operating cost outputs 
include parts, chemicals, labor, replacement membranes, and energy. Estimates for wells are not 
included, and instead assumes open intakes and outfalls (Huehmer et al. 2011). Model 
calculations are not shown to users; therefore model is considered a black-box. 

Cost Estimating Manual for Water Treatment Facilities 
Owner/Author:  Susumu Kawamura, William T. McGivney 
https://www.wiley.com/en-us/Cost+Estimating+Manual+for+Water+Treatment+Facilities-p-
9780471729976 
Last Update:  2008 
Cost:  $135 (book) 
Cost Estimate Accuracy:  Not determined 
Information Date:  Information about this model updated 12/2017 

The Cost Estimating Manual for Water Treatment Facilities book provides both construction and 
operations and maintenance costs estimates for the preliminary design of WTPs. The costs are 
based on a database (not provided) of actual construction costs, and include capital cost 
equations for 43 processes of facilities that could be included in a WTP. Cost estimates are 
presented as both an equation and in graphical form, along with the range over which each 
equation is considered valid. Equations and cost curves are also provided for operations and 
maintenance costs for 14 different types of WTPs (conventional, membrane filtration, RO, etc.). 
These values are presented as lump sum costs and include items such as labor, chemicals, power, 
repairs, and replacement. 

Unified Costing Model (UCM) 
Owner/Author:  Texas Water Development Board 
http://www.twdb.texas.gov/waterplanning/rwp/planningdocu/2016/doc/current_docs/project_doc
s/20130530_UnifiedCostingModel_UsersGuide.pdf 
Last Update:  2013 
Cost:  Free 
Cost Estimate Accuracy:  Not determined 
Information Date:  Information about this model updated 12/2017 

The Unified Costing Model is an Excel-based cost estimating program prepared by HDR 
Engineering, Inc. and Freese and Nichols, Inc. for the Texas Water Development Board. The 

https://www.wiley.com/en-us/Cost+Estimating+Manual+for+Water+Treatment+Facilities-p-9780471729976
https://www.wiley.com/en-us/Cost+Estimating+Manual+for+Water+Treatment+Facilities-p-9780471729976
http://www.twdb.texas.gov/waterplanning/rwp/planningdocu/2016/doc/current_docs/project_docs/20130530_UnifiedCostingModel_UsersGuide.pdf
http://www.twdb.texas.gov/waterplanning/rwp/planningdocu/2016/doc/current_docs/project_docs/20130530_UnifiedCostingModel_UsersGuide.pdf
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goal of this program is to help standardize cost estimates across the 16 Regional Water Planning 
Groups in Texas, which then roll up to form the Texas State Water Plan. The program contains 
modules for estimating the costs of pipelines, well fields, embankments, land acquisition, and 
water treatment. The water treatment component of this program provides a lump sum estimate 
based on capacity and types of treatment. An exact treatment process is not specified in the 
program, but rather six general levels of treatment (disinfection only, iron and manganese 
removal, direct filtration, conventional treatment, brackish groundwater desalination, and 
seawater desalination) are provided as user-selected options. The lump sum cost estimate 
includes site work, buildings, storage tanks, sludge handling, clearwell, pumps, process 
equipment, and finished water pumping. The Unified Costing Model (UCM) comes with 
statement that it is “…not intended to be used in lieu of professional engineering design or cos 
estimation procedures for water supply facilities. Results of all applications of the UCM, 
including those for technical evaluation of water management strategies in the regional water 
planning process, should be carefully reviewed by professional engineers and other 
knowledgeable professionals prior to use and publication. This tool was developed for the 
purpose of preparing regional water planning level cost estimates only. …” 

Wittholz Model 
Owner/Author:  Wittholz, M.K. 
Last Update:  2008 
Cost:  Free 
Cost Estimate Accuracy:  Not determined 
Information Date:  Information about this model updated 8/2017 

Wittholz developed a cost correlation from exiting cost data from 331 desalination plants 
utilizing ED, MED, MSF, brackish water RO (BWRO), seawater RO (SWRO), and vapor 
compression (VC) (Wittholz et al. 2008). Cost data was captured for desalination plants with a 
capacity greater than 300 m3/d. The data collected includes information about the plants 
including location, desalination technology used, plant capacity, plant lifespan, availability and 
type of water being treated. Cost data collected included capital cost, fixed cost, operating cost 
per year per cubic meter and unit cost. 

The capital cost included the plant and land costs, civil works, and amortization. All costs were 
indexed to 2005 dollars and foreign costs were converted to US dollars using the weighted 
average exchange price for 2005 published by the US Federal Reserve Bank. A power law model 
was developed for each desalination technology using simple linear regression using least 
squares. The model is described in Equation 1.  

𝐥𝐥𝐥𝐥(𝑪𝑪𝑪𝑪𝑪𝑪𝑪𝑪𝑪𝑪𝑪𝑪𝑪𝑪 𝑪𝑪𝑪𝑪𝑪𝑪𝑪𝑪) = 𝒎𝒎 ⋅ 𝐥𝐥𝐥𝐥(𝑪𝑪𝑪𝑪𝑪𝑪𝑪𝑪𝑪𝑪𝑪𝑪𝑪𝑪𝑪𝑪) + 𝑪𝑪 Equation 1 

The unit price cost (UPC) was calculated by Equation 2. 

𝑼𝑼𝑼𝑼𝑪𝑪 =
�𝑪𝑪𝑪𝑪𝑪𝑪𝑪𝑪𝑪𝑪𝑪𝑪𝑪𝑪 𝑪𝑪𝑪𝑪𝑪𝑪𝑪𝑪𝑼𝑼𝑪𝑪𝑪𝑪𝑷𝑷𝑪𝑪 𝑳𝑳𝑪𝑪𝑳𝑳𝑳𝑳 �+𝑨𝑨𝑷𝑷𝑷𝑷𝑨𝑨𝑪𝑪𝑪𝑪 𝑶𝑶𝑪𝑪𝑳𝑳𝑶𝑶𝑪𝑪𝑪𝑪𝑪𝑪𝑷𝑷𝑶𝑶 𝑪𝑪𝑪𝑪𝑪𝑪𝑪𝑪

𝑼𝑼𝑪𝑪𝑪𝑪𝑷𝑷𝑪𝑪 𝑪𝑪𝑪𝑪𝑪𝑪𝑪𝑪𝑪𝑪𝑪𝑪𝑪𝑪𝑪𝑪⋅𝑼𝑼𝑪𝑪𝑪𝑪𝑷𝑷𝑪𝑪 𝑨𝑨𝑨𝑨𝑪𝑪𝑪𝑪𝑪𝑪𝑪𝑪𝑨𝑨𝑪𝑪𝑪𝑪𝑪𝑪𝑪𝑪𝑪𝑪
 Equation 2 

The results of the regression are summarized in Table 5. 
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Table 5. Regression coefficients for desalination costs (Wittholz et al. 2008) 

Technology 
Exponent 

(m) 
Constant 

(c) R2 
ED 0.75 3.88 0.66 
SWRO 0.81 4.07 0.91 
BWRO 0.74 3.95 0.81 
MSF 0.70 4.86 0.72 
MED 0.83 4.13 0.88 

The operating cost included the cost of chemicals, for pre and post treatment, energy (electrical 
and steam), spares and maintenance, and labor. Wittholz was not able to develop correlations for 
UPC as a function of capacity due to the large variation in UPC at a given capacity. An analysis 
of fixed costs, operating costs, and the energy contribution to the operating cost was conducted. 
These results are shown in Table 6. 

Table 6. Fixed cost and operating cost percentages and contribution of energy cost to operating 
cost for desalination technologies. 

Technology 
Fixed cost 

contribution 

Operating 
cost 

contribution 
Energy cost 
contribution E/Op. cost 

SWRO 0.35 0.65 0.35 0.54 
BWRO 0.35 0.65 0.3 0.46 
MSF 0.4 0.6 0.45 0.75 
MED 0.4 0.6 0.45 0.75 

Additional Empirical Cost Models 
Empirical cost models and databases that are less comprehensive or have less usable results are 
shown below for completeness. 

Watson Model 
Owner/Author:  Watson, et al. 
Last Update:  2003 

Watson et al. provided cost curves for various desalination processes in Reclamation’s Desalting 
Handbook for Planners. The cost curves were developed from bid data, vendor quotes, personal 
cost data files, and experience, and the implied level of accuracy is approximately +/- 30%. Cost 
are presented for desalination processes (MSF, MED, MVC, SWRO, BWRO, NF, and EDR) 
along with concentrate disposal options, intakes, pretreatment, post-treatment, auxiliary 
equipment, buildings, etc. Curves for O&M costs (including labor, chemicals, energy, etc.) are 
also presented. 

Zhou and Tol Model 
Owner/Author:  Zhou, Y. and Tol, R.S.J 
Last Update:  2002 



Quantifying the Cost of Water Treatment 

12 

Zhou and Tol developed an empirical model using the 2002 IDA Desalination Plant Inventory 
(Wangnick 2002) using data for plants greater than 600 m3/d and includes plants delivered or 
under construction as of 2001 (Zhou & Tol 2005). Regression coefficients were identified for 
both log-log and semi-log models for seawater desalination by both MSF and RO. The log-log 
models showed a higher R2 value. 

Lamei Model 
Owner/Author:  Lamei, et al. 
Last Update:  2008 

Lamei et al. compiled data from 21 WTPs (Lamei et al. 2008) in the Middle East (Egypt, 
Cypress, Libya, Tunis, and Saudi Arabia). Lamei et al observed that for the WTPs considered in 
this study; there was not cost difference for different locations; cost was independent of location. 
However, because this work only utilized WTP costs from the Middle East where thermal 
desalination processes are favored, the corresponding cost curves may not accurately represent 
costs for desalination in the United States where the predominant technology used is RO. 
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Cost Model Development Evaluation 
Subsequent sections in this report discuss cost estimating needs including potential cost model 
development and use. Therefore, a discussion on cost model development is provided here to 
provide context later. 

WaTER was Reclamation’s first water treatment cost model development activity. It has 
undergone varying degrees of development within each unit process, but Reclamation standard 
cost estimating techniques have not been incorporated. If a new comprehensive cost estimating 
model is developed, WaTER would be a good starting point, but the cost estimating 
methodology needs to be standardized and automated. 

The development and maintenance of a parametric cost model is a significant undertaking. If 
higher accuracies are needed, the one time and ongoing costs could be very high at hundreds of 
thousands to millions of dollars for an initial model. Not having a cost model requires 
contracting estimating services with A&E firms that have a cost model or the ground-up 
development unit cost method each time a cost estimate is needed. There is no clear or 
inexpensive option to solve this issue. The development of an empirical cost model represents an 
opportunity for lower development and maintenance costs, but it also has more limited use. 

Model development and maintenance costs need to be balanced against Reclamation’s total cost 
estimating needs which range from an estimated 6 to 19 WTP cost estimates per year. If a 
ballpark contracted rate of $9,000 per cost estimate using an A&E cost model were used, this 
equates to $40,000 to $190,000 per year plus contract development costs. TSC use of an 
internally developed cost model might cost $25,000 to $120,000 per year. 

A key question when considering developing a cost model is the accuracy needed for individual 
processes and process component (from a research perspective) and the entire water treatment 
process (from all perspectives). An ideal cost model considers the accuracy of the cost estimate 
needed, then looks at the accuracy needed for the design and cost estimating portions. For the 
design portion, the cost impact of each design parameter must be considered; then an optimized 
set of design parameters must be developed to ensure the accuracy is met without over or under 
designing the WTP. The accuracy needed will directly impact the time to develop the cost model 
and maintain it.  

The following represent challenges and concerns with developing an in-house water treatment 
cost model, with higher accuracies driving some of these concerns more than others. 

• Development Cost:  The potential cost of developing a comprehensive/complex model 
that captures capital and O&M costs for all possible treatment processes/trains will be 
very high and could outweigh the benefit. 

• Bid Data:  The difficulty of finding “meaningful” actual bid data that forms the basis of 
costs in the model will be difficult to obtain and normalize. Reclamation and the federal 
government are not actively involved with designing and building WTPs at a frequency 
that lends itself well to obtaining sufficient timely bid data to populate a water treatment 
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cost database. Therefore, bid data would need to be obtained by contacting individual 
municipalities that may or may not be willing to provide sufficient cost data. 

• Site Impacts:  When upstream processes impact downstream processes that change the 
elevation of the entire system and resulting excavation/fill, these impacts are complicated 
and time consuming to model on the design and cost side. 

• Site Specific:  If a site specific cost is desired, it may be difficult to normalize data, 
incorporate location factors, and incorporate specific site conditions without getting into 
more detailed design and cost estimating. These factors can be very high (e.g. doubling or 
more the cost of the WTP). 

• Maintenance:  The cost model/database will need to be updated periodically with current 
costs to ensure accuracy. Construction cost indices can sometimes be used, but material 
and labor costs do not all trend the same direction over time and the model eventually 
needs to be re-calibrated with new cost data and cost curves. 

• Broad Applicability:  A single model that is useful and technically operable to 
designers, planners, and researchers is a particular challenge. 

• Non-Federal Use:  The cost model data derived from public utilities (not Reclamation 
data) may be hard to defend and represents a potential liability for users relying on this 
model. 

• Proprietary Treatment: 
o Obtaining Data:  There are concerns regarding developing accurate unbiased 

capital and O&M costs for proprietary treatment processes and how those types of 
treatment technologies will be referenced. 

o Conflict of Interest:  If Reclamation obtains cost data from proprietary 
manufactures and/or vendors to develop this cost model; a potential conflict of 
interest may be perceived. For example; a manufacturer could claim that 
Reclamation cost data and cost model results are biased in favor of competitors 
that provided data inputs. 

• Research Sensitivity:  Developing a cost model that is comprehensive enough to vary a 
component within one unit process and have that change the cost with sufficient accuracy 
is a particular challenge. There may be lingering questions on whether the proposed 
process change is indeed too insignificant or if it’s the cost model not accurately 
capturing the cost impact. 

• New Technologies:  A method for adding new technologies would need to be determined 
to ensure they are capturing all significant costs, making them comparable to existing unit 
processes. 

• Cost Estimating Professionals:  Cost estimating professionals have unique skill sets and 
insight into cost estimating, but their involvement when actually using the model would 
increase costs and have practicality limitations. The role of cost estimating professionals 
in running the cost model and making updates (e.g. new technologies) needs to be 
determined. 

If a new cost model is to be distributed outside Reclamation, a robust user manual or help 
menus will be needed. The current 65 page WaTER user manual that includes assumptions, 
required inputs, output information, and model limitations, etc. provides a good basis for 
future user manuals. A comprehensive user manual will help ensure the model is used 
correctly and will minimize Reclamation time answering questions. 
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Design Application 
Cost Estimate Needs 

The vast majority of Reclamation’s cost estimates for WTP design projects occur in the TSC 
with Water Treatment and many other design groups performing the design and Cost Estimating 
Services performing the Cost Estimating. Designs include all levels of cost estimating from 
Preliminary Level Design through Final Design and all WTP sizes from 500 gallons per day 
(gpd) to 50 million gpd. Designs can be for Reclamation facilities or for our customers such as 
Native Americans that we support. The number of design cost estimates per year is small, 
typically 5 or less. The goal for all these estimates is to obtain the accuracy desired within the 
design budget and schedule. 

Table 7 details typical cost related design questions and the anticipated minimum level of design 
and cost estimating needed to effectively answer the questions. The questions and solutions 
demonstrate the need for costs that are for an entire water treatment system and for individual 
processes.   

Table 7. Level of design and estimating required to answer typical design cost questions 

Design Question 
Cost Estimate 

Design Estimating 
What is the “rough cost” of the WTP? Preliminary Level or 

Appraisal Level 
Same as design 

What should the expected cost of the 
WTP be for this design-build contract? 

Appraisal Level or Feasibility 
Level 

What is the cost of one treatment option 
vs a different treatment option? 

Appraisal Level or Feasibility 
Level 

What is the cost of the WTP so we can 
obtain congressional funding? 

Feasibility Level 

What is the final cost of the WTP for 
construction? 

Final Design 

The use of a WTP cost model could greatly reduce the time required to produce Preliminary and 
Appraisal Level cost estimates used in the initial stages of design. The process currently involves 
producing a custom WTP layout for each design and contacting vendors for all WTP equipment. 
This is a time intensive process that can cost $30,000 to $60,000 per project for design and cost 
estimating. Assuming a $45,000 cost per cost estimate and 2 Preliminary Level or Appraisal 
Level cost estimates per year, this equals a cost of $900,000 over 10 years. 

Recommendations 

• Cost Model:  It will be difficult to have a cost model that will capture the range of flows 
that we work with on design projects, so the applicable flow range would likely have to 
be more limited. The “Preliminary Level” is the likely target design/cost estimate level 
for this cost program from a design standpoint. However, as seen in the design questions, 
its use is limited at a Preliminary Level. An Appraisal Level cost model is possible for a 
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cost model and would have much broader use for design projects. However, the cost to 
develop and maintain an Appraisal Level model is a concern. Given the low number of 
design estimates performed per year, research and planning level studies would likely be 
needed to justify the development of a cost model.  
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Planning Application 
Water supply planning is used to identify areas with water supply/demand imbalances and 
identifying alternatives for meeting future water supply needs. Treatment of non-traditional 
water supplies is a critical water supply category that is sometimes not considered in water 
supply planning activities. 

Cost Estimate Needs 

Reclamation programs fund planning projects that evaluate water supply options, some or all of 
the options may require water treatment. WTP sizes for planning studies are typically from 
100,000 gpd to 20 million gpd. Currently, there is no prescribed level of accuracy for planning 
activities (such as basin studies). These cost estimates are generally developed using the best 
available data; therefore, the level of detail and accuracy in the cost estimates may be different 
for different alternatives. The accuracy level of cost estimates is often contingent upon the 
budget available for the planning study, the number of alternatives considered, the amount of 
cost share from non-federal partners, and the schedule or time available to develop the estimates. 
The development of these cost estimates may be performed by the TSC or by regional staff. The 
TSC performs water treatment design and cost estimating for about 2 planning studies a year. 
There is an unknown number of planning studies involving w performed by the regions without 
TSC involvement. 

While planning studies do not always have a prescribed accuracy level, the default procedure 
would be to rely on our established cost estimate levels to guarantee some level of accuracy (e.g. 
Preliminary Level and Appraisal Level cost estimates). Otherwise, decisions could be based on 
data that is so far off that decisions would change if there was more accurate data. However, 
there is no tool/model readily available to help with these studies. Therefore, regions either need 
to go through standard cost estimating methods which often cost $30,000 to $60,000+ for ground 
up cost estimates or rely on publically available tools or data with unknown accuracy which also 
leads to inconsistent cost estimate accuracies across Reclamation. 

Table 8 details typical cost related planning study questions and the anticipated minimum level 
of design and cost estimating needed to effectively answer the questions. The questions and 
solutions demonstrate the need for costs that are for an entire water treatment system. 

Table 8. Level of design and estimating required to answer typical planning study cost questions 

Design Question 
Cost Estimate 

Design Estimating 
What is the “rough cost” of treatment for 
a source water? 

Preliminary Level or 
Appraisal Level 

Same as design 

What is the cost of this treating a source 
water vs no treatment for a different 
source water? 

Preliminary Level or 
Appraisal Level 

What is the cost of this treating a source 
water that requires standard WT vs a 

Preliminary Level or 
Appraisal Level 
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Design Question 
Cost Estimate 

Design Estimating 
different source water that also requires 
desalination? 

The use of a WTP cost model could greatly reduce the time required to produce Preliminary and 
Appraisal Level cost estimates used in planning stages. A cost model that would be simple 
enough for region engineers without a water treatment background to operate would be ideal. 
Such a model may have inputs such as: 

• Water source and depth to groundwater 
• Feed water salinity 
• Geographic location 
• Product flow 
• Concentrate disposal options based on location (deep well injection, surface discharge, 

evaporation ponds) 

Recommendations 

• Demand for Cost Estimating:  The number of planning studies taking place in the 
regions with water treatment being considered is unknown. This should be ascertained to 
determine the demand for cost estimating services and tools. 

• Cost Model:  The “Preliminary Level” is the likely target design/cost estimate level for 
this cost program from a planning study standpoint. An Appraisal Level cost model is 
possible for a cost model and would have much broader use for design projects. 
However, the cost to develop and maintain an Appraisal Level model is a concern. There 
may be sufficient data (from the input list above) that could be gathered in a database to 
create an empirical model. If not, a parametric model or hybrid empirical/parametric 
model would be needed. 

• Consistency:  If a model or cost database is used for estimating water treatment costs in 
planning studies, there should be some consistency in its use and agreement on the 
accuracy. 
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Research Application 
Cost Estimate Needs 

Reclamation Research 
Reclamation’s Advanced Water Treatment research programs include internal research funded 
by the Science and Technology (S&T) program (2 to 6 projects per year in water treatment) and 
external research funded by the Desalination and Water Purification Research (DWPR) program 
(~8 projects per year on average). These programs for water treatment have an overarching goal 
to reduce or remove barriers to the wide-spread use of treatment technologies for non-traditional 
water sources to increase water supplies in the Western US. One of largest barriers to the use of 
non-traditional supplies is the higher capital and/or operating cost associated with treatment. The 
National Academies 2008 report on Desalination recognized that the cost of current technologies 
are cost prohibitive and recommended “[Developing] approaches to lower the costs of 
desalination to make it an attractive alternative to water importation or transfer in locations 
where traditional sources of water are inadequate.”  

Most of the research projects funded have a goal of reducing costs and/or energy use. 
Reclamation research efforts aimed at reducing treatment costs include:  the development of new 
materials, processes, process efficiency improvements, and the treatment and disposal of 
concentrate. Improved cost estimating would help Reclamation’s R&D Office quantify the 
outcomes of research and development efforts and plan for future research, identifying 
technology areas that have the highest potential for improvements including cost reductions. This 
planning could drill down to the level of identifying water treatment process components and 
sub-components that need additional research to improve economics. 

Non-Reclamation Research 
While non-Reclamation funded research is inherently not part of our mission, there exists a 
widespread need across the many federal and non-federal (e.g. universities) entities for cost 
models and standardized approaches to cost estimating. Therefore, any cost model development 
done by Reclamation will have much larger benefits to the American tax payer through other 
federal and non-federal uses. Use of cost models outside of Reclamation has inherent risk to 
Reclamation if cost results are used outside their intended purpose, are misrepresented, or are 
just incorrectly developed. 

Research Questions Related to Cost 
Table 9 details typical cost related research questions and the anticipated minimum level of 
design and cost estimating needed to effectively answer the questions. The questions and 
solutions demonstrate the need for costs that are for an entire water treatment system and for 
individual processes and process components.  
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Table 9. Level of design and estimating required to answer typical research cost questions 

Research Question 
Cost Estimate 

Design Estimating 
What is the cost/benefit of an 
improvement to a component (e.g. 
membrane) within an individual 
treatment process (membrane skid) 
relative to the entire WTP cost? 

Component Improvement 
Feasibility Level or Final 
Design Level 
Entire WTP 
Preliminary Level 

Component Improvement 
Appraisal Level 
Entire WTP 
Preliminary Level  

What is the cost/benefit of a new 
individual treatment process compared 
to similar individual treatment processes 
(e.g. comparing types of desalination 
process costs and energy use)? 

Feasibility Level or Final 
Design Level 

Preliminary Level or Appraisal 
Level 

What are the major cost drivers for 
desalination that may make good areas 
for focusing future research efforts? 

Feasibility Level Preliminary Level or Appraisal 
Level 

Standardized Approach 

No matter how the costs are developed, a standardized cost estimating approach is a critical item. 
This is due to the need to compare costs across technologies and over time to identify and show 
capital and O&M cost improvements when and where they occur. Therefore ensuring cost 
estimates are comparable is an important component that will be greatly improved by developing 
a standardized approach. If a cost model were used, the standardized approach for costs and cost 
reporting would be mostly imbedded. If costs are developed on a unit cost methodology, the 
standardized approach can be described to help ensure estimates from inside and outside 
Reclamation are reasonably comparable. A standardized approach is described in the “Cost 
Reporting” section of this report. 

Estimate Accuracy 

Cost estimates have an absolute cost value with the accuracy presented as a +/- cost range. The 
cost ranges are fairly similar across similar levels of cost estimates. However, in research the 
relative cost value is often more important than the absolute value. Within Reclamation’s cost 
estimating practices, the accuracy of one cost estimate relative to another is not well defined, and 
is certainly significantly more accurate than the absolute values. 

Recommendations 

• Cost Model:  The design and estimating levels needed to answer the research questions 
provide a good overview of the cost estimating needs. A parametric cost model could 
provide the design and estimating solutions to answer these questions. An empirical cost 
model could provide a reference point for total WTP costs and possibly some processes. 
Considering the cost and the design and planning applications, and initial plan for cost 
estimates is shown in Table 10. 

A development plan is needed for a limited parametric model and an empirical model. 
The WaTER model will be a useful starting point. Some cost equations that have been 
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published in peer reviewed literature should be investigated. With continued development 
of free design tools such as Dow’s WAVE, the suitability of Reclamation developed 
design for UF and RO should be evaluated against these other tools to determine the best 
path forward. 

Access to existing cost databases should be further investigated to help jumpstart the 
development of an empirical model. Both models would need ongoing funding for 
maintenance to periodically add updated cost data, estimated at $10,000 - $15,000 per 
year with the parametric model requiring more maintenance time than the empirical 
model. 

• Unit Costs:  Methods for using TSC or contracting A&E cost estimating services should 
be developed to support DWPR projects. 

• Standardized Approach:  A standardized approach to cost estimating should be 
developed as described above. This approach should be conveyed to all S&T projects and 
all new DWPR projects. 

• Estimate Accuracy:  Relative accuracy of similar cost estimates should be investigated 
as described above. 

Table 10. Initial plan for Research application cost estimating. 

Accuracy 

Estimate Type 

Approximate 
Reclamation 

Design 
Level 

WT Process 

Reclamation Only 
Other Federal and Non-

Federal Use 

AACEI 
General 

Description 

• Coag / Sed / Media 
Filtration, Cl2 

• Coag/ Sed, MF/UF, 
RO, Cl2 

• Option: UV 

All other 
established 

WT 
processes 

New WT 
processes 

All established 
WT processes 

New WT 
processes 

Highest 
 

Lowest 

1 Detailed 
Estimate 
 

Final Unit Costs Unit Costs Unit costs Unit Costs 1 Unit costs 1 

2 
 

3 Preliminary Feasibility 

4  
Appraisal 

5  
Order of 
Magnitude 

Preliminary Parametric Model Unit Costs 2 Unit Costs 

2 - Empirical Model Empirical Model 

1 For Reclamation funded research, plan would be for Reclamation to develop the cost estimate 
or pay an A&E contractor under a contract established each year after DWPR proposals are 
awarded. Some cost estimating performed by outside entities may be included in each proposal, 
but will need to be compliant with Reclamation cost estimating guidelines to be developed. 

2 The default is unit costs, but additional parametric model modules may be developed for 
certain treatment processes allowing for expanded parametric model capabilities and use.  
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Cost Reporting 
There is no current federal or non-federal agreed upon approach on what costs to include or 
exclude when reporting water treatment capital and O&M costs. When cost are developed for a 
specific municipality, this issue of not having a standardized approach is not a particular concern. 
However, if a municipality, state, or federal agency, consulting engineer, or researcher is trying 
to compare technologies in general, this issue is significant. 

The desire is for an apples to apples comparison, but without a standardized approach cost 
reported on one project or by one equipment vendor may be very different than another. In some 
cases this may be for political or cost competition reasons, or for others it may just be because 
there is no standardized approach. Table 11 shows how complex this issue is. The table includes 
some of the many costs that need to be considered for both a cost model and a standardized 
approach to water treatment cost reporting. 

Table 11. Water treatment costs components 

Unit Product Cost Direct Capital Operating Costs Indirect Capital 
• Daily flow production  
• Instantaneous flow 

production 
• Raw Water Quality 
• Site conditions 
• Building climate control 
• Operator certification 

requirements 
• Electricity 
• Fossil Fuels 
• Finished water quality 

(operating at or below 
regulatory limits) 

• Primary and secondary WQ 
standards 

• State and Federal 
regulations 

• Building codes 
• Permitting 
• Plant life 
• Equipment life 
• Waste disposal in landfill 
• Waste discharged to water 

bodies and different 
discharge regulations 

• Salvage value 

• Intake structure / well  
• Land 
• Redundancy 
• Process equipment 
• Instrumentation  
• Labs 
• Process buildings 
• Maintenance buildings 
• Sustainable design 

features 
• Office space 
• Storage rooms 
• Fire protection 
• Pumps 
• Tanks 
• Backup power (what 

systems included and 
how long can a WTP 
operate?) 

• Intake pipelines 
• Clearwell or pipeline 

used for disinfection CT 
• Vehicles used for 

maintenance 
• Vehicles used for 

process operation and 
inspections 

• Electricity 
• Labor (direct 

costs, 
retirement, 
union costs, 
insurance) 

• Membrane 
replacement 

• Maintenance 
and spare parts 

• Insurance 
• Chemicals 
• Chemical 

delivery 
• Municipal 

overhead 

• Freight and 
insurance 

• Construction 
overhead 

• Owner’s costs 
• Contingency 

costs 
• Design stage 
• Planning stage 
• Accelerated 

design and/or 
construction 
time 

• Design-Build vs 
Design-Bid-
Build 

• Financing 
(interest rates) 

Note:  Developed using cost factors by Ettouney et al. 2002, but expanded to be more 
comprehensive. 

These many cost factors shed light on both the issue of cost reporting and the complexity of 
adding a cost to a cost curve in a cost model. There are even further nuances such as how a cost 
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for an operator is reported if an operator has joint responsibilities for WTP and distribution 
system operation? Some of these cost can have dramatic impacts with small vs large WTPs, 
remote locations, or in states with more regulations. 
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Conclusions and Next Steps 
An overall conclusion from this report is the need for more consistency and having a plan for 
cost estimating tailored to design, planning, and research. There are unique cost estimating needs 
within design, planning, and research, but there are also overlapping needs as well. The 
development of a cost model capable of providing Preliminary Level cost estimates or even 
Appraisal Level cost estimates could be the most cost effective long term approach. Over a 10 
year period, design work is estimated to require roughly $900,000 in estimating costs. A similar 
effort by the TSC using a cost model is estimated to cost $100,000 over 10 years, representing a 
net $800,000 in potential cost savings over 10 years. There would be some potential savings 
from planning and research studies as well, but more information is needed on planning study 
cost estimating activities. These savings would have to be offset against cost model development 
costs which need to be determined and cost model maintenance costs which could be roughly 
$10,000 to $15,000 per year, on the higher side for a parametric model and on the lower side for 
an empirical model. Besides possible cost savings, there are other concerns and risks detailed in 
the report associated with developing and maintaining a cost model. 

The following are recommended next steps: 

• Standardized Approach to WTP Cost Estimating:  Investigate the development of a 
standardized approach to reporting water treatment costs. This topic is large and 
complicated enough to be its own effort. This affects Reclamation cost estimates, but 
requires much broader national consensus to ensure the approach proposed is valid long 
term. It may be worthwhile to try to quantify the relative cost impact of each cost 
component in Table 11 to determine how much consensus is needed and the time 
required for this effort. 

• Guidelines:  For Planning and Research activities, provide cost estimating guidelines for 
the recommended cost estimate accuracy and cost estimating details such as the 
“Standard Approach to WTP Cost Reporting” described above. 

• Demand for Planning Study Cost Estimates:  The number of planning studies taking 
place in the regions with water treatment being considered is unknown. This should be 
ascertained to determine the demand for cost estimating services and tools. 

• Overall Plan:  Determine a cost estimating path forward for planning, research, and 
design. The approach of using unverified cost estimating tools and databases when no 
standard cost estimating techniques are available or are within budget and/or schedule is 
not a sound basis for consistent and accurate cost estimating. In these cases, it would be 
more appropriate to not provide costs. Table 10 provides an example plan within the 
Research application. This can be combined with a plan on how to answer each type of 
common cost question with a certain level of cost estimate. 

• Cost Estimates for Research:  It is likely that some cost estimates needed for research 
will be go beyond the capabilities of a cost model. This should be specifically 
investigated including contracting options and costs. 

• Specific Plans for Cost Models:  If we develop empirical and/or parametric cost models, 
develop specific plans for each with clear requirements, goals, tasks, development costs, 
maintenance requirements, and schedules for each. The list of concerns in the “Cost 
Model Development Evaluation” section should be addressed specifically. 
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• Estimate Accuracy:  Investigate the accuracy of the difference when comparing similar 
type cost estimates to determine if lower level cost estimates will still be useful when 
only making comparative evaluations. 

• Report Update:  Once the general and specific plans are developed, this report should be 
updated to reflect those changes. 

  



Quantifying the Cost of Water Treatment 

26 

References 
Ettouney, H. et al., 2002. Evaluating the Economics of Desalination. AIChE CEP Magazine, 
(December). 

Global Water Intelligence, 2016. GWI Desal Data. https://www.desaldata.com/. 

Huehmer, R. et al., 2011. Cost modeling of desalination systems. In International Desalination 
Association World Congress. Perth. 

International Atomic Energy Agency, 2014. DEEP 5. 

Lamei, A., van der Zaag, P. & von Münch, E., 2008. Basic cost equations to estimate unit 
production costs for RO desalination and long-distance piping to supply water to tourism-
dominated arid coastal regions of Egypt. Desalination, 225(1-3), pp.1–12. 

Leitner, W., 1997. Survey of U.S. Costs and Water Rates for Desalination and Membrane 
Softening Plants (Reclamation, Water Treatment Technology Program Report #24), Denver. 

Wangnick, K., 2002. 2002 IDA Worldwide Desalting Plants Inventory, Topsfield, MA. 

Wittholz, M.K. et al., 2008. Estimating the cost of desalination plants using a cost database. 
Desalination, 229(1-3), pp.10–20. 

Zhou, Y. & Tol, R.S.J., 2005. Evaluating the costs of desalination and water transport. Water 
Resources Research, 41(3), p.n/a–n/a. Available at: 
http://doi.wiley.com/10.1029/2004WR003749 [Accessed December 1, 2016]. 

Data Sets that Support the Final Report 

• Q:\Civil Engineering\8190\Cost Estimating Resources (-)\Cost Estimating Scoping FY17 
• Point of Contact:  Steve Dundorf, sdundorf@usbr.gov, (303)445-2263 
• Data:  Excel file with cost data to support estimated costs 
• Keywords:  cost estimate 
• Size:  <1 MB

mailto:sdundorf@usbr.gov
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