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Mission Statements 

The U.S. Department of the Interior protects America’s 

natural resources and heritage, honors our cultures and 

tribal communities, and supplies the energy to power our 

future. 

The mission of the Bureau of Reclamation is to manage, 

develop, and protect water and related resources in an 

environmentally and economically sound manner in the 

interest of the American public. 

Disclaimer: Information in this report may not be used for advertising or promotional purposes. The 

enclosed data and findings should not be construed as an endorsement of any product or firm by the 

Bureau of Reclamation, U.S. Department of the Interior, or the Federal Government. 



3.  

4.  
 

 
 

 
   

   
     

      
 
 
 
 
 
 

   

 
 

 
 

 

 

 

 

 

 
 
 

 

 
   
  

     

BUREAU OF RECLAMATION 
Technical Service Center, Denver, Colorado 
Materials Engineering and Research Laboratory, 86-68180 

Technical Memorandum No. MERL-2015-073 

Quality Management Plan Guidance for 
Concrete used for Construction of 
Significant Concrete Features 

by 

Kurt F. von Fay 
Bureau of Reclamation 
Technical Service Center, Denver, Colorado 

U.S. Department of the Interior 
Bureau of Reclamation 
Technical Service Center 
Denver, Colorado August 2015 



Technical Memorandum No. MERL-2015-073 

Quality Management Plan Guidance for 
Concrete used for Construction of Significant 
Concrete Features 

Date 

75/z/s--­
~ 7 

Peer' ·ew: Janet White, PE Date 

Materials Engineering and Research Laboratory, 86-68180 


j{e;~\V:&ott Keim, PE Date 

Materials Engineering and Research Laboratory, 86-68180 


Noted: William F. Kepler, Ph.D., P.E. Date 

Materials Engineering and Research Laboratory, 86-68180 


Acknowledgments 

Credit is due Tim Dolen who prepared a draft quality management document several years ago. 
In addition, Katie Bartojay prepared a Quality Management plan for the concrete features of the 
Wanen H. Brock Reservoir in Arizona. This document relies on those documents and the work 
of the authors is greatly appreciated. 



  
 
 

    
  

 
 

 
 

  

 

 

 

 

  

   

    

  

  

  

  

  

  

  

  

  

   

   

  

  

  

  

  

  

FOR OFFICIAL USE ONLY
 

Technical Memorandum No. MERL-2015-073 
Quality Management Plan Guidance for Concrete 

used for Construction of Significant Features 

Acronyms 

AASHTO	 American Association of State Highway and Transportation 

Officials 

ACI	 American Concrete Institute 

ASTM	 American Society for Testing and Materials 

CCRL	 Cement and Concrete Reference Laboratory 

CDTM	 concrete materials design team member 

cm	 cementitious materials 

COR	 Contracting Officer’s Representative 

ER	 Engineer Regulation 

FAR	 Federal Acquisition Regulation 

F/T	 freezing and thawing 

f’c		 design strength 

IBC	 International Building Code 

JHA	 Job Hazard Analysis 

PCQAS	 Project Concrete Quality Assurance System 

Psi	 pounds per square inch 

QA	 quality assurance 

QC	 quality control 

QMP	 quality management plan 

Reclamation	 Bureau of Reclamation 

RCC	 roller compacted concrete 

RSHA	 Reclamation Safety and Health Standards 

FOR OFFICIAL USE ONLY 
iii 



 
    

  
 
 

 
 

  

  

  

 

Technical Memorandum No. MERL-2015-073 
Quality Management Plan Guidance for Concrete 
used for Construction of Significant Features 

RSN Required submittal number 

Vebe Vibratory consistency 

w water 

WRA water-reducing, set-controlling admixtures 

iv 



  
 
 

    
  

 
 

 
 

  

 

   

  
   

   

   
   

  
   
   
   

   
    

   

   

   
  

    
   

   
   

   

    

   
   
  

   
   

    

    
   

    

     

      

I. Project Quality Management Plan Summary .............................................1
 

A.	 Quality..........................................................................................................1
 
B.	 Quality Management....................................................................................1
 

II. Roles and Responsibilities .............................................................................2
 

A.	 Quality Assurance ........................................................................................2
 
1.	 Joints ......................................................................................................6
 

B.	 Quality Testing.............................................................................................8
 
C.	 Quality Control ..........................................................................................12
 
D.	 Quality Submittals by the Contractor ........................................................13
 
E.	 Contractor Quality Testing ........................................................................13
 

1.	 Contractor Batch Plant Quality Testing ...............................................14
 
2.	 Contractor Field Quality Testing .........................................................14
 

III. Quality Related References .........................................................................15
 

IV. Personnel Requirements ..............................................................................16
 

A.	 Reclamation Concrete Materials Design Team Member Requirements....16
 
B.	 Reclamation QA Personnel Requirements.................................................17
 

1.	 Reclamation Construction Laboratory (Field Laboratory) ..................17
 
2.	 Reclamation Construction Inspection ..................................................19
 

C.	 QA/QC Coordination Meetings .................................................................21
 
D.	 Contractor QC Personnel Requirements ....................................................21
 

V. Material Requirements ................................................................................22
 

A.	 Strength and Durability Requirements.......................................................22
 
1.	 Strength Requirements .........................................................................22
 
2.	 Durability Requirements ......................................................................23
 
3.	 Procedures for Evaluation of the Starting Concrete Mixture...............24
 

B.	 Requirements for Documentation of Concrete Mix Design ......................26
 
1.	 Example Requirements for Materials ..................................................26
 

VI. Inspection and Testing Requirements ........................................................27
 

A.	 Quality Assurance Testing Requirements – Structural Concrete ..............27
 
1.	 Quality Assurance Testing – Minimum Requirements for Strength 


Testing (one set consists of 2 cylinders tested at indicated test age) ...28
 
2.	 Quality Assurance Testing – Typical Requirements and Reporting....28
 
3.	 Independent Quality Assurance Testing Laboratory Requirements ....29
 

FOR OFFICIAL USE ONLY
 

Technical Memorandum No. MERL-2015-073 
Quality Management Plan Guidance for Concrete 

used for Construction of Significant Features 

Contents 

FOR OFFICIAL USE ONLY 
v 



 
    

  
 
 

   

  
    

  
     

    

   

   

   
  

   
   
   

   

B.	 Quality Assurance Testing Requirements – Mass and Roller 

Compacted Concrete ............................................................................30
 

1.	 Quality Assurance Strength Testing – Minimum Requirements for
 
Strength Testing ...................................................................................30
 

2.	 Quality Assurance Testing – Typical Requirements and Reporting....30
 
C.	 Reporting Format and Routing ..................................................................32
 

VII. Major Quality Assurance Activities ...........................................................32
 

A.	 Division 1.0................................................................................................33
 
1.	 Quality Procedures ...............................................................................33
 
2.	 Testing Agency Services......................................................................33
 

B.	 Division 3.0................................................................................................34
 
1.	 Epoxy Grouted Anchor Bars................................................................34
 
2.	 Concrete ...............................................................................................34
 

VIII.	 Summary Table of Testing Activities .....................................................36
 

 
 

 

 

    

 

  

  

  

   

   

 

 

Table 1.—Batch Plant Testing .................................................................................9
 

Table 2.—Field Testing .........................................................................................10
 

Table 3.—Example Checklist for Documenting Concrete Materials ....................23
 

Table 4.—Example Checklist for Concrete Mixture Proportions .........................25
 

Table 5.—Summary Table of Testing Activities ...................................................37
 

 

Technical Memorandum No. MERL-2015-073 
Quality Management Plan Guidance for Concrete 
used for Construction of Significant Features 

Figures 

Figure 1.—Example mix design requirement – strength and durability criteria ...25
 

Tables 

vi 



 

 
 

  

   

 

    

 

  

  

    

    

  

 

     

  

   
 

  

  

 

 

  

  
 

  

 

 
 

 

  

 

  

Technical Memorandum No. MERL-2015-073
 

Quality Management Plan Guidance for 
Concrete used for Construction of 
Significant Concrete Features 

I. Project Quality Management Plan Summary 

This project quality management plan (QMP) guidance document provides 

information about concrete material related quality assurance (QA) and quality 

control (QC) practices for the Bureau of Reclamation (Reclamation) construction 

projects with significant concrete features.  It is intended to serve as a guide for 

developing a QMP for concrete used for construction of significant concrete 

features of a project.  It is up to the design and project management team to 

determine when to use this document; they must decide when the concrete 

structure is significant and when QMP documents (project-specific QC and QA 

procedures) are appropriate for a project.  This document provides information 

about what to include and items to consider for QC and QA planning. 

Generally speaking, QC activities are those actions performed by the contractor to 

ensure that the product meets specification requirements.  QA activities are those 

actions performed by the Government to ensure that the contractor is following 

specification requirements.  

A. Quality 

Quality is the adherence and conformance to properly developed requirements. 

Requirements for quality design in concrete construction include conformance with 

applicable codes, standards, guidance, regulations, laws, and statues referenced in 

the specifications. 

Requirements for quality construction include compliance with contract 

provisions, clauses, and specifications.  These contract documents establish the 

quality requirements for construction by defining the standards, including salient 

and essential characteristics, of concrete materials and the acceptance criteria and 

necessary testing inspection of concrete construction. 

B. Quality Management 

Quality management is the combination of all QA and QC activities used to attain 

the quality required for the contract deliverables.  Quality management includes 

FOR OFFICIAL USE ONLY 
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all planned and systematic actions necessary to provide confidence that all 

products and constructed works will meet established parameters and perform 

satisfactorily in service. 

Quality management is the responsibility of Reclamation and the contractor; 

quality management must be achieved through cooperation and collaboration. 

The QMP will depend on the type of concrete structure being built.  As the 

complexity and uniqueness of the feature being constructed increases, the 

specifications may need to be more prescriptive rather than performance based.  

More prescriptive specifications may require that the Government, for example, 

design the concrete mixture, and determine how and when the concrete will be 

placed and cured.  Many times, for these specifications, the cementitious materials 

(cm, cement plus pozzolan) are paid for separately from other concrete 

ingredients, allowing for QA staff to adjust concrete mixture proportions without 

undue impacts on the contractor concrete costs.  A more prescriptive concrete 

specification lowers the risk for the contractor, perhaps lowering their concrete 

costs, but will also require additional QA staff for the Government.  

On the other hand, a performance based specification provides details about the 

required concrete product, and allows the contractor greater latitude in developing 

the concrete mixture, placing plan, schedule, etc.  This may result in savings, 

since the contractor will be motivated to produce and place the concrete at as low 

a cost as possible.  This type of specification requires a higher level of effort by 

the contractor for QC.  This contract type is also somewhat riskier for the 

contractor, since they have much more responsibility for the final product. 

II. Roles and Responsibilities 

A. Quality Assurance 

This document is intended to provide guidance for project QA operations related 

to concrete production performed by or for the Government.  The QMP should 

include a listing of the work requiring surveillance (inspection and testing), 

requirements, methods, and frequencies of surveillance, along with workload, 

staffing, job responsibilities, qualifications, training, certifications, inspection, 

testing, and documentation.  No document, however, can take the place of proper 

field and laboratory training. 

Numerous activities are required as a part of a comprehensive concrete QA 

program.  Prior to the start of design and construction, the QA involves locating 

sources of materials suitable for use for the construction and performing the 

2 
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necessary investigations to evaluate the durability exposure conditions of the 

concrete, such as sulfate attack, freezing and thawing exposure, and potential for 

alkali-aggregate reaction.  The design engineer, in consultation with the area 

office representative and the contracting officer, is responsible for developing 

designs and specifications in accordance with industry standards.  For concrete 

design, the American Concrete Institute (ACI) 318-141 includes requirements for 

assuring concrete mixtures meet both minimum strength and durability criteria as 

a part of the design process. 

After the contract award, Reclamation or the owner’s representative is responsible 

for QA to the extent required to determine whether the contractor has fulfilled the 

contract requirements, and will confirm that the specified deliverables are 

obtained.  QA may include inspection, monitoring, sampling, checking, 

destructive and non-destructive testing, peer and independent reviews, third party 

verification, and may be based on statistical methods, empirical observations, 

and/or other specification requirements.  

Reclamation QA is for the sole benefit of Reclamation and does not: 

•		 Relieve the contractor of responsibility for providing minimum required 

QC throughout the construction period, 

•		 Relieve the contractor of responsibility for damage or loss of supplies 

before acceptance under the terms of the contract, or 

•		 Affect the continuing rights of Reclamation after acceptance of the
 
completed work as stipulated in the contract requirements.  


Reclamation is required, as part of its QA responsibilities, to monitor and assure 

that the contractor is in compliance with contract documents and fulfilling 

contractual responsibilities in performance of QC, as defined by contract.  

Federal Acquisition Regulation (FAR) 46.4 defines Government contract quality 

assurance as “the various functions, including inspection, performed by the 

Government to determine whether a contractor has fulfilled the contract 

obligations pertaining to quality and quantity.”  Section 46.401 (e) goes on to 

state that “Government inspection shall be performed by or under the direction or 

supervision of Government personnel.”2 

1 ACI 318-14 Building Code Requirements for Structural Concrete and Commentary, 

American Concrete Institute, Farmington Hills, MI, 2014. 
2 Federal Acquisition Regulation (FAR), Volume I, Part 46, March 2015. 
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FAR 52.246-123 states that “Government inspections and tests are for the sole 

benefit of the Government and do not relieve the contractor of responsibility for 

proving adequate quality control measures.” 

For civil works structures, the United States Army Corps of Engineers regulations 

require the use of Government personnel to perform QA activities: 

“The inclusion of quality control requirements for the contractor does not relieve 

the Contracting Officer of the responsibility for safeguarding the Government’s 

interests…. The GQA [Government Quality Assurance] responsibility is not to 

be imposed on the construction contractor.  If personnel shortages preclude the 

use of government personnel to accomplish GQA, it should be done by a 

commercial testing organization under contract to the Government.”4 

“Subsequent to contractor quality control completion inspections, acceptance
 
inspections of completed construction are a government responsibility.”5
 

For commercial projects, the International Building Code (IBC)6 also requires QA 

inspection and testing for critical building infrastructure to be the responsibility of 

the owner.  “The owner or the registered design professional in responsible charge 

acting as the owner’s agent shall employ one or more special inspectors to 

provide inspections during construction.” 

The ACI 318-14 Building Code1 requires inspection of concrete structures and 

references ACI 311 “Guide for Concrete Inspection” which includes specific 

requirements for acceptance testing as a part of the overall QA program.  ACI 

recommends that acceptance testing be performed by the owner or engineer as a 

part of the overall QA program, and goes as far as saying “[t]he owner or engineer 

should avoid the undesirable practice of arranging payment for acceptance 

inspection and testing services through the contractor.  Such practice is not in the 

owner’s interest.” 7 

Although the IBC6 and ACI 318-141 codes contain standards for buildings, most 

large civil projects designed and built in the private sector follow these standards. 

The ACI 318-14 Building Code1 specifies minimum criteria for frequency of 

testing of structural concrete.  Industry standards provide additional guidance for 

3 Federal Acquisition Regulation (FAR), Volume I, Part 52, July 2015. 
4 U.S. Army Corps of Engineers, Engineering Manual (EM) 1110-2-2000, “Standard 

Practice for Concrete for Civil Works Structures,” February 1, 1994. 
5 U.S. Army Corps of Engineers, Regulation ER 1180-1-6 Construction Quality 

Management dated September 30, 1995. 
6 International Building Code, International Code Council, 2012. 
7 ACI 311.4R-05, “Guide for Concrete Inspection,” American Concrete Institute. 
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recommended tests and frequency of testing for structural and other concretes.  

Normally, this includes daily sampling and testing of each class of concrete.  The 

extent of QA needs to be commensurate with the value, complexity, sensitivity, 

criticality, and other factors of the contract requirements. 

Contract specifications detail the level of quality necessary to achieve the 

minimum standards for meeting the design requirements.  The project team will 

assure these standards are met and that the contractor uses standard and/or 

specified methods to produce satisfactory results, or that if unusual methods are 

used that these methods achieve satisfactory results. 

Much of Reclamation’s specification for concrete deals with testing materials and 

ensuring the properties meet specification requirements.  However, before 

concrete is placed, the specification requirements regarding excavation, 

formwork, steel reinforcement, and construction joints must be inspected.  

Inspectors must familiarize themselves with the specifications, including relevant 

drawings.  Daily reports should be prepared that document observations made 

during the inspection of the placement of steel reinforcement and formwork. 

Required excavations should be verified by inspection and testing, and 

appropriate reports prepared. 

Excavated areas should be inspected to ensure the excavations meet project 

requirements, including removal of detrimental materials, such as excess dirt, 

debris, water, ice, and snow.  In hot weather, to ensure quality concrete, it may be 

necessary to cool and moisten surfaces to determine which concrete will be used. 

Prior to placing concrete in formwork, forms should be inspected to ensure they 

meet specification requirements, including size, location, and dimensions.  The 

forms should be clean of foreign materials (dirt, dried mortar, oil, grease, water, 

ice, etc.) and free of excess quantities of form release agents.  Forms need to be 

mortar-tight and sufficiently strong to maintain their position and shape.  Forms 

should be monitored during concrete placement to ensure that no movement, 

leakage, or damage occurs. 

Before reinforcement is placed, inspection of surfaces to ensure the reinforcement 

is free from objectionable materials, including heavy corrosion.  All loose rust or 

mill scale must be removed, but a thin layer of well-bonded rust or mill scale is 

usually acceptable.  The inspection should insure that any material that will 

impair bond to the concrete for reinforcement is removed, such as paint, oil, 

grease, dried mud, and weak dried mortar.  

Inspections should occur throughout reinforcement placement to avoid costly 

mistakes.  The types and sizes of reinforcing bars and their locations need to be 

5 
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verified prior to concrete placement.  Typically, the specifications contain criteria 

for spacing tolerances, which needs to be verified during inspection.  Proper 

reinforcement grade, size, bending, spacing, location, splice length, and surface 

condition (cleanliness, temperature, amount of rust, etc.) should be checked and 

approved or rejected as appropriate. 

In addition, the inspector needs to ensure that the reinforcement is positioned 

accurately in the forms and held firmly in place so that it does not move during 

concrete placement.  Numerous methods are available to hold reinforcement in 

place, including concrete blocks, metallic and plastic supports, spacer bars, and 

wires.  Metallic supports should not be used in contact with soil.  Rocks, wood 

blocks, and similar supports not expressly made to support reinforcement should 

not be used. 

Inspections need to verify the correct location of any embedded items to be in the 

cast-in-place concrete, such as waterstop, conduits, piping, and anchor bolts.  

Embedded items need to be securely fixed in place before concrete is placed and 

be held in position until concrete placements are finished.  Typically, embedded 

items should not affect the positioning of reinforcement, unless specifically 

allowed in the specifications.  

1. Joints 

Joints are installed in concrete structures to facilitate construction, to reduce 

shrinkage stresses, to control the locations of cracking, to allow for volumetric 

shrinkage or for expansion between sections of the structure, and to aid in the 

building of forms and the placing of concrete and reinforcement.  The location of 

joints is critical for proper construction and long-term durability of the structure.  

The inspector needs to verify the location and type of each joint to confirm that 

they conform to the specifications. 

a. Construction Joints 

Construction joints are joints purposely placed in concrete to facilitate 

construction, to reduce initial shrinkage stresses and cracks, to allow time for 

installation of embedded items, or to allow for subsequent placing of other 

concrete.  Bond of concrete across construction joints is required regardless of 

whether or not reinforcement is continuous across the joint.  The specifications 

will dictate surface preparation requirements, including cleanliness and 

roughness, prior to placement of concrete against the joint, which the inspector 

needs to verify.  Construction joints should be located as shown on the 

specification drawings or as approved by the design engineer.  Mortar layers are 

not allowed at construction joints. 

6 
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b. Control Joints 

Control joints are joints placed in concrete to provide for control of initial 

shrinkage stresses and cracks in monolithic units.  Reinforcement is continuous 

across control joints and there is no bond between the concrete surfaces forming 

the joint.  In some cases, control joints can be created by sawcutting at the joint 

location.  ACI 224.3 R8 refers to these as contraction joints. 

•		 Sawcut control joints.—Sawcut joints are a type of control joint that is 

typically used for slabs.  The sawcuts should be completed within 24 

hours following concrete placement and are required to be at least 1/4 of 

the depth of the concrete unless otherwise indicated on the specification 

drawings.  The joints are straight, have sharp edges, and cut to the 

minimum width possible. 

•		 Cast control joint.—In other cases, when sawcutting is not possible due 

to slab thickness or the presence of reinforcing steel, control joints are 

constructed by placing concrete on one side of the joint and allowing it to 

set before concrete is placed on the other side of joint.  The surface of the 

concrete first placed at a control joint is coated with a curing compound, 

or similar bond breaker that prevents bond before placing concrete on the 

other side of the joint.  The inspector needs to verify that the control joints 

are properly located and prepared. 

c. Partial Contraction Joints 

Partial contraction joints are joints where no bond exists between concrete 

surfaces forming the joint and half of the reinforcement is continuous across the 

joint.  They are constructed by placing concrete on one side of the joint and 

allowing it to set before concrete is placed on other side of joint.  The surface of 

the concrete first placed is coated with curing compound, or a similar bond 

breaker, that prevents bond before placing concrete on the other side of joint.  For 

these joints, only every other reinforcement bar perpendicular to the joint; i.e. half 

of the perpendicular reinforcement, crosses the joint.  The discontinued bars 

should end 2 inches from the face of the joint. 

d. Contraction Joints 

Contraction joints are joints placed in concrete to provide for volumetric 

shrinkage of a monolithic unit or movement between monolithic units, with no 

bond between concrete surfaces forming the joint and no reinforcement 

continuous across the joint.  Contraction joints are constructed by placing 

concrete on one side of the joint, allowing it to set before concrete is placed on the 

8 ACI 224.3 R “Joints in Concrete Construction (Reapproved 2013),” American Concrete 

Institute. 
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other side of the joint. The surface of concrete first placed at a contraction joint is 

coated with curing compound or similar bond breaker before placing concrete on 

the other side of the joint. Typically, the only reinforcement that may cross the 

joint is smooth dowels 

e. Expansion Joints 

Expansion joints are to allow for expansive movement of concrete elements.  

They usually contain some type of compressible joint filler that is adhered to one 

side of the joint.  

In addition, Reclamation specifications typically do not allow preformed joints 

consisting of plastic or metal strips. 

f. Joint QA 

Inspection needs to ensure that all joints are located and constructed as shown in 

the specifications or as approved by the design engineer.  Changing concrete 

mixture proportions near the joints should not be allowed, and inspectors need to 

ensure that concrete near joints is properly consolidated.  For joints formed by 

casting new concrete against exiting concrete, all dirt, debris, oil, grease and any 

other foreign materials should be removed prior to application of a bond breaker 

if one is specified.  However, care should be used to ensure surfaces of existing 

concrete are not damaged during joint preparation.  

B. Quality Testing 

An issue that comes up on some projects concerns quality testing of concrete and 

which party (the contractor or Reclamation) will perform testing that will be used 

to determine acceptability of work (QA).  Primary responsibility for quality 

testing for acceptance is usually one of the following cases.  They are listed in 

order of preference: 

•		 Government personnel perform full QA testing 

•		 Government retains an independent testing agency to perform full QA 

testing 

•		 Contractor is required to retain an independent testing agency to perform 

testing 

The recommended practice for Reclamation is to have Government personnel 

perform full QA testing of concrete.  When Government personnel will not be 

performing full QA testing of concrete, one option is for the Government to 

8 
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contract with a testing agency to perform that testing.  The specifications would 

be the same for these two situations.  Testing agency personnel would be acting 

on behalf of the Government when performing tests, so the relationship to the 

construction Contactor would be the same as if Government personnel were 

performing the tests.  In this case, the contractor is usually not required to hire an 

independent testing agency for quality testing.  If a private firm is used by the 

Government, it must not be affiliated with the contractor.  

If the Government will not be performing full QA and plans on using the 

contractor test results to determine acceptability of work (the least preferred 

method, as discussed earlier), then the contractor will be required to retain a 

qualified independent testing agency to perform the quality testing.  In this case, 

the Contractor Quality Testing article needs to be included in the concrete 

specification.  See section E – Contractor Quality Testing below. 

If the Government will be conducting full QA testing, then the Government will 

perform, as a minimum, the tests listed in Table 1 – Batch Plant Testing and Table 

2 – Field Testing.  Typical QA testing requirements are described in more detail 

in Section VI– Inspection and Testing Requirements, below.  This testing is in 

addition to the contractor’s QC program and does not relieve the contractor of 

performing adequate QC testing.  The list of tests is sometimes provided in the 

specifications to alert the contractor to potential impacts to work scheduling.  The 

Government testing frequency is at the discretion of the Contracting Officer’s 

Representative (COR).  Greater frequency testing is normally performed at the 

start of placing a mix design, when changing a mix design, when inconsistencies 

of materials are noticed, in critical portions of the structure, or when significant 

changes are made at the batch plant.  The tests and testing frequency listed in the 

tables are provided only as approximation of Government testing.  The COR 

should be notified immediately of test results showing that materials do not meet 

specifications.  When test results show materials meet specifications, the COR 

should be notified within two hours. 

Table 1.—Batch Plant Testing 

Tests of Test Standard Standard Title Requirement Testing Frequency 

Aggregate 
Gradation 

ASTM C1369 Sieve Analysis of 
Fine and 
Coarse 
Aggregates 

Fine and Coarse 
Aggregate meets 
sizing 
requirements per 
ASTM C3310 . 

At beginning of placing 
each mix. 

At change in mix design. 
At least every 500 yd3 of 

placing a mix. 

9 ASTM C 136, “Sieve Analysis of Fine and Coarse Aggregates,” American Society for 

Testing and Materials (ASTM) International. 
10 ASTM C 33, “Concrete Aggregates,” ASTM International. 
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Tests of Test Standard Standard Title Requirement Testing Frequency 

Aggregate 
Fines Content 

ASTM C11711 Materials Finer 
than 75-μm 
(No. 200) 
Sieve in 
Mineral 
Aggregates by 
Washing 

Fine aggregate 
meet specified 
allowable fines 
content (material 
passing No. 200 
sieve) 

At beginning of placing 
each mix. 

At change in mix design. 
At least every 500 yd3 of 

placing a mix. 

Aggregate 
Moisture 
Content 

ASTM C56612 Total Evaporable 
Moisture 
Content of 
Aggregate by 
Drying 

Verify that moisture 
meter at batch 
plant is accurate 
with the material 
batched. 

At beginning of placing 
each mix. 

At change in mix design. 
At least every 500 yd3 of 

placing a mix. 

Table 2.—Field Testing 

Tests of Test Standard Standard Title Testing Frequency 

Fresh 
Concrete 
Properties – 
tests 
performed at 
site 

ASTM C 14313 Slump of Hydraulic-
Cement Concrete 

1 set of tests per load for first two 
loads. 

When tested concrete meets 
specifications, 1 set of tests each 
day of placement for each mixture 
for the first 50 or less cubic yards, 
and 1 set of tests for each additional 
100 cubic yards of concrete. 
Minimum of 1 set of tests per hour 
during placements. 

When concrete does not meet 
specifications, test each load until 2 
consecutive loads meet 
specifications, then resume testing 
frequency specified above. 

ASTM C 23114 Air Content of Freshly 
Mixed Concrete by 
the Pressure 
Method (alternative 
to ASTM C 138 
gravimetric method) 

ASTM C 106415 Temperature of 
Freshly Mixed 
Hydraulic-Cement 
Concrete 

ASTM C 13816 Density (Unit Weight), 
Yield, and Air 
Content 
(Gravimetric) of 
Concrete 

11 ASTM C 117, “Materials Finer than 75-µm (No. 200) Sieve in Mineral Aggregates by 

Washing,” ASTM International. 
12 ASTM C 566, “Standard Test Method for Total Evaporable Moisture Content of 

Aggregate by Drying,” ASTM International. 
13 ASTM C 143, “Slump of Hydraulic-Cement Concrete” ASTM International. 

14 ASTM C 231, “Standard Test Method for Air Content of Freshly Mixed Concrete by the 

Pressure Method” ASTM International. 
15 ASTM C1064, “Standard Test Method for Temperature of Freshly Mixed Hydraulic-

Cement Concrete,” ASTM International. 
16 ASTM C 138, “Standard Test Method for Density (Unit Weight), Yield, and Air Content 

(Gravimetric) of Concrete,” ASTM International. 
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Table 2.—Field Testing 

Tests of Test Standard Standard Title Testing Frequency 

Compressive 
Strength 

ASTM C 3117 

ASTM C 3918 

Making and Curing 
Concrete Test 
Specimens in the 
Field 

Compressive Strength 
of Cylindrical 
Concrete 
Specimens 

1 set of samples (6”x12”) for each day 
of placement for each mixture for the 
first 50 or less cubic yards, and 1 set 
of samples for each additional 100 
cubic yards of concrete.  A minimum 
of 5 samples for strength testing 
shall be made each time strength 
samples are collected. 

2 additional field cured test cylinders 
during placement in adverse (hot or 
cold) weather.  Cure these samples 
on jobsite under the same conditions 
as the concrete the cylinders 
represent for a minimum of 7 days, 
then transfer to the testing laboratory 
until testing at strength design days. 

Test 2 cylinders each at 7 days age 
and 2 cylinders at strength design 
age. Maintain the last cylinder for 
testing in the event that the strength 
design age test results fall below the 
required strength. 

Concrete 
Cores 

ASTM C 4219 Obtaining and Testing 
Drilled Cores and 
Sawed Beams of 
Concrete 

At discretion of the Government when 
cylinder strengths fail to meet 
minimum requirements. 

The contractor shall obtain core 
specimens in accordance with 
ASTM C42 at locations directed by 
COR, at no additional cost to the 
Government. The contractor shall 
repair the core holes in accordance 
with Reclamation M-47 or as 
directed by COR 

Finally, reporting requirements should be developed.  Reports can be generated 

for monthly documentation and evaluation of concrete tests performed by 

Reclamation QA staff or independent QA laboratories.  A final construction 

report should be maintained as a record for future evaluations.  Comparing 

historical records to present performance provides an excellent means of 

evaluating structures during facility reviews. 

17 ASTM C 31 “Standard Practice for Making and Curing Concrete Test Specimens in the 

Field,” ASTM International. 
18 ASTM C 39 “Standard Test Method for Compressive Strength of Cylindrical Concrete 

Specimens,” ASTM International. 
19 ASTM C 42, “Standard Test Method for Obtaining and Testing Drilled Cores and Sawed 

Beams of Concrete,” ASTM International. 
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C. Quality Control 

The contractor is responsible for QC to the extent required to deliver the services 

or supplies in accordance with the contract requirements.  QC includes a system 

to manage, control, and document work to ensure compliance with the contract 

requirements.  The contractor's responsibility includes ensuring adequate QC 

services are provided for work accomplished on and off-site by the contractor’s 

own organization, suppliers, manufacturers, subcontractors, technical laboratories, 

and consultants.  The work activities include safety, submittal management, and 

all other functions relating to the requirements.  

The contractor is required to comply with all requirements of FAR 52.246-12 – 

Inspection of Construction.3 According to the FAR, “The contractor shall 

maintain an adequate inspection system and perform such inspections as will 

ensure that the work performed under the contract conforms to contract 

requirements.  The contractor shall maintain complete inspection records and 

make them available to the Government.  All work shall be conducted under the 

general direction of the COR and is subject to Government inspection and test at 

all places and at all reasonable times before acceptance to ensure strict 

compliance with the terms of the contract.” 

The FAR goes on to say, “The Contractor shall promptly furnish, at no increase in 

contract price, all facilities, labor, and material reasonably needed for performing 

such safe and convenient inspections and tests as may be required by the 

Contracting Officer.  The Government may charge to the Contractor any 

additional cost of inspection or test when work is not ready at the time specified 

by the Contractor for inspection or test, or when prior rejection makes 

reinspection or retest necessary.” 

Except for tests or other items of work specified to be performed by the 

Government, work quality shall be the responsibility of the contractor.  The 

contractor is responsible to inspect work and test often enough or as specified in 

the contract documents to ensure that quality materials, workmanship, 

construction, finish, and functional performance is in compliance with applicable 

specifications and drawings.  The contractor is required to submit a QC plan in 

accordance with Reclamation’s Specifications, Sections 01 46 00 – Quality 

Procedures20 and 01 46 20 – Testing Agency Services,20 for approval, and shall 

make available all required testing and inspection reports to the Government. 

20 Bureau of Reclamation, “Guide Specifications and Standard Drawings.” 
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D. Quality Submittals by the Contractor 

In many specifications, the contractor is required to submit for approval the 

contractor’s overall plan for QC and Contractor Quality Testing.  It will include 

plans, methods, procedures, sequences, and scheduling for conducting QC and 

Contractor Quality Testing.  Separate and more detailed submittals may be 

required for the main definable features. 

E. Contractor Quality Testing 

Contractor quality testing refers to tests required by the specifications to be 

performed and recorded by the contractor that may be used for Government QA.  

Generally, Reclamation does not specify details of the contractor’s QC. However, 

the Contractor Quality Testing article can be included when requested by the 

inspection office.  

When Government personnel or when Government retained testing agency 

personnel will be performing QA testing, the Contractor Quality Testing Article 

can be deleted.  At a minimum, any of the tests specified in the Quality Testing 

article should be part of the contractor’s inspection program.  In this situation, the 

contractor would generally not be required to retain an independent testing agency 

to perform concrete quality tests. Contractor Quality Tests could be performed by 

qualified contractor or batch plant personnel. 

When editing the Contractor Quality Testing and QA articles in a new concrete 

specification section, the specification author should be aware of how the office 

responsible for field inspection plans to have quality testing of concrete 

performed.  This would best be accomplished by contacting that office. 

As discussed earlier, having a testing agency hired by the contractor to perform 

tests that are anticipated to be used for acceptance is the least desirable option.  

When the inspection office plans to use contractor performed testing in lieu of 

Government QA testing for acceptance of work (i.e. Government personnel or 

Government retained testing agency personnel will not perform full QA testing of 

concrete), the contractor should be required to retain an independent testing 

agency to perform quality testing of concrete.  When an independent testing 

agency is specified, include Section 01 46 20 – Testing Agency Services20 in the 

specifications.  Include Cast-In-Place Concrete in the list of sections requiring 

testing in Reclamation’s Specifications, Section 01 46 20.  Government contract 

personnel need to be aware that there is added risk of false reporting when the 

contractor pays the testing agency that is performing tests that are anticipated to 

be used for acceptance. 
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If the Government will do little or no QA testing and the contractor is required to 

obtain an independent testing agency to perform tests that the Government 

anticipates using for determining acceptability of work, then in addition to 

specified Contractor Quality Testing, the Government still has the option of 

performing tests listed in Table 1 and Table 2.  

Testing must conform to the requirements of the referenced American Society for 

Testing and Materials (ASTM), Reclamation, or other referenced industry 

standards, and must be performed by qualified personnel.  The contractor may use 

these tests as part of the contractor QC program.  In addition, the quality testing 

specified in the Contractor Quality Testing article do not relieve the contractor 

from performing QC testing and verification as needed to ensure delivery of a 

product meeting specification requirements.  The Government may also choose to 

use Contractor Quality Testing results for QA if deemed necessary by the COR. 

1. Contractor Batch Plant Quality Testing 

If the Government will not be performing QA testing, and the contractor or 

independent testing agency will be performing quality testing, the sampling, 

testing, and reporting for batch plants should be performed as shown in Table 1.  

The testing frequencies should be adjusted as appropriate for each job.  Personnel 

conducting tests should be qualified as an ACI Aggregate Testing Technician, 

Level 1, or equal.  The COR should be notified immediately of test results 

showing failure of materials to meet specifications.  Passing test results should be 

submitted in a report to the COR within 24 hours, submitting the test results as 

shown in Table 1. 

2. Contractor Field Quality Testing 

If the Government will not be performing QA testing, and the contractor or 

independent testing agency will be performing quality testing, then the sampling, 

testing, and reporting for field quality testing should be performed as shown in 

Table 2.  The testing frequencies should be adjusted as appropriate for each job.  

Personnel conducting plastic concrete field tests should be qualified as ACI 

Concrete Field Testing Technician, Grade 1, or equal. Personnel conducting 

concrete specimen tests should be qualified as ACI Concrete Strength Testing 

Technician, or equal.  The COR should be notified immediately of test results 

showing that materials do not meet specifications.  When test results show 

materials meet specifications, the COR should be notified within 24 hours. 

The concrete section of the specification will list the applicable standards for 

acceptance of test results.  For example, the acceptance criteria for a compressive 
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strength test are in accordance with ASTM C94,21 except that for many concrete 

mixtures, 90 percent of test cylinders should exceed the specified compressive 

strength at the design age (mass concrete may be 80 percent22). In addition, the 

average compressive strength of any six consecutive test cylinders should exceed 

the specified compressive strength at the design age.  No individual strength test 

should be below the specified compressive strength by more than 500 lb/in2 . 

If drilled cores are used for acceptance of concrete, core tests will be considered 

structurally adequate when the average compressive strength of three cores is 

equal to at least 85 percent of the specified compressive strength and no single 

core has a compressive strength of less than 75 percent of the specified 

compressive strength.  Concrete in placement represented by core tests will be 

considered adequate for durability when the average compressive strength of three 

cores is equal to at least 100 percent of specified compressive strength at the 

design age. 

III. Quality Related References 

The QMP should contain a section that lists all the specification references related 

to quality.  An example is below.  

ASTM International 

ASTM C 1077 	 Laboratories Testing Concrete and Concrete Aggregates for 

Use in Construction and Criteria for Laboratory Evaluation 

ASTM E 329	 Agencies Engaged in the Testing and/or Inspection of 

Materials Used in Construction 

ASTM E 543-06 	 Evaluating Agencies that Perform Nondestructive Testing 

Bureau of Reclamation (Reclamation) 

Reclamation CM	 Concrete Manual, Eighth Edition, Revised Reprint, 1981 

International Code Council 

IBC 2012	 International Building Code. International Code Council, 

Inc., 2012.1 

21 ASTM C 94 “Standard Specifications for Ready-Mixed Concrete.” ASTM International. 
22 Concrete Manual, Eight Edition Revised, US Department of the Interior, Bureau of 

Reclamation, 1981. 
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IV.	 Personnel Requirements 

A.	 Reclamation Concrete Materials Design Team Member 
Requirements 

The concrete materials design team member (CDTM) is responsible for ensuring 

sufficient involvement in the project throughout construction and operation of the 

project.  The CDTM may need to interpret certain issues with the specifications 

and ensure that the design intent is adequately portrayed and understood by the 

field construction staff. 

The CDTM is responsible for the review and comment/approval of submittals for 

concrete and concrete making materials, and to formally provide a response to the 

contracting officer or his representative within the allotted time period.  For most 

Reclamation concrete projects the specification identifies concrete requirements 

(for example strength, air content, and slump).  The contractor then submits mix 

design information such as the materials used, proportions, strength data, and 

describes how the concrete will be produced to meet specification requirements.  

Once the concrete submittal is approved, the concrete must be proportioned 

within the tolerances specified in the contract, which are typically the tolerance 

requirements shown in ASTM C 9421 . For example, the mass of the cement must 

fall within +/- 1 percent of the approved mass, if the quantity of cementitious 

materials exceeds 30 percent of the full capacity of the scale.  Concrete that is 

produced, but has ingredient quantities that do not meet the specified tolerances, 

should be rejected.  Some projects will require several different classes of 

concrete.  A separate submittal is required for each mixture and any change in 

ingredients usually requires re-submittal.  Any concrete design changes initiated 

during submittal reviews must be done in conjunction with the COR or his 

representative. 

The COR is usually in charge of coordination and communication with the 

CDTM on concrete related activities, QC and QA test results, and should bring 

unusual conditions and circumstances to the designers’ attention.  The CDTM 

should be available and responsive to the resident engineer’s needs during 

construction operations and approve of changes to the concrete design or 

technical requirements of the specifications. 

It may also be necessary for the CDTM to coordinate with the COR for site visits 

during construction to verify that site conditions are as assumed in the design, and 

to verify concrete mixing, construction methods and practices are achieving the 

intent of the design.  The CDTM may be called on to determine and make 

recommendations to the COR when design changes or mixing procedures are 

needed to suit the actual conditions, and assist the COR in arriving at concrete 
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proportioning and construction methods that will meet the design intent if 

conditions vary from those assumed during design.  Initial and periodic batch 

plant inspections may also be appropriate. 

B. Reclamation QA Personnel Requirements 

For many jobs, the anticipated personnel and specific roles and responsibilities 

related to quality should be listed in a Roles and Responsibilities section of the 

QMP. 

The effectiveness of QA is largely dependent on the abilities of the QA staff 

(inspectors and laboratory staff).  The representative(s) must be properly educated 

and certified and have sufficient experience to correctly perform the required 

inspections and acceptance tests. 

Plans for providing QA staff need to be developed prior to the start of 

construction.  The skill of the staff (for example, certification requirements) also 

needs to be defined early on.  For some jobs it may be appropriate to provide 

construction inspection and materials testing coverage for all shifts of the 

contractor’s work performed under the project.  The plan may require that 

experienced, trained and certified construction inspectors, and materials 

technicians are needed to meet Reclamation’s responsibilities in performance of 

QA.  The plan should also delineate requirements for supervisory staff and who is 

ultimately responsible for QA.  For example, the plan might designate a 

professional engineer be employed full-time at the project site to supervise QA 

activities and the COR can be designated to be responsible for the QMP 

implementation and performance. 

The size of the concrete placement should not be the controlling factor when 

accessing the need for QA staff.  Rather, the criticality of the placement and the 

consequences of poor quality should be assessed when determining the level of 

effort needed for QA.  

1. Reclamation Construction Laboratory (Field Laboratory) 

The Government field laboratory should meet ASTM specifications for agencies 

engaged in testing and inspection and Reclamation requirements for equipment 

type and inventory, calibration, and use.  The laboratory must calibrate measuring 

devices, laboratory equipment, and instruments at established intervals against 

certified standards in accordance with ASTM and Reclamation requirements. A 

laboratory QA document should be created by the local area or regional office in 

accordance ASTM and other industry standards. 

17 
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The laboratory needs to keep records of equipment inventory, equipment 

calibrations dates, a complete library of test procedures, personnel qualifications, 

and test report forms.  Test results should be entered into an electronic record 

keeping system or other Reclamation field-testing database systems, as necessary.  

Results should be summarized monthly in an L-29 – Construction Progress 

Report. 

Third party independent testing laboratories employed by the Government or the 

contractor must be certified to perform the type of sampling and testing for which 

they are engaged and meet the requirements above, and the ASTM specifications 

for laboratories for the types of services provided.  All independent laboratories 

need to supply Reclamation copies of all administered tests in a timely manner 

after the test is performed, generally within 1-2 days of completion of the test. 

Reclamation project field laboratory staffing for large concrete projects should 

include a concrete materials expert (lab chief) reporting to the engineer 

responsible for all phases of QA from aggregate production through curing and 

protection of the concrete.  A supervisor in charge of materials testing should be 

available for each shift.  Under each supervisor, there should be enough personnel 

to adequately perform all required QA testing such as acceptance testing of 

aggregates and concrete, to prepare reports, prepare summary reports, and keep 

records.  Staffing needs to be adequate to perform all required tests to established 

standards as defined and required in the specification for the purposes of verifying 

the contractor’s work is achieving minimum results for acceptance by the COR. 

The lab chief, in coordination with the COR, will develop a materials testing plan 

that will meet the contractor’s schedules.  Materials testing should be conducted 

at the construction site whenever possible. 

The lab chief should consult Reclamation’s Technical Service Center Concrete 

Materials Lab when questions arise or further guidance is necessary for 

performing the tests.  If additional resources outside of Reclamation are needed, 

the materials lab may contract with an independent testing laboratory that meets 

the applicable standards and specifications. 

The lab chief needs to ensure that materials testing equipment and procedures 

meet all applicable standards and personnel and equipment certifications are 

current.  The COR needs to be advised if issues or problems develop within the 

lab. Lab practices should meet Reclamation Safety and Health Standards (RSHS) 

and Job Hazard Analysis (JHA) developed and reviewed with technicians prior to 

start of new testing procedures. 
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The lab chief should keep the COR advised of the resources required to meet 

contractor schedules and testing requirements.  Lab technicians should be trained 

and proficient in the operation of lab equipment and should be capable of 

performing all required tests to establish procedures and standards.  Technicians 

usually work closely with Reclamation inspectors in the field and coordinate the 

testing to meet the safety requirements set by the contractor. 

For smaller projects, the size of the QA staff can be modified to suit the project 

conditions. In most instances, QA staff is required to serve in several capacities, 

shifting from quality verification of concrete mixing and placing to other phases 

of the work, including inspection.  QA staff may also be required to verify curing, 

protection, and cleanup.  It is best to have continuous quality verification of 

batching and mixing operations. 

For ready-mix operations, when concrete is centrally mixed at a plant, a member 

of the QA staff should be on duty at the concrete batch plant so that plant 

operations can be observed and the mixed concrete can be tested and possibly 

rejected when a concrete batch fails to meet job requirements. When concrete is 

transit-mixed, full-time plant quality verification is desirable, but primary 

responsibility for acceptance of concrete belongs to QA staff at the site of the 

work.  If full-time plant QA is not possible, the plant should be inspected 

frequently to ensure that batching is carried out properly.  For these operations, it 

is common to require that ready-mix plants have a current National Ready Mix 

Concrete Association Certification of Production Facilities, which includes 

automatic digital recording of cementitious materials, aggregate, water, and 

chemical admixtures. 

2. Reclamation Construction Inspection 

Thorough inspection is critical to the success of a quality project.  Under the 

supervision of the COR, the inspector performs daily inspection duties at assigned 

areas of construction being performed by the contractor.  Prior to the inspection, 

the inspector should read and understand the specification requirements and 

confirm that the contractor’s means and methods will provide results meeting the 

specifications.  Any questions should be directed to the resident engineer, lead 

inspector, or materials testing lab chief. 

Inspectors should issue a daily report at the close of their shift and these reports 

should be reviewed by the lead inspector daily.  Inspectors must note and record 

all the details of the contractor’s construction efforts.  These reports should cover 

all-important factors affecting the condition and the progress of the work, and any 

instructions or conversations with the contractor.  The reports should include 
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facts, not opinions, and include data on tests made, samples taken, photographs, 

and other applicable test data. 

Daily report forms should be selected prior to the start of work.  Regional or area 

offices may have their own guidelines for these forms and they should be 

consulted.  These daily inspection report forms should be modified as necessary 

depending on the construction activity.  Inspectors must also photograph work 

conditions, work progress, critical issues, and safety deficiencies.  An accurate log 

and description of the photographs should also be maintained.  Official 

photographs should be created and maintained in accordance with established 

project guidelines 23and Reclamation regional policies. 

Inspectors need to review the contractors’ operations for quality of work and 

compliance with approved JHA and RSHA.  Any construction issues, 

unacceptable work, defective material, and any safety issues should be reported to 

the lead inspector.  If repeat safety violations become common occurrence, the 

lead inspector and resident engineer should be informed about the situation so 

corrective actions can be taken.  Recommending a work stoppage, effective 

immediately, may be necessary. Notify the contractor immediately if operations 

are not being performed properly.  If the contractor does not correct operations, 

use quality test results or quality procedures established by the project or resident 

engineer to provide a basis to reject the contractor’s work. 

The inspector should coordinate with the contractor and Reclamation materials 

laboratory QA staff for scheduling QA testing throughout the project, and should 

keep the contractor informed of test results.  A statistical review of test results 

should be performed to ensure that the overall product requirements are met or 

exceeded. 

Inspection can identify problem areas for QA and QC testing.  QA testing should 

be used to calibrate observations.  Inspectors should direct QA testing operations 

to areas where non-compliant specification requirements are suspect or are 

obvious in nature.  

All inspection reports become an important part of the permanent record of the 

project.  If questions about the construction arise at a later date these reports 

become important reference documents.  It is important to keep track of both 

people and equipment for possible contractor payment disputes. 

23 Bureau of Reclamation, Information Management, “Volume 4 – Photographic Media 

Management,” http://intra.usbr.gov/records/Vol%20IV/photomanual.pdf. 
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C. QA/QC Coordination Meetings 

Regular coordination meetings with the contractor (and subcontractors) should be 

scheduled and attended by all necessary Reclamation personnel to discuss project 

schedule, construction activities, submittal status, requests-for-information, 

problems, and solutions. 

Prior to the start of work for each definable work item, a pre-construction meeting 

is recommended to review and address Reclamation’s and the contractor’s 

QA/QC roles, responsibilities, and testing and inspection frequencies for the 

specific work.  Attendance by the Reclamation COR and appropriate personnel, 

the contractor’s QC manager and responsible construction superintendent, and the 

foreman responsible for the type of work is recommended to review the 

applicable specification sections and contract drawings, verify that appropriate 

shop drawings and submittals for materials and equipment have been submitted 

and approved, and review the testing plan and QA/QC requirements. 

These meeting should also be viewed as a venue to circumvent potential problems 

and an opportunity to discuss the resolution of issues in an attempt to increase the 

efficiency of both organizations. 

D. Contractor QC Personnel Requirements 

The specific requirements for the contractor QC will depend on the size of the job 

and the type of specification.  A more performance-based specification will mean 

the contractor will need more and perhaps better QC staff.  A more prescriptive 

specification may mean the contractor can use a smaller QC staff.  Depending on 

the size of the job, the contractor may designate a QC manager to be employed 

full time at the project site to manage the contractor’s quality program in 

accordance with the specifications and the FAR.  The QC manager should have 

sufficient experience according to the size of the job and it may be appropriate to 

require the QC manager be a licensed professional engineer or have relevant 

current ACI certifications. 

The contractor should submit a QC testing plan, and include the resume of the QC 

manager and list certifications of the QC personnel with proof of required ACI 

certifications or independent laboratories, per the specifications.  QC duties may 

be performed by the contractor or the contractor’s independent testing laboratory.  

The Government will review and approve the contractor’s QC testing plan. 

Personnel including independent laboratories contracted by the contractor must be 

certified to perform sampling and testing and meet the applicable ASTM 

requirements for the services to be performed. 
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Personnel conducting plastic concrete field tests should be qualified as an ACI 

concrete field testing technician, at a grade 1 or equal. Personnel conducting 

concrete specimen tests should be qualified as an ACI concrete strength testing 

technician, or equal. 

Contractor personnel may need one or more of the following certifications: 

•		 ACI aggregate testing technician 

•		 ACI concrete flatwork finisher 

•		 ACI concrete field testing technician 

•		 ACI concrete strength testing technician 

When the contractor is placing concrete it should be performed under the direct 

supervision of a certified ACI concrete flatwork finisher.  The specification 

should list each placement requiring ACI concrete flatwork finisher supervision.  

ACI concrete flatwork finisher certification requires passing a written test, 

successfully completing a performance examination, and possessing actual on-

the-job finishing experience (performance test plus 1,500 hours experience), or 

possessing  a higher level of actual on-the-job experience (4,500 hours 

experience).  ACI also has certification for a concrete flatwork technician.  This 

certification does not require on-the-job finishing experience and is not 

recommended for a supervisory role, unless the supervisor has sufficient 

construction experience. 

V. Material Requirements 

A. Strength and Durability Requirements 

1. Strength Requirements 

The ACI Building Code1 includes requirements for qualification of the concrete 

mixture based on strength and durability and minimum requirements for quality 

assurance testing.  The concrete mixture strength requirement has two primary 

criteria based on the design strength (f’c): 

1.	 The required average strength (f’cr) is appreciably higher than the design 
strength (f’c) to ensure that 90 percent of all tests exceed the design 

strength (or a 1 percent chance that any three consecutive tests fall below 

f’c), and 

2.	 No test (average of two cylinders) should fall below the design strength by 

more than 500 pounds per square inch (psi). 
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Past test data is used to determine the over-design needed to meet these 

requirements.  The required average strength (f’cr) is based on statistical criteria 

and depends on the variability of test results of the mixture in question.  The 

maximum water to cementitious materials ratio (w/cm ratio) for the design mixture 

is then selected to meet the required average strength.  Thirty strength test results 

over a 24-month period are required to demonstrate the quality of the production 

facility for each mixture.  If there are fewer than 30 tests, or if there are no test 

results the ACI Building Code1 requires additional over-design factors.  For 

example, a typical concrete mixture with a design strength of 4,500 lb/in2 and 

average quality will require an average strength of about 5,170 lb/in2 if 30 test 

results are available and about 5,700 lb/in2 if no test data are available.  The Code 

also provides procedures for qualifying a concrete mixture based on testing trial 

batches of concrete with the selected materials. 

2. Durability Requirements 

The ACI Building Code1 also requires compliance with minimum durability 

requirements.  This includes criteria for freezing and thawing (F/T) environments, 

sulfate environments, water exposure, and corrosion protection of reinforcement.  

It is the designer of record’s responsibility to classify the site for durability and 

must pick an exposure class for F/T, sulfate, water, or corrosion according to ACI 

318-141 . The durability criteria for F/T include specifying a maximum W/(C+P) 

ratio, minimum strength, and appropriate entrained-air content.  Requirements for 

sulfate resistance include a maximum W/(C+P) ratio, minimum compressive 

strength, and cement type, based on the severity of the sulfate exposure.  

Durability requirements often govern over strength requirements in many 

Reclamation structures due to the service conditions and nature of exposure in 

western and mountain environments.  Reclamation also requires the materials 

used for concrete (cement, pozzolan, aggregates, and admixtures) meet quality 

requirements according to ASTM specifications to ensure durability.  Table 3 

shows an example checklist for documenting concrete making materials. 

Table 3.—Example Checklist for Documenting Concrete Materials 

Fine aggregate 

ASTM C 3310 

Physical properties 

Grading 

Freeze-thaw durability 

ASTM C 29524 Petrographic examination 
alkali-silica reactivity 

24 ASTM C 295, “Standard Guide for Petrographic Examination of Aggregates for 

Concrete.” ASTM International. 
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Coarse aggregate 

ASTM C 3310 

Physical Properties 

Maximum size 

Grading 

Freeze-thaw durability 

ASTM C 29524 Petrographic examination 
alkali-silica reactivity 

Cement ASTM C 15025 

Type 

Sulfate resistance 

Low alkali limitation 

Chemical/physical requirements 

Pozzolan ASTM C 61826 

Class (N, F, C) 

“R factor” 2.5 maximum 

Chemical/physical requirements 

Admixtures – air entraining ASTM C 26027 

Admixtures – chemical 
ASTM C 49428 

ASTM C 101729 

Admixtures – other ASTM 49428 

3. Procedures for Evaluation of the Starting Concrete Mixture 

A number of important decision steps should be followed to assure the mix and 

materials meet both the strength and durability requirements for concrete.  The 

following outline shows the necessary requirements that should be followed to 

comply with the ACI Building Code1 and/or Reclamation requirements for 

durable concrete construction.  Some of the requirements only need to be 

documented for initial use of a concrete materials supplier, such as documentation 

of materials used.  Others should be documented for compliance with the ACI 

Building Code1 on a daily or routine basis. 

25 ASTM C 150 “Standard Specification for Portland Cement,” ASTM International. 
26 ASTM C 618 “Standard Specification for Coal Fly Ash and Raw or Calcined Natural 

Pozzolan for Use in Concrete,” ASTM International. 
27 ASTM C 260, “Standard Specification for Air-Entraining Admixtures for Concrete,” 

ASTM International. 
28 ASTM C 494 “Standard Specification for Chemical Admixtures for Concrete,” ASTM 

International. 
29 ASTM C 1017 “Standard Specification for Chemical Admixtures for Use in Producing 

Flowing Concrete,” ASTM International. 
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1. Design Strength ____________ 

a. Percent required to exceed design strength (usually 90 percent) ________ 

b. Coefficient of variation or standard deviation of mix based on 

30 tests (or with adjustment for 15 to 30 tests – ACI 301 Table 

4.2.3.3.a.1 1/) ____________ 

c. Required average compressive strength 

i. Based on 15 to 30 tests ____________ 

ii.	 If less than 15 tests are available – use required average strength based 

on ACI 318 Table 5.3.2.2 (typically the design strength plus 

1,200 lb/in2) ____________ 

d.	 W/(C+P) ratio required for strength ____________ 

e.	 W/(C+P) ratio required for durability ____________ 

f.	 W/(C+P) ratio selected for the mix (use lowest of 5 or 6) ____________ 
1/ ACI 301-10 “Specification for Structural Concrete” 

Figure 1.—Example mix design requirement – strength and durability criteria. 

Table 4.—Example Checklist for Concrete Mixture Proportions 

Example Requirement A Actual Required 

Design compressive strength 4,000 lb/in2 

Test age 28 days 

Percent of tests exceeding design strength 
Structural (S) – 90 

Mass (M) – 80 

Standard deviation or coefficient of 
variation 

15 percent 

Average compressive strength required 
S – 4,980 lb/in2 

M – 4,590 lb/in2 

w/cm ratio for strength (based on site 
materials used) 

0.44 

w/cm ratio for durability – freeze-thaw B Chose ratio according to 
exposure class 

w/cm ratio for Durability – Sulfate B Chose ratio according to 
exposure class 

w/cm ratio for durability – water exposure B Chose ratio according to 
exposure class 

w/cm ratio for durability – corrosion B Chose ratio according to 
exposure class 

w/cm ratio required C 0.44 

Maximum size aggregate 
3/4 inch 

1-1/2 inch 

Air content 
3/4 – 6 percent 

1-1/2 – 5 percent 

Percent pozzolan 15 percent 
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Example Requirement A Actual Required 

Slump 3 inches 

Ready mix concrete ASTM C 9421 

A The values listed are based on typical structural concrete requirements and normal QC 
practices (no durability increase).  The actual values should be determined for each class of 
concrete. 

B Exposure class5 . 
C The lowest of the W/(C+P) ratios for strength and durability should be chosen. 

B. Requirements for Documentation of Concrete Mix Design 

1. Example Requirements for Materials 

1.	 Aggregates: 

a.	 Certification meeting ASTM C 3310 physical properties 

b.	 Certified test results of required ASTM grading for each material 

c.	 Petrographic examination – physical quality examination and 

mineralogical identification of potentially reactive aggregates in 

accordance with ASTM C295.24 

d.	 Quality 

i.	 Alkali reactivity – performance tests for potential alkali reactivity 

ii.	 Freezing and Thawing Durability in Concrete – performance in 

freezing and thawing tests 

2.	 Cement: 

a.	 Certification meeting ASTM C 15025 

b.	 Type (I, II, V, etc.) 

c.	 Potential for sulfate attack on project (specify sulfate resisting cement, 

Type II or V, and pozzolan, if necessary) 

d.	 Potential for alkali-aggregate reactivity (use low-alkali cement, fly ash, 

slag, or lithium) 

e.	 Optional chemical and physical requirements 

3.	 Pozzolan:  Recovered/recycled materials:  Agencies that procure $10,000 

or more worth of cement and concrete, including concrete products, in one 

fiscal year are required by 40 CFR 24730 to specify that such items contain 

coal fly ash (Class C or F) or ground granulated blast furnace slag 

(GGBFS).  Exceptions are made only if fly ash is too costly, not readily 

available, or not suitable for performance requirements.  Solicitations 

mandating use of fly ash must contain FAR clauses 52.223-4 – Recovered 

30 40 CFR 247 “Comprehensive Procurement Guideline for Products Containing Recovered 

Materials”, Code of Federal Regulations, 2002 
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Material Certification and 52.223-8 – Estimate of Percentage of 

Recovered Material Content for EPA-Designated Products – Alternate I.” 

a.	 Certification meeting ASTM C 61826 

b.	 Class (F or C) 

c.	 Percent used in concrete 

d.	 “R Factor” (indicator of sulfate resistance, maximum of 2.5) 

4.	 Optional chemical requirements: 

a.	 Available alkalis 

5.	 Optional physical requirements: 

a.	 Strength activity index (7 and 28 days) 

b.	 Effectiveness in controlling alkali-silica reaction 

6.	 Admixtures (including special admixtures) – identify manufacturer and 

conformance with applicable ASTM specifications: 

a.	 Air-entraining admixtures – required for most construction 

b.	 Water-reducing, set-controlling admixtures (WRA) 

i.	 ASTM C 49428 Type (A through G) 

ii.	 Use non-chloride for accelerators 

iii. Extended set-retarding admixture 

iv. Superplasticizers (ASTM C 49428 Type F and G, C 1017) 

VI.	 Inspection and Testing Requirements 

A.	 Quality Assurance Testing Requirements – Structural 
Concrete 

The Code requires quality testing be performed to assure the concrete mixture 

meets the minimum strength and durability performance requirements.  See the 

discussion earlier under Roles and Responsibilities about preferences for QA 

testing.  Laboratories should follow a quality assurance program, use certified 

testing technicians, and be independent of the contractor.  The testing should 

include fresh properties testing, strength testing, and documentation of the actual 

quantities of materials used in the concrete and the water to cementitious 

materials ratio.  A test batch and testing during concrete production of the 

concrete mixture can be used to determine the actual quantities per cubic yard.  

The test batch requires records of the quantities batched and test samples of 

individual aggregate grading and moisture content. 
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1.	 Quality Assurance Testing – Minimum Requirements for 
Strength Testing (one set consists of 2 cylinders tested at 
indicated test age) 

1.	 Not less than one set of strength tests per Class of concrete per day 

2.	 Minimum of one set of strength tests per day for: 

a.	 Every 150 cubic yards of concrete 

b.	 Every 5000 square feet of slabs 

3.	 Minimum of five randomly selected tests per Class of concrete per project 

4.	 Projects with a total volume of less than 50 cubic yards may be accepted 

based on evidence of satisfactory strength and approval by building 

official (Contracting Officer) 

2.	 Quality Assurance Testing – Typical Requirements and 
Reporting 

1.	 Concrete Batch Plant 

a.	 Pre-construction and periodic check requirements: 

i.	 Documentation on aggregate sources and physical properties tests 

ii.	 Documentation on cement and pozzolan 

iii.	 Documentation on admixtures 

iv.	 Documentation on scale calibration 

b.	 Daily checks 

i.	 Moisture content (sand and each size of coarse aggregate) 

ii.	 Grading (amount retained on the No. 200 sieves from washing and 

sand and each size of coarse aggregate) 

iii.	 Batch tickets for each load of concrete (including time batched and 

adjusted scale weights of ingredients) 

2.	  Fresh and  Hardened Concrete Tests   

a.	  Routine tests (performed on first concrete batched and periodically  

during placement)  

i.	  Slump  

ii.	  Temperature  

iii. 	 Density  

iv.	  Percent air  

b.	  Daily  concrete test batch (typically one per class of concrete per day):  

i.	  Slump  

ii.	  Temperature  

iii. 	 Density  

28 
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iv. Percent air 

v.	 Yield summary of ingredients per cubic yard adjusted for grading 

and moisture 

vi. w/cm ratio based on yield summary 

vii.	 Casting test cylinders, appropriate for size of aggregate (typically 

cast two for testing at seven days, two for testing at 28 days, one 

spare, and two each for other strength-age requirements (90 or 180 

days or one year) 

3.	 Daily Report (typically reported for each class of concrete) 

a.	 Structure identification and location 

i.	 Source of concrete (contractor’s plant, ready-mix supplier, etc.) 

ii.	 Yield quantities and total cubic yards of concrete placed 

iii.	 Cement and pozzolan quantities 

4.	 Monthly Report (typically for each class of concrete or each aggregate 

source) 

a.	 Summary of aggregate test data 

b.	 Summary of concrete yield quantities and compressive strength results 

c.	 Summary of cement and pozzolan quantities 

3.	 Independent Quality Assurance Testing Laboratory 
Requirements 

1.	 Certification (prior to construction) – ASTM C 107731 

a.	 Certifying Authority (AASHTO32, CCRL33, etc.) 

b.	 Tests certified to perform 

c.	 QA plan for laboratory 

d.	 Documentation of calibration of equipment for tests to be run (weights 

and measures, screen calibrations, testing machine calibration, nuclear 

moisture-density gauges including license and operator training 

records, other test equipment) 

e.	 Certification records of testing technicians 

2.	 Daily Reports – Checked data – Same as 3 above, in 2 – Quality
 
Assurance Testing – Typical Requirements and Reporting
 

31 ASTM C 1077 “Standard Practice for Laboratories Testing Concrete and Concrete 

Aggregates for Use in Construction and Criteria for Laboratory Evaluation,” ASTM International. 
32 American Association of State Highway and Transportation Officials.
 
33 Cement and Concrete Reference Laboratory.
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3.	 Monthly Reports – Same as 4 above, in 2 – Quality Assurance Testing – 

Typical Requirements and Reporting. 

B.	 Quality Assurance Testing Requirements – Mass and 
Roller Compacted Concrete 

Mass concrete is any volume of concrete with dimensions large enough to require 

that measures be taken to cope with the generation of heat from hydration of the 

cement and attendant volume change of the concrete to minimize cracking.  This 

may include reinforced structural concrete or un-reinforced concrete where the 

mass of the structure is sufficient to resist the forces acting against it.  Roller-

compacted mass concrete is concrete of no-slump consistency compacted by a 

roller, often a vibrating roller.  The requirements for QA testing for mass concrete 

and roller compacted concrete are similar in nature to that of structural concrete.  

It is the responsibility of the design engineer and COR to independently verify 

concrete quality through a specialized QA testing program.  Additional measures 

may be required to minimize the heat generated by cement hydration with 

resulting potential for thermal cracking.  It has been Reclamation’s policy to have 

QA testing performed by in-house construction field laboratories for mass 

concrete structures, particularly for dams.  Due to staffing constraints, 

experienced field inspection and quality assurance testing personnel may be 

detailed from other area or construction offices or the Technical Service Center.  

Typical quality assurance requirements are outlined as follows: 

1.	 Quality Assurance Strength Testing – Minimum Requirements 
for Strength Testing (one set – consists of 2 cylinders tested at 
indicated test age) 

1.	 Not less than one set of strength tests per class of concrete per shift 

a.	 Normal testing: tests at 7 and 28 days and at the design test age 

(90, 180, 365 days, etc.) 

b.	 Additional cylinders for testing at 7, 28, 90, 180, and 365 days each 

week 

c.	 Additional cylinders for long-term testing (2, 5, 10, and 20 years) cast 

each month. 

2.	 Quality Assurance Testing – Typical Requirements and 
Reporting 

1.	 Concrete Batch Plant 

a.	 Pre-construction and periodic check requirements 
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i.	  Aggregate gradation  –  one per shift  during production and during  

mass concrete placements  

ii.	  Cement and pozzolan  –  manufacturers certification  

iii. 	 Documentation on admixtures  

iv.	  Documentation on scale calibration  

b. 	 Daily  checks  

i.	  Moisture content (sand and each size of coarse  aggregate)  

ii.	  Grading (sand and  each size of coarse  aggregate)  

iii. 	 Batch tickets for each load of concrete (including time batched 

and adjusted scale weights of ingredients)  

 

2.	  Fresh and Hardened Concrete Tests   

a.	  Routine tests (performed on first concrete batched and periodically  

during  placement)  

i.	  Slump (or Vebe consistency  for RCC)  

ii.	  Temperature  

iii. 	 Density  

iv.	  Percent air  

b.  Daily  concrete test batch (typically one per class of concrete per day):  

i.	  Slump (or Vebe consistency  for RCC)  

ii.	  Temperature  

iii. 	 Density  

iv.	  Percent air  

v.	  Yield summary of ingredients per cubic yard adjusted for grading  

and moisture  

vi.	  W/(C+P) ratio based on yield summary  

vii.	  Casting test cylinders (typically two at 7 days, two at 28 days, 

and two each for other strength-age requirements (90 or 180 days 

or 1 year)  

 

3.	  Daily Report (typically reported for  each  class of  concrete  

a.	  Structure identification and location  

b.	  Source of concrete (contractor’s plant, ready-mix supplier, etc.)  

c.	  Placement location (block no., lift no., elevation)  

d.	  Yield quantities and total cubic  yards of concrete  

e.	  Cement and pozzolan content  

f.	  Test cylinders cast and test dates  

 

4.	  Monthly Report (typically  for each class of concrete or each aggregate 

source)  

a.	  Summary of aggregate test data  

b.	  Summary of concrete yield quantities and compressive strength results  

c.	  Summary of cement and pozzolan quantities  
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C. Reporting Format and Routing 

Materials testing and inspection reports for quality assurance should be stored in a 

central location, preferably electronically with routine backup.  Project Concrete 

Quality Assurance System (PCQAS) is QA software being designed by 

Reclamation to work via the internet for collecting QA test data for concrete.  The 

COR should maintain copies of all Government tests and keep these on-site for 

the duration of the project.  The contractor will provide Reclamation copies of 

their tests if requested.  The QA inspection staff is responsible for ensuring the 

contractor provides documentation in a timely manner. 

Daily inspection reports should be prepared by concrete construction 

representatives and construction inspectors to document contractor activities for 

compliance with contract requirements. Daily inspection reports will include 

contractor’s QC activities and Reclamation field testing activities performed for a 

given day, including test results if available. 

Monthly construction reports (L-29) with photos and discussions of the month’s 

activities, unusual conditions, quantity of testing, and tabulations of testing results 

performed by Reclamation should be prepared for distribution to the design team 

and other entities as required.  Reporting should follow standard practices, which 

are usually set forth in regional or area offices guidelines.  These guidelines 

usually contain example forms for field and laboratory forms.  Examples of the 

L-29 Monthly Construction Report can be obtained by various regional 

engineering offices, as needed.  Reporting formats and content may need to be 

adjusted to meet the specific needs of the project. 

VII. Major Quality Assurance Activities 

The QMP should have a list of the major quality assurance items presented under 

each definable feature of work.  The information should be organized using the 

Construction Specification Institute division.  The major activities and associated 

scope of field inspection activities anticipated for this work should be further 

defined in this section.  A summary of Government QA and Contractor Quality 

Testing activities is provided in section VIII – Summary Table of Testing 

Activities. 

This section of the QMP provides general direction and an outline of the major 

QA/QC components of the specification.  The specification contains the specific 

requirements for limits and acceptable values, and controls of materials and 

workmanship for the completed work.  QA/QC activities also apply to any and all 

32 
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other work activities not listed in the summary activities.  Items not discussed are 

not to be considered less important. 

Information needed for inspection and QA/QC functions may be contained within 

requests-for-information’s, submittals, and/or updates and amendments to the 

specification not listed in the QMP. 

Below is an example summary showing the type of items that should be shown in 

the QMP.  The list can be much longer or shorter depending on the job.  A QMP 

should list specific items for that job.  Each definable QA/AC work item below is 

outlined to address QA/QC requirements, quality related Required Submittal 

Numbers (RSN), Reclamation QA actions, contractor QC testing actions, and 

where applicable, necessary corrective action. 

A.  Division 1.0  

1.  Quality Procedures  

1. 	 Quality Assurance  (QA)  

2. 	 Quality Control  (QC)  

3.	  Contractor Quality Testing   

4. 	 Quality Related RSN’s  
a.	  RSN 1 –  Quality Control Plan  

2.  Testing Agency Services  

1.	  RSN 1  –  Testing Agency Services Plan  

a.	  Names of agencies to perform sampling and testing.  

b.	  Agency accreditation to perform specified testing or agency  

qualifications to perform specified testing.  

c.	   Resumes of personnel performing tests.  

d.	  Samples of report forms.  

e.	  Contractor Quality Testing  plan for approval  

 

2.	  Qualifications  

a.	  Testing agency  organization  

i. 	 Agencies testing construction  materials:   Meet requirements of 

ASTM E32934.  

34 ASTM E 329 “Standard Specification for Agencies Engaged in Construction Inspection 

and/or Testing, ASTM International. 
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ii.	 Agencies testing concrete and concrete aggregates: Meet 

requirements of ASTM C107731. 

b.	 Equipment 

i.	 Calibrate measuring devices, laboratory equipment, and 

instruments at established intervals. 

B.  Division 3.0  

1.  Epoxy Grouted Anchor Bars  

1. 	 QA/QC Requirements   

a.	  Contractor responsible for quality testing  

b. 	 Required certifications (ACI 355.435)  

 

2. 	 Quality Related RSN  

a.	  RSN 1  –  Product data  

b. 	 RSN 2  –  Instructions  

c.	  RSN 3  –  Qualifications  

d. 	 RSN 4  –  Pull out test procedure  

e. 	 RSN 5  –  Test results  

 

3. 	 Qualifications  

a. 	 Installed on three similar projects in the past 5 years  

 

4. 	 Contractor Quality Testing  

a. 	 Pull out tests  

b. 	 Acceptance  criteria  

2.  Concrete   

2. 	 QA/QC Requirements  

a.	  The  contractor responsible for QC   

i.  Contractor Field Quality  Testing as specified  

b.	  The Government responsible for QA  

c.	  Perform tests according to Field Testing, minimum as specified  

 

3.	  Quality Related RSN’s  
a.	  RSN 1  –  Materials/mix  design approval data  

b.	  RSN 2  –  Concrete placement drawings  

35 ACI 355.4-11 “Qualification of Post-Installed Adhesive Anchors in Concrete and 

Commentary,” American Concrete Institute. 
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4. 	 Reclamation QA Actions  –  For Example and Not Limited To:  

a.	  Ensure submittals are approved and work is in compliance with 

submittals  

b. 	 Formwork; verify size, shape, location  

c.	  Reinforcing steel; verify  size, shape, lengths, quantity, and proper 

placement to approved submittals  

d.	  Other embedded items, metal or waterstop  

e.	  Verify proper materials proportioning   

f.	  Verify hauling and placement requirements are met  

g.	  Sample and Test Fresh Concrete Prior to Placement, Cast 6”x12”  

Strength Specimens  

i. 	 Test  –  Slump (ASTM C  14313), air content (ASTM C 23114), unit  

weight (ASTM C 13816), concrete temperature (ASTM C 106415), 

and calculate yield  

ii.	  Frequency  –  For each mix placed:  test concrete and cast one set of 

five  cylinders for the first 50 cubic yards per day of concrete 

placement, plus test and cast one set of five  cylinders for every 100 

yard of concrete placement. At least one test and set of five  

cylinders per day of placement.  

iii. 	 If mix consistency is questionable, test slump every  load of  

concrete  

iv.	  Tests should be taken at the point of placement  

v.	  Requirements  –  Test two  cylinders at seven d ays, two c ylinders at 

28 days, and hold one cylinder in the event that the 28  day strength 

is low.   

 90 pe rcent  of cylinders tested strength to exceed 28 day design 

strength  

 Average  of six  consecutive cylinders to exceed 28 day design 

strength.  

 No individual test to be more than 500 psi below 28 day design 

strength  

b.	  Sample and perform Aggregate Tests (ASTM C 11711  and ASTM C  

1369)  

c.	  Test Strength Specimens at various ages  
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c.	 RSN 3 – Concrete placement schedule 

d.	 RSN 4 – Cement certification and test reports 

e.	 RSN 5 – Test reports 

5.	 Contractor Quality Testing Actions – For Example and Not Limited To: 

a.	 Perform proportioning checks at batch plant and monitor slump 

(ASTM C 14313), air content (ASTM C 23114), unit weight (ASTM 
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C 13816), and concrete temperature (ASTM C 106415) at least once per 

shift per mix or when consistency of the mix changes. 

b. Tests for gradations (ASTM C 11711 and ASTM C 1369) and moisture 

contents (ASTM C 56612) of concrete aggregates to maintain concrete 

consistency and workability. 

c. Make testing reports available to the COR. 

VIII. Summary Table of Testing Activities 

Providing a table of quality related testing activates in the QMP is an effective 

way to summarize testing requirements listed in the specification. Below is an 

example of a table that can be edited for a specific project. 
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Table 5.—Summary Table of Testing Activities 

Material Type Property Reference(s) Target and Tolerance 
Frequency 

(COR may vary frequencies) 

Government 
Quality 

Assurance 

Contractor 
Quality 
Testing 

Concrete 

Feature – 
For 
example, 
structural 
concrete 

Gradation and 
fresh 
properties at 
batch plant 

ASTM C 11711 

ASTM C 1369 

Meets ASTM C 3310 for sand, 
No. 57 for coarse 

X 

Concrete 

Compressive 
strength 

ASTM C 3117 

ASTM C3918 

Compressive strength tests at 7 
and 28-days. Minimum 90% of 
cylinders > f’c at 28 days; 

Minimum average of 6 
consecutive cylinder > f’c at 28 
days 

Per mix: One test for the first 50 
cy, plus one test every 100 cy 
after that; at least one per days 
placement X 

Concrete 
Temperature ASTM C 106415 50o to 90 o F With cylinder and/or every truck 

as necessary 
X 

Concrete 
Slump ASTM C 14313 Slabs: 1-3 inches 

Canal lining 1-3 inches 
Other: 2-4 inches 

With cylinder and/or every truck 
as necessary X 

Concrete 
Air content ASTM C 23114 Structural: 4-6 % 

Canal: 5-7% 
With cylinder and/or every truck 

as necessary 
X 

Concrete 
Water/ cement 

ratio 
Calculated from 

Batch Tickets 
0.45 maximum Per COR 

X 

Concrete 
Cementitious 

content 
Verified on 

Batch Tickets 
564 lb/cy minimum Per COR 

X 

Concrete 

Feature – 
For 
example, 
canal lining 

Thickness ASTM C 4219 3.5 inches minimum 75 cores Observation 
of 
contractor 
testing 

X 
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