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Overflight Objectives

Obtain 4‐band  (blue, green, red, and near‐infrared) and stereo panchromatic
imagery for corridor with following specifications:

1. 20‐cm ground resolution, 30‐cm positional accuracy
2. Consistent, linear detector response to surface reflectance
3. 16‐bit dynamic range with no detector saturation
4. 4‐band data acquired with single lens, but 4 detectors
5. High‐sun elevation for minimal topographic shadows
6. No cloud shadows
7. Deliver 20‐cm orthorectified, 16‐bit 4‐band imagery as flight lines
8. Deliver digital surface model (DSM) with 25‐cm vertical accuracy as map tiles

In terms of data collection, all data were collected without cloud shadows,
at high Sun elevations, and therefore minimal topographic shadows, within 6 days.

Turbulence caused daily re‐collection of a few flight lines.

The same sensor used in 2009 was used in 2013, just newer, faster model.
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GPS Rim Basestation Operations during  Overflights
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Day 1 collected
most of M blocks
11 AM ‐2 PM

Flight Weather:
Every day windy – 20‐30 knot gusts;
only day 3 had scattered clouds over G block

Day 2 collected
J, K, & parts of L blocks
10 AM ‐3 PM

Day 3 – 2 planes collected
remaining M & L blocks 
and H, I, F blocks; some reflights
of previous lines (turbulence)
10 AM – 3 PM

Day 4 – 2 planes collected remaining 
F block, and B, C, E, & part of G blocks;
some reflights of previous lines (turbulence)
10 AM – 3 PMDay 5 – 2 planes collected A, D, 

& part of G blocks; some reflights
of previous lines (turbulence)
9:30 AM (only A block) , 10 AM – 3 PM

Day 6 – 2 planes collected all of
G blocks and remaining H blocks‐
repetitive collections of lines.
10 AM – 3 PM (although only
11 AM – 1 PM data will be used)

All data collected in 6 days without any delays, except for reflights of certain lines 
due to turbulence (which produced image smears).



Total Cost of the 2013 Collection and Processing

Overflight 2013 Net Cost Gross Cost

Fugro EarthData Collection 433,256 482,339
Ground Target Panels 2,393 2,664
Supplies 1,202 1,338
M. Dennis, people, & receivers 24,800 27,610
Non‐government base station personnel 9,383 10,445

OVERALL TOTAL 471,033 524,396
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