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SECTION 1 

Technical Proposal 


A. Technical Proposal: Executive Summary 

Date: March 3, 2015 
Applicant Name: Elsinore Valley Municipal Water District 
City: Lake Elsinore 
County: Riverside County 
State: California 

Elsinore Valley Municipal Water District (EVMWD) proposes to conduct a feasibility study of 
indirect potable reuse (IPR) to determine the most cost-effective alternative for local 
groundwater recharge using treated effluent from the Regional Water Reclamation Facility 
(RWRF). The study will include, but not be limited to, an analysis of treatment and conveyance 
options and the identification of preferred locations for groundwater recharge. The total 
Project cost is estimated at $316,292. EVMWD is requesting $150,000 (47%) from the Bureau of 
Reclamation, with the District contributing $166,292 (53%). The feasibility study is anticipated 
to take approximately 18 months to complete upon execution of a grant agreement (expected 
by September 30, 2015). It is estimated that all work will be completed by March 31, 2017, 
assuming an October 1, 2015 start date. EVMWD is a multi-county water district serving a 96
square mile area in Riverside and Orange Counties along the eastern foothills of the Santa Ana 
Mountains. It is made up of two divisions: Elsinore and Temescal. Elsinore serves the vast 
majority of the area while Temescal is isolated to the northwest and covers only 2.5 square 
miles. Total areas served include the Cities of Lake Elsinore, Canyon Lake, Wildomar, Murrieta, 
and pockets of unincorporated areas including the Farm, Cleveland Ranch, Meadowbrook, 
Lakeland Village, Rancho Capistrano - El Carisa Village, Horsethief Canyon, and Temescal 
Canyon. See Exhibit 1 for a map of our service area. 
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Exhibit 1 

EVMWD Service Area and Facilities 
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B. Technical Proposal: Technical Study Description 

Background 

As a part of a 2014 Water, Sewer, and Recycled Water Master Plan process, EVMWD conducted 
an initial study to determine the feasibility of indirect potable reuse (IPR) using tertiary treated 
effluent from the Regional Water Reclamation Facility (RWRF) for groundwater recharge. 
Treated effluent from EVMWD's RWRF is currently utilized for environmental enhancement to 
replenish Lake Elsinore and to maintain riparian habitat along Temescal Creek. See Figure 1. 
The initial study determined that beyond 2020, any effluent generated is reliably available for 
IPR purposes for deep aquifer storage in the Elsinore Basin. 

Study components included a review of 
potential yield, regulatory and legal 
constraints, IPR regulations, surface 
application (spreading), subsurface application 
(injection), basin plan salt and nutrient 
requirements, water quality and treatment, 
Project facilities, estimated costs for each 
option, and recommendations for next steps. 

Based on a preliminary review of potential 
recharge sites and methods, the following 
options were considered in the initial study: 

• 	 Surface recharge with recycled water; 
• 	 Surface recharge with Advanced Wastewater Treated (AWT) recycled water at Leach 

and McVicker Canyons; 
• 	 Injection at Back Basin with AWT recycled water; 
• 	 Injection in Warm Springs Valley with AWT recycled water; and 

• 	 No action. 

EVMWD proposes to further explore these options and establish a sampling program to begin 
collecting background data at the RWRF to evaluate needed treatment processes and prepare 
an engineering report on an IPR Project as required by State regulations. 

IPR Feasibility Study 

The IPR Feasibility Study proposed herein will continue to develop the project elements from 
the initial study and will be completed approximately 18 months after the United States Bureau 
of Reclamation (USBR) contract is executed. A preliminary list of tasks that will be performed as 
part of the IPR Feasibility Study is presented below. 
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Figure 1. Lake Elsinore is replenished with treated 
effluent from EVMWD's RWRF. 
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Task 1- Develop Treatment and Conveyance Alternatives 

In Task 1, EVMWD will further evaluate the treatment and conveyance options discussed in the 
initial study. Each treatment and conveyance option will be evaluated for criteria such as 
Project yield, unit cost, effluent water quality, ease of implementation, public acceptance, 
environmental impacts, and other factors. Alternatives with fatal flaws will be eliminated. A 
ranking matrix will be developed and the preferred alternative for implementation will be 
identified. EVMWD will select the recommended alternative for implementation. This task will 
also consider the evaluation of several brine disposal alternatives which has been a major 
challenge in many recycling and IPR Projects. 

Task 2 - Groundwater Modeling 

Task 2 will involve performing groundwater simulations to support discussions with the 
California Department of Drinking Water (CDDW) and the Regional Water Quality Control Board 
(RWQCB) to advance regulatory approval. Groundwater modeling will also be critical in refining 
the IPR concept and the magnitude of spreading diluent water in the selected recharge areas. 
The groundwater modeling will be conducted to further evaluate the following elements: the 
direction of flow in the aquifers and the retention time to the nearest wells; potential existing 
potable supply wells that may be affected due to the retention time requirements; the impacts 
both to EVMWD as well as other stakeholders (City of Lake Elsinore, etc.), and the location of 
areas for potential replacement wells if needed; preliminary locations and depths for 
monitoring wells as required by regulations; and the extent of the "mixing zone." In addition, a 
geochemical analysis to evaluate interactions between RWRF water and recharge areas will be 
performed. 

Task 3 - Permitting and Regulatory Compliance 

All permitting and regulatory aspects1 will be considered as part of this feasibility study 
including: 

• 	 Compliance with the 2014 California Department of Public Health (now State Water 

Resources Control Board Division of Drinking Water, DDW) regulations for groundwater 

replenishment reuse Projects; 

• 	 Compliance with Regional Board basin planning requirements for salt and nutrients; and 

• 	 Consistency with EVMWD water rights filings. 

Meetings will be held with regulatory agencies on an as-needed basis. Task 3 will also include 
regulatory coordination and updates, a review of CEQA and NEPA requirements, and permitting 
strategy improvements. 

Task 4 - Draft Feasibility Study 

1 The pilot testing effort is not included in the Title XVI Feasibility Study grant application. 
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A draft Title XVI Feasibility Study will be prepared for the IPR Project. It will incorporate 
information and analysis developed by EVMWD through a number of sources including the 
initial study, financial information from EVMWD, and other relevant documents. The draft Title 
XVI Feasibility Study will address all required elements delineated in Directives and Standards 
WTR 11-01, including: introductory information; statement of problem and needs; water 
reclamation and reuse opportunities; description of alternatives; economic analysis; selection 
of the proposed Project; environmental consideration and potential effects; legal and 
institutional requirements; financial capability of the Project sponsor; and research needs. 

Task 5 - Final Feasibility Report 

The Final Feasibility Report, comprised of the work completed in Tasks 1 through 4, will be 
developed. This report will also present a construction cost estimate (Association for the 
Advancement of Cost Engineering, Level 5 estimate) along with a schedule for the 
implementation of the recommended IPR Project. Financing mechanisms such as State/Federal 
grants, State Revolving Fund loans, etc. will also be considered for the implementation of the 
IPR Project and will be discussed in the Final Feasibility Report. 

Task 6 - Project Management 

A series of technical meetings and workshops will be held throughout the Feasibility Study to 
discuss the Project progress and findings and receive input from a variety of EVMWD staff. The 
workshops will be structured to identify key decisions and questions that need to be resolved to 
advance the work in the Feasibility Study. 

C. Technical Proposal: Evaluation Criteria 

1) Statement of Problems and Needs - 10 Points 

EVMWD was formed in 1950 under the Municipal Water District Act of 1911. Serving a 96
square mile area, EVMWD provides water, recycled water, and wastewater services to the cities 
of Lake Elsinore, Canyon Lake, Wildomar, and Murrieta. In addition, EVMWD serves the 
unincorporated communities of the Farm, Cleveland Ranch, Meadowbrook, Lakeland Village, 
Rancho Capistrano - El Cariso Village, Horsethief Canyon, and Temescal Canyon. 

The population within EVMWD's service area is expected to increase from approximately 
133,400 to approxitnately 221,100 in the next 20 years. This represents a 66 percent increase 
from existing (2015) conditions. This is highlighted in Figure 2. Consequently, water demand is 
expected to increase from 29,400 acre-feet per year (AFY) to 47,400 AFY during the same time 
period. In addition, build-out demands are estimated to be approximately 84,000 acre-feet per 
year (AFY). The projected growth estimates will put a considerable strain on EVMWD's local 
and imported water supply sources. 
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Approximately 20 percent of EVMWD's current water supply comes from local groundwater 
sources (both potable), 10 percent from local surface water supply, and the remaining 65 
percent includes both 
treated and raw imported 
water supplied by the 
Metropolitan Water District 
of Southern California 
(MWD). EVMWD's supplies 
from MWD include water 
from the Colorado River via 
the Colorado River 
Aqueduct (CRA) (a Federal 
water source), and water 
from Northern California 
via the State Water Project 
(SWP). 

Figure 2. Population Projections for the EVMWD Service Area. 

EVMWD currently produces approximately 7,500 AFY of recycled water, which is used for 
landscape irrigation and for the purposes of environmental enhancement. Water levels in Lake 
Elsinore, a key natural and economic resource for the local community, are maintained by 
discharging tertiary treated recycled water into the lake. In addition, riparian habitat along the 
Temescal Wash is sustained by maintaining a steady discharge of tertiary treated recycled 
water along the wash. 

EVMWD faces a number of challenges stemming 
from its reliance on imported water, with uncertain 
long-term reliability challenges associated with 
drought shortages, climate change, seismic events, 
environmental flow restrictions in the Sacramento
San Joaquin Delta (Delta), which is the area of 
pumping origin for the SWP, and salinity of 
Colorado River supplies. We also face a potential 
financial challenge because of the necessary 
investments being made by MWD to improve 
supply and system reliability. Imported water costs 
are expected to increase significantly into the 
foreseeable future. 

EVMWD's local groundwater resources are also 
constrained and pumping is restricted to the safe

yield of the basin to arrest declining groundwater levels. Groundwater is also contaminated by 
the presence of arsenic which poses operational constraints. Regulatory challenges to protect 
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the water quality objectives of the groundwater basins limit the use of existing supply sources 
and can potentially require the construction of expensive desalination facilities. 

With California facing one of the most severe droughts on record, Governor Brown declared a 
drought State of Emergency in January and directed state officials to take all necessary actions 
to prepare for water shortages. EVMWD is now under more pressure than ever to stretch and 
develop more local water sources. 

In light of these challenges for local and regional water supplies, EVMWD is developing an 
Integrated Resources Plan (to be completed by August 2015) to develop a long-term strategy to 
meet the following objectives: 

• Create "New Water;" 

• Decrease Reliance on Imported Supply; 
• Improve Supply Reliability; 

• Improve Water Quality; 

• Improve Salt And Nutrient Management; 
• Improve Supply Cost Efficiency; and 

• Improve Groundwater Management. 

The Integrated Resources Plan will place great emphasis on adaptive management and will be 
flexible to address the dynamic nature of EVMWD's local and regional challenges. The 
Integrated Resources Plan will include a long-term strategy for the development of water 
supply, implementation of key facilities, and execution of inter-agency agreements needed to 
expand and operate EVMWD's water, recycled water, and wastewater systems. 

As part of the Integrated Resources Plan, EVMWD has discussed the development of an Indirect 
Potable Reuse {IPR) Project at its Regional Water Reclamation Facility (RWRF). An initial study 
has been conducted to evaluate expansion of RWRF to accommodate increasing wastewater 
flows. It is expected that the expansion of the RWRF from its current 8 million gallons per day 
(mgd) capacity will occur in two phases. Phase 1 will expand the capacity to 12 mgd and Phase 
2 will increase the capacity to 16 mgd. It is expected that the Phase 1 expansion will be 
complete by year 2020 and Phase 2 by year 2040. After about 2020, wastewater flows 
exceeding 9.5 mgd would be available for IPR use at all times. It is expected that an additional 
7.5 mgd {8,400 AFY) will be available for IPR by 2040. 

IPR supports many of the evaluation objectives established by the Integrated Resources Plan, 
most specifically the objectives of creating new water and improving salinity management. In 
addition, IPR will provide: 

• Long-term sustainable water supply at areasonable cost; 

• Increased water supply reliability (droughts and emergencies); 
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• 	 Maximum sustainability and management of local water resources including 

groundwater and surface water; and 


• 	 Improved Regional salinity management for the Elsinore Basin. 

The Table below summarizes IPR activities completed, in progress, and requested from BOR in 
this proposal: 

Table 1 

IPR Evaluation Activities Completed/In Progress/Requested 


2014 	 2015 2015/2016 
BOR 

Included Initial Study for Indirect Addresses Seven Objectives Build on 2014 Initial Study 
Potable Reuse for Groundwater 

Recharge 

Recommended Action 

2) Water Reclamation and Reuse Opportunities - 15 points 

(!) Describe how thefeasibility study will investigate potential uses for reclaimed water (e.g .. 
environmental restoration, fish and wildlife, grmmdH·ater rechat:Q;e, municipal, domestic. 
industrial, agricultural, pmver generation. and recreation.) 

Approximately 7,500 AFY of recycled water is currently being used in EVMWD's service area to 
meet non-potable demands and for environmental enhancement. Municipal customers use 
recycled water for landscape irrigation. The majority of the existing use within EVMWD's 
service area is for environmental enhancement in the form of protecting riparian habitat along 
the Te mescal Wash and maintaining water levels in Lake Elsinore, which is a very vital natural 
and economic resource in the Elsinore Valley. 

The IPR Project will be used to recharge the Elsinore Basin which is a key local water supply 
resource for EVMWD. By recharging the Elsinore Basin, IPR supports many of the evaluation 
objectives established by the Integrated Resources Plan, most specifically the objectives of 

Page 18 



Title XVI Indirect Potable Reuse Feasibility Study 

creating new water and improving salinity management in the Elsinore Basin. The proposed 
approach for the IPR Project is to deliver a reliable, drought-proof, sustainable, local supply of 
recycled water to replenish groundwater basins by the use of deep injection wells. EVMWD has 
previously conducted studies to assess the feasibility of injection at multiple locations and 
identified strategic locations in the Elsinore Basin. 

The IPR Project will also enhance the quality of the water currently used for environmental 
enhancement. Highly treated effluent will be utilized to maintain water levels in Lake Elsinore. 
This will reduce salt and nutrient loading entering the lake and will enhance its water quality. 
Similarly, highly treated effluent will be discharged along the Temescal Wash to maintain 
riparian habitat. This will improve groundwater quality in the Temescal Valley. 

(2) Describe the potential water market available to use any recycled 1vater that might be 
produced upon comp/ etion ofa water reuse Project, as well as methods to stimulate recycled 
H'ater demand and methods to eliminate obstacles for use ofreclaimed water. 

EVMWD could make use of additional water supply for potable uses through its potable retail 
water supply system. No additional methods are needed to stimulate recycled water demand 
because there already is a significant demand for potable water within EVMWD's service area. 
This is highlighted in Table 2 shown below. Using recycled water for an IPR and then distributing 
the water via the potable system eliminates any constraints or obstacles in the use of recycled 
water. 

Table 2 

Water Demand Projections (2015 - 2035) 


" ,,rn....--·-·' " "' y L 

Population-Based Method Will Servel1)
Year 

Method 1 {AFY} Method 2 (AFY) (AFY) 

2015 29,200 29,400 
2020 32,900 34,400 30,000 

2025 36,500 38,800 34,700 

2030 39,700 43,200 36,600 

2035 42,800 47,400 38,800 

Build-Out (land use) 84,000 

(3) Describe the sources 1~fwater that will be investigateclfc)r poteniia/ reclamation, including 
impaired sw.fhce a/Id grou/ld waters. 

EVMWD's RWRF will be the main source of water supply investigated for the IPR Project. Flows 
at the RWRF are expected to increase to approximately 30 mgd (33,000 AFY) as build-out 
approaches. This is depicted in the Figure 3 below. 
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Regional WRF Flow Projection 
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Figure 3. Regional WRF Flow Projection 

Reserving approximately 10,600 AFY to protect riparian habitat and environmental 
enhancement, approximately 4,500 AFY will be available for IPR in 2030, 8,400 AFY will be 
available in 2040 and 20,000 AFY of recycled water will be available for IPR by build-out in 2110. 
See Table 3 below for comparison. 

Table 3 

Water Available for IPR 


3) Description of Potential Alternatives - 15 points 

(1) Describe the ol.!jectives that all alternatives will be designed to meet. What other water 
supply alternatives will be investigated as pan ofthe feasibility study? 

As mentioned earlier, EVMWD is currently developing an Integrated Resources Plan {to be 
completed by August 2015) to develop a long-term strategy to meet the following objectives: 
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• 	 Ability to Create "New Water;" 

• 	 Decrease Reliance on Imported Supply; 

• 	 Improve Supply Reliability; 

• 	 Improve Water Quality; 

• 	 Improve Salt And Nutrient Management; 

• 	 Improve Supply Cost Efficiency; and 

• 	 Improve Groundwater Management. 

IPR supports many of the evaluation objectives established by the Integrated Resources Plan, 
most specifically the objectives of creating new water and improving salinity management. In 
addition, the Project will also provide: 

• 	 Long-term sustainable water supply at a reasonable cost; 

• 	 Increased water supply reliability {droughts and emergencies); 

• 	 Maximum sustainability and management of local water resources including 


groundwater and surface water; and 


• 	 Improved Regional salinity management for the Elsinore Basin. 

Water supply alternatives are already being analyzed via our IRP planning process and will not 
be re-evaluated in the BOR Feasibility Study request. For information only, water supply 
alternatives we are studying include: 

• 	 Water Conservation 
o 	 Promote indoor water-use efficiency by providing incentives for replacing fixtures. 
o 	 Minimizing outdoor water use by promoting water-efficient landscaping. 

• 	 Urban Stormwater Capture 
o 	 Capturing urban runoff by promoting low-impact development. 
o 	 Capturing urban runoff in recharge basins. 

• 	 Groundwater Supply {including brackish water desalination) 
o 	 Utilizing groundwater from the Warm Springs Subbasin which has total dissolved 

solids in excess of 1,200 mg/L. 
• 	 Water Transfers 

o 	 Efficiently utilizing stranded assets by partnering with agencies to develop multi 
beneficial Projects. 

• 	 Water Banking 
o 	 Storing imported water during wet months for use in dry years through recharge 

ponds or injection wells. 

• 	 Increased Imported Water from MWD 
o 	 Purchasing additional imported water from MWD. 

• 	 No Action 
o 	 A no action alternative indicates maintaining the status quo and not developing new 

supply sources beyond the existing groundwater and imported water sources. This 

Page 111 



Title XVI Indirect Potable Reuse Feasibility Study 

would have serious consequences. For example, EVMWD will have to increase 
groundwater production, which will impose an additional burden on already-strained 
groundwater basins. Increasing production significantly to meet future demands will 
cause a rapid decline in groundwater levels and may lead to groundwater subsidence 
in some areas. Declining groundwater levels tend to worsen groundwater quality 
and it is likely that contaminants such as arsenic will be encountered in the deeper 
aquifers of the Elsinore Groundwater Basin. Pumping from greater depths will also 
increase greenhouse gas emissions and EVMWD's overall carbon footprint. EVMWD 
will also have to increase its dependence on imported water (SWP and the CRA); the 
availability of imported water is limited and very uncertain during droughts. 

(2) Provide a general description <d'the proposed Pr<?iect that ·will be the subject o(afeasibi!ity 
study. 

The proposed project that is the subject of the IPR Feasibility Study is an IPR that will convey 
recycled water from the RWRF for injection in the Elsinore Basin for potable use. 

An IPR Project at the RWRF will likely involve the following components: 

• Advanced treatment (typically microfiltration, reverse osmosis, UV/peroxide oxidation, 


and stabilization) following conventional secondary treatment and tertiary filtration; 


• Brine disposal to the Inland Empire Brine Line (formerly Santa Ana Regional Interceptor 


or SARI); 

• Conveyance facilities (pipelines and pumping stations) to the replenishment site; 

• Replenishment facilities (recharge basins or injection wells); 

• Recovery facilities (extraction wells); and 

• Monitoring wells. 

The RWRF recycled water may receive additional treatment at an Advanced Water Treatment 
Facility (AWTF). The capacity of the IPR Project will be phased over time, with an ultimate 
capacity of 20,000 AFY. 

(3) Describe alternatiw rneasures or teclmologiesfor water reclamation, distribution, and reuse 
that will be investigated as part ofthefeasibility study. 

Various options are available for treating recycled water intended for groundwater injection. 
Some of the technologies will result in better water quality and better value in terms of 
improvements in water quality relative to unit capital cost, which must be weighed with the 
potential for greater cost of Operations and Maintenance (O&M) and the potential for 
environmental impact caused by higher energy requirements, waste product disposal, and 
material usages. 
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The following treatment options will be investigated as part of the feasibility study: 

Option 1: Percolation of disinfected tertiary effluent. 

• 	 Meet Basin Plan Objective by blending with treated SWP water from the Temescal Valley 
Pipeline (TVP) - Maximum recycled water contribution (RWC) would be 45 percent to 
meet total dissolved solids {TDS) objective of 480 mg/L. 

• 	 If RWC is limited to 20 percent, 4 mgd of diluent water is needed per mgd of recycled 
water. 

• 	 Ability to meet total organic carbon (TOC) requirements is uncertain due to lack of data. 

Option 2: Percolation of disinfected tertiary effluent with partial desalination. 

• 	 Desalt a split stream of recycled water to meet Basin Plan Objective. 
• 	 Assuming 700 milligram per liter (mg/L) effluent TDS, need to desalt approximately 38 

percent of flow to produce 480 mg/L, 8 percent lost to brine. 
• 	 Assuming 2 mg/L total inorganic nitrogen effluent, no additional treatment is required. 
• 	 If RWC is limited to 20 percent, 4 mgd of diluent water is needed per mgd of recycled 

water. 
• 	 Ability to meet TOC requirements is uncertain. 

Option 3: Percolation or injection of advanced treated recycled water. 

• 	 Advanced treatment includes microfiltration, reverse osmosis and UV-peroxide. 
• 	 TDS and nitrogen in percolated water is essentially zero (minimum 99% removal) 15-20% 

lost to brine. 
• 	 Dilution water not required if TOC is less than 0.5 mg/Land approved by State Water 

Resources Control Board, Division of Drinking Water. 

4) Stretching Water Supplies - 15 points 

(1) Describe the potential/hr the Pr<?fect to reduce, postpone, or eliminate the development <?I' 
11ei1,· or expanded water supplies. Include description ofany spec[fic issues that ·will be 
investigated or information that i,vi/l be developed as part <?lthefeasibility study. 

By pursuing an IPR Project, EVMWD is working to improve local and regional water supply 
reliability. As mentioned previously, approximately 20 percent of EVMWD's current water 
supply comes from local groundwater sources, 10 percent from local surface water supply, and 
the remaining 65-70 percent includes both treated and raw imported water supplied by the 
Metropolitan Water District of Southern California (MWD). EVMWD's supplies from MWD 
include water from the Colorado River via the Colorado River Aqueduct (CRA) (a Federal water 
source), and water from Northern California via the State Water Project {SWP). 
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The IPR Project will provide 8,400 AFY by 2040 and up to 20,000 AFY of recycled water for 
potable uses in 2110. This new source will increase local groundwater storage, reduce imported 
water purchases, and eliminate the need for additional imported purchases to meet projected 
demands. Expansions to the Temescal Valley Pipeline (TVP) Pump Station may be postponed 
with the implementation of the IPR Project. In addition, the construction of expensive 
desalination facilities for the Elsinore Basin may be eliminated. 

If this Project is not implemented, EVMWD will be required to increase groundwater 
production, which will impose an additional burden on the already-strained groundwater 
basins. Increasing production significantly to meet future demands will cause a rapid decline in 
groundwater levels and may lead to groundwater subsidence in some areas. Declining 
groundwater levels tend to worsen groundwater quality and it is likely that contaminants such 
as arsenic will be encountered in the deeper aquifers of the Elsinore Groundwater Basin. 
Pumping from greater depths will also increase greenhouse gas emissions and EVMWD's overall 
carbon footprint. EVMWD will also have to increase its dependence on imported water (SWP 
and the CRA), which is not a viable option in the face of the continuing drought in California. 

(2) Describe the potentialfhr the Proiect to reduce or eliminate the use cfexisting diversions 
from natural watercourses or withdrcrwals from aquifers. include descriptio11 of'an.v specific 
issues that 1·vill be investigated or infbnnation that will be developed as part c?fthe feasibility 
stiufy. 

The IPR Project will provide up to 20,000 AFY of recycled water for potable uses. This supply will 
reduce EVMWD's reliance on imported water by 20,000 AFY from the natural watercourses of 
the Colorado River, and the Feather River and Delta, which feed SWP supplies. EVMWD receives 
imported water from Western Municipal Water District (WMWD) by way of MWD (wholesaler 
of imported water). MWD receives water delivered under State Water Contract provisions 
including Table A contract supplies and use of carryover storage in San Luis Reservoir (DWR). 
MWD also owns and manages surface water storage reservoirs including Diamond Valley Lake, 
Lake Mathews, and Lake Skinner, and uses flexible storage available in DWR's Castaic Lake and 
Lake Perris. MWD also participates in various storage programs within the California Central 
Valley. As stated above, EVMWD's IPR Project will reduce the need for diversion and storage of 
surface water in MWD's system by 20,000 AFY. The IPR Feasibility Study will develop an 
implementation plan that will identify the phasing and supply developed over time. 

(3) Describe the pote11tial.f<Jr the Pr<?iect to reduce the demand on existing Federal water supp~y 
facilities. Include description <?f'any spec(fic issues that will be investigated or h?fi:mnation that 
·will be developed as part ofthe feasibility study. 

Over 65 percent of EVMWD's water supply is provided by MWD's imported surface water from 
the Colorado River via the CRA and the Delta via the SWP. The IPR Project has an ultimate 
capacity of a 20,000 AFY. The IPR Project Feasibility Study will develop an implementation plan 
that will lay out the phasing and supply developed over time. 
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MWD's CRA delivers water from the Colorado River that is stored in Lake Havasu, part of the 
Bureau of Reclamation's Parker-Davis Project. The IPR Project will reduce EVMWD's reliance on 
Federal water supplies from the Colorado River, easing some of the competing demands on this 
water source. The SWP pumps water from the Delta in Northern California, which is also the 
pumping location for the Bureau of Reclamation's Central Valley Project (CVP). The CVP is 
operated in coordination with the SWP as the two Projects use the Sacramento River and Delta 
as common conveyance facilities. The IPR Project will reduce EVMWD's reliance on SWP water 
supplies from the Delta, thereby relieving some of the competing demands on the SWP system 
and leaving more surface water for other uses. This will also benefit the CVP as changes in 
demands for Delta water from one Project benefit the other due to their shared operation. 

5) Environment and Water Quality - 15 points 

(l) Describe the pote11tialfor the Project to imprcJ1'e the quafi(v cfswface or groundwater, 
including description ofany spec{fic issues that will be investigated or il1/rmnatio11 that will be 
de1 ·eloped us part o/the feasibi litv stuc(v. 

Injection of advanced treated recycled water effluent in the Elsinore Basin will reduce total 
dissolved solids (TDS) concentrations in the Elsinore Basin and will improve overall groundwater 
quality in the Elsinore Basin. As part of the IPR Feasibility Study, EVMWD will perform model 
simulations that quantify the benefit of performing an IPR on TDS and nitrogen concentrations 
in the Elsinore Basin. 

The water quality objective for total dissolved solids (TDS) for the Elsinore Basin is 480 
milligrams per liter (mg/L). The triennial ambient water quality evaluation for the Elsinore Basin 
estimates the current ambient water quality in the Elsinore Basin to be approximately 490 
mg/L. As such, the results indicate that there is no assimilative capacity in the Elsinore Basin for 
TDS. 

(2) Describe tlze potentialfor the Prc?fect to improve/low conditions in a natural stream 
channel. including a description c?fany .<,pec{fic issues that will be investigated or infcmnation 
that 11,'ill be developed as part ofihefeasibili()l s!llc~v. 
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The proposed IPR Project, if implemented, will 
improve the flow conditions of the California Bay 
Delta by reducing EVMWD's reliance on imported 
water. As mentioned previously, over 65 percent of 
EVMWD's water supply is provided by MWD's 
imported surface water from the Colorado River via 
the CRA and the Delta via the SWP. From its original 
state, the Delta has been altered by a system of 
manmade levees, reservoirs, and dredged 
waterways constructed to support farming and 

Figure 4. California Bay Delta supplies a portion urban development. See Figure 4. Furthermore, the 
of EVMWD's imported water through the SWP. 

natural flows in the Delta also are altered by 
operation of the State Water Project (SWP) and Central Valley Project (CVP). The IPR Project has 
an ultimate capacity of a 20,000 AFY. The IPR Project will reduce EVMWD's reliance on CRA 
water supplies from the Colorado River and SWP water supplies from the Delta, thereby 
relieving some of the competing demands on the CRA and SWP systems and leaving more 
surface water for other uses. This will also benefit the CVP as changes in demands for Delta 
water from one Project benefit the other due to their shared operation. 

Additionally, implementation of this Project will improve the water quality along the Temescal 
Wash and will reduce salt and nutrient loadings to the underlying groundwater basins. As 
mentioned previously, riparian habitat along the Temescal Wash is sustained by maintaining a 
steady discharge of tertiary treated recycled water along the wash. Temescal Wash, also 
known as Temescal Creek, is a 29-mile-long watercourse that connects Lake Elsinore with the 
Santa Ana River. It drains the eastern slopes of the Santa Ana Mountains and the western 
slopes of the Temescal Mountains. 

(3) Describe the potentialfor the Pr~ject to provide ·water or habitat forfederally listed 
threatened or endangered species, including descriptio11 rfanJ: spec{/ic issues that ·will be 
investigated or inf<mnation that will be developed aspart ofthefeasibili(v study. 

The IPR Project will reduce imported water demands and consequently reduce the need to draw 
fresh water supplies from the Delta. By allowing more fresh water to take its natural course, 
water quality (salinity) in the Delta can support 
habitat for threatened or endangered species such as 
the Delta smelt. The feasibility study will also evaluate 
where Project facilities may affect critical habitat for 
species in the local area. Examples of locally 
endangered species include (but are not limited to) 

Figure 5. The Delta smelt is an endangeredthe Least Bell's vireo, a small bird that resides in 
species located in the Bay-Delta.

riparian habitat, and the Southwestern willow 

flycatcher, which resides in riparian woodlands along rivers and streams. The CEQA/NEPA 

analysis will be conducted following the IPR Feasibility Study and will evaluate potential effects, 

in depth, on all listed species in the Project area. 
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6) Legal and Institutional Requirements - 10 Points 

The IPR Feasibility Study will evaluate all regulatory, legal, and institutional requirements for the 
implementation of the IPR Project, including: 

• 	 Compliance with the 2014 California Department of Public Health (now State Water 

Resources Control Board Division of Drinking Water, DDW) regulations for groundwater 

replenishment reuse Projects. 

In June 2014, the State of California adopted regulations for groundwater replenishment 
using recycled water. The regulations apply to the planned use of recycled municipal 
wastewater that is operated for the purpose of replenishing a groundwater basin 
designated in the Water Quality Control Plan for use as a source of municipal and 
domestic water supply. The regulations specify requirements for source control, 
treatment, dilution, monitoring, and other factors that protect public health when 
recycled water is introduced into the water supply. Regulations are quite detailed as they 
apply to surface (spreading) and subsurface (injection) applications of recycled water for 
groundwater replenishment. The feasibility study will review all of the necessary 
requirements to apply for surface (spreading), and subsurface (injection) applications. 

• Compliance with Regional Board basin planning requirements for salt and nutrients. 

The Water Quality Control Plan for the Santa Ana River Basin (also known as the Basin 
Plan) specifies water quality objectives for most groundwater basins. Water quality 
objectives for total dissolved solids (TDS) and total nitrogen (as N) are established for the 
Elsinore Groundwater Management Zone (GMZ) at 480 mg/Land 1.0 mg/L, respectively. 
No water quality objectives have been established for the Warm Springs Valley GMZ; 
however, EVMWD is working with Eastern MWD to prepare a salt and nutrient 
management plan including water quality objectives for groundwater basins in the 
Temescal Valley. The Basin Plan permits waste discharges that exceed the water quality 
objectives if an approved salt offset program is implemented. 

The development of an IPR Project would have significant advantages related to salt and 
nutrient management planning. Implementation of an IPR Project that utilizes reverse 
osmosis to treat all or part of the flow would meet potential discharge requirements and 
could provide a salt offset for other Projects where recycled water exceeds the permit 
water quality requirements. Post-treatment constituent levels are typically well below 
Basin Plan water quality objectives. This benefit will allow EVMWD to work with the 
Regional Water Quality Control Board regarding any outstanding salt credit requirements 
and potential flexibility with preparation of NPDES permits. 
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• Consistency with EVMWD water rights filings. 

EVMWD has a water rights permit (No. 21165} to divert and use water from Temescal 
Creek and treated wastewater from the RWRF for replenishment and recreation in Lake 
Elsinore, and for fish and wildlife protection and enhancement, water quality, industrial, 
and irrigation uses within the EVMWD boundary and Corona Colony. An amendment to 
this permit may be required to include groundwater storage and domestic use as these 
uses are not listed in the water rights permit. 

7) Renewable Energy and Energy Efficiency - 10 points 

Opportunities for energy efficiency measures to help power the IPR Project will be evaluated as 
part of the feasibility study. During design of the I PR Project, facility components that may be 
considered for energy savings opportunities include variable speed pumps and energy recovery 
devices. 

Implementation of the IPR Project will, by itself, lead to a significant amount of energy and cost 
savings. As mentioned earlier, implementation of the IPR Project will reduce the need to import 
SWP and/or CRA water by approximately 20,000 AFY by build out. On average, the energy 
intensity associated with each acre-feet of water imported is 3,179 kWh. By reducing imported 
water by 20,000 AFY, the IPR Project will save approximately, 63,586,971 kWh annually. These 
are substantial cost savings estimated at $8,418,915. The energy intensity and savings 
calculations are presented below: 

Table 4 

Estimate of Energy Savings 


Notes: 

Column 2;::: Column 1 divided by 3.07 (conversion from Kwh/MG to kWh/AF) 

Column 3 represents the percentage of SWP and CRA water used in EVMWD's system 

Column 4;::: Column 2 times Column 3 (energy intensity of imported water in EVMWD's system) 


According to the U.S. Energy Information Administration Form EIA-361 Annual Electric Power 
Industry Report, 2009, average California energy costs are estimated at .1324 per kWh. 
Therefore, we can calculate: 

$0.1324 x 63,586,971 kWh =$8,418,915 Energy Savings for Imported Water 
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The energy benefits to the SWP/CRA systems due to the implementation of EVMWD's IPR 
Project are significant over the long-term. 

8) Watershed Perspective - 10 points 

EVMWD's IPR Project not only provides local benefits to the cities of Lake Elsinore, Canyon 
Lake, Wildomar, Murrieta, the unincorporated communities of the Farm, Cleveland Ranch, 
Meadowbrook, Lakeland Village, Rancho Capistrano - El Carisa Village, Horsethief Canyon, and 
Temescal Canyon, but also provides benefits at a regional scale. 

EVMWD is located in the San Jacinto River 
Watershed region which is tributary to the Santa 
Ana River Watershed. By improving groundwater 
quality in the Elsinore Basin, the IPR Project will 
benefit the entire Santa Ana River Watershed. 
EVMWD will also work 1n coordination with other 
water management efforts within the San Jacinto 
River and Santa Ana 
River Watersheds. See Figure 7 on the next page. 

The following water supply alternatives will also 
promote and apply a watershed perspective. 

Figure 7. Santa Ana Watershed with the San 
• Water Conservation; Jacinto sub-basin highlighted in orange. 

• Urban Stormwater Capture; 
• Groundwater Supply (including brackish water desalination); 

• Water Transfers; 

• Water Banking; and 
• Increased Imported Water from MWD. 

As mentioned earlier, over 65 percent of EVMWD's water supply is provided by MWD's 
imported surface water from the Colorado River via the CRA and the Delta via the SWP. The IPR 
Project has an ultimate capacity of a 20,000 AFY. The IPR Project will reduce EVMWD's reliance 
on SWP water supplies from the Delta, thereby relieving some of the competing demands on 
the SWP system and leaving more surface water for other uses. This will also benefit the CVP as 
changes in demands for Delta water from one Project benefit the other due to their shared 
operation. 
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SECTION 2 

Required Permits or Approvals 


No permits or approvals are required for development of the feasibility study. 

SECTION 3 

Funding Plan 


Hmv you ·will make your contribwion to the cost share requirement, sue!, as monetary and/or in
kind contributions and sourcefimds contributed hy the applicant (e.g., reserve account. tax 
re1•em1e, and/or assessments). 

EVMWD will fund all non-Reclamation share of study costs through district resources. No other 
sources will be used. EVMWD will provide $100,000 in cash through its Fund 130 Recycled 
Water source and another $66,292 in in-kind services. 

(J) Describe any in-kind costs incurred before the anticipated study start dare that you seek to 
include as study costs. Include: 

Although prior in-kind costs have been incurred, EVMWD does not intend to seek funding for 
them. 

(2) Proride the identity and amount offimding to be provided byjimding partners, as well as the 
required fetters cfcommitment. 

EVMWD has no funding partners. 

(3) Describe anyfimding requested or receivedfrom other Federal partners. Note: Other 
sources <)/Federalfimding may not be counted towards the applicant's 50 percent cost share 
unless othenvise al/011,·ed l~v statute. 

EVMWD has not requested nor received other Federal funds. 

(4) Describe any pendingfimding requests that hare not yet been approved, and explain how the 
study will be affected ifsuchfimding is denied. 

EVMWD has no pending funding requests for the IPR study. 
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Table 5 

Summary of Non-Federal and Federal Funding Sources 


FuQding"";;::,• .. .. ... . .,r:Jl}tr9tJ!},}ft}/;;{r?,·Ji:;.,~> 5 't=u11dinglJ'.\111·ourit1 
Non-Federal Entities 

1. EVMWD $100,000 
2. EVMWD* in-kind funding $ 66,292 

Non-Federal Subtotal {53%}: $166,292 

Other Federal Entities 
1. Not Applicable $0 

Other Federal Subtotal: $0 

Requested Reclamation Funding {47%): $150,000 

Total Study Funding: $316,292 

SECTION 4 

Letters of Commitment 


Not applicable. EVMWD is not requesting funding from any potential partners to perform the 
Feasibility Study so no letters of commitment are needed. 
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SECTION 5 
Draft Resolution 

(Official Resolution will be signed on 3/12/15) 

RESOLUTION NO. 15-01-XX 

RESOLUTION OF THE BOARD OF DIRECTORS OF THE 
ELSINORE VALLEY MUNICIPAL WATER DISTRICT 
APPOINTING AND AUTHORIZING JOHN D. VEGA TO FILE AN 
APPLICATION WITH THE UNITED STATES DEPARTMENT OF 
INTERIOR, BUREAU OF RECLAMATION'S TITLE XVI WATER 
RECLAMATION AND REUSE PROGRAM FOR THE INDIRECT POTABLE 
REUSE FEASIBILITY STUDY OF ELSINORE VALLEY MUNICIPAL 
WATER DISTRICT'S SERVICE AREA OF RIVERSIDE COUNTY 

WHEREAS, the Elsinore Valley Municipal Water District has the authority to conduct the 
Indirect Potable Reuse Feasibility Study (the "Project") in the service area of Elsinore 
Valley Municipal Water District of Riverside County; and 

WHEREAS, the Elsinore Valley Municipal Water District will adopt the necessary budget 
and be capable of providing the amount of funding and/or in-kind contributions specified 
in the funding plan for the Project with a total Project cost amount not to exceed $316,292. 

WHEREAS, the Elsinore Valley Municipal Water District intends to finance the cost of the 
Project or potions of the Project with moneys provided by the U.S. Bureau of Reclamation 
("Reclamation"). 

BE IT RESOLVED by the Elsinore Valley Municipal Water District that, pursuant and 
subject to all of the terms and provisions of the Title XVI Water Reclamation and Reuse 
application be made to Reclamation for funding; and 

BE IT FURTHER RESOLVED that John D. Vega, General Manager ("Authorized 
Representative") of the Elsinore Valley Municipal Water District or his designee is hereby 
authorized and directed to cause the necessary data to be prepared, and grant application 
to be signed and filed for a Title XVI Water Reclamation and Reuse Program with 
Reclamation; and 

BE IT FURTHER RESOLVED that the Elsinore Valley Municipal Water District will work 
with 
agre

Reclamation 
ement. 

to meet established deadlines for entering into a cooperative 

PASSED and ADOPTED this 12th day of March, 2015. 
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Harvey Ryan, President of the 
Board of Directors of the 
Elsinore Valley Municipal Water District 

ATTEST: 

Terese Quintanar, Secretary to the 
Board of Directors of the 
Elsinore Valley Municipal Water 
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SECTION 6 

Project Budget Proposal 


Ganesh Krishnamurthy, Water Resources 
$ 73.07 Hour 156 $ 11,399 $ $ 11,399 Manager (10% for 18 months) 

Brian Dickinson, Di rector of Operations (10% for 
$ 67.87 Hour 156 $ 10,588 $ 10,588 

18 months) 

Sudhir Mohleji, Senior Civil Engineer (10% for 18 
$ 64.75 Hour 156 $ 10,101 $ 10,101 months) 

Accountant Ill (5% for 18 months $ 43.40 Hour 78 $ 3,385 $ 3,385 

Sub Total Salaries $ 35,473 $ 35,473 

Fringe Benefits ... 
Ganesh Krishnamurthy, Water Resources 

75% Percent $ 8,549 $ 8,549 $ 8,549 
Manager 

Brian Dickinson, Di rector of Operations 75% Percent $ 7,941 $ 7,941 $ 7,941 

Sudhir Mohleji, Senior Civil Engineer 75% Percent $ 7,576 $ 7,576 $ 7,576 

Accountant Ill (ND) 75% Percent $ 2,539 $ 2,539 $ 2,539 

Subtotal Fringe $ 26,605 $ 26,605 

Materials andSupp/iesf.0 

Contrattu,al 

Not Applicable 

Percentage Contribution by Funding Source 53% 47% 100% 
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A. Budget Narrative 

1} Salaries and Wages 

Salaries and wages are estimated at $35,473. Key EVMWD personnel responsible for the study 
include the following: 

1. 	 Ganesh Krishnamurthy, Water Resources Manager (Engineer). It is estimated that Mr. 
Krishnamurthy will spend 10% of his time on this Project for 18 months. He will be 
responsible for management of all IPR Study aspects, including coordinating activities 
with the approved consultant. Hourly wage is $73.07 x 156 hours= $11,399. 

2. 	 Brian Dickinson, Director of Operations. It is estimated that Mr. Dickinson will spend 
10% of his time on this Project for 18 months. He will be responsible for managing the 
operations side of this Project as it relates to the various tasks associated with 
wastewater collection and treatment operations and source control program. Hourly 
wage is $67.87 x 156 = $10,588. 

3. 	 Sudhir Mohleji, Senior Civil Engineer. It is estimated that Mr. Mohleji will spend 10% of 
his time on this Project for 18 months. He will be responsible for all wastewater analyses 
and recycled management activities associated with tasks required to accomplish the 
IPR study. Hourly wage is $64. 75 x 156 = $10,101. 

4. 	 Accountant Ill. It is estimated that an Accountant Ill will spend 5% of his time on this 
Project for 18 months. He will be responsible for all financial reporting, vendor 
payments and invoicing associated with the Project. Hourly wage is $43.40 x 78 = 
$3,385. 

2} Fringe Benefits 

Fringe benefits for Project staff identified above are estimated at 75 percent of salary, for a 
total of $26,605. This rate is fixed. Fringe includes retirement, vacation, sick leave, health and 
life insurance, disability, workman's comp, etc. Fringe benefits for each individual on the Project 
team are noted below: 

1. 	 Ganesh Krishnamurthy, Water Resources Manager= $8,549. 
2. 	 Brian Dickinson, Director of Operations = $7,941. 
3. 	 Sudhir Mohleji, Senior Civil Engineer= $7,576. 
4. 	 Accountant Ill = $2,539. 

3} Travel 

Not Applicable. No travel costs are anticipated. 
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4) Equipment 

Not Applicable. No equipment costs are anticipated. 

5) Materials and Supplies 

Not Applicable. No materials and supplies are anticipated. 

6) Contractual 

EVMWD will develop an RFP and go out to bid for a consultant to develop the IPR study, 
estimated to cost approximately $250,000. We anticipate that tasks will be broken down as 
follows with associated estimated costs: 

1. 	 Task 1- Development of Treatment and Conveyance Alternatives - Estimated at 
$100,000. Task 1 will include further evaluation of treatment and conveyance options 
discussed in the initial study for Project yield, unit cost, effluent water quality, ease of 
implementation, public acceptance, environmental impacts, and other factors. 
Alternatives with fatal flaws will be eliminated. A ranking matrix will be developed and 
the preferred alternative for implementation will be identified. EVMWD will select the 
recommended alternative for implementation. This task will also consider the 
evaluation of several brine disposal alternatives which has been a major challenge in 
many recycling and IPR Projects. 

2. 	 Task 2 - Groundwater Modeling - Estimated at $50,000. Task 2 will involve performing 
groundwater simulations to support discussions with the California Department of 
Drinking Water (CDDW) and the Regional Water Quality Control Board (RWQCB) to 
advance regulatory approval. Groundwater modeling will also be critical in refining the 
IPR concept and the magnitude of spreading diluent water in the selected recharge 
areas. The groundwater modeling will be conducted to further evaluate the following 
elements: the direction of flow in the aquifers and the retention time to the nearest 
wells; potential existing potable supply wells that may be affected due to the retention 
time requirements; the impacts both to EVMWD as well as other stakeholders (City of 
Lake Elsinore, etc.), and the location of areas for potential replacement wells if needed; 
preliminary locations and depths for monitoring wells as required by regulations; and 
the extent of the "mixing zone". In addition, a geochemical analysis to evaluate 
interactions between RWRF water and recharge areas will be performed. 

3. 	 Task 3 - Permitting and Regulatory Compliance - Estimated at $15,000. Task 3 will 
include all permitting and regulatory aspects including 1) Compliance with the 2014 
California Department of Public Health (now State Water Resources Control Board 
Division of Drinking Water, DDW) regulations for groundwater replenishment reuse 
Projects; 2) Compliance with Regional Board basin planning requirements for salt and 
nutrients; and 3) Consistency with EVMWDwater rights filings. Meetings will be held 
with regulatory agencies on an as-needed basis. Task 3 will also include regulatory 
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coordination and updates, a review of CEQA and NEPA requirements, and permitting 
strategy improvements. 

4. 	 Task 4 - Draft Feasibility Study - Estimated at $40,000. Task 4 will include preparation 
of the Draft Title XVI Feasibility Study. It will incorporate information and analysis 
developed by EVMWD through a number of sources including the initial study, the IPR 
Project Feasibility Study, financial information from EVMWD, and other relevant 
documents. The Title XVI Feasibility Study will address all required elements delineated 
in Directives and Standards WTR 11-01, including: introductory information; statement 
of problem and needs; water reclamation and reuse opportunities; description of 
alternatives; economic analysis; selection of the proposed Title XVI Project; 
environmental consideration and potential effects; legal and institutional requirements; 
financial capability of the Project sponsor; and research needs. 

5. 	 Task 5 - Final Feasibility Report - Estimated at $20,000. Task 5 will include preparation 
of the Final Title XVI Feasibility Study comprised of work completed in Tasks 1 through 4. 
This report will also present a construction cost estimate (Association for the 
Advancement of Cost Engineering, Level 5 estimate) along with a schedule for the 
implementation of the IPR Project. Financing mechanisms such as State/Federal grants, 
State Revolving Fund loans, etc. will also be considered for the implementation of the 
IPR Project and will be discussed in the technical report. 

6. 	 Task 6 - Project Management - Estimated at $25,000. Task 6 will involve a series of 
technical meetings and workshops, which will be held throughout the Feasibility Study 
to discuss the Project progress and findings and receive input from EVMWD staff. The 
workshops will be structured to identify key decisions and questions that need to be 
resolved to advance the work in the Feasibility Study. 

7) Reporting 

Reporting is estimated to cost $4,215 and will be prepared and submitted in accordance to 
Section. VI.C. Reporting Requirements and Distribution. These costs are based on the Water 
Resource Manager and Accountant Ill hourly salary plus fringe using the following assumptions: 

1. 	 Development of three (3) Financial Reports (SF 425) over the life of the Project. Billed at 
a total of five (5) hours (or approximately 1.67 hours per report) at the Accountant Ill 
rate of $43.40 per hour plus $32.55 fringe= $75.95 x 5 hours= $379.75. 

2. 	 Development of two (2) Progress Reports over the life of the Project. Billed at 20 hours 
total (or 10 hours per report) using the Water Resource Manager rate of $73.07 per 
hour plus $54.77 fringe= $127.84 x 20 hours= $2,556.80. 

3. 	 Development of one (1) Final Report over the life of the Project. Billed at 10 hours total 
using the Water Resource Manager rate of $73.07 per hour plus $54.77 fringe= $127.84 
x 10 hours= $1,278.40. 

8) Other 

Not Applicable. No other costs are anticipated. 
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9) Indirect Costs 

Not Applicable. No indirect costs will be billed. 

10) Total Cost 

Total feasibility study cost is anticipated to be $316,292. 

B. Budget Form 

SF-424A under separate cover. 
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