

**Glen Canyon Dam Temperature Control Device
Proposed NEPA Document Completion Schedule**

- Aug 1999 Formation of NEPA Interdisciplinary Team
- Sept 1999 Long Term Monitoring and Research Plan Workshop
- Dec 1999 Completion of Internal Draft for Review by Scientists/Researchers
- Jan 2000 Discussion of Key Topics at January AMWG meeting
(Responses to comments)
- Mar 2000 Draft EA sent to AMWG
- Apr 2000 Special AMWG meeting
- Technical Presentations and Discussion on EA topics
- Jul 2000 AMWG Recommendation on Proposed Action