

Action Number (year.mo.day-no.)	Action Item * Additional information in Meeting Minutes	Assigned to	Due Date	Status
	walk on the two plans at the last AMWG meeting. They seem to be in sync and now it's up to DOI on whether it will be implemented. Sarah Rinkevich (tribal liaison with Loretta Jackson-Kelly) said she was tasked by Lori Caramanian to prepare a final document based on comments received from the tribes and get their approval before DOI signs off on it in early February.			
2011:03-08-9(4)	<p>3/8/11: The CMAHG will rewrite Appendix B (integrating Science Advisor comments and include criteria) and bring a revised version back to the TWG at its June meeting.</p> <p>6/28/11: Shane said draft criteria were developed and a review of Appendix B needs to be done before approval of the plan. He has been waiting for the new GCMRC chief to come on board so the TWG and GCMRC can work together. He believes the plan will be ready for final review in September.</p> <p>10/20/11: Shane said he would work with Jack behind the scenes to streamline reporting on projects, preparing documents, and developing the workplan, and then report to TWG.</p> <p>2/2/2012: Shane said the next step is to have a CMAHG and GCMRC discussion about future directions. He will talk with Jack Schmidt about the Core Monitoring Plan and making arrangements for what needs to happen next.</p> <p>4/16/12: Shane said there needs to be a meeting between Lori Caramanian, Jack Schmidt, Dave Garrett, himself and possibly others to discuss potential progress.</p> <p>6/20/12: Shane said Jack has agreed to consider moving forward in working on this. A rewrite will be done to more fully integrate the AMWG's concerns. Shane will work with the CMAHG in preparing a revised version for the TWG to consider in October.</p> <p>10/24/12: This item was dropped from the agenda due to time.</p> <p>Update 11/14/12: Shane will schedule a CMAHG conference call and report back to the TWG.</p> <p>1/24/13: Glen said DOI plans to rely on GCMRC to do a core monitoring plan as part of LTEMP EIS and has the TWG shouldn't take any action until the LTEMP EIS is completed.</p>	Shane Capron & CMAHG	Ongoing	Open
2012-10-24(1)	<p>10/24/12: Follow up with DOI personnel on role of tribes in planning and/or participating in the annual reporting meetings.</p> <p>Update 11/7/12: Marianne sent an e-mail to the requesting their interest in presenting at AR meetings. Two tribes have responded: Hualapai and Southern Paiute.</p> <p>1/24/13: Several tribes presented at AR meeting. Closed.</p>	Shane Capron/ John Jordan Reclamation	ASAP	Closed
2012-10-24(4)	<p>10/24/12: TWG members who would like to serve on the TWG Steering Committee Ad Hoc Group to help with the transition between TWG chair assignments should let Shane or John know ASAP.</p> <p>1/24/13: This has been implemented and work is</p>	TWG	ASAP	Closed

Action Number (year.mo.day-no.)	Action Item * Additional information in Meeting Minutes	Assigned to	Due Date	Status
	going forward. Closed.			
2012-10-24(5)	10/24/12: Update at the next TWG meeting on progress of non-native fish removal; the method deemed appropriate and the consultation that will be required, and a synthesis of HFE results. 1/24/13: Glen said there are no plans to implement NNFC because Whirling disease is in the system impacts doing live removal and the risk is too high to move the fish. The MOA says if live removal can't be done, then BOR will consult with the tribes to determine if there are other means to mitigate the adverse effect.	Glen Knowles	Jan 2013	Open
2012-10-24(6)	10/24/12: Look into the potential for setting up a TWG ad hoc group on species of management concern to regularly present information on native and non-native species that influence CRE structure, function, and management decision-making. Update 11/14/12: John will talk with Larry about this and report back to the TWG. 1/24/13: A charge will be developed in preparation for forming the Species of Management Concern Ad Hoc Group Ad Hoc Group (SMCAHG) at the next TWG meeting.	John Jordan Larry Stevens	April 2013	Open
2012-10-24(7)	10/24/12: Reclamation will share the TWG's concerns about the HFE with the Technical Team and report back to the TWG. Update 11/14/12: Reclamation provided the TWG's concerns to the HFE Technical Team. 1/24/13: Closed.	Glen Knowles	Nov 2012	Closed
2013-1-24(1)	1/24/13. Linda will check into adding a link to the BOR Basin Study to the TWG meeting page. 1/29/13: Linda added link to web page. Closed.	Linda Whetton	Feb 2013	Closed
2013-1-24(2)	1/24/13. Stakeholders interested in talking with Dr. Schmidt and/or his staff on any of the AR meeting presentations should contact him ASAP. Closed.	TWG	Feb 2013	Closed
2013-1-24(3)	1/24/13. Linda will send a reminder to the TWG with the "Roundtable Questions." TWG members should submit suggestions for the BAHG to consider for Year Two adjustments to the budget/workplan. They should provide issues and why it makes sense to reconsider. Due Date: Friday, Feb. 8, 2013. All submissions should describe how they meet the criteria in the streamlined budget process. Linda will set up a doodle poll for the BAHG meeting. 1/30/13: Doodle poll sent to BAHG & then TWG. Update 2/14/13: Shane sent EM to TWG & BAHG stating limited concerns were received. More discussion will occur at May BAHG meeting and TWG meeting in June.	BAHG TWG	May 2013 June 2013	Open
2013-1-24(4)	1/24/13. Linda will check into adding a link from the AMWG & TWG meetings pages to the new GCDAMP "wiki" website. The link can be accessed going to the Adaptive Management Program on BOR's website and clicking on the "wiki" site under "Links and Related Information" (third bullet on left). Closed.	Linda Whetton	ASAP	Closed

Action Number (year.mo.day- no.)	Action Item * Additional information in Meeting Minutes	Assigned to	Due Date	Status
2013-1-24(5)	1/24/13. Linda will include next meeting dates and details on the bottom of future meeting agendas. Noted. Closed.	Linda Whetton	4/3/2013	Closed
2013-1-24(6)	1/24/13. John Jordan will work with GCMRC on setting up a webinar to complete the foodbase science presentation (Ted Kennedy, Dave Ward). The Dave Ward presentation was skipped at AR meeting and Ted Kennedy was cut short. GCMRC will set up a doodle poll and send out separately. 2/14/13: A webinar was held.	Jack Schmidt/ Scott Vanderkooi	ASAP	Closed