
Lease of Power Privilege (LOPP) Flowchart: Preliminary Lease Through Award of LOPP
Click yellow boxes to access supplemental documents. LOPP D&S (FAC 04‐08) references are bracketed.

YesYes

Does a water user organization have 
operation, maintenance, and replacement 
transfer contracts associated with the 

existing Federal project?

Does a power customer – who is not a 
participant in the proposed LOPP ‐ receive 

Reclamation generated hydropower from the 
existing Federal project?

No No

A meeting is to be held within 30 calendar days after the 
issuance of the Preliminary Lease between Reclamation, the 

Preliminary Lessee, and the affected water user and/or 
power customer to discuss the LOPP process, roles, and 

responsibilities. The agreed upon terms, roles, and 
responsibilities resulting from this meeting are to be 

documented in a manner agreeable to the parties involved 
[5.F.2]

LOPP on Dams

Preliminary Lessee will be provided a maximum of 
24 months from the date of issuance of the 

Preliminary Lease to complete requirements set 
forth in the Preliminary Lease and sign LOPP [8.A]

ReclamationAwards 
Preliminary Lease [5.A.7]

LOPP on Conduits

Preliminary Lessee will be provided a maximum of 
15 months from the date of issuance of the 

Preliminary Lease to complete requirements set 
forth in the Preliminary Lease and sign LOPP [8.B]

Does a PMA have responsibility for project 
repayment – or provided the first right of 
refusal to purchase existing Federal project 
energy and Renewable Energy Credits?

The PMA is to be given first opportunity to purchase project 
energy and Renewable Energy Credits. At the time the 

Preliminary Lease is awarded, the Lessee is to coordinate 
with the PMA to negotiate project energy and REC purchase. 
The PMA will have 60 calendar days from the Preliminary 
Lessee’s initial offer to make a decision. If no decision is 

made within the timeframe, the Preliminary Lessee will have 
the first right to market project energy and RECs to others 

[9.C.4]

Yes No

Preliminary Lessee and/or 
Reclamation completes studies 

Reclamation and Preliminary Lessee 
meet to discuss Reclamation’s 

involvement in public safety aspects 
of project

Reclamation reviews all necessary studies, analyses, designs, etc. within 45 days of receipt of receiving materials [5.F.5]

Pending approval of all studies, analyses, designs, etc, Reclamation may award LOPP – to be signed by the Regional Director

NEPA Categorical Exclusion 
Awarded (No EA or EIS 

required)

NEPA Environmental 
Assessment or Environmental 
Impact Statement Required 

Reclamationdetermines if project qualifies for a 
NEPA Categorical Exclusion [9.C.2.a]

Lessee enters into a cost recovery agreement to 
provide advance funding to Reclamation before
Reclamation incurs any cost for work related to 

the Preliminary Lease or LOPP [4.H]

Reclamation provides Preliminary Lessee an 
itemized estimate of Reclamation administrative 
costs (e.g. work related to statutory compliance) 

[11.A]

Reclamation and Preliminary Lessee identify
studies to be completed (D&S Appendix B lists 

potential studies)

http://www.usbr.gov/recman/fac/fac04-08-AppB.pdf
http://www.usbr.gov/recman/fac/fac04-08-AppC.pdf

