
Lease of Power Privilege (LOPP) Flowchart: Request Through Award of Preliminary Lease
Click yellow boxes to access supplemental documents. LOPP D&S (FAC 04‐08) references are bracketed.

Reclamation receives formal 
request for non‐federal 

hydropower development [4.C]

FERC receives formal request for 
non‐federal hydropower 

development

FERC or Regional Director  (RD) 
notifies Power Resources Office 
(PRO) and Dam Safety Office 

(DSO)

Senior Advisor, Hydropower 
coordinates with RD to determine 
jurisdiction within 30 days of formal 

request

Reclamation determines 
jurisdiction, determination is 
submitted to FERC [5.A.2]

If jurisdiction is awarded to 
Reclamation...

RD contacts power and water 
stakeholders, PMAs to gauge 
interest in funding federal 

development [5.A.4]
Reclamation declines to develop 

site.  LOPP Proceeds.

Regional Power Manager (RPM) or Area Office Manager (AOM) notifies PRO, DSO, 
PMAs, and appropriate stakeholders of intent to issue a notice to solicit LOPP 

proposals [5.D.1]

RPM or AOM prepares and publishes public solicitation for LOPP applications, 
requesting parties submit proposals for development, specifying required 

content [5.D.4]

RPM or AOM creates a selection 
team to review LOPP proposals 
and assign LOPP lead [5.D.5]

Applications due ‐ 150 days after publication of 
solicitation [7.B]

TIMEFRAME: 30 DAYS

TIMEFRAME: 60 DAYS

TIMEFRAME: 150 DAYS

If Jurisdiction is awarded to FERC
development proceeds through 

FERC License

With adequate interest, site may be 
developed by the  federal 

government. Site no longer available 
for LOPP development.

TIMEFRAME: 45 DAYS

FERC rules on jurisdiction

Selection team reviews proposals 
and submits recommendation to 

RD [5.E]

Preliminary Lessee is selected

TIMEFRAME: 30 DAYS

TIMEFRAME: 7 DAYS

In the event that a non‐Preference Entity application is superior to a Preference Entity application, 
Reclamation will inform the Preference Entity, identify deficiencies, and allow up to 30  calendar days for 

the Preference Entity to improve the application [7.C.4]

TIMEFRAME: 30 DAYS

TIMEFRAME: 30 DAYS
In the event that a Federal water user or Federal power customer organization has operation, maintenance, and replacement 

(OM&R) transfer contracts associated with the existing project, a meeting will be held within 30 calendar days of the issuance of 
the Preliminary Lease with Reclamation, the Preliminary Lessee, and the Federal water user or power customer organization to 

better understand LOPP roles and responsibilities [5.F.2]

RD awards Preliminary Lease 
[5.A.7]

Dam Safety Office Chief advises regional director on public safety issues, the work required to correct those issues, and 
the timeline and estimated cost for that work [5.C]

http://www.usbr.gov/power/LOPP/LOPP_Formal_Request_for_Development.pdf
http://www.usbr.gov/power/LOPP/Federal_Register_Notice.pdf
http://www.usbr.gov/power/LOPP/LOPP_Proposal_Checklist.pdf
http://www.usbr.gov/power/LOPP/LOPP_Acceptance_Letter.pdf

