

Reclamation Manual

Directives and Standards

Subject:	Reclamation Standard Water-Related Contract Articles, Standard Article 2: Failure to Complete Work
Purpose:	To provide the text of and requirements for the application of Standard Article 2: Failure to Complete Work (Standard Article 2), for the benefit of supporting general policy and specific requirements set forth in Reclamation Manual Policy, <i>Reclamation Standard Water-Related Contract Articles</i> (PEC P10).
Authority:	The Reclamation Act of 1902 (ch. 1093, 32 Stat. 388), and acts amendatory and supplementary thereto
Approving Official:	Director, Policy and Administration
Contact:	Reclamation Law Administration Division (84-55000)

1. **Introduction.** In general, Standard Article 2 is required in contracts that authorize a contractor to undertake construction work for the Bureau of Reclamation (see Paragraph 4.B. of PEC P10). It establishes certain rights and obligations of the parties that will apply should the contractor fail to complete the contractually required work.
2. **Applicability.** This Directive and Standard applies to Reclamation staff and officials involved in the contracting process, as defined at Paragraph 5.A. of PEC P10.
3. **Requirements and Responsibilities.** Reclamation staff and officials involved in the contracting process will include the text below in all contracts requiring Standard Article 2 under Paragraph 4.B. of PEC P10.

FAILURE TO COMPLETE WORK¹

(a) In the event that the Contractor fails to complete the work to be performed pursuant to this contract for any reason other than the failure of the United States to appropriate and allocate funds, the Contractor shall, upon receipt of written notice from the Contracting Officer, suspend payment on all current contracts and return to the United States any unexpended balance

¹Approved 02/71; revised 11/84; input 10/89; revised 01/02.

Reclamation Manual

Directives and Standards

of funds advanced by the United States and contributed by the Contractor in such amounts as determined to be equitable by the Contracting Officer. Following delivery of the notice, the Contracting Officer may adopt either of the following two alternatives:

(1) Perform, or cause to be performed, all or any part of the work remaining under this contract and within the limits of the funds provided herein by the United States and by the Contractor for the project, as well as operate and maintain the project concurrently. The Contractor shall transfer to the United States custody and use of all equipment, materials, and supplies used or useful in the performance of the work; permit the United States, its contractors, and its agents ingress to and egress from lands, project works, and facilities of the Contractor for the performance of such work; and assign to the United States the Contractor's interest in any contract for the performance of work or the supplying of equipment or material in connection with such work where requested by the United States and agreed to by the other contracting party; or

(2) Declare the project substantially complete within the provisions of this contract by giving written notice to the Contractor that (a) the construction work on a feature is substantially complete, or (b) the feature is providing benefits and services for the intended purpose(s), or (c) the feature is generating revenue, where applicable. Repayment of the loan obligation shall be carried out in accordance with the provisions of this contract; *Provided, That* the first annual payment shall become due in the year following the year in which the Contractor is notified of such declaration of completion.

Reclamation Manual

Directives and Standards

(b) In the event the United States shall proceed as provided in (a)(1) of this article, the United States may, at any time and regardless of the progress of work performed thereunder, declare the project complete by giving written notice thereof to the Contractor, in which event the provisions of (a)(2) of this article shall apply; *Provided, That* the loan obligation shall not exceed the limitation specified in this contract, including all expenditures made pursuant to provisions of (a)(1) of this article.

(c) Upon giving written notice of project completion to the Contractor as provided above, the United States shall have the right, without further notice, to take over the care, operation, and maintenance of the project.

4. **Definitions.** See Paragraph 5 of PEC P10.
5. **Review Period.** The originating office will review this release every 4 years.

RECLAMATION MANUAL TRANSMITTAL SHEET

Effective Date: _____

Release No. _____

Ensure all employees needing this information are provided a copy of this release.

Reclamation Manual Release Number and Subject

Summary of Changes

NOTE: This Reclamation Manual release applies to all Reclamation employees. When an exclusive bargaining unit exists, changes to this release may be subject to the provisions of collective bargaining agreements.

Filing instructions

Remove Sheets

Insert Sheets

All Reclamation Manual releases are available at <http://www.usbr.gov/recman/>

Filed by: _____

Date: _____