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Executive RExecutive Report Summary Executive Report Summary 10/19Executive Report Summary 10/19/2011Executive Report Summary 10/19/2011Executive Report Summary 10/19/2011
Executive SExecutive Summary   Design &Executive Summary   Design & CoExecutive Summary   Design & ConstructExecutive Summary   Design & Construction ActivitExecutive Summary   Design & Construction Activities
WEST SIDE -WEST SIDE - San Juan LateralWEST SIDE - San Juan LateralWEST SIDE - San Juan LateralWEST SIDE - San Juan LateralWEST SIDE - San Juan Lateral
1  San Juan 1  San Juan River to Water Treat1  San Juan River to Water Treatment 1  San Juan River to Water Treatment Plant (W1  San Juan River to Water Treatment Plant (WTP)1  San Juan River to Water Treatment Plant (WTP)
Pumping PlantsPumping PlantsPumping PlantsPumping PlantsPumping PlantsPumping Plants
HAMWTP0051 Design Summary 770 0% 24-Oct-11* 16-Oct-14

HAMWTP0071 Construction Summary 521 0% 24-Dec-14* 30-Dec-16

Water TreatmeWater Treatment PlantWater Treatment PlantWater Treatment PlantWater Treatment PlantWater Treatment Plant
HAMWTP0075 Design Summary 770 0% 24-Oct-11* 16-Oct-14

HAMWTP0085 Construction Summary 642 0% 24-Dec-14* 20-Jun-17

Diversion StrucDiversion StructureDiversion StructureDiversion StructureDiversion StructureDiversion Structure
HAMWTP092 Design Summary 720 0% 03-Jan-12* 15-Oct-14

HAMWTP0095 Construction Summary 141 0% 24-Dec-14* 13-Jul-15

2  Water Trea2  Water Treatment Plant (WTP) t2  Water Treatment Plant (WTP) to NAP2  Water Treatment Plant (WTP) to NAPI turno2  Water Treatment Plant (WTP) to NAPI turnout2  Water Treatment Plant (WTP) to NAPI turnout
Pumping PlantsPumping PlantsPumping PlantsPumping PlantsPumping PlantsPumping Plants
HAMPNMS010 Design Summary 385 0% 03-Oct-11* 29-Mar-13

HAMPNMS030 Construction Summary 521 0% 30-Sep-13* 06-Oct-15

PipingPipingPipingPipingPipingPiping
HAMPNM040 Design Summary 385 0% 01-Nov-11* 29-Apr-13

HAMPNM045 Construction Summary 118 0% 30-Sep-13* 14-Mar-14

3  NAPI to S3  NAPI to Shiprock Junction3  NAPI to Shiprock Junction3  NAPI to Shiprock Junction3  NAPI to Shiprock Junction3  NAPI to Shiprock Junction
PipingPipingPipingPipingPipingPiping
HAMNAS050 Design Summary 418 0% 19-Dec-11* 01-Aug-13

HAMNAS060 Construction Summary 326 0% 30-Dec-13* 03-Apr-15

4 Shiprock J4 Shiprock Junction to Sanostee4 Shiprock Junction to Sanostee turno4 Shiprock Junction to Sanostee turnout4 Shiprock Junction to Sanostee turnout4 Shiprock Junction to Sanostee turnout
Pumping PlantsPumping PlantsPumping PlantsPumping PlantsPumping PlantsPumping Plants
HAMSAN0010 Design Summary 383 0% 07-May-12* 29-Oct-13

HAMSAN0030 Construction Summary 521 0% 31-Mar-14* 05-Apr-16

PipingPipingPipingPipingPipingPiping
HAMSAN0040 Design Summary 384 0% 07-May-12* 30-Oct-13

HAMSAN0050 Construction Summary 426 0% 31-Mar-14* 20-Nov-15

TanksTanksTanksTanksTanksTanks
HAMSAN0060 Design Summary 384 0% 07-May-12* 30-Oct-13

HAMSAN0070 Construction Summary 217 0% 04-Dec-14* 07-Oct-15

5  Sanostee 5  Sanostee turnout to Burnham5  Sanostee turnout to Burnham Jucti5  Sanostee turnout to Burnham Juction5  Sanostee turnout to Burnham Juction5  Sanostee turnout to Burnham Juction
PipingPipingPipingPipingPipingPiping
HAMSANSS10 Design Summary 384 0% 08-Jun-15* 30-Nov-16

HAMSANSS30 Construction Summary 225 0% 03-Apr-17* 14-Feb-18

6  Burnham 6  Burnham Junction to Newcom6  Burnham Junction to Newcomb Jun6  Burnham Junction to Newcomb Junction6  Burnham Junction to Newcomb Junction6  Burnham Junction to Newcomb Junction
PipingPipingPipingPipingPipingPiping
HAMSSPP045 Design Summary 383 0% 24-Mar-16* 15-Sep-17

HAMBJNT040 Construction Summary 145 0% 17-Jan-18* 08-Aug-18

TanksTanksTanksTanksTanksTanks
HAMBJNT010 Design Summary 384 0% 24-Mar-16* 18-Sep-17

HAMBJNT030 Construction Summary 156 0% 17-Jan-18* 23-Aug-18

7  Newcomb7  Newcomb turnout to Sheepsp7  Newcomb turnout to Sheepsprings 7  Newcomb turnout to Sheepsprings turnout7  Newcomb turnout to Sheepsprings turnout7  Newcomb turnout to Sheepsprings turnout
Pumping PlantsPumping PlantsPumping PlantsPumping PlantsPumping PlantsPumping Plants
HAMNTSS010 Design Summary 385 0% 22-Mar-16* 15-Sep-17

HAMNTSS030 Construction Summary 521 0% 17-Jan-18* 22-Jan-20

PipingPipingPipingPipingPipingPiping
HAMNTSS055 Design Summary 383 0% 21-Dec-16* 15-Jun-18

HAMNTSS060 Construction Summary 225 0% 16-Oct-18* 29-Aug-19

TanksTanksTanksTanksTanksTanks
HAMNTSS045 Design Summary 384 0% 22-Mar-17* 14-Sep-18

HAMNTSS050 Construction Summary 157 0% 16-Jan-19* 23-Aug-19

8 Sheepspri8 Sheepsprings turnout to Nasch8 Sheepsprings turnout to Naschitti tu8 Sheepsprings turnout to Naschitti turnout8 Sheepsprings turnout to Naschitti turnout8 Sheepsprings turnout to Naschitti turnout
Pumping PlantsPumping PlantsPumping PlantsPumping PlantsPumping PlantsPumping Plants
HAMSSPP010 Design Summary 383 0% 19-Dec-17* 13-Jun-19

HAMSSPP030 Construction Summary 524 0% 15-Jan-20* 17-Jan-22

PipingPipingPipingPipingPipingPiping
HAMSSPP060 Design Summary 383 0% 23-Mar-18* 16-Sep-19

HAMSSPP070 Construction Summary 171 0% 15-Jan-20* 09-Sep-20

TanksTanksTanksTanksTanksTanks
HAMSSPP040 Design Summary 384 0% 19-Dec-17* 14-Jun-19

HAMSSPP050 Construction Summary 218 0% 15-Oct-19* 14-Aug-20

9  Naschitti t9  Naschitti turnout to Tohatchi t9  Naschitti turnout to Tohatchi turnout9  Naschitti turnout to Tohatchi turnout9  Naschitti turnout to Tohatchi turnout9  Naschitti turnout to Tohatchi turnout
Pumping PlantsPumping PlantsPumping PlantsPumping PlantsPumping PlantsPumping Plants
HAMNTL010 Design Summary 383 0% 23-Mar-18* 16-Sep-19

HAMNTL030 Construction Summary 524 0% 15-Jan-20* 17-Jan-22

PipingPipingPipingPipingPipingPiping
HAMNTL050 Design Summary 383 0% 18-Oct-18* 10-Apr-20

HAMNTL055 Construction Summary 323 0% 10-Aug-20* 03-Nov-21

TanksTanksTanksTanksTanksTanks
HAMNTL040 Design Summary 384 0% 28-Sep-21* 17-Mar-23

HAMNTL045 Construction Summary 219 0% 17-Jul-23* 16-May-24

10 Tohatchi 10 Tohatchi turnout to Coyote Ca10 Tohatchi turnout to Coyote Canyon10 Tohatchi turnout to Coyote Canyon Junctio10 Tohatchi turnout to Coyote Canyon Junction10 Tohatchi turnout to Coyote Canyon Junction
PipingPipingPipingPipingPipingPiping
HAMTTCC010 Design Summary 383 0% 23-Mar-18* 16-Sep-19

HAMTTCC030 Construction Summary 405 0% 15-Jan-20* 03-Aug-21

10.1  Coyote10.1  Coyote Canyon J. to Coyot10.1  Coyote Canyon J. to Coyote Can10.1  Coyote Canyon J. to Coyote Canyon turn10.1  Coyote Canyon J. to Coyote Canyon turnout10.1  Coyote Canyon J. to Coyote Canyon turnout
Pumping PlantsPumping PlantsPumping PlantsPumping PlantsPumping PlantsPumping Plants
HAMCCDP010 Design Summary 383 0% 23-Mar-18* 16-Sep-19

HAMCCDP100 Construction Summary 280 0% 15-Jan-20* 09-Feb-21

PipingPipingPipingPipingPipingPiping
HAMCCDP035 Design Summary 383 0% 13-Jan-20* 30-Jun-21

HAMCCDP040 Construction Summary 186 0% 14-Jan-22* 30-Sep-22

TanksTanksTanksTanksTanksTanks
HAMCCDP020 Design Summary 384 0% 30-Mar-21* 16-Sep-22

HAMCCDP025 Construction Summary 159 0% 16-Jan-23* 24-Aug-23

10.2  Coyote10.2  Coyote Canyon TO to Stan10.2  Coyote Canyon TO to Standing R10.2  Coyote Canyon TO to Standing Rock tur10.2  Coyote Canyon TO to Standing Rock turnout10.2  Coyote Canyon TO to Standing Rock turnout
Pumping PlantsPumping PlantsPumping PlantsPumping PlantsPumping PlantsPumping Plants
HAMCCDP050 Design Summary 383 0% 28-Mar-19* 16-Sep-20

HAMCCDP070 Construction Summary 280 0% 14-Jan-21* 09-Feb-22

PipingPipingPipingPipingPipingPiping
HAMCCDP130 Design Summary 383 0% 31-Mar-20* 16-Sep-21

HAMCCDP140 Construction Summary 301 0% 14-Jan-22* 10-Mar-23

TanksTanksTanksTanksTanksTanks
HAMCCDP110 Design Summary 384 0% 30-Mar-21* 16-Sep-22

HAMCCDP120 Construction Summary 159 0% 16-Jan-23* 24-Aug-23

10.3  Standin10.3  Standing Rock To to Dalton10.3  Standing Rock To to Dalton Pass10.3  Standing Rock To to Dalton Pass turnout10.3  Standing Rock To to Dalton Pass turnout10.3  Standing Rock To to Dalton Pass turnout
Pumping PlantsPumping PlantsPumping PlantsPumping PlantsPumping PlantsPumping Plants
HAMCCDP080 Design Summary 383 0% 27-Nov-20* 17-May-22

HAMCCDP030 Construction Summary 280 0% 14-Sep-22* 10-Oct-23

PipingPipingPipingPipingPipingPiping
HAMCCDP150 Design Summary 383 0% 31-Mar-21* 16-Sep-22

HAMCCDP160 Construction Summary 193 0% 16-Jan-23* 11-Oct-23

TanksTanksTanksTanksTanksTanks
HAMCCDP170 Design Summary 384 0% 30-Mar-20* 16-Sep-21

HAMCCDP180 Construction Summary 218 0% 14-Jan-22* 15-Nov-22

11  Coyote C11  Coyote Canyon J. to Twin La11  Coyote Canyon J. to Twin Lakes tu11  Coyote Canyon J. to Twin Lakes turnout11  Coyote Canyon J. to Twin Lakes turnout11  Coyote Canyon J. to Twin Lakes turnout
Pumping PlantsPumping PlantsPumping PlantsPumping PlantsPumping PlantsPumping Plants
HAMNTL0010 Design Summary 383 0% 27-Nov-19* 17-May-21

HAMNTL0018 Construction Summary 525 0% 14-Sep-21* 18-Sep-23

PipingPipingPipingPipingPipingPiping

A A A A A A A A A A A A A A A A A A A A A A A A A A A A A A A A A A A A A
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Design Summary

Construction Summary

Design Summary

Construction Summary

Design Summary

Construction Summary

Design Summary

Construction Summary

Design Summary

Construction Summary

Design Summary

Construction Summary

Design Summary

Construction Summary

Design Summary

Construction Summary

Design Summary

Construction Summary

Design Summary

Construction Summary

Design Summary

Construction Summary

Design Summary
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Design Summary
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Design Summary

Construction Summary
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Construction Summary

Design Summary

Construction Summary

Design Summary
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HAMNTL035 Design Summary 383 0% 29-Apr-21* 17-Oct-22

HAMNTL037 Construction Summary 136 0% 14-Feb-23* 22-Aug-23

TanksTanksTanksTanksTanksTanks
HAMNTL060 Design Summary 384 0% 26-Jan-22* 17-Jul-23

HAMNTL065 Construction Summary 218 0% 14-Nov-23* 12-Sep-24

12  Twin Lak12  Twin Lakes to Ya-ta-hey Junc12  Twin Lakes to Ya-ta-hey Junction12  Twin Lakes to Ya-ta-hey Junction12  Twin Lakes to Ya-ta-hey Junction12  Twin Lakes to Ya-ta-hey Junction
Pumping PlantsPumping PlantsPumping PlantsPumping PlantsPumping PlantsPumping Plants
HAMTWY010 Design Summary 208 24.52% 11-Aug-10 A 02-Apr-12

HAMTWY030 Construction Summary 521 0% 10-Sep-12* 16-Sep-14

PipingPipingPipingPipingPipingPiping
HAMTWY040 Design Summary 270 48.89% 22-Dec-09 A 06-Mar-12

HAMTWY050 Construction Summary 178 0% 13-Jun-12* 20-Feb-13

12.1  Ya-ta-h12.1  Ya-ta-hey J. to Rock Spring12.1  Ya-ta-hey J. to Rock Springs turn12.1  Ya-ta-hey J. to Rock Springs turnout12.1  Ya-ta-hey J. to Rock Springs turnout12.1  Ya-ta-hey J. to Rock Springs turnout
Pumping PlantsPumping PlantsPumping PlantsPumping PlantsPumping PlantsPumping Plants
HAMWRLP010 Design Summary 383 0% 01-Jun-11 A 09-Oct-13

HAMWRLP030 Construction Summary 496 0% 02-Jan-14* 02-Dec-15

PipingPipingPipingPipingPipingPiping
HAMWRLP060 Design Summary 383 0% 01-Jun-11 A 31-Jul-13

HAMWRLP055 Construction Summary 170 0% 27-Sep-13* 26-May-14

TanksTanksTanksTanksTanksTanks
HAMWRLP040 Design Summary 384 0% 01-Jun-11 A 09-Oct-13

HAMWRLP065 Construction Summary 218 0% 02-Jan-14* 04-Nov-14

12.2  Rock S12.2  Rock Springs TO to Windo12.2  Rock Springs TO to Window Roc12.2  Rock Springs TO to Window Rock turno12.2  Rock Springs TO to Window Rock turnout12.2  Rock Springs TO to Window Rock turnout
Pumping PlantsPumping PlantsPumping PlantsPumping PlantsPumping PlantsPumping Plants
HAMWRLP050 Design Summary 383 0% 24-Aug-11* 15-Feb-13

HAMWRLP070 Construction Summary 496 0% 02-Jan-14* 02-Dec-15

PipingPipingPipingPipingPipingPiping
HAMWRL110 Design Summary 383 0% 01-Jun-11 A 30-Apr-13

HAMWRL115 Construction Summary 244 0% 27-Sep-13* 08-Sep-14

TanksTanksTanksTanksTanksTanks
HAMWRL120 Design Summary 384 0% 24-Aug-11* 18-Feb-13

HAMWRL125 Construction Summary 576 0% 02-Jan-14* 25-Mar-16

13  Ya-ta-hey13  Ya-ta-hey Junction to Gallup 13  Ya-ta-hey Junction to Gallup Junct13  Ya-ta-hey Junction to Gallup Junction13  Ya-ta-hey Junction to Gallup Junction13  Ya-ta-hey Junction to Gallup Junction
PipingPipingPipingPipingPipingPiping
HAMYG010 Design Summary 383 32.9% 01-Jun-11 A 21-Aug-12

HAMYG030 Construction Summary 247 0% 02-Jan-13* 13-Dec-13

TanksTanksTanksTanksTanksTanks
HAMYG045 Design Summary 383 32.9% 01-Jun-11 A 21-Aug-12

HAMYG049 Construction Summary 247 0% 02-Jan-13* 13-Dec-13

14 Gallup Ju14 Gallup Junction to Navajo Ch14 Gallup Junction to Navajo Chapters14 Gallup Junction to Navajo Chapters14 Gallup Junction to Navajo Chapters14 Gallup Junction to Navajo Chapters
Pumping PlantsPumping PlantsPumping PlantsPumping PlantsPumping PlantsPumping Plants
HAMGJNC005 Design Summary 1500 0% 02-Apr-12* 24-Jan-18

HAMGJNC009 Construction Summary 2562 0% 02-Jan-14* 21-Nov-23

TanksTanksTanksTanksTanksTanks
HAMGJNC010 Design Summary 1500 0% 02-Apr-12* 24-Jan-18

HAMGJNC030 Construction Summary 2910 0% 01-Apr-13* 21-Jun-24

EAST SIDE - EAST SIDE - Cutter LateralEAST SIDE - Cutter LateralEAST SIDE - Cutter LateralEAST SIDE - Cutter LateralEAST SIDE - Cutter Lateral
21  NIIP Can21  NIIP Canal to Water Treatmen21  NIIP Canal to Water Treatment Plan21  NIIP Canal to Water Treatment Plant (WTP)21  NIIP Canal to Water Treatment Plant (WTP)21  NIIP Canal to Water Treatment Plant (WTP)
Water TreatmeWater Treatment PlantWater Treatment PlantWater Treatment PlantWater Treatment PlantWater Treatment Plant
HAMWTPH010 Design Summary 252 0% 15-Jun-11 A 09-Apr-13

HAMWTPH030 Construction Summary 642 0% 17-Jun-13* 10-Dec-15

22  Water Tre22  Water Treatment Plant to Hue22  Water Treatment Plant to Huerfano22  Water Treatment Plant to Huerfano turnout22  Water Treatment Plant to Huerfano turnout22  Water Treatment Plant to Huerfano turnout
Pumping PlantsPumping PlantsPumping PlantsPumping PlantsPumping PlantsPumping Plants
HAMCL010 Design Summary 383 0% 15-Jun-11 A 21-May-13

HAMCL030 Construction Summary 278 0% 29-Jul-13* 25-Aug-14

PipingPipingPipingPipingPipingPiping
HAMCL040 Design Summary 384 0% 15-Jun-11 A 21-May-13

HAMCL045 Construction Summary 456 0% 29-Jul-13* 04-May-15

TanksTanksTanksTanksTanksTanks
HAMCL050 Design Summary 384 0% 15-Jun-11 A 21-May-13

HAMCL055 Construction Summary 158 0% 29-Jul-13* 07-Mar-14

23  Huerfano23  Huerfano turnout to Nageezi 23  Huerfano turnout to Nageezi turno23  Huerfano turnout to Nageezi turnout23  Huerfano turnout to Nageezi turnout23  Huerfano turnout to Nageezi turnout
Pumping PlantPumping PlantPumping PlantPumping PlantPumping PlantPumping Plant
HAMHTNT050 Design Summary 383 80.16% 03-Jan-11 A 07-Dec-11

HAMHTNT070 Construction Summary 251 0% 01-Jun-12* 22-May-13

PipingPipingPipingPipingPipingPiping
HAMHTNT065 Design Summary 383 80.16% 03-Jan-11 A 07-Dec-11

HAMHTNT075 Construction Summary 251 0% 01-Jun-12* 22-May-13

TanksTanksTanksTanksTanksTanks
HAMHTNT110 Design Summary 384 80.21% 03-Jan-11 A 07-Dec-11

HAMHTNT080 Construction Summary 251 0% 01-Jun-12* 22-May-13

24  Nageezi 24  Nageezi turnout to Jicarilla t24  Nageezi turnout to Jicarilla turnout24  Nageezi turnout to Jicarilla turnout24  Nageezi turnout to Jicarilla turnout24  Nageezi turnout to Jicarilla turnout
Pumping PlantsPumping PlantsPumping PlantsPumping PlantsPumping PlantsPumping Plants
HAMNTJT010 Design Summary 383 100% 01-May-08 A 02-Nov-09 

A
HAMNTJT030 Construction Summary 360 100% 01-Jan-10 A 12-Oct-11 

A
PipingPipingPipingPipingPipingPiping
HAMNTJT045 Design Summary 383 100% 01-May-08 A 02-Nov-09 

A
HAMNTJT050 Construction Summary 360 100% 01-Jan-10 A 12-Oct-11 

A
TanksTanksTanksTanksTanksTanks
HAMNTJT055 Design Summary 76 100% 01-May-08 A 02-Nov-09 

A
HAMNTJT060 Construction Summary 54 100% 01-Jan-10 A 12-Oct-11 

A
25  Jicarrila 25  Jicarrila turnout to Counselo25  Jicarrila turnout to Counselor turn25  Jicarrila turnout to Counselor turnout25  Jicarrila turnout to Counselor turnout25  Jicarrila turnout to Counselor turnout
Pumping PlantsPumping PlantsPumping PlantsPumping PlantsPumping PlantsPumping Plants
HAMJTCT010 Design Summary 250 0% 03-Oct-11* 19-Sep-12

HAMJTCT030 Construction Summary 521 0% 01-Oct-12* 07-Oct-14

PipingPipingPipingPipingPipingPiping
HAMJTCT040 Design Summary 250 0% 03-Oct-11* 19-Sep-12

HAMJTCT045 Construction Summary 317 0% 01-Oct-12* 20-Dec-13

TanksTanksTanksTanksTanksTanks
HAMJTCT050 Design Summary 250 0% 03-Oct-11* 19-Sep-12

HAMJTCT055 Construction Summary 219 0% 01-Oct-12* 06-Aug-13

26  Counselo26  Counselor turnout to Torreon26  Counselor turnout to Torreon turn26  Counselor turnout to Torreon turnout26  Counselor turnout to Torreon turnout26  Counselor turnout to Torreon turnout
Pumping PlantsPumping PlantsPumping PlantsPumping PlantsPumping PlantsPumping Plants
HAMCTTT035 Design Summary 185 0% 03-Jan-12* 18-Sep-12

HAMCTTT040 Construction Summary 70 0% 01-Oct-13* 08-Jan-14

PipingPipingPipingPipingPipingPiping
HAMCTTT045 Design Summary 383 0% 03-Jan-12* 25-Jun-13

HAMCTTT050 Construction Summary 310 0% 01-Oct-13* 11-Dec-14

TanksTanksTanksTanksTanksTanks
HAMCTTT010 Design Summary 384 0% 03-Jan-12* 26-Jun-13

HAMCTTT030 Construction Summary 216 0% 01-Oct-13* 01-Aug-14

WEST SIDE -WEST SIDE - Gallup Regional SyWEST SIDE - Gallup Regional SystemWEST SIDE - Gallup Regional SystemWEST SIDE - Gallup Regional SystemWEST SIDE - Gallup Regional System
27  Gallup R27  Gallup Regional System27  Gallup Regional System27  Gallup Regional System27  Gallup Regional System27  Gallup Regional System
Pumping PlantsPumping PlantsPumping PlantsPumping PlantsPumping PlantsPumping Plants
HAMGRS015 Design Summary 1200 75% 22-Dec-09 A 19-Oct-12

HAMGRS030 Construction Summary 1400 71.43% 22-Dec-09 A 12-Mar-13*

PipingPipingPipingPipingPipingPiping
HAMGRS035 Design Summary 1200 75% 22-Dec-09 A 19-Oct-12

HAMGRS040 Construction Summary 1400 71.43% 22-Dec-09 A 12-Mar-13*

TanksTanksTanksTanksTanksTanks
HAMGRS045 Design Summary 1200 75% 22-Dec-09 A 19-Oct-12

HAMGRS055 Construction Summary 1400 71.43% 22-Dec-09 A 12-Mar-13*

A A A A A A A A A A A A A A A A A A A A A A A A A A A A A A A A A A A A A
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